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09/20/14 Statement of Ongoing Contracts as of 10/06/14

01District

01-DN-101-.9/23.9

01-DN-101-4.0/0

01-DN-101-17.5/0

01-DN-101-21.8/0

01-DN-199-20.5/25.7

01-DN-199-/4.2

Fed Aid

HA42

HA21

20.20

201130

20.20

201130

HE12

HM1

Pgm Code

IN DEL NORTE COUNTY FROM .9 MILE

NORTH OF THE HUM/DEL NORTE COUNTY

LINE TO ENDERTS BEACH ROAD

IN DEL NORTE COUNTY NEAR KLAMATH AT

THE KLAMATH RIVER BRIDGE

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 2.8 MILES SOUTH OF MILL CREEK

PARK ENTRANCE ROAD #8068 DIR'S

EMERGENCY F.A.

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 0.9 MILES SOUTH OF HAMILTON

ROAD  DIR'S EMERGENCY F.A.

IN DEL NORTE COUNTY ABOUT 7 MILES

NORTH OF GASQUET, AT VARIOUS

LOCATIONS FROM 0.5 MILE NORTH OF

MIDDLE FORK SMITH RIVER BRIDGE NO

IN DEL NORTE COUNTY ON ROUTE 199 FROM

199/101 SEPARATION TO SMITH RIVER

BRIDGE

Description 

REPAIR DRAINAGE FACILITIES

REMOVE & RECONSTRUCT HINGES

REPAIR SINK AND DRAINAGE FACILITIES

SLIDE REPAIR

SHOULDER WIDENING & BRIDGE WIDENING

BONDED WEARING COURSE

Type Of Work

ROBERT J. FRANK CONSTRUCTION,

INC.

BUGLER CONSTRUCTION

TIDEWATER CONTRACTORS, INC.

R BROWN CONSTRUCTION CO., INC.

FLATIRON WEST INC

TIDEWATER CONTRACTORS, INC

Contractor

REDDING  CA 96003

PLEASANTON CA 94588

BROOKINGS, OR 97415

WILLOW CREEK, CA 95573

BENICIA CA 94510

BROOKINGS  OR 97415

MERGUPS, JURIS

SANDERS, KAREN

MERGUPS, JURIS

MERGUPS, JURIS

SANDERS, KAREN

MERGUPS, JURIS

Resident
Engineer

(707)464-4618

(707)498-4009

(707)464-4618

(707)464-4618

(707)498-4009

(707)464-4618

 $486,676

 $3,914,450

 $1,485,000

 $985,000

 $13,634,158

 $879,840

Bid + CCOs

 $352,762

 $3,229,607

 $130,036

 $964,594

 $21,550

 $52,271

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/22/14

04/16/13

03/03/14

12/01/12

12/09/13

04/14/14

Awarded

06/25/14

05/24/13

04/07/14

01/16/13

01/03/14

04/30/14

Approved

09/26/14

02/08/16

05/01/15

04/30/14

11/17/16

10/15/14

Est Comp

 73%

 62%

 80%

 0%

 0%

 20%

%Time

 73%

 83%

 9%

 98%

 0%

 6%

% Work 

 

 

 

 

SUSPENDED

 

Message

01-499104

01-476904

01-0E4504

01-0C7804

01-479404

01-0B8404

Contract 

  

ACBH-Q101-(226)E

  

  

NHP-P199-(033)E

  

  

  Q1-01 2-(6E)

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

2806 TARMAC ROAD

4847 HOPYARD RD, STE 4 #395

P.O. BOX 1956

P.O. BOX 406

2100 GOODYEAR RD

P O BOX 1956

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

01District

01-HUM-96-7.8/0

01-HUM-96-16.8/23

01-HUM-96-23.1/29.9

01-HUM-101-12.9/13.1

01-HUM-101-15.4/0

01-HUM-101-59.0/68.2

Fed Aid

20.20

201130

HM1

HM1

HM2

20.20

201130

HM1

Pgm Code

IN HUMBOLDT COUNTY ON ROUTE 96  NEAR

HOOPA  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WEITCHPEC

FROM ROCK CHUTE VIADUCT TO KLAMATH

RIVER BRIDGE #4-144

IN HUMBOLDT COUNTY NEAR WEITCHPEC

FROM KLAMATH RIVER BRIDGE 04-144 TO

SLATE CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR GARBERVILLE

AT 0.2 MILE NORTH OF MONSCHKE

UNDERCROSSING AND AT 1.2 MILES SOUTH

OF DEAN CREEK BRIDGE

IN HUMBOLDT COUNTY,  1 MILE SOUTH OF

THE  HURLBUTT UNDERCROSSING  DIR'S

EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR FORTUNA  FROM

0.5 MILE SOUTH OF KENMAR ROAD

UNDERCROSSING TO HOOKTON ROAD

OVERCROSSING

Description 

SLIDE REPAIR

SEAL COAT

PLACE SEAL COAT

REPAIR DRAINAGE SYSTEMS

REPLACE UNDERDRAIN PIPES

REPLACE AC SURFACING

Type Of Work

6 RIVERS CONSTRUCTION, INC.

INTERMOUNTAIN SLURRY SEAL,

INC.

INTERMOUNTAIN SLURRY SEAL INC

KICKIN ENTERPRISES

VAN METER LOGGING, INC.

DARREN TAYLOR CONSTRUCTION,

INC.

Contractor

HOOPA, CA 95546

SPARKS  NV 89432

WATSONVILLE CA 950775085

BELLA VISTA CA 96008

GARBERVILLE, CA 95542

ANDERSON  CA 96007

OSIER, JIM

OSIER, JIM

OSIER, JIM

KAMPAS, NANCY

MCGEE, JAMES

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)834-1152

(707)834-1152

(707)834-1152

(707)725-1023

(707)441-3944

(707)621-0000

 $885,000

 $597,561

 $643,282

 $141,778

 $1,085,000

 $1,126,945

Bid + CCOs

 $888,270

 $503,505

 $564,012

 $0

 $840,477

 $1,130,548

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/25/12

05/20/14

04/10/13

11/04/09

09/12/13

05/30/14

Awarded

01/16/13

06/02/14

05/06/13

12/07/09

11/27/13

06/25/14

Approved

07/25/13

08/19/14

08/01/14

05/20/11

07/30/14

09/10/14

Est Comp

 100%

 100%

 100%

 100%

 92%

 100%

%Time

 100%

 100%

 100%

 100%

 77%

 100%

% Work 

OVER RUN

COMPLETED

COMPLETED

SUSPENDED

 

COMPLETED

Message

01-0C7704

01-0C8804

01-0B7704

01-451804

01-0E3104

01-0C4204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

  

P.O. BOX 1431

P.O. BOX 1841

P O BOX 50085

12777 INDIAN OAKS DRIVE

752B REDWOOD DR.

5750 PLEASANT VIEW DR.

5065 BOYD ROAD, STE B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

B

1487 SANDY PRAIRIE

CT., STE. E

5601 S. BROADWAY

1487 SANDY PRAIRIE

CT, SUITE E

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

FORTUNA CA 95540

EUREKA, CA 95503

FORTUNA, CA 95540

Accepted

09/09/14

09/09/14

09/11/14

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

01District

01-HUM-101-60.3/0

01-HUM-101-69.9/75.1

01-HUM-101-72.5/0

01-HUM-101-86.3/87.8

01-HUM-101-98.1/100.7

01-HUM-169-13.6/23.4

Fed Aid

HM1

20.20

201130

HB1

HA21

HB1

Pgm Code

IN HUMBOLDT COUNTY IN FORTUNA AT THE

FORTUNA MAINTENANCE STATION

IN HUMBOLDT COUNTY IN & NEAR EUREKA

FROM 0.7 MILE SOUTH OF TOMPKINS  HILL

ROAD OH TO 0.4 MILE NORTH OF HERRICK

AVE OC

IN HUMBOLDT COUNTY 0.2 MILES  SOUTH

OF ORCHARD ST.  UNDER CROSSING #4-122

DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY IN ARCATA FROM THE

11TH STREET OVERCROSSING #4-424 TO

THE ARCATA OVERHEAD #4-79

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM WESTHAVEN DRIVE UC TO

TRINIDAD ROAD UNDERCROSSING

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM 0.8 MILES WEST OF

PECWAN CREEK BRIDGE TO 1.0 MILES EAST

OF CAPPELL BRIDGE

Description 

EXCAVATE CONTAMINATE MATERIAL

RHMA OVERLAY

SLIDE REPAIR

INSTALL CABLE MEDIAN BARRIER

SEISMIC RETROFIT

WIDENING RDWY WITH HMA OVER AB

Type Of Work

MERCER-FRASER COMPANY

MERCER-FRASER COMPANY

R. P. RICE CONSTRUCTION

DESERT CONCEPTS CONSTRUCTION

INC

GOLDEN STATE BRIDGE INC

STEELHEAD CONSTRUCTORS INC

Contractor

EUREKA  CA 95502

EUREKA  CA 95502

FORTUNA, CA 95540

PALM DESERT CA 92211

BENICIA CA 94510

PALO CEDRO CA 96073

RODRIGUEZ, JOAQUIN

RODRIGUEZ, JOAQUIN

QUINTRELL, HEIDI

GORONA, MARK

QUINTRELL, HEIDI

OSIER, JIM

Resident
Engineer

(707)621-0000

(707)621-0000

(707)496-4358

(707)496-4359

(707)496-4358

(707)834-1152

 $919,737

 $4,130,170

 $285,000

 $867,066

 $2,111,121

 $3,931,933

Bid + CCOs

 $0

 $0

 $282,090

 $588,525

 $2,035,710

 $1,396,785

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/14/14

05/28/14

04/09/12

09/20/13

08/28/13

10/15/13

Awarded

07/31/14

06/18/14

06/06/12

10/04/13

09/17/13

10/25/13

Approved

06/15/12

10/31/14

09/18/14

08/18/15

Est Comp

 0%

 0%

 100%

 100%

 100%

 27%

%Time

 0%

 0%

 99%

 67%

 100%

 36%

% Work 

 

 

OVER RUN

SUSPENDED

 

SUSPENDED

Message

01-496504

01-0C4804

01-0C2804

01-0B1004

01-459704

01-450904

Contract 

  

NHP-Q101-(246)E

  

HSNH-Q101-(232)E

NH-Q101-(231)E

HSST-S169-(006)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1006

P.O. BOX 1006

P. O. BOX 817

77-770 COUNTRY CLUB DR STE D

2990 BAY VISTA COURT SUITE D

P O BOX 997

1487 SANDY PRAIRIE

CT., STE E

1487 SANDY PRAIRIE

CT, SUITE E

2355 BONGIO CT

5065 BOYD ROAD, SUITE

G

5065 BOYD ROAD, SUITE

G

634 HWY 96

FORTUNA, CA 95540

FORTUNA, CA 95540

EUREKA, CA 95503

ARCATA, CA 95521

ARCATA, CA 95521

WILLOW CREEK, CA 95573

Accepted

09/26/14

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

01District

01-HUM-200-.2/0

01-HUM-211-73.2/74.4

01-HUM-299-5.6/0

01-HUM-299-8.5/0

01-HUM-299-19.3/19.8

01-HUM-299-20.2/20.5

Fed Aid

20.20

201130

HM1

20.10

201130

20.20

201130

HB1

HA23

Pgm Code

IN HUMBOLDT COUNTY NEAR MCKINLEYVILLE

0.2 MILE EAST OF THE JUNCTION,

200/101 SEPARATION #4-172  DIR'S

EMERGENCY LIMITED BID

IN HUMBOLDT COUNTY IN FERNDALE FROM

OCEAN AVENUE TO 0.1 MILE NORTH OF

MARKET STREET

LARGE SINKHOLE  IN THE MEDIAN ON  HUM

299 AT PM 5.69 DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT

1.8 MILES EAST OF BUCKLEY RAOD  DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY ABOUT 14 MILES

EAST OF BLUE LAKE FROM 0.3 MILE  EAST

TO 0.8 MILE EAST OF BAIR ROAD

IN HUMBOLDT COUNTY ABOUT 14 MILES

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI

WEST OF CHEZEM ROAD #6L200

Description 

REPAIR SLIPOUT

HOT MIX ASPHALT OVERLAY

REPAIR SINKHOLE

REPAIR SLIPOUT

CURVE IMPROVEMENT

RECONSTRUCT ROADWAY WITH HMA

Type Of Work

DANIELSON CONSTRUCTION, INC.

MERCER-FRASER COMPANY

KERNEN CONSTRUCTION

GR SUNDBERG INC.

MERCER-FRASER COMPANY

MERCER FRASER COMPANY

Contractor

EUREKA, CA 95502

EUREKA  CA 95502

BLUE LAKE, CA 95525

ARCATA, CA 95521

EUREKA  CA 95502

EUREKA CA 955021006

ZIMMERER, JEFFREY

KUYKENDALL, NANCY

ZIMMERER, JEFFREY

OSIER, JIM

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

Resident
Engineer

(707)498-3207

(707)498-0345

(707)498-3207

(707)834-1152

(707)498-3207

(707)498-3207

 $335,000

 $792,612

 $250,000

 $783,931

 $2,678,628

 $9,013,114

Bid + CCOs

 $0

 $548,095

 $123,386

 $789,885

 $821,355

 $7,814,910

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/26/14

04/07/14

05/20/14

09/16/11

06/02/14

12/19/12

Awarded

09/10/14

04/30/14

06/24/14

09/16/11

06/18/14

01/10/13

Approved

10/22/14

09/30/14

06/15/13

11/10/14

10/16/14

Est Comp

 0%

 23%

 65%

 100%

 40%

 93%

%Time

 0%

 74%

 49%

 100%

 31%

 86%

% Work 

 

 

 

OVER RUN

 

 

Message

01-0E6904

01-0C4104

01-0E6104

01-0B6404

01-0A3604

01-423704

Contract 

  

  

  

  

HSNH-P299-(180)E

NH-P299-(173)

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

P.O. BOX 3598

P.O. BOX 1006

P.O. BOX 1340

5211 BOYD ROAD

P.O. BOX 1006

P O BOX 1006

5065 BOYD ROAD, SUITE

H

1487 SANDY PRAIRIE

CT., STE E

5065 BOYD ROAD, STE B

5065 BOYD ROAD, STE B

5065 BOYD ROAD, SUITE

H

5065 BOYD ROAD, SUITE

B

ARCATA, CA 95521

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

01District

01-HUM-999-/0

01-LAK-20-31.6/46.5

01-LAK-29-48.4/52.4

01-LAK-53-2.8/7.5

01-MEN-1-33.4/33.9

01-MEN-1-40.1/40.9

Fed Aid

HA21

20.20

201130

HM1

HA22

HA21

HB1

Pgm Code

IN HUMBOLDT COUNTY ON VARIOUS ROUTES

AND AT VARIOUS LOCATIONS

IN LAKE COUNTY ON ROUTE 20, FROM

JUNCTION 20/53 TO  LAKE/COLUSA COUNTY

LINE  DIR'S EMERGENCY F.A.

IN LAKE COUNTY NEAR UPPER LAKE FROM

0.5 MILE NORTH OF LUCERNE UC TO 0.2

MILE NORTH OF SCOTTS CREEK BRIDGE

IN LAKE COUNTY IN AND NEAR CLEARLAKE

FROM 0.1 MILE SOUTH OF 40TH

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53

JUNCTION

IN MENDOCINO COUNTY NEAR ELK AT THE

GREENWOOD CREEK BRIDGE

IN MENDOCINO COUNTY NEAR ALBION

Description 

REHABILITATE BRIDGES

FIRE DAMAGE REPAIR

COLD IN-PLACE RECYCLING

WIDEN ROADWAY WITH HMA OVER AB

REPLACE BRIDGE (SCOUR)

CONSTRUCT MBGR & CENTERLINE RUMBLE

Type Of Work

F D THOMAS INC

TEICHERT CONSTRUCTION DBA A.

TEICHERT & SON, INC

GRANITE CONSTRUCTION COMPANY

SIERRA EQUIPMENT RENTAL INC

GOLDEN STATE BRIDGE INC

GORDON N. BALL, INC.

Contractor

MEDFORD OR 97501

DAVIS, CA 95617-1890

UKIAH  CA 95482

GLENN CA 95943

BENICIA, CA 94510

ALAMO  CA 94507

OSIER, JIM

KRAFT, DAN

BAKER, SCOTT

KRAFT, DAN

QUINTANAR, IRA

ORTIZ, AL

Resident
Engineer

(707)834-1152

(707)994-5074

(707)272-5831

(707)994-5074

(707)962-9473

(707)962-0691

 $3,418,870

 $1,185,000

 $2,022,162

 $12,178,957

 $10,182,105

 $1,807,323

Bid + CCOs

 $3,265,381

 $528,147

 $1,457,313

 $2,922,544

 $9,586,751

 $1,625,685

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/13/13

08/16/12

05/20/14

01/05/11

11/08/11

04/15/14

Awarded

07/08/13

11/15/12

06/18/14

02/15/11

11/17/11

04/30/14

Approved

01/09/15

02/26/14

10/06/14

02/17/12

10/14/14

09/26/14

Est Comp

 77%

 0%

 47%

 100%

 97%

 94%

%Time

 95%

 45%

 88%

 100%

 94%

 86%

% Work 

 

 

 

 

 

 

Message

01-0A4504

01-0C6204

01-0C8304

01-3986U4

01-310104

01-484704

Contract 

  

  

  

NH-P053-(024)3

BRST-POO1-(559)E

HSST-X045-(024)

  

  

  

--()

  P0-01 5-(9E)

--()

  

  

  

  

--()

  

  

  

  

SWPPP

SWPPP

  

P O BOX 4663

P.O. BOX 1890

1324 S. STATE STREET

8176 ROAD 44

2990 BAY VISTA COURT, SUITE D

333 CAMILLE AVENUE

5065 BOYD ROAD

P.O. BOX 457

2617 E HWY 20

P. O. BOX 457

925 N. FRANKLIN

STREET

925 NORTH FRANKLIN

STREET

ARCATA, CA 95521

LOWERLAKE, CA 95457

NICE, CA 95464

LOWERLAKE CA 95457

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

01District

01-MEN-1-70.5/0

01-MEN-20-13.8/32

01-MEN-20-/.1

01-MEN-101-43.1/49

01-MEN-101-45.0/50.8

01-MEN-101-100.1/103.8

Fed Aid

HA23

HA42

HB1

HE14

20.10

075600

HM1

Pgm Code

IN MENDOCINO COUNTY NEAR WESTPORT

FROM 0.8 MI NORTH OF TEN MILE RIVER

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE

GULCH BRIDGE

IN MENDOCINO COUNTY NEAR WHISKEY

SPRINGS AND WILLITS FROM SOUTH OF

SOUTH FORK NOYO RIVER TO WEST OF

CROPLEY LANE; ALSO ON ROUTE 1 

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM ROUTE 1 TO BOATYARD DRIVE

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM 1.3 KM SOUTH OF HAEHL

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY  IN AND NEAR

WILLITS  AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN MENDOCINO COUNTY FROM 1.8 MILES

SOUTH OF REYNOLDS SEPARATION TO

PEIRCY SEPARATION

Description 

REPAIR STORM DAMAGE

REHABILITATE DRAINAGE

CONSTRUCT SIDEWALK, CURB-RAMPS &

CONSTRUCT 2 LANE HIGHWAY

REPAIR CONSTRUCT WETLANDS

BONDED WEARING COURSE

Type Of Work

GRANITE CONSTRUCTION COMPANY

KEN'S WATER TENDER INC

ROBERT J FRANK CONSTRUCTION

INC

DESILVA GATES - FLATIRON

WEST,A JOINT VENTURE

SIERRA VIEW LANDSCAPE, INC.

DBA RESTORATION RESOURCES

GRANITE CONSTRUCTION COMPANY

Contractor

UKIAH  CA 95482

WILLOW CREEK CA 95573

REDDING CA 96003

BENICIA CA 94510

ROCKLIN, CA 95765

UKIAH CA 95482

LEES, CHUCK

KRUEGER, GRANT

ORTIZ, AL

WRIGHT, GEOFFREY

THANGAVELAUTHAM, RAGU

KOSTRZEWA, LUCY

Resident
Engineer

(707)496-4351

(707)498-3067

(707)962-0691

(707)496-4355

(707)496-0437

(707)834-1036

 $5,145,300

 $1,364,784

 $531,592

 $134,287,482

 $3,985,000

 $1,418,981

Bid + CCOs

 $0

 $1,274,934

 $537,261

 $67,980,313

 $0

 $64,296

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/24/14

08/15/13

09/05/13

07/26/12

08/05/14

06/10/14

Awarded

08/06/14

09/10/13

09/24/13

08/31/12

09/24/14

06/26/14

Approved

12/09/14

12/11/14

06/13/16

12/31/14

10/28/14

Est Comp

 0%

 54%

 63%

 44%

 0%

 23%

%Time

 0%

 92%

 99%

 55%

 0%

 5%

% Work 

SUSPENDED

 

 

 

 

 

Message

01-474904

01-364324

01-0A2304

01-262004

01-262024

01-0C9504

Contract 

ER-43M6-(004)E

CSTP-X045-(023)E

  

  

ACNH-Q101-(203)E

NHP-Q101-(249)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

1324 S. STATE STREET

PO BOX 931

2806 TARMAC RD

2100 GOODYEAR RD

3888 CINCINNATI AVENUE

1324 S. STATE STREET

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

925 N. FRANKLIN

STREET

6301 NORTH STATE

STREET

300 EAST HILL ROAD

1500 REDWOOD DRIVE

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

UKIAH, CA 95482

WILLITS, CA 95490

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan
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01District

01-MEN-128-14.3/40.6

01-MEN-128-23.3/26.8

01-MEN-128-34.5/35.5

01-MEN-128-48.6/50.3

01-MEN-162-11.6/0

01-MEN-271-7.2/0

Fed Aid

HA42

HM1

HA23

HA42

20.20

201130

Pgm Code

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN MENDOCINO COUNTY NEAR BOONVILLE

INDIAN CREEK BRIDGE TO 1.5 MILES WEST

OF ANDERSON CREEK BRIDGE

IN MENDOCINO COUNTY ABOUT 5 MILES

EAST OF BOONVILLE FROM 0.5 MILE  EAST

OF SHEARING CREEK BRIDGE #10- 59 TO

0.9 MILE WEST OF MAPLE

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN MENDOCINO COUNTY 1.5 MILES EAST OF

THE RODEO CREEK  BRIDGE # 10-237

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY IN LEGGETT AT THE

LEGGETT MAINTENANCE STATION

Description 

CULVERT REHABILITATION

OVERLAY

REPAIR SLOPE, CONST GROUND ANCHORS

REHABILITATE CULVERTS

REPAIR SLIPOUT

HAZARDOUS WASTE DECONTAMINATION

Type Of Work

ARGONAUT CONSTRUCTORS

GRANITE CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE INC

KEN'S WATER TENDER, INC.

MENDOCINO CONSTRUCTION

SERVICES, INC

INNOVATIVE CONSTRUCTION

SOLUTIONS

Contractor

SANTA ROSA CA 95402

WATSONVILLE CA 95077

BENICIA CA 94510

WILLOW CREEK  CA 95573

WILLITS, CA 95490

OAKLAND  CA 94601

FAZAL, IMRAN

FAZAL, IMRAN

FAZAL, IMRAN

FAZAL, IMRAN

KRAFT, DAN

KOSTRZEWA, LUCY

Resident
Engineer

(707)834-1151

(707)834-1151

(707)485-8623

(707)485-8562

(530)713-7864

(707)834-1036

 $4,044,795

 $1,543,042

 $3,382,997

 $610,130

 $1,485,000

 $317,082

Bid + CCOs

 $1,062,182

 $491,830

 $1,632,712

 $184,204

 $798,231

 $59,647

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/04/13

08/11/14

11/04/13

06/19/14

03/30/12

05/21/14

Awarded

12/20/13

08/19/14

11/19/13

07/21/14

06/24/12

06/24/14

Approved

05/05/15

10/23/14

12/08/14

10/23/14

05/21/12

01/27/15

Est Comp

 31%

 40%

 59%

 58%

 62%

 31%

%Time

 26%

 32%

 48%

 30%

 54%

 19%

% Work 

 

 

 

 

 

 

Message

01-378164

01-0E4804

01-476604

01-378124

01-0C2304

01-497104

Contract 

STP-P128-(052)E

  

ER-43M5-(004)

STP-X045-(025)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 639

P O BOX 50085

2990 BAY VISTA COURT STE D

P.O. BOX 931

P.O. BOX 1517

4721 TIDEWATER AVENUE

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

P.O. BOX 457

1500 REDWOOD DRIVE

UKIAH, CA 95482

UKIAH, CA 95482

UKIAH, CA 95482

UKIAH, CA 95482

LOWERLAKE, CA 95457

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

01District

 $0 $121,847,661 $248,042,810

01-MEN-999-/0

01-MEN-999-/0

01-MEN-999-/0

Fed Aid

HA21

HA21

HM3

Pgm Code

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN MENDOCINO COUNTY ON VARIOUS ROUTES

AND AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY ON ROUTES 1 AND

128 AT VARIOUS LOCATIONS

Description 

REHABILITATE BRIDGES

REHABILITATE BRIDGES

BRIDGE DECK REHAB

Type Of Work

MYERS AND SONS CONSTRUCTION LP

ABHE & SVOBODA INC

BUGLER CONSTRUCTION

Contractor

SACRAMENTO, CA 95834

PRIOR LAKE MN 55372

PLEASANTON  CA 94588

KOSTRZEWA, LUCY

FAZAL, IMRAN

LEES, CHUCK

Resident
Engineer

(707)834-1036

(707)834-1151

(707)496-4351

 $1,655,965

 $5,121,471

 $391,775

Bid + CCOs

 $211,645

 $5,086,213

 $0

Comp To  date

 $0

 $0

 $0

This Month

05/23/13

05/17/13

05/20/14

Awarded

06/13/13

06/04/13

06/03/14

Approved

12/19/14

08/21/14

Est Comp

 11%

 100%

 0%

%Time

 13%

 100%

 0%

% Work 

 

COMPLETED

SUSPENDED

Message

01-0A4204

01-0A4404

01-0A8104

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

4600 NORTHGATE BLVD., STE 100

17066 REVERE WAY

4847 HOPYARD RD.SUITE 4 NO.39

1500 REDWOOD DRIVE

6301 N STATE STREET

925B NORTH FRANKLIN

STREET

GARBERVILLE, CA 95542

UKIAH, CA 95482

FORT BRAGG, CA 95437

Accepted

08/25/14

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

02District

02-LAS-139-30.0/40

02-LAS-395-56.5/61

02-LAS-395-61.6/76.6

02-MOD-395-23.3/40

02-PLU-70-23.7/23.9

02-SHA-5-.1/0

Fed Aid

HA23

HA23

Pgm Code

IN LASSEN AND SHASTA COUNTIES AT

VARIOUS LOCATIONS.

IN LASSEN COUNTY AT AND NEAR JOHN

STONVILLE FROM 0.1 MILE NORTH OF

SUNNYSIDE ROAD TO 0.1 MILE SOUTH OF

ROUTE 36.

IN LASSEN COUNTY AT AND NEAR  IN

LASSEN COUNTY AT AND NEAR

JOHNSTONVILLE AT VARIOUS LOCATIONS

FROM 0.1 MILE NORTH OF BANGHAM LANE

IN MODOC COUNTY NEAR ALTURAS FROM 0.2

MILE NORTH OF B STREET TO 0.1 MILE

NORTH OF COUNTY ROAD 133A.

IN PLUMAS COUNTY NEAR RICH BAR FROM

RUSH CREEK ROAD TO 0.2 MILE EAST OF

RUSH CREEK ROAD

IN SISKIYOU AND SHASTA COUNTIES  AT

VARIOUS LOCATIONS

Description 

AR CHIP SEAL

PAVEMENT REHAB.

REHABILITATE ROADWAY.

AR CHIP SEAL

PLACE ROCK SLOPE PROTECTION

BRIDGE MAINTENANCE

Type Of Work

NORTHWEST PAVING

HAT CREEK CONSTRUCTION &

MATERIALS INC

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

AMERICAN PAVEMENT SYSTEMS,

INC.

DIG IT CONSTRUCTION, INC.

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

REDDING CA 96001

BURNEY CA 96013

BURNEY  CA 96013

MODESTO  CA 95354

CHESTER  CA 96020

TEMPE AZ 85282

BLINE, JEFF

BLINE, JEFF

BLINE, JEFF

ESTES, RODDY

COLLINS, RON

BAILEY, JOHN

Resident
Engineer

(530)949-2984

(530)949-2984

(530)949-2984

(530)941-4998

(530)605-5866

(530)440-9554

 $1,490,524

 $2,594,604

 $12,333,831

 $1,228,024

 $1,137,818

 $3,879,240

Bid + CCOs

 $1,501,492

 $2,719,681

 $4,317,986

 $1,127,029

 $745,913

 $3,747,581

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/11/13

05/24/13

06/25/14

04/14/14

05/23/14

04/11/13

Awarded

07/08/13

06/13/13

07/21/14

05/05/14

06/05/14

05/06/13

Approved

09/25/14

06/30/14

05/19/15

08/26/14

10/24/14

06/02/14

Est Comp

 93%

 96%

 16%

 100%

 55%

 93%

%Time

 96%

 98%

 34%

 100%

 66%

 94%

% Work 

 

SUSPENDED

 

COMPLETED

 

SUSPENDED

Message

02-4F1304

02-3C0724

02-3C0714

02-4G1704

02-4F1004

02-3E6504

Contract 

  

NH-S395-(240)E

NHP-P395-(246)E

  

STP-P070-(128)E

BHIM-000C-(357)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8115 SECLUDED VALLEY DRIVE

24339 HIGHWAY 89 N

24339 HWY 89 N.

1012 11TH STREET SUITE 1000

PO BOX 494

1310 W 23RD STREET

13700 HWY 36E

471-800 DIANE DRIVE

13700 HWY 36E

18300 ANTLER SCHOOL

RD, BLDG D

1555 E. MAIN STREET

1031 BUTTE STREET

RED BLUFF, CA 96080

SUSANVILLE, CA 96130

RED BLUFF, CA 96080

LAKEHEAD, CA 96051

QUINCY, CA 95971

REDDING, CA 96001

Accepted

09/09/14

Location
Storm Water
Plan
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02District

02-SHA-5-13.8/14.1

02-SHA-5-39.5/40.8

02-SHA-5-/.1

02-SHA-299-2.5/4.3

02-SHA-299-4.3/5.5

02-SHA-299-30.3/40.7

Fed Aid

20.20

201130

HA21

20.20

201130

HB1

HA22

Pgm Code

IN SHASTA COUNTY IN REDDING FROM 0.1

MILE SOUTH TO 0.2 MILE  NORTH OF

HARTNELL AVE OVERCROSSING DIR'S

EMERGENCY L.B.

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY AT  VARIOUS

LOCATIONS ALONG  ROUTES 5 AND 44

DIR'S EMERGENCY L.B.

IN SHASTA COUNTY ABOUT 17 MILES  WEST

OF REDDING FROM 2.5 TO 4.3  MILES

EAST OF TRINITY COUNTY LINE.

IN SHASTA COUNTY ABOUT 17.3 MILES

WEST OF REDDING FROM 4.3 TO 5.5

MILES EAST OF TRINITY COUNTY

IN SHASTA COUNTY AT AND NEAR BELLA

VISTA FROM 0.3 MILE EAST OF

INTERMOUNTAIN DRIVE TO 0.3 MILE  WEST

OF BACKBONE RIDGE ROAD

Description 

REPAIR BRIDGE DAMAGE

BRIDGE REPLACEMENT

REPAIR IRRIGATION SYSTEM

INCREASE CURVE RADII, WIDEN

CURVE IMPROVEMENT WITH HMA OVER AB

REPAIR ROADWAY WITH HMA OVER AB

Type Of Work

SHASTA CONSTRUCTORS, INC.

TUTOR SALIBA CORPORATION

MEYERS EARTHWORK, INC.

MERCER FRASER COMPANY

NORDIC INDUSTRIES INC

J F SHEA CONSTRUCTION INC

Contractor

REDDING, CA 96002

SYLMAR CA 91342

REDDING, CA 96049

EUREKA CA 955021006

OLIVEHURST CA 95961

REDDING CA 96049

ALEXANDER, NATHAN

RE, SHARI

GREWAL, MANDHIR

MENDOZA, SERGIO

MENDOZA, SERGIO

ZDENEK, MICHAEL

Resident
Engineer

(530)604-5102

(530)238-2971

(530)229-0542

(530)945-2437

(530)225-3193

(530)356-7818

 $785,000

 $129,066,816

 $745,000

 $12,862,569

 $12,131,092

 $22,287,595

Bid + CCOs

 $278,757

 $87,044,520

 $401,161

 $12,447,285

 $10,500,987

 $13,876,528

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/05/14

09/25/09

04/02/14

07/12/11

11/29/12

11/05/13

Awarded

02/25/14

10/14/09

06/16/14

08/10/11

01/10/13

11/15/13

Approved

04/18/14

04/01/16

09/30/14

11/03/14

12/01/14

03/04/15

Est Comp

 50%

 89%

 0%

 79%

 84%

 54%

%Time

 36%

 67%

 54%

 93%

 86%

 62%

% Work 

 

 

 

 

 

 

Message

02-0H0404

02-378904

02-0H0504

02-1E10U4

02-2E5104

02-360704

Contract 

  

ACBR-0058-(337)N

  

ACHS-NH  -(929)9

ACHS- 299-(171) 

STP-P299-(176)E

  

  00-58 3-(7N)

  

HSNH-   1-(2E)

NHP-299 -(171)E

--()

  

--()

  

--()

--()

  

  

SWPPP

  

SWPPP

SWPPP

  

4150 FIG TREE LANE

15901 OLDEN STREET

P.O. BOX 493730

P O BOX 1006

1437 FURNEAUX ROAD

P O BOX 494519

1031 BUTTE STREET

18300 ANTLER SCHOOL

RD, BLDG D

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

LAKEHEAD, CA 96051

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02District

02-SHA-299-60.0/67.8

02-SIS-3-36.0/46.9

02-SIS-3-48.3/53.1

02-SIS-5-50.6/52.1

02-SIS-5-51.2/58.1

02-SIS-5-/0

Fed Aid

HA21

Pgm Code

IN SHASTA COUNTY NEAR MONTGOMERY

CREEK FROM 0.1 MILE WEST OF BIG  BEND

ROAD TO 2.8 MILES EAST OF LITTLE

HATCHET CREEK BRIDGE.

IN SISKIYOU COUNTY IN AND NEAR YREKA

FROM 0.2 MILE NORTH OF REIDEL RANCH

ROAD TO 0.6 MILE NORTH OF  LAURA

LANE.

IN SISKIYOU COUNTY IN AND NEAR YREKA

FROM 0.2 MILE NORTH OF  JUNIPER DRIVE

TO 13TH STREET.

IN SISKIYOU COUNTY NEAR YREKA FROM

0.6 MILE SOUTH OF SHASTA RIVER

BRIDGES TO 0.2 MILE SOUTH OF VISTA

POINT

IN SISKIYOU COUNTY NEAR YREKA FROM

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE

TO 0.1 MILE NORTH OF KLAMATH RIVER

ROAD UNDERCROSSING

IN SISKIYOU COUNTY IN AND NEAR YREKA

FROM YREKA CREEK BRIDGE TO 0.2 MI SO

OF MINER ST UNDERCROSSING & FRM 1.0

MI SO TO 0.1 MI SO O

Description 

THIN BLANKET OVERLAY W/DIGOUTS

THIN BLANKET OVERLAY WITH DIGOUTS

ASPHALT RUBBER CHIP SEAL

DECK REPLACEMENT, SEISMIC RETROFIT

RECONSTRUCT ROAD WITH CONCRETE PAV

CONSTRUCT CHAIN ON AREAS

Type Of Work

TULLIS, INC.

TULLIS, INC.

TIMBERWORKS

J F SHEA CONSTRUCTION INC

ROAD AND HIGHWAY BUILDERS OF

CALIFORNIA INC

TULLIS, INC.

Contractor

REDDING  CA 96049

REDDING  CA 96049

MT SHASTA CA 96067

REDDING CA 96049

RENO NV 89570

REDDING  CA 96049

ESTES, RODDY

MALLORY, NICOLE

MCLAUGHLIN, ROBERTA

BAILEY, JOHN

HINTON, JOHN

MALLORY, NICOLE

Resident
Engineer

(530)941-4998

(530)605-5871

(530)841-0173

(530)604-4847

(530)604-4847

(530)605-5871

 $1,773,671

 $2,931,056

 $792,904

 $8,840,136

 $47,311,299

 $1,062,398

Bid + CCOs

 $1,259,574

 $2,801,297

 $771,959

 $7,655,064

 $42,090,955

 $1,007,489

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/03/14

05/02/14

05/14/13

11/08/12

12/22/11

02/25/14

Awarded

07/11/14

05/16/14

06/10/13

12/14/12

01/18/12

03/07/14

Approved

10/06/14

09/26/14

07/18/14

02/06/15

10/06/14

09/24/14

Est Comp

 60%

 86%

 100%

 71%

 97%

 92%

%Time

 71%

 95%

 100%

 86%

 89%

 95%

% Work 

 

SUSPENDED

COMPLETED

 

 

SUSPENDED

Message

02-4G1904

02-4G2704

02-4F1604

02-3C9204

02-3E7604

02-4E2804

Contract 

  

  

  

ACBR-IM00-(591)7

ACIM-0059-(170)E

IM-005 -(172)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

P.O. BOX 493416

P.O. BOX 493416

P O BOX 1240

P O BOX 494519

P O BOX 70846

P.O. BOX 493416

18300 ANTLER SCHOOL

RD, BLDG D

1625 MOTT ROAD

1745 S. MAIN STREET

1031 BUTTE STREET

1745 S. MAIN STREET

1625 MOTT ROAD

LAKEHEAD, CA 96051

MT. SHASTA, CA 96067

YREKA, CA 96097

REDDING, CA 96001

YREKA, CA 96097

MT. SHASTA, CA 96067

Accepted

09/11/14

Location
Storm Water
Plan
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02District

02-SIS-96-20.0/20.1

02-SIS-96-33.2/0

02-SIS-96-37.3/37.7

02-SIS-96-56.0/0

02-SIS-96-/77.5

02-TEH-5-24.5/26.9

Fed Aid

HA23

20.20

201130

20.20

201130

Pgm Code

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY ABOUT 8 MILES WEST

OF HAPPY CAMP AT 0.6 MILE EAST OF

CLEAR CREEK BRIDGE.

IN SISKIYOU COUNTY NEAR HAPPY CAMP

FROM 1.3 MILES EAST OF DOOLITTLE

CREEK TO 1.0 MILES WEST OF BENJAMIN

CREEK ROAD DIR'S EMERGENCY

IN SISKIYOU COUNTY NEAR SEIAD VALLEY

AT 3.5 MILES EAST OF THOMPSON CREEK

BRIDGE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS FROM SHASTA COUNTY LINE TO

0.2 MILE NORTH OF KLAMATH RIVER

BRIDGE 02-0117.

IN TEHAMA COUNTY IN RED BLUFF FROM

0.3 MI SOUTH OF SOUTH MAIN STREET

VER-CROSSING TO THE SACRAMENTO RIVER

BRIDGE NO. 08-0096 DIR'S

Description 

DRAINAGE AND SLOPE PROTECTION WORK

ATT SYS, ROCK EXC, DRAIN, PAVE

REPAIR ROCK SLIDE DAMAGED

REPLACE CULVERT WITH BRIDGE.

BRIDGE MAINTENANCE

INSTALL RECYCLED WATER SUPPLY

Type Of Work

ROBERT J FRANK CONSTRUCTION

INC

R. BROWN CONSTRUCTION COMPANY,

INC.

R. BROWN CONSTRUCTION CO., INC

STEWART ENGINEERING INC

SANTA MARGARITA CONSTRUCTION

CORPORATION

MEYERS EARTHWORK, INC.

Contractor

REDDING CA 96003

WILLOW CREEK  CA 955730406

WILLOW CREEK, CA 95573

REDDING  CA 960990010

TEMPLETON CA 93465

REDDING, CA 96049

HINTON, JOHN

HINTON, JOHN

LOADER, MARK

BLINE, JEFF

BENNER, HENRY

Resident
Engineer

 

(530)604-4847

(530)841-0173

(530)496-3609

(530)440-5157

(530)949-8132

 $98,000

 $620,694

 $3,335,000

 $2,456,856

 $6,624,092

 $1,585,000

Bid + CCOs

 $0

 $140,605

 $2,630,100

 $1,375,598

 $6,380,836

 $592,514

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $315,670

This Month

11/21/97

05/22/14

01/21/14

04/08/14

02/22/13

05/15/14

Awarded

11/21/97

06/04/14

02/28/14

04/30/14

03/12/13

08/04/14

Approved

10/29/14

09/20/14

10/24/14

12/30/14

10/29/14

Est Comp

 0%

 27%

 100%

 81%

 86%

 82%

%Time

 0%

 23%

 79%

 55%

 91%

 37%

% Work 

 

 

OVER RUN

 

 

 

Message

02-340204

02-4F4104

02-4G9404

02-4E6304

02-2E2914

02-0H1204

Contract 

  

STP-P096-(054)E

  

SHRP-P096-(053)

HSTP-P096-(051)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

2806 TARMAC ROAD

P.O. BOX 406

P.O. BOX 406

PO BOX 990010

P O BOX 357

P.O. BOX 493730

1745 S. MAIN STREET

1745 S. MAIN STREET

1031 BUTTE STREET

1555 E MAIN STREET

13700 HWY 36 EAST

YREKA, CA 96097

YREKA, CA 96097

REDDING, CA 96001

QUINCY, CA 95971

RED BLUFF, CA 96080

Accepted

09/30/14

Location
Storm Water
Plan
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02District

02-TEH-32-10.0/16

02-TEH-32-22.3/22.7

02-TEH-172-/8.9

02-TRI-299-.4/.8

02-TRI-299-45.9/46.2

02-TRI-299-53.5/64

Fed Aid

20.20

201130

HB1

Pgm Code

IN TEHAMA COUNTY ABOUT 23 MILES  EAST

OF FOREST RANCH FROM 0.5 MILE EAST OF

DIAMOND MATCH HAUL ROAD TO 0.8 MILE

WEST OF DEER CREEK

IN TEHANA COUNTY ABOUT 37 MILES EAST

OF FOREST RANCH FROM 0.6 MILE WEST TO

0.1 MILE WEST OF DEER CREEK BRIDGE

DIR'S EMERGENCY L.B.

IN TEHAMA COUNTY AT AND NEAR  MINERAL

FROM 0.2 MILE WEST OF MARTIN CREEK

BRIDGE TO ROUTE 36.

IN TRINITY COUNTY NEAR SALYER FROM

0.7 MILE TO 0.2 MILE WEST OF

CAMPBELL RIDGE ROAD

IN TRINITY COUNTY ABOUT 6 MILES  WEST

OF WEAVERVILLE FROM 1.6 MILES TO 1.3

MILES WEST OF CASTLE ROAD

IN TRINITY COUNTY AT AND NEAR

WEAVERVILLE FROM INDUSTRIAL PARKWAY

TO 0.5 MILES EAST OF LEWISTON ROAD.

Description 

THIN BLANKET W/DIGOUTS

IMPROVE CATCHMENT AREA & DRANAGE ON

CUT SL

ASPHALT RUBBER CHIP SEAL

CURVE IMPROVEMENT WITH HMA OVER AB

INCREASE PAVEMENT WIDTH TO MEET

RECONSTRUCT GUARDRAIL & END TREAT

Type Of Work

DIG IT CONSTRUCTION INC

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

INTERMOUNTAIN SLURRY SEAL INC

STEELHEAD CONSTRUCTORS INC

R. BROWN CONSTRUCTION COMPANY,

INC.

J. F. SHEA CONSTRUCTION, INC.

Contractor

CHESTER CA 96020

BURNEY, CA 96013

SPARKS NV 89432

PALO CEDRO CA 96073

WILLOW CREEK  CA 955730406

REDDING  CA 96049

JOHNSON, RYAN

JOHNSON, RYAN

JOHNSON, RYAN

OSIER, JIM

RINARD, WAYNE

RINARD, WAYNE

Resident
Engineer

(530)604-5118

(530)604-5118

(530)604-5118

(707)834-1152

(530)515-4587

(530)515-4587

 $1,464,167

 $1,315,000

 $514,375

 $4,015,864

 $1,104,877

 $5,456,649

Bid + CCOs

 $1,405,820

 $1,190,397

 $149,423

 $1,171,246

 $1,050,436

 $4,763,780

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/05/14

04/10/14

06/04/13

07/19/13

04/14/14

03/18/14

Awarded

02/27/14

05/22/14

06/27/13

08/07/13

04/30/14

03/26/14

Approved

09/23/14

07/21/14

08/08/14

04/24/15

09/19/14

10/10/14

Est Comp

 91%

 0%

 56%

 44%

 100%

 100%

%Time

 91%

 91%

 30%

 29%

 100%

 88%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-4G1104

02-0H1404

02-4E9604

02-2E3504

02-4E3104

02-4E4104

Contract 

  

  

  

HSNH-P299-(175)E

NHP-P299-(178)E

NHP-P299-(179)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 494

24339 STATE HWY 89N

P O BOX 1841

P O BOX 997

P.O. BOX 406

P. O. BOX 494519

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

634 HWY 96

1031 BUTTE STREET

1031 BUTTE STREET

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

WILLOW CREEK, CA 95573

REDDING, CA 96001

REDDING, CA 96001

Accepted

09/23/14

Location
Storm Water
Plan
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02District

 $315,670 $231,634,215 $312,466,226

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid
Pgm Code

IN LASSEN, PLUMAS, AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS.

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

IN SHASTA AND SISKIYOU COUNTIES  FROM

0.6 MILE NORTH OF SIMS UNDER-

CROSSING TO SACRAMENTO RIVER BRIDGE

OVERHEAD.

IN SHASTA AND SISKIYOU COUNTIES AT

VARIOUS LOCATIONS.

IN SHASTA, SISKIYOU, AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS.

IN SHASTA COUNTY IN REDDING ON ROUTE

44 FROM ROUTE 273 TO 0.4 MILE EAST OF

ROUTE 273 AND ON ROUTE 273 FROM

BUENAVENTURA TO SACRAME

Description 

BRIDGE REHABILITATION.

COLD PLANE AND REPLACE HMA/DIG-OUTS

BRIDGE MAINTENANCE

BRIDGE MAINTENANCE

REMOVE AND REPLACE W/DIGOUTS

Type Of Work

Q & D CONSTRUCTION INC.

J F SHEA CONSTRUCTION INC

J.F. SHEA CONSTRUCTION, INC.

TRUESDELL CORPORATION OF

CALIFORNIA INC

NACS, INC. C/O SHASTA

CONSTRUCTORS, INC.

MARTIN BROTHERS CONSTRUCTION

Contractor

SPARKS  NV 89431

REDDING CA 96049

REDDING  CA 96049

TEMPE AZ 85282

GOLDEN VALLEY, MN  55422

SACRAMENTO  CA 95826

COLLINS, RON

NATHAN ALEXANDER

BAILEY, JOHN

MALLORY, NICOLE

JOHNSON, RYAN

ALEXANDER, NATHAN

Resident
Engineer

(530)605-5866

(530)604-5102

(530)949-2340

(530)605-5871

(530)604-5118

(530)604-5102

 $1,291,600

 $5,990,867

 $6,675,269

 $1,975,604

 $1,561,996

 $3,126,740

Bid + CCOs

 $700,080

 $4,670,555

 $5,779,625

 $1,427,364

 $709,499

 $3,201,079

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/12/14

10/25/13

05/13/14

05/10/13

04/28/14

04/28/14

Awarded

05/23/14

11/12/13

05/23/14

06/04/13

05/23/14

05/13/14

Approved

11/19/14

12/09/14

10/07/14

10/24/14

10/15/14

09/19/14

Est Comp

 53%

 77%

 78%

 78%

 69%

 98%

%Time

 59%

 76%

 86%

 72%

 45%

 97%

% Work 

 

 

 

 

SUSPENDED

 

Message

02-4F7004

02-4E5304

02-4G1604

02-4E5404

02-4F6904

02-4G1504

Contract 

  

CSTP-X089-(107)E

NHPI-000C-(371)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

  

1050 S. 21ST

P O BOX 494519

P. O. BOX 494519

1310 W 23RD STREET

1710 DOUGLAS DR. N, SUITE 109

8801 FOLSOM BOULEVARD STE 260

1555 E. MAIN STREET

1031 BUTTE STREET

1031 BUTTE STREET

1625 MOTT ROAD

2707 NOTRE DAME BLVD.

1031 BUTTE STREET

QUINCY, CA 95971

REDDING CA 96001

REDDING, CA 96001

MT. SHASTA, CA 96067

CHICO, CA 95928

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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03District

03-BUT-32-76.7/0

03-BUT-70-/0

03-BUT-99-28.1/29.6

03-BUT-99-32.4/33.3

03-BUT-99-37.2/44.4

03-COL-5-22.3/0

Fed Aid

HM1

20.80

000380

HA21

HB4N

HM3H

Pgm Code

IN BUTTE, GLENN, PLACER, SUTTER, AND

YUBA COUNTIES AT VARIOUS  LOCATIONS

IN BUTTE COUNTY,  ON ROUTES 70,

162,191-PM VARS  DIR'S EMERGENCY F.A.

NEAR CHICO FROM ESTATES DRIVE TO 0.4

MILE NORTH OF BUTTE CREEK BRIDGE 12-

126R

IN BUTTE COUNTY IN CHICO FROM ROUTE

32 UNDERCROSSING TO EAST FIRST AVENUE

UNDERCROSSING

IN BUTTE COUNTY NORTH OF CHICO FROM

0.2 MILE SOUTH OF GARNER LANE TO 0.1

MILE NORTH OF BROYLES ROAD

IN COLUSA, BUTTE, AND GLENN COUNTIES

ON ROUTES 5, 20, 32,149, AND 162 AT

VARIOUS LOCATIONS

Description 

REPLACE JOINT SEALS AND PLACE

REPAIR OF POLYESTER/METHATCRYLATE

REPLACE BRIDGE (SCOUR)

WIDEN ROADWAY AND BRIDGES

PLACE .10 FT. OF RUBBERIZED ASPHALT

SUB-SCOUR MITIGATION-7 BRIDGES

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

J.F. SHEA CONSTRUCTION, INC.

KNIFE RIVER CONSTRUCTION

VIKING CONSTRUCTION COMPANY

INC

KNIFE RIVER CONSTRUCTION

BLAISDELL CONSTRUCTION INC.

Contractor

TEMPE  AZ 85282

REDDING, CA 96049

CHICO CA 95928

RANCHO CORDOVA CA 95741

CHICO  CA 95928

ANDERSON  CA 96007

CRETE, MATT

WOOD, JUSTIN

HARGROVE, BEN

THOMAS, SHAHNA

HARGROVE, BEN

CRETE, MATT

Resident
Engineer

(530)682-3759

(530)682-3831

(530)218-4831

(530)533-4526

(530)218-4831

(530)682-3759

 $1,116,799

 $390,000

 $7,579,280

 $25,861,070

 $1,764,810

 $634,745

Bid + CCOs

 $917,633

 $280,920

 $5,057,625

 $24,214,427

 $1,603,279

 $197,256

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/25/14

10/17/13

04/03/13

07/08/11

05/12/14

07/02/14

Awarded

05/16/14

01/22/14

04/22/13

08/05/11

05/23/14

07/21/14

Approved

10/21/14

01/14/14

06/01/15

10/14/14

10/06/14

10/15/14

Est Comp

 77%

 100%

 62%

 71%

 100%

 46%

%Time

 81%

 72%

 67%

 93%

 89%

 30%

% Work 

 

 

 

 

OVER RUN

 

Message

03-4M6804

03-3M64A4

03-3E6204

03-3A0424

03-4M8304

03-4M2004

Contract 

  

  

NHBR-P099-(536)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

1310 W. 23RD STREET

P.O. BOX 494519

1764 SKYWAY

P O BOX 1508

1764 SKYWAY

PO BOX 938

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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03District

03-ED-49-30.9/31.3

03-ED-50-16.4/18.3

03-ED-50-17.8/19.6

03-ED-50-19.6/25.3

03-ED-50-31.3/0

03-ED-50-47.7/51.6

Fed Aid

HB1

HB4N

HB4N

HA21

HM3

HA21

HM2C

Pgm Code

ABOUT 8.8 MILES SOUTH OF AUBURN AT

RATTLESNAKE BAR ROAD

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.1 MILE WEST OF WEST

PLACERVILLE UNDERCROSSING TO CLAY

STREET UNDERCROSSING

IN PLACERVILLE AT COLOMA STREET

OVERCROSSING AND AT SMITH FLAT ROAD

UNDERCROSSING

IN EL DORADO COUNTY IN AND NEAR

PLACERVILLE AT SMITH FLAT ROAD

UNDERCROSSING AND AT SNOW ROAD

UNDERCROSSING

ABOUT 11.0 MILES EAST OF PLACERVILLE

AT SLY PARK ROAD  UNDERCROSSING 25-42

IN EL DORADO COUNTY

AT AND NEAR SILVER FORK AND KYBURZ AT

VARIOUS LOCATIONS FROM 0.3 MILE EAST

OF WEBBER MILL ROAD TO 0.3  MILE EAST

OF 35 MILESTONE T

Description 

LEFT TURN CHANNELIZATION

HIGHWAY PLANTING

RETROFIT COLUMNS AND ADD BRACING

POLYESTER CONCRETE OVERLAY

REPLACE BRIDGE

CULVERT REHABILITATION

Type Of Work

SIERRA NEVADA CONSTRUCTION INC

J M SLOVER INC

PROVEN MANAGEMENT INC

C.C. MYERS, INC.

VIKING CONSTRUCTION COMPANY,

INC.

QUIMU CONTRACTING INC.

Contractor

SPARKS NV 89435

PLACERVILLE CA 95667

SAN FRANCISCO CA 941111704

RANCHO CORDOVA  CA 95742

RANCHO CORDOVA  CA 95741

DIXON  CA 95620

WOODRUFF, JARRETT

SAGER, JANET

NANUGONDA, VEERA

NANUGONDA, VEERA

WOODRUFF, JARRETT

NANUGONDA, VEERA

Resident
Engineer

(916)858-8628

(916)263-4912

(530)218-4803

(530)218-4803

(916)416-7548

(530)218-4803

 $996,683

 $288,033

 $1,329,490

 $578,655

 $5,262,345

 $385,875

Bid + CCOs

 $1,016,692

 $275,718

 $1,208,778

 $587,017

 $3,258,571

 $316,399

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/26/14

11/03/10

09/05/13

05/19/14

02/25/14

04/18/14

Awarded

03/13/14

12/01/10

09/17/13

06/05/14

03/13/14

05/07/14

Approved

08/21/14

09/10/14

09/19/14

09/23/14

11/17/14

10/02/14

Est Comp

 100%

 100%

 99%

 100%

 73%

 75%

%Time

 100%

 100%

 89%

 100%

 62%

 82%

% Work 

COMPLETED

 

 

 

 

 

Message

03-2F1504

03-355534

03-0F3004

03-4M6904

03-0F2204

03-4M4404

Contract 

SSTP-P049-(154)E

NH-P050-(122)E

BH-P050-(121)E

  

BRNH-P050-(133)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

WPCP

  

  

  

  

P O BOX 50760

1630 LOTUS ROAD

712 SANSOME STREET

3286 FITZGERALD ROAD

P. O. BOX 1508

P.O. BOX 1177

11323 SANDERS DRIVE

3855 N. FREEWAY BLVD,

STE. 120

3065 BLAIRS LANE

3065 BLAIRS LANE

11232 SANDERS DRIVE

3065 BLAIRS LANE

RANCHO CORDOVA, CA 95742

SACRAMENTO CA 95834

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

Accepted

09/11/14

09/26/14

09/26/14

Location
Storm Water
Plan
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03District

03-ED-50-67.6/72.9

03-ED-50-73.7/75.4

03-ED-50-77.3/79.3

03-ED-50-/80.4

03-ED-89-18.0/24.9

03-ED-89-/8.6

Fed Aid

HA42

HA22

HB4N

HA42

HA22

HB4N

HA42

HA22

HB4N

HM3H

HA42

HB4N

HA22

Pgm Code

IN EL DORADO COUNTY IN AND NEAR

MYERS FR JOHNSON PASS ROAD TO INCLINE

ROAD

IN EL DORADO COUNTY IN AND NEAR

SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH

OF AIRPORT ROAD TO ROUTE 50/89

SEPARATION

IN SOUTH LAKE TAHOE FROM TROUT CREEK

TO SKI RUN BOULEVARD

IN EL DORADO, SACRAMENTO, AND YOLO

COUNTIES AT VARIOUS LOCATIONS ON

ROUTES 50, 51, AND 193

IN EL DORADO COUNTY ABOUT 8.3 MILES

NORTH OF SOUTH LAK TAHOE FROM 0.1

MILE NORTH OF EAGLE FALLS SIDEHILL

VIADUCT NO 5 TO MEEKS CRE

IN EL DORADO COUNTY NEAR MEYERS  FROM

THE ALPINE COUNTY LINE TO SOUTH

JUNCTION ROUTE 50

Description 

STORM WATER QUALITY IMPROVEMENTS

HMA CONCRETE SUFACING AND DRAINAGE

STORM WATER QUALITY IMPROVEMENTS

METHACRYLATE AND POLYESTER BRIDGE

HMA OVERLAY AND WIDEN ROADWAY

PLACE MICROSURFACING ON EXISTING

Type Of Work

DON GARCIA EXCAVATING AND

PAVING INC

GRANITE CONSTRUCTION COMPANY

DISNEY CONSTRUCTION INC

PENHALL COMPANY

DIABLO CONTRACTORS INC

INTERMOUNTAIN SLURRY SEAL,

INC.

Contractor

SOUTH LAKE TAHOE, CA 96158

WATSONVILLE CA 950775085

BURLINGAME CA 94010

LOS ANGELES, CA  90084-2911

SAN RAMON CA 94583

SPARKS  NV 89432

ALTERTON, NATHAN

MATYE, BENJAMIN

MONTPLAISIR, JARET

GUTIERREZ, BOJANA

MONTPLAISIR, JARET

CLARK, MARTIN

Resident
Engineer

(530)957-1110

(530)682-3562

(530)218-4803

(916)801-3455

(530)682-5837

 $6,031,155

 $4,783,657

 $16,613,721

 $2,771,631

 $11,586,107

 $857,535

Bid + CCOs

 $4,377,314

 $4,487,427

 $16,653,572

 $2,695,336

 $4,853,075

 $820,766

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/08/13

03/28/13

02/10/11

05/31/13

06/19/13

04/07/14

Awarded

08/27/13

04/18/13

03/01/11

06/27/13

07/22/13

04/17/14

Approved

11/06/14

09/18/14

11/25/14

09/22/14

05/22/15

08/27/14

Est Comp

 75%

 100%

 84%

 96%

 34%

 100%

%Time

 73%

 100%

 99%

 91%

 42%

 100%

% Work 

 

 

 

SUSPENDED

 

COMPLETED

Message

03-1A7314

03-1A7324

03-1A73U4

03-4M5104

03-1A8444

03-4M8004

Contract 

NH-P050-(131)E

ACNH-P050-(129)

NH-    -(   )

  

ACST-P089-(105)P

  

--()

--()

--()

  

 P08-9 10-()

  

  

  

  

--()

  

SWPPP

SWPPP

  

  

P O BOX 7176

P O BOX 50085

859 COWAN RDAD STE 3

P.O. BOX 842911

7 CROW CANYON COURT, SUITE 10

P.O. BOX 1841

3065 BLAIRS LANE

10960 WEST RIVER

STREET

2489 LAKE TAHOE BLVD

3855 N. FREEWAY BLVD,

STE. 120

10960 WEST RIVER

STREET

138 NEW MOHAWK ROAD,

SUITE B

PLACERVILLE, CA 95667

TRUCKEE, CA 96161

SOUTH LAKE TAHOE, CA

96150

SACRAMENTO, CA 95834

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

Accepted

09/23/14

09/09/14

Location
Storm Water
Plan
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03District

03-ED-193-6.0/12.7

03-ED-193-10.1/10.1

03-ED-193-25.8/25.8

03-GLE-162-37.7/51

03-NEV-20-3.9/17.5

Fed Aid

HM1

HM1

20.20

201130

20.20

201130

HM2C

HA22

Pgm Code

NEAR GEORGETOWN FROM 0.2 MILE WEST OF

SLIGER MINE ROAD TO MAIN STREET

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY, NEAR

PLACERVILLE, ABOUT 1.2 MILES EAST OF

THE SOUTH FORK AMERICAN RIVER BRIDGE

DIR'S EMERGENCY F.A.

IN GLENN COUNTY ON ROUTE 162 FROM

COUNTY ROAD 307 TO 0.1 MILE WEST OF

COUNTY ROAD 303

IN AND NEAR GRASS VALLEY AND NEVADA

CITY FROM 0.3 MILE EAST OF INDIAN

SPRING ROAD TO JCT RT 49

Description 

COLD IN PLACE RECYCLING WITH HMA

REPAIR EB SHOULDER AND SLOPE BELOW

PLACE ROCK SLOPE PROTECTION IN THE

FAILED

CULVERT REHABILITATION

PAVEMENT REHABILITATION

Type Of Work

SIERRA NEVADA CONSTRUCTION,

INC.

DOUG VEERKAMP GENERAL ENG. INC

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

AMERICA PACIFIC CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

SPARKS  NV 89431

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

BREA  CA 92821

ROCKLIN CA 95765

WOODRUFF, JARRETT

NANUGONDA, VEERA

NANUGONDA, VEERA

STEINER, BRIAN

CULLEY, STEVEN

Resident
Engineer

(530)218-4832

(916)416-7548

(530)621-0986

(530)621-0986

(530)218-3679

(916)952-7196

 $2,422,037

 $370,000

 $300,000

 $217,231

 $8,523,099

Bid + CCOs

 $1,562,010

 $181,787

 $88,255

 $159,522

 $8,156,403

Comp To  date

 $0

 $0

 $0

 $0

 $0

This Month

05/21/14

05/13/11

03/28/11

03/18/14

12/21/12

Awarded

06/06/14

11/03/11

03/28/11

04/04/14

01/23/13

Approved

11/05/14

06/23/11

05/13/11

09/23/14

12/12/14

Est Comp

 49%

 67%

 100%

 93%

 83%

%Time

 55%

 100%

 29%

 78%

 95%

% Work 

 

 

 

 

 

Message

03-3M9204

03-2F7204

03-2F6504

03-4M1804

03-2F35U4

Contract 

  

STP-    -(   )

STP-    -(   )

  

ACNH-P020-(167)

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

2055 E. GREG STREET

2585 COLD SPRINGS ROAD

2585 COLD SPRINGS ROAD

201 LAUREL AVE # 13

4401 DULUTH AVE

11323 SANDERS DRIVE

3065 BLAIRS LANE

3065 BLAIR AVE, P.O.

BOX 2424

2707 NOTRE DAME BLVD.

138 NEW MOHAWK ROAD,

SUITE B

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

CHICO, CA 95928

NEVADA CITY, CA 95959

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

03District

03-NEV-20-12.8/15.9

03-NEV-49-4.3/4.8

03-NEV-49-5.6/6

03-NEV-49-9.1/0

03-NEV-49-17.1/17.5

03-NEV-80-5.0/0

Fed Aid

HA21

HB4N

HA42

HB4N

HM3H

Pgm Code

IN GRASS VALLEY AND IN NEVADA CITY AT

ROUTE 20/174 SEPARATION AND AT GOLD

FLAT ROAD OVERCROSSING

9 MILES SOUTH OF GRASS VALLEY AT

CARRIAGE ROAD AND LADYBIRD DRIVE

NEAR GRASS VALLEY FROM 0.2 MILE

SOUTH OF HOLCOMB/CHERRY CREEK ROAD TO

0.2 MILE NORTH OF HOLCOMB/CHERRY

CREEK ROAD

NEAR GRASS VALLEY ON ROUTE 49 AT ALTA

SIERRA DRIVE

ABOUT 2 MILES NORTH OF NEVADA CITY

FROM OLD DOWNIEVILLE HIGHWAY TO

NEWTON ROAD

IN NEVADA AND PLACER COUNTIES AT

VARIOUS LOCATIONS

Description 

POLYESTER CONCRETE AND HMA OVERLAY

WIDEN, ADD SHOULDER AT 2 LOCATIONS

WIDEN TO ADD A NORTHBOUND RIGHT

RECONSTRUCT EMBANKMENT AND ROADWAY

ADD FOUR FOOT WIDE PAVED SHOULDER

METHACRYLATE AND POLYESTER DECKS

Type Of Work

DEBRUIN CONSTRUCTION INC

HANSEN BROS ENTERPRISES

HERBACK GENERAL ENGINEERING

SIERRA NEVADA CONSTRUCTION,

INC.

KNIFE RIVER CONSTRUCTION

J MCLOUGHLIN ENGINEERING CO

INC

Contractor

STOCKTON CA 95231

GRASS VALLEY CA 95945

MINDEN  NV 89423

SPARKS  NV 89431

CHICO  CA 95928

RANCHO CUCAMONGA CA 91730

CATANIA, DAVID

CULLEY, STEVEN

CULLEY, STEVEN

JOHNSON, JEFF D

JOHNSON, JEFF D.

VANDELL, SAM

Resident
Engineer

(530)218-1752

(916)952-7196

(916)952-7196

(530)632-6714

(530)632-6714

(916)869-1867

 $1,031,882

 $1,002,498

 $435,807

 $470,214

 $645,740

 $1,088,498

Bid + CCOs

 $50,000

 $970,616

 $296,708

 $421,492

 $126,168

 $597,364

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/24/11

11/19/13

06/20/14

04/17/14

06/03/14

06/12/13

Awarded

10/03/11

12/09/13

07/11/14

05/05/14

06/18/14

06/27/13

Approved

08/23/12

09/23/14

10/09/14

10/23/14

10/29/14

09/24/14

Est Comp

 100%

 97%

 60%

 95%

 30%

 0%

%Time

 100%

 95%

 68%

 89%

 20%

 54%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-3E0604

03-1F9104

03-3F9504

03-3F8604

03-1F8904

03-4M5004

Contract 

BHNH-SP02-(016)2

STP-P049-(156)E

STP-P049-(157)

  

STP-P049-(158)

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

WPCP

  

  

  

  

  

P O BOX 1355

P O BOX 1599

2531 NOWLIN ROAD

2055 E. GREG STREET

1764 SKYWAY

10641 FULTON COURT

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

SUITE B

2520 WARREN DR.,

SUITE A

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

03District

03-NEV-80-21.2/28.1

03-NEV-80-28.0/0

03-NEV-80-29.5/0

03-PLA-49-.9/0

03-PLA-49-2.5/7.6

03-PLA-65-15.0/23.8

Fed Aid

HM3

HM

HB1

HM1

HB4C

Pgm Code

IN NEVADA COUNTY IN AND NEAR  TRUCKEE

FROM TRUCKEE RIVER BRIDGE 17-012 TO

TRUCKEE RIVER BRIDGE 17-063

NEAR FLORISTAN AT TRUCKEE RIVER

BRIDGE 17-0063 R/L

IN PLACER AND NEVADA COUNTIES AT

VARIOUS LOCATIONS

IN PLACER COUNTY NEAR AUBURN AND

COLFAX ON ROUTES 49, 80, AND 193 AT

VARIOUS LOCATIONS

IN AND NEAR AUBURN ON ELM AVENUE FROM

HIGH STREET TO WESTBOUND ROUTE 80 ON

RAMPS AND ON ROUTE 49 FROM 0.1 MILE

SOUTH OF ROUTE 80/4

IN PLACER COUNTY NEAR LINCOLN FROM

2.6 MILES NORTH OF TWELVE BRIDGES

OVERCROSSING TO 5.1 MILES SOUTH OF

BEAR RIVER BRIDGE

Description 

GRIND EXISTING BONDED WEARING

SUB STRUCTURE MITIGATION AND BRIDGE

REPLACE JOINT SEALS AND

INSTALL CONCRETE BARRIER

MICROSURFACING

CONSTRUCT SOUTHBOUND LANES

Type Of Work

ACME CONCRETE PAVING INC, DBA

ACPI

C.C. MYERS, INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

DREAMBUILDER CONSTRUCTION

CORPDBA DREAMBUILDER

WINDSOR FUEL

DE SILVA GATES CONSTRUCTION LP

Contractor

SPOKANE  WA 99202

RANCHO CORDOVA  CA 95742

TEMPE AZ 85282

PLACENTIA CA 92870

PITTSBURG  CA 94565

DUBLIN CA 94568

CROSBY, TIM

CROSBY, TIM

DELONG, ERIC

BOKOVA, MARY

WARD, DON

OULAD DAOUD, BRAHIM

Resident
Engineer

(530)320-6460

(530)320-6460

(916)996-0601

(530)330-2727

(916)801-3478

(916)416-3011

 $7,700,256

 $1,955,500

 $2,618,264

 $1,387,414

 $1,296,463

 $18,838,944

Bid + CCOs

 $953,413

 $590,959

 $2,044,530

 $1,389,170

 $933,990

 $17,970,898

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/24/14

05/22/14

04/22/14

11/20/13

05/21/14

05/21/12

Awarded

07/24/14

07/11/14

05/16/14

12/12/13

06/04/14

06/19/12

Approved

01/12/15

12/17/14

01/22/15

09/19/14

10/15/14

10/09/14

Est Comp

 22%

 33%

 36%

 100%

 70%

 97%

%Time

 12%

 30%

 78%

 100%

 72%

 95%

% Work 

 

 

 

 

 

 

Message

03-4M8404

03-4M6104

03-4M7104

03-3F4104

03-4M9604

03-333824

Contract 

IM-0804-(199)

  

  

SSTP-000C-(365)E

  

HPLU-6203-(031)L

--()

  

  

--()

  

 620-3 03-()

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

4124 E BROADWAY AVE

3286 FITZGERALD ROAD

1310 W. 23RD STREET

1324 E LAWSON LN

1150 WILLOW PASS ROAD

P O BOX 2909

10960 WEST RIVER

STREET

10960 WEST RIVER

STREET

2520 WARREN DRIVE,

SUITE A

33 DEPOT STREET

2520 WARREN DRIVE,

SUITE A

2520 WARREN DRIVE,

SUITE A

TRUCKEE, CA 96161

TRUCKEE, CA 96161

ROCKLIN, CA 95677

COLFAX, CA 95713

ROCKLIN, CA 95677

ROCKLIN, CA 95677

Accepted

09/23/14

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

03District

03-PLA-80-8.1/37.8

03-PLA-80-34.6/34.9

03-PLA-89-8.6/12.8

03-PLA-89-/T8.5

03-SAC-5-23.6/0

03-SAC-50-1.6/0

Fed Aid

HA21

20.10

201130

HA42

HA23

HB1

HA21

Pgm Code

IN AND NEAR LOOMIS AT VARIOUS

LOCATIONS FROM BRACE ROAD

OVERCROSSING TO MAGRA ROAD

OVERCROSSING MAGRA OVERCROSSING

IN PLACER COUNTY NEAR COLFAX, FROM

1.8 MILES EAST OF ROUTE 174/80

SEPARATION TO 0.2 MILES WEST OF LONG

RAVINE BRIDGE

IN PLACER COUNTY FROM ROUTE 89/28

JUNCTION IN TAHOE CITY TO 0.5 MILE

NORTH OF ALPINE MEADOWS ROAD

IN EL DORADO AND PLACER COUNTIES AT

AND NEAR TAHOE CITY FROM 0.2 MILE

SOUTH OF THE EL DORADO/PLACER COUNTY

LINE TO THE TRUCKEE RIV

IN SACRAMENTO AT WEST END VIADUCT

BRIDGE 24-0069 R/L AND IN WEST

SACRAMENTO AT SACRAMENTO RIVER

VIADUCT BRIDGE 24-0004 R/L

IN SACRAMENTO COUNTY AT CAMELLIA CITY

VIADUCT FR 0.3 MI E OF RIVERSIDE BLVD

UC TO 26TH UC

Description 

VERTICAL CLEARANCE FOR PERMIT VEH

REMOVE MAT'L, PLACE K-RAIL,

SIDESLOPE RPR

INSTALL PIPE AND RAISE PROFILE

REHAB PAVEMENT AND DRAINAGE SYSTEM

BRIDGE DECK REHABILITATION

BRIDGE WIDENING, PCC OVERLAY

Type Of Work

RGW CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

HANSEN BROS ENTERPRISES

ROAD AND HIGHWAY BUILDERS LLC

MYERS AND SONS/RL WADSWORTH

JOINT VENTURE

MYERS AND SONS CONSTRUCTION LP

Contractor

LIVERMORE CA 94550

WATSONVILLE, CA  95077-5085

GRASS VALLEY CA 95945

RENO NV 89570

SACRAMENTO CA 95833

SACRAMENTO CA 95833

VANDELL, SAM

SCHEIBER, TROY

STELHORN, RANDY

ISKIN, ROY

GUTIERREZ, BOJANA

OKPALA, MESHACK

Resident
Engineer

(916)869-1867

(530)346-7513

(530)330-2725

(530)682-7172

(916)801-3455

(916)718-8051

 $20,769,757

 $355,000

 $2,035,515

 $34,870,651

 $17,991,500

 $24,698,846

Bid + CCOs

 $566,457

 $138,197

 $1,179,787

 $8,458,600

 $9,682,873

 $23,861,590

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/28/14

12/20/10

01/08/14

04/10/12

12/20/13

08/26/13

Awarded

02/21/14

06/16/11

01/31/14

04/27/12

12/30/13

09/17/13

Approved

11/13/15

01/25/11

10/21/14

10/07/15

10/01/14

10/01/14

Est Comp

 22%

 100%

 76%

 33%

 95%

 95%

%Time

 3%

 39%

 58%

 24%

 54%

 97%

% Work 

 

 

 

 

 

 

Message

03-3E1004

03-2F2504

03-3F4404

03-2A9204

03-2F21U4

03-0F2304

Contract 

BHIM-0803-(243)E

  

CSTP-P089-(108)E

ACST-P089-(102)E

BHNH-000C-(362)

BHNH-P050-(132)E

--()

  

--()

  P0-89 1-(2E)

--()

--()

  

  

  

--()

  

  

  

  

  

SWPPP

  

  

550 GREENVILLE ROAD

P O BOX 50085

P O BOX 1599

PO BOX 70846

4600 NORTHGATE BLVD SUITE 100

2554 MILLCREEK DRIVE

2520 WARREN DRIVE,

SUITE A

33 DEPOT STREET

33 DEPOT STREET

10960 WEST RIVER ST,

STE 101A

3855 NORTH FREEWAY

BLVD #120

2200 X STREET, SUITE

120A

ROCKLIN, CA 95677

COLFAX, CA 95713

COLFAX, CA 95713

TRUCKEE, CA 96161

SACRAMENTO, CA 95834

SACRAMENTO, CA 95818

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

03District

03-SAC-50-5.8/12.9

03-SAC-51-2.6/44.7

03-SAC-51-6.0/8.3

03-SAC-80-/18

03-SAC-80-/M10.4

03-SAC-99-32.1/36.9

Fed Aid

HM1

HM1

HA25

HM3H

HB5

HM1

Pgm Code

IN AND NEAR RANCHO CORDOVA FROM 0.5

MILE EAST OF WATT AVENUE OVERCROSSING

TO FAIR OAKS  PEDESTRIAN

UNDERCROSSING

IN SACRAMENTO COUNTY ON ROUTES 51,

99, AND 160 AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM HOWE AVENUE TO 0.5 KM EAST OF

WATT AVENUE

IN AND NEAR SACRAMENTO ON ROUTES 80 ,

99, AND 160 AT VARIOUS LOCATIONS

IN YOLO AND SACRAMENTO COUNTIES

IN AND NEAR SACRAMENTO FROM 5/99

SEPARATION TO THE SUTTER COUNTY  LINE

Description 

RUBBERIZED HMA (OPEN GRADED)

DECK METHACRYLATE, REHAB AND JOINT

PLANTING AND IRRIGATION

REHABILITATE 13 BRIDGE DECKS

REPLACE PCCP AND PLACE HMA

RUBBERIZED HOT MIX (OPEN GRADE)

Type Of Work

GRANITE CONSTRUCTION COMPANY

WEST COAST STRUCTURES, INC DBA

WESTERN STRUCTURES

WABO LANDSCAPE & CONSTRUCTION

INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

BAY CITIES / MYERS JV

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

Contractor

SACRAMENTO  CA 95851

RIVERSIDE CA 92503

HERCULES, CA 94547

TEMPE AZ 85282

RANCHO CORDOVA, CA 95742-6811

ROCKLIN, CA 95765

TECLE, DANIEL

LEE, SUSHMA

SAGER, JANET

ELGHASSEIN, DEAN

MORALES, LEOBARDO

ELGHASSEIN, DEAN

Resident
Engineer

(916)919-4252

(916)718-8055

(916)263-4912

(916)768-3597

(916)799-3376

(916)768-3597

 $2,871,453

 $1,239,246

 $1,365,464

 $2,437,414

 $96,232,921

 $1,948,575

Bid + CCOs

 $2,150,108

 $3,993

 $1,372,985

 $2,462,036

 $60,453,233

 $1,269,493

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/17/14

06/05/14

10/15/09

05/10/13

07/29/11

06/09/14

Awarded

07/02/14

07/11/14

11/02/09

06/04/13

08/24/11

06/25/14

Approved

10/10/14

01/29/15

03/18/15

11/19/14

11/03/15

10/10/14

Est Comp

 74%

 17%

 0%

 83%

 47%

 64%

%Time

 74%

 0%

 0%

 97%

 64%

 65%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

03-4M8504

03-4M7304

03-1A1404

03-4M5204

03-3797U4

03-4M8204

Contract 

NH-P050-(134)

  

  

  

ACIM-0803-(237)E

  

--()

  

  

  

HR-    -( )

  

  

  

  

  

  

  

  

  

SWPPP

  

SWPPP

  

P O BOX 15287

6005 TYLER STREET

726 ALFRED NOBEL DRIVE

1310 W 23RD STREET

3286 FITZGERALD ROAD

4401 DULUTH AVENUE

2366 MARITIME DRIVE

3855 N FREEWAY BLVD.,

STE 120

3855 NORTH FREEWAY

BLVD, STE 120

3855 N. FREEWAY

BLVD.SUITE 120

2777 DEL MONTE STREET

3855 N. FREEWAY BLVD,

STE 120

ELK GROVE, CA 95758

SACRAMENTO, CA 95834

SACRAMENTO CA 95834

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

03District

03-SAC-104-3.7/8.5

03-SAC-160-44.5/47.1

03-SIE-89-26.6/29.5

03-SUT-99-11.0/14.3

03-SUT-99-11.0/14.3

03-SUT-99-13.6/26.1

Fed Aid

HM2

HM1

HM2C

HE13

HE13

HB1

Pgm Code

IN SACRAMENTO COUNTY NEAR GALT AT

VARIOUS LOCATIONS FROM HERALD ROAD TO

0.2 MILE WEST OF CLAY STATION ROAD

IN SACRAMENTO AND YOLO COUNTIES AT

VARIOUS LOCATIONS

NEAR CALPINE FROM 0.7 MILE NORTH OF

CALPINE SUMMIT TO PLUMAS COUNTY  LINE

IN SUTTER COUNTY NEAR NICOLAUS FROM

POWER LINE ROAD TO 0.1 MILE SOUTH OF

LAUREL AVENUE

IN SUTTER COUNTY NEAR NICOLAUS FROM

POWER LINE ROAD TO 0.1 MILE SOUTH OF

LAUREL AVENUE

AT VARIOUS LOCATIONS IN BUTTE,

COLUSA, PLACER, SACRAMENTO, SUTTER,

AND YOLO COUNTIES

Description 

REPLACE GUARDRAILING

INDIVIDUAL SLAB REPLACEMENT

REHABILITATE CULVERTS

WIDEN TO FOUR LANES

WIDEN TO FOUR LANES

INSTALL SHOULDER AND CENTERLINE

Type Of Work

MIDSTATE BARRIER, INC.

MARTIN BROTHERS CONSTRUCTION

DREAMBUILDER

NEHEMIAH CONSTRUCTION INC

DE SILVA GATES MCM A JNT VNTR

OF DE SILVA GATES

CHRISP COMPANY

Contractor

STOCKTON  CA 95213

SACRAMENTO  CA 95826

PLACENTIA  CA 92870

GOLD RIVER, CA 95670

NORTH HIGHLANDS, CA 956600620

FREMONT  CA 94539

LEE, SUSHMA

GHASSEMI, MOHSSEN

CROSBY, TIM

TOLLISON, RON

TOLLISON, RON

WARD, DONALD

Resident
Engineer

(916)718-8055

(916)869-6087

(530)320-6460

(530)822-4313

(530)822-4313

(916)478-0482

 $364,413

 $1,418,634

 $371,018

 $35,257,348

 $29,759,566

 $1,525,567

Bid + CCOs

 $364,918

 $184,034

 $101,075

 $18,108,727

 $27,080,238

 $19,007

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/21/14

04/15/14

06/18/14

07/14/10

09/04/12

07/24/14

Awarded

06/03/14

05/05/14

07/11/14

07/28/10

09/04/12

08/14/14

Approved

08/25/14

11/05/14

10/23/14

02/05/14

04/17/15

01/21/15

Est Comp

 100%

 49%

 47%

 37%

 68%

 14%

%Time

 100%

 13%

 27%

 52%

 91%

 1%

% Work 

COMPLETED

 

 

 

 

 

Message

03-4M6604

03-4M5804

03-4M2604

03-1A4324

03-1A43A4

03-3F7704

Contract 

  

  

  

SARR-P099-(529)E

SARR-P099-(529)E

HSST-000C-(374)

  

  

  

  P0-99 5-(9E)

  P0-99 5-(9E)

--()

  

  

  

--()

--()

  

  

  

  

SWPPP

SWPPP

  

PO BOX 30550

8801 FOLSOM BLVD STE 260

1324 E LAWSON LN

12150 TRIBUTARY PT DR. STE120

PO BOX 620

43650 OSGOOD ROAD

3855 N. FREEWAY

BLVD., STE 120

3951 PERFORMANCE DR.,

SUITE C

10960 WEST RIVER

STREET

379 COLUSA AVENUE

379 COLUSA AVENUE

2520 WARREN DR. STE A

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

TRUCKEE, CA 96161

YUBA CITY CA 95991

YUBA CITY CA 95991

ROCKLIN, CA 95677

Accepted

09/11/14

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

03District

03-SUT-99-30.6/32.7

03-SUT-99-/1.6

03-VAR-20-/43.9

03-VAR-20-/17.1

03-VAR-32-/37.7

03-VAR-50-.2/21

Fed Aid

HA25

HE11

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SUTTER COUNTY IN AND NEAR YUBA

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF

QUEENS AVENUE OVERCROSSING

IN SACRAMENTO AND SUTTER COUNTIES

FROM 0.6 MILES SOUTH OF SUTTER COUNTY

LINE TO 0.7 MILES NORTH OF RIEGO ROAD

MITIGATED NEGATIVE D

VARIES, CALTRANS MAINTENANCE

LANSCAPING AREAS IN DISTRICT 3

SACRAMENTO, YOLO, EL DORADO AND

PLACER COUNTIES DIR'S EMERGENCY F.A.

VARIES, CALTRANS MAINTENANCE

LANDSCAPING AREAS IN DISTRICT 3  YOLO

AND SUTTER COUNTIES DIR'S EMERGENCY

F.A.

VARIES, CALTRANS MAINTENANCE

LANSCAPING AREAS IN DISTRICT 3 GLENN,

BUTTE, COLUSA, SUTTER , YUBA AND

NEVADA COUNTIES DIR'S EMERGENC

IN EL DORADO, NEVADA, PLACER AND

SACRAMENTO COUNTIES, ON VARIOUS

ROUTES ANDAT VARIOUS POST MILES DIR'S

EMERGENCY L.B.

Description 

PERFORM HIGHWAY PLANTING AND

CONSTRUCT INTERCHANGE WITH HMA

MODIFY EXISTING IRRIGATION SYSTEMS

MODIFY IRRIGATION SYSTEM AND INSTALL

MULCH

MODIFY IRRIGATION SYSTEM AND INSTALL

MULCH

REPLACE DAMAGED WIRING FOR LIGHTING

Type Of Work

ELITE LANDSCAPING INC

TEICHERT CONSTRUCTION

WABO LANDSCAPE &

CONSTRUCTION,INC.

CLEARWATER CONSTRUCTION

SERVICES, INC. DBA CLEARWATER

LANDSCAPE SERVIES

AERCO PACIFIC, INC.

STUDEBAKER BROWN ELECTRIC, INC

Contractor

CLOVIS CA 93612

ROCKLIN CA 95765

HERCULES, CA 94547

CAMERON PARK, CA 95682

RANCHO CORDOVA, CA 95670

ROSEVILLE, CA 95678

SAGER, JANET

TRI, PRESTON

SAGER, JANET

SAGER, JANET

SAGER, JANET

CHOHAN, MOHAN

Resident
Engineer

(916)263-4912

(916)416-5572

(916)825-2272

(916)825-2272

(916)825-2272

(916)263-4922

 $1,829,997

 $19,281,210

 $2,485,000

 $485,000

 $2,485,000

 $785,000

Bid + CCOs

 $1,784,252

 $15,711,408

 $2,001,494

 $494,918

 $2,251,058

 $463,129

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/10/10

10/01/12

03/20/14

03/19/14

03/19/14

08/01/13

Awarded

02/07/11

11/06/12

05/22/14

05/28/14

05/28/14

09/04/13

Approved

12/11/14

02/19/15

09/30/14

08/31/14

09/30/14

08/27/14

Est Comp

 0%

 38%

 0%

 0%

 0%

 0%

%Time

 0%

 81%

 81%

 99%

 91%

 59%

% Work 

PLANT EST

SATIS

 

 

 

 

COMPLETED

Message

03-1F5004

03-406604

03-4F5504

03-4F5704

03-4F5604

03-4F0104

Contract 

STP-P099-(536)E

HP21-L620-(304)8

  

  

  

NHS-    -(   )

--()

--()

  

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

  

  

  

  

2972 LARKIN AVENUE

4401 DULUTH AVE

726 ALFRED NOBEL DRIVE

3908 PLACITAS DR

11370 J AMALGAM WAY

2008 OPPORTUNITY DRIVE, #140

3855 N FREEWAY BLVD,

STE 120

3951 PERFORMANCE

DR.,SUITE E

3855 N. FREEWAY BLVD,

STE 120

3855 N. FREEWAY BLVD,

STE 120

3855 N. FREEWAY BLVD,

STE 120

3855 N. FREEWAY BLVD,

STE 100

SACRAMENTO CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

09/05/14

Location
Storm Water
Plan
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03District

03-VAR-50-/23.1

03-VAR-51-5.5/8.1

03-VAR-80-/69.8

03-VAR--/0

03-YOL-5-9.4/0

03-YUB-70-14.2/15.1

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HB1

HA22

Pgm Code

VARIES, CALTRANS MAINTENANCE

LANSCAPING AREAS IN DISTRICT 3

SACRAMENTO,  PLACER, YUBA AND YOLO

COUNTIES DIR'S EMERGENCY F.A.

IN EL DORADO, NEVADA AND SACRAMENTO

COUNTIES, ON VARIOUS AND VARIOUS POST

MILES DIR'S EMERGENCY L.B.

CALTRANS MAINTENANCE  FACILITIES AND

ROAD STOP REST AREAS IN DISTRICT 3

DIR'S EMERGENCY L.B.

IN BUTTE,COLUSA,GLENN,SACRAMENTO,

SUTTER, YOLO, AND YUBA COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO, SAN JOAQUIN, SOLANO

COUNTIES AT VARIOUS LOCATIONS

IN MARYSVILLE ON ROUTE 20 FROM F

STREET TO BUCHANAN STREET AND ON

ROUTE 70 FROM SIXTH STREET TO 0.2

MILES SOUTH OF BINNEY JUNCTION

Description 

UPGRADE EXISTING CALSENSE RICS

SYSTEM

REPLACE ELECTRICAL SYSTEMS

UPGRADE TOILETS, URINALS, FAUCETS &

SHOWER

UPGRADE GUARDRAIL END TREATMENTS

REPLACE METHACRYLATE AND JOINT

COLD PLANE AC, EXCAVATE ROADWAY AND

Type Of Work

PARKER LANDSCAPE DEVELOPMENT,

INC.

STUDEBAKER BROWN ELECTRIC, INC

FLETCHER'S PLUMBING & CON. INC

DIRT AND AGGREGATE

INTERCHANGE, INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

TEICHERT CONSTRUCTION

Contractor

SACRAMENTO, CA 95828

ROSEVILLE, CA 95678

YUBA CITY, CA 95991

FAIRVIEW  OR 97024

TEMPE  AZ 85282

DAVIS CA 956171890

SAGER, JANET

CHOHAN, MOHAN

JOHNSON, JEFF

TOLLISON, RON

SCOTT, JEFF

KNUDSON, CAMERON

Resident
Engineer

(916)825-2272

(916)801-6092

(530)632-6714

(530)682-3995

(916)847-4916

(530)682-3842

 $735,000

 $331,803

 $385,000

 $6,867,222

 $1,615,555

 $29,005,760

Bid + CCOs

 $684,927

 $346,798

 $224,033

 $42,727

 $280,253

 $21,794,014

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/19/14

08/15/12

03/20/14

08/11/14

05/12/14

01/13/12

Awarded

05/21/14

09/19/12

05/28/14

08/21/14

05/29/14

01/31/12

Approved

09/30/14

02/08/13

08/01/14

08/03/15

12/22/14

03/30/16

Est Comp

 0%

 100%

 63%

 1%

 45%

 50%

%Time

 93%

 100%

 58%

 1%

 18%

 72%

% Work 

 

 

COMPLETED

 

 

SUSPENDED

Message

03-4F5404

03-3F4704

03-4F5204

03-2F0004

03-4M7004

03-0A5804

Contract 

  

  

  

HSST-000C-(373)

  

NHX1-1501-(0E )

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

6251 SKY CREEK DR STE A

2008 OPPORTUNITY DR., #140

219 BURNS DR

20905 NE SANDY BLVD.

1310 W. 23RD STREET

P O BOX 1890

3855 N. FREEWAY BLVD,

STE 120

3855 N. FRRRWAY BLVD,

STE 120

138 NEW MOHAEK RD

379 COLUSA AVENUE

3855 N. FREEWAY

BLVD., STE 120

379 COLUSA HWY

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

NEVADA CITY, CA 95959

YUBA CITY, CA 95991

SACRAMENTO, CA 95834

YUBA CITY, CA 95991

Accepted

09/04/14

Location
Storm Water
Plan
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03District

 $0 $312,851,455 $480,939,869

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-.1/0

04-ALA-13-5.3/5.6

04-ALA-13-7.4/0

04-ALA-13-9.0/9

04-ALA-13-13.2/13.7

04-ALA-24-5.1/6.2

Fed Aid

20.20.201

130

HM2C

HM1

20.20.201

130

HA22

Pgm Code

REPLACE & MODIFY IRRIGATION SYSTEMS,

INSTALL MULCH & PERFORM MISCELLANEOUS

WORKON RTES 4,13,24,80,242,580 & 680.

IN ALAMEDA COUNTY IN OAKLAND ALONG

SOUTHBOUND ROUTE 13 AT REDWOOD ROAD

OVERCROSSING TO CARSON STREET.

IN ALAMEDA COUNTY AT VARIOUS __

LOCATIONS

IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1

MILESOUTH OF BROADWAY TERRACE,

CONSTRUCT MICROPILE WALL AND SLOPE

STRESSING SYSTEM. DIR'S OR

IN ALAMEDACOUNTY IN BERKELEY,ON

ROUTE 13 FROM SAN PABLO AVENUE TO BAY

STREET OVERCROSSING

IN ALAMEDA & CONTRA COSTA COUNTIES

Description 

REPLACE & MODIFY IRRIGATION SYSTEMS

ADDRESS EROSION BY PAVING AND NEW

TREAT BRIDGE DECK/REPLACE SEALS

CONST MICROPILE WALL & SLOPE

STRESSING SYS

AC RESURFACING

ROADWAY PLANTING

Type Of Work

BAUMAN LANDSCAPE AND

CONSTRUCTION, INC

GORDON N BALL INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

DRILL TECH DRILLING & SHORING

BAY CITIES PAVING & GRADING

MARINA LANDSCAPE INC

Contractor

SAN FRANCISCO, CA  94111

ALAMO CA 94507

IRVINE CA 92614

ANTIOCH, CA 94509

CONCORD CA 94520

ANAHEIM CA 92805

HOLLIS, JOHN

LOI, LAWRENCE

LE, ROBERT T.

LOI, LAWRENCE

TRINH, JASON

Resident
Engineer

(510)774-5911

(510)231-7117

(510)670-4920

(510)867-6035

(510)231-7194

 

 $1,635,000

 $431,288

 $1,664,352

 $7,285,000

 $592,641

 $2,358,530

Bid + CCOs

 $253,931

 $0

 $284,732

 $6,692,134

 $434,152

 $0

Comp To  date

 $226,239

 $0

 $284,732

 $0

 $100,718

 $0

This Month

04/11/14

08/22/14

06/05/14

08/20/12

05/29/14

08/06/14

Awarded

04/11/14

09/08/14

06/18/14

08/21/12

06/18/14

08/21/14

Approved

01/30/15

12/19/14

11/07/14

05/16/14

Est Comp

 65%

 0%

 50%

 93%

 78%

 0%

%Time

 16%

 0%

 17%

 92%

 73%

 0%

% Work 

 

 

 

 

 

 

Message

04-1J8004

04-4A8304

04-3E5104

04-1SS604

04-4G4004

04-294944

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1255 BATTERY ST, STE 400

333 CAMILLE AVE

1792 KAISER AVENUE

2200 WYMORE WAY

1450 CIVIC CT BLDG B #400

1900 SOUTH LEWIS STREET

3401 REGATTA BLVD

3401 REGATTA BLVD

25100 SANTA CLARA

STREET

3401 REGATTA

BOULEVARD

3401 REGATTA BLVD

RICHMOND, CA 94804

RICHMOND, CA 94804

HAYWARD, CA 94544

RICHMOND, CA 94704-4594

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-24-5.1/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-61-19.2/0

04-ALA-80-1.0/1.7

Fed Aid

HE14

20.20.201

130

20.20.201

130

20.80.360

000

HB1

HA4S3

Pgm Code

IN ALAMEDA AND CONTRA COSTA COUNTIES

FROM EAST TEMESCAL SEPARATION TO 0.8

KM EAST OF  GATEWAY BOULEVARD

IN ALAMEDA/CONTRA COSTA COUNTIES, IN

AND NEAR OAKLAND, AT CALDECOTT TUNNEL

BORES 1,2, AND 3 RECONSTRUCT FIRE

SUPPRESSION WATER SYS

INSTALL BAY AREA SECURITY ENHANCEMENT

(BASE) SYSTEM

IN ALAMEDA COUNTY AND CONTRA COSTA

COUNTIES, IN AND NEAR OAKLAND, AT

CALDECOTT TUNNEL, REPLACE

UNINTERRUPTED POWER SUPPLY (UPS) SY

IN ALAMEDA COUNTY, IN ALAMEDA, ON

OTIS DRIVE BETWEEN MOUND STREET AND

VERSAILLES AVENUE

IN ALAMEDA COUNTY, IN OAKLAND, FROM

1.6 KM WEST OF THE TOLL PLAZA TO 0.3

KM WEST OF THE TOLL PLAZA

Description 

CONSTRUCT TUNNEL AND BUILDING

RECONSTRUCT WATER SUPPLY SYSTEM

INSTALL SECURITY SYSTEM

REPLACE POWER SUPPLY SYSTEM (UPS)

MODIFY DRAINAGE SYSTEM

BRIDGES, ROADWAY AND ELECTRICAL

Type Of Work

TUTOR-SALIBA CORPORATION

TUTOR-SALIBA CORPORATION

ROSENDIN ELECTRIC, INC

ROSENDIN ELECTRIC, INC

GHILOTTI CONSTRUCTION COMPANY

INC

BILL AUSTON  FLATIRON WEST

INC.

Contractor

SYLMAR, CA 91342

SYLMAR, CA  91342

SAN JOSE, CA 95161

SAN JOSE, CA 95161

SANTA ROSA CA 95407

OAKLAND, CA 94621

TSIGELMAN, IGOR

TSIGELMAN, IGOR

TSIGELMAN, IGOR

TSIGELMAN, IGOR

BALDERRAMOS, JEANNIE

Resident
Engineer

(925)602-9004

(925)310-2070

(925)602-9004

(925)310-2070

 

(510)385-6915

 $287,733,607

 $3,985,000

 $2,585,000

 $835,000

 $333,380

 $70,667,278

Bid + CCOs

 $276,041,381

 $549,722

 $484,284

 $764,397

 $0

 $65,325,506

Comp To  date

 $1,756,284

 $0

 $0

 $0

 $0

 $475,590

This Month

11/10/09

02/21/13

01/13/14

08/19/13

06/25/14

03/29/12

Awarded

11/19/09

02/21/13

01/13/14

08/19/13

07/17/14

05/01/12

Approved

10/24/14

10/31/14

07/30/15

10/28/14

09/20/15

Est Comp

 0%

 100%

 34%

 100%

 0%

 100%

%Time

 0%

 14%

 19%

 92%

 0%

 95%

% Work 

PLANT EST

SATIS

OVER RUN

 

OVER RUN

 

 

Message

04-294914

04-4H8004

04-0J4004

04-0J4204

04-2G8404

04-0120M4

Contract 

SARR-P024-(030)N

  

  

  

  

  

  P0-24 0-(0NH)P

  

  

  

  

  

6204- 083-()

  

  

  

  

  

SWPPP

  

  

  

  

SWPPP

15901 OLDEN STREET

15901 OLDEN STREET

PO BOX 49070

PO BOX 49070

246 GHILOTTI AVENUE

717 KEVIN COURT

3390 MOUNT DIABLO

BLVD STE 200

3390 MOUNT DIABLO

BLVD, SUITE 200

2727 SYSTRON DRIVE,

SUTIE 150

3390 MOUNT DIABLO

BLVD, SUITE 200

345 BURMA ROAD

LAFAYETTE, CA 94549

LAFAYETTE, CA 94549

CONCORD, CA 94518

LAFAYETTE, CA 94549

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan
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04District

04-ALA-80-1.7/2.2

04-ALA-80-1.7/2.5

04-ALA-80-1.8/0

04-ALA-80-1.9/8

04-ALA-80-1.9/8

04-ALA-80-2.5/0

Fed Aid

HA12

HA23

HA12

HA12

Pgm Code

SFOBB TOLL PLAZA MEDIAN LANDSCAPE

PLANTING.

IN OAKLAND, FROM T0.3 MILE WEST  TO

0.5 EAST OF THE SAN FRANCISCO-

OAKLAND PAY BRIDGE TOLL PLAZA

ON RTE 80 IN ALAMEDA COUNTY IN THE

CTY OF OAKLAND AT THE SAN FRANSISCO

/OAKLAND BAY BRIDGE TOLL PLAZA

TOS ACTIVE TRAFFIC MANAGEMENT IN

ALAMEDA AND CONTRA COSTA COUNTY ON I-

80 FROM THE SFOBB TOLL PLAZA TO THE

CARQUINEZ BRIDGE

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS FROM POWELL

STREET UNDERCROSSING TO 0.1 MILE WEST

OF THE CARQUINEZ BRIDG

IN ALAMEDA COUNTY AT THE SAN

FRANSISCO-OAKLAND BAY BRIDGE

MAINTENANCE YARD

Description 

PLANTING AND IRRIGATION SYSTEM

CONSTRUCT BIKEWAY

SFOBB MAINTENANCE WAREHOUSE PHASE 2

INSTALL OVERHEAD SIGN AND TOS

WIDEN RAMPS AND INSTALL RAMP

CONSTRUCT SFOBB MAINTENANCE COMPLEX

Type Of Work

EMPIRE LANDSCAPING, INC.

BAY CITIES PAVING AND

GRADING,INC.

TABER CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

TABER CONSTRUCTION

F & H CONSTRUCTION

Contractor

DAVIS, CA 94617

CONCORD, CA 94520

MARTINEZ CA 94553

IRVINE, CA 92614

CONCORD, CA 94520

LODI CA 95241

GORHAM, FRANCIS

LOI, LAWRENCE

RAHMANI, MOHAMMAD

CHRENG, NICHOLAS

ANIGOL, MAHANTESH

Resident
Engineer

(510)385-6756

(510)231-7117

 

(510)231-7139

(510)224-6311

(510)224-6529

 $849,355

 $1,973,229

 $14,234,058

 $14,987,374

 $6,375,094

 $34,341,700

Bid + CCOs

 $700,306

 $1,941,619

 $0

 $10,644,704

 $6,274,219

 $28,377,193

Comp To  date

 $0

 $186

 $0

 $1,093,837

 $82,905

 $2,768,449

This Month

12/19/12

11/14/11

07/29/14

10/12/12

09/10/12

03/13/13

Awarded

02/13/13

12/02/11

08/19/14

11/06/12

10/25/12

04/11/13

Approved

09/06/16

05/18/16

01/09/15

10/31/14

09/11/14

Est Comp

 0%

 58%

 0%

 84%

 100%

 63%

%Time

 0%

 100%

 0%

 71%

 99%

 83%

% Work 

PLANT EST

SATIS

 

 

 

OVER RUN

 

Message

04-014074

04-292274

04-014104

04-3A7774

04-3A7764

04-014084

Contract 

  

ER15-A200-(4E )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

  

SWPPP

SWPPP

  

PO BOX 35

5029 FORNI DRIVE

P O BOX 1309

1792 KAISER AVENUE

2278 PIKE COURT

P O BOX 2329

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

345 BURMA ROAD

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 30
09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-ALA-80-2.5/3.2

04-ALA-80-5.7/5.7

04-ALA-80-6.2/6.5

04-ALA-84-6.9/8

04-ALA-84-25.5/27.1

04-ALA-92-6.3/6.8

Fed Aid

HA42

20.20.201

130

HA22

HM1

HB4C

HB32

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND AND

EMERYVILLE FROM MARITIME STREET /

BURMA ROAD INTERSECTION TO 0.4 MILE

NORTH OF 40TH STREET / HUBB

REPLACE SIX TRANSVERSE EXPANSION

JOINTS AT THE WEST APPROACH OF THE

UPPER DECK OF SAN FRANCISCO OAKLAND

BAY BRIDGE

IN ALAMEDA COUNTY IN BERKELEY ON

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE

SOUTH OF GILMAN ST UNDERCROSSING

IN ALAMEDA COUNTY IN FREMONT FROM 0.1

MILE WEST OF BLACOW ROAD TO  FREMONT

BOULEVARD

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE FROM .4 MILE NORTH OF CON CANNON

BLVD. TO JACK LONDON BLVD.

IN ALAMEDA CTY IN HAYWARD ON RTE 92

FROM .2 M WEST OF RTE 92/880 SEPARA

TION TO SATA CLARA ST. & ON RTE 880

FROM .1 M SOUTH OF TEN

Description 

CONSTRUCT BIKEWAY

REPLACE TRANSVERSE EXPANSION JOINTS

STORM WATER MITIGATION

COLD PLANE AC PAVEMENT & PLACE HMA

WIDEN EXISTING HWY AND BRIDGE

REPLACEMENT PLANTING AND IRRIGATION

Type Of Work

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC

VALENTINE CORPORATION

GORDON N BALL INC

MCK SERVICES

BAY CITIES PAVING AND

GRADING,INC  PROJ MGR - JASON

MINIELLO

BORTOLUSSI AND WATKIN

Contractor

LIVERMORE, CA 94551

SAN RAFAEL, CA  94901

ALAMO CA 94507

CONCORD CA 94524

CONCORD, CA 94520

SAN RAFAEL, CA 94904-4886

COOPER, CHEE

LOI, LAWRENCE

HINH, MINH

PARDO, ROMMEL

MACKLE, BRIAN

Resident
Engineer

(510)231-7111

(510)231-7117

 

(510)670-4914

(925)606-2048

(831)325-4875

 $5,960,846

 $1,530,000

 $296,035

 $741,721

 $23,921,402

 $1,288,274

Bid + CCOs

 $5,896,873

 $0

 $0

 $730,995

 $23,160,811

 $1,169,024

Comp To  date

 $3,080

 $0

 $0

 $123,536

 $63,065

 $14,420

This Month

05/31/12

06/25/14

09/19/14

06/17/14

03/21/12

05/20/13

Awarded

06/27/12

06/25/14

10/02/14

07/03/14

04/13/12

06/13/13

Approved

10/04/16

12/31/14

09/22/14

09/22/14

04/14/17

Est Comp

 0%

 0%

 0%

 97%

 100%

 0%

%Time

 0%

 0%

 0%

 98%

 95%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

PLANT EST

SATIS

Message

04-292264

04-2J1904

04-4A8204

04-4H4904

04-297614

04-2G3614

Contract 

ER-15A3-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

SWPPP

  

50 CONTRACTORS STREET

111 PELICAN WAY

333 CAMILLE AVENUE

P O BOX 5697

1450 CIVIC CT

77 LARKSPUR STREET

3401 REGATTA

BOULEVARD

3401 REGATTA BLVD

25100 SANTA CLARA

STREET

3049 INDEPENDENCE

DRIVE

1007 KNOX AVENUE

RICHMOND, CA 94804

RICHMOND, CA 94804

HAYWARD, CA 94544

LIVERMORE, CA 94551

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-ALA-238-14.5/16.5

04-ALA-580-1.5/2.2

04-ALA-580-4.7/8.2

04-ALA-580-7.8/19.1

04-ALA-580-8.3/0

04-ALA-580-8.4/14.6

Fed Aid

HA25

HB1

HB4N

HB5

HB5

Pgm Code

IN ALAMEDA COUNTY IN HAYWARD, SAN

LEANDRO AND ASHLAND ON ROUTE 880 AND

ON ROUTE 238

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOATIONS

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 1.0 MILE EAST OF

NORTH FLYNN ROAD TO GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY IN LIVERMORE,

DUBLIN AND PLEASANTON FROM 0.2 MILE

EAST OF GREENVILLE ROAD OVERHEAD TO

0.3 MILE WEST OF HACIENDA

IN ALAMEDA COUNTY NEAR LIVERMORE EAST

OF CROSS ROAD 2.2 MILES  SOUTHEAST OF

ROUTE 580/GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY IN LIVERMORE FROM

0.1 MILE WEST OF GREENVILLE ROAD UC

TO 0.5 MILE WEST OF 84/580 SEPARATION

Description 

HIGHWAY PLANTING AND IRRIGATION

INSTALL METAL BEAM GUARDRAIL

CONST TRUCK CLIMBING LN & RET WALLS

WIDEN FREEWAY, BRIDGES AND HMA

ENVIRONMENTAL MITIGATION

ROADWAY WIDENING AND REHABILITATION

Type Of Work

JJ NGUYEN INC

APEX FENCE CO INC ATTN:MATT

MARRIOTT

DESILVA-GATES CONSTRUCTION

OC JONES AND SONS, INC.

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

GHILOTTI CONSTRUCTION COMPANY

Contractor

SAN JOSE, CA 95127

ANDERSON CA 96007

LIVERMORE, CA 94550

BERKELEY, CA 94710

SACRAMENTO, CA  95828

SANTA ROSA, CA 95407

HOLLIS, JOHN

KATTI, HRISHIKESH

MOGHADAM, SIAVOSH

PARDO, ROMMEL

DOWELL, JESSICA

DIKE, EDDIE

Resident
Engineer

(510)774-5911

(510)714-7086

(925)606-2029

(925)606-2048

(510)385-8163

(925)606-2044

 $1,443,443

 $2,430,000

 $39,264,499

 $29,634,648

 $658,291

 $66,354,962

Bid + CCOs

 $1,287,997

 $2,137,871

 $17,129,377

 $21,914,830

 $440,751

 $34,435,054

Comp To  date

 $3,375

 $409,888

 $443,463

 $1,359,396

 $3,996

 $1,320,958

This Month

12/21/10

01/09/14

06/18/12

11/16/12

09/29/11

11/20/12

Awarded

02/15/11

02/05/14

07/16/12

12/20/12

11/17/11

12/20/12

Approved

04/21/15

10/02/14

08/14/15

01/16/15

11/25/15

12/30/15

Est Comp

 0%

 92%

 53%

 80%

 0%

 52%

%Time

 0%

 88%

 43%

 74%

 0%

 51%

% Work 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

 

Message

04-2490A4

04-4A2604

04-4A07U4

04-2908V4

04-172434

04-2908C4

Contract 

IM-X001-(551)E

SAHG-000C-(361)E

ACIM-5801-(051)E

  

  

ACIM-5801-(105)5

--()

--()

--()

  

  

--()

  

  

  

  

  

  

SWPPP

  

SWPPP

SWPPP

SWPPP

SWPPP

3172 SALEM DRIVE

P O BOX 545

8638 PATTERSON PASS ROAD

1520 FOURTH STREET

8380 ROVANA CIRCLE

246 GHILOTTI AVENUE

3401 REGATTA

BOULEVARD

477 NORTH CANYON

PKWY, SUITE A

477 NORTH CANYONS

PKWY, STE A

3049 INDEPENDENCE

DRIVE

3401 REGATTA

BOULEVARD

477 NORTH CANYONS

PKWY, STE A

RICHMOND, CA 94804

LIVERMORE, CA 94551

LIVERMORE, CA 94551

LIVERMORE, CA 94551

RICHMOND, CA 94804

LIVERMORE, CA 94551-9490

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-ALA-580-9.5/31

04-ALA-580-14.6/21.6

04-ALA-580-46.1/46.1

04-ALA-680-4.8/5.2

04-ALA-680-20.8/21.5

04-ALA-880-1.0/9.9

Fed Aid

HB4N

HB5

HA21

HE14

20.80.040

110

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY, AT VARIOUS

LOCATIONS ON ROUTES 238 & 580.

IN ALAMEDA COUNTY IN LIVERMORE,

PLEASANTON, AND DUBLIN FROM 0.3  MILE

EAST OF AIRWAY BOULEVARD OVERCROSSING

TO 0.2 MILE WEST OF S

IN ALAMEDA ON ROUTE 580 IN THE

CITIIES OF OAKLAND AT DISTRIBUTION

STRUCTURE (BR. NO. 33-0061 L/R)

IN ALAMEDA COUNTY IN FREMONT FROM 0.5

MILE NORTH OF AUTO MALL PARKWAY

OVERCROSSING TO 0.3 MILE SOUTH OF

WASHINGTON BOULEVARD OVERC

FROM AMADOR VALLEY BOULEVARD TO

BENICIA - MATINEZ BRIDGE, REPAIR

DAMAGED ELECTRICAL SYSTEMS DUE TO

WIRE THEFT AND VANDALISM DIR'S 

IN ALAMEDA COUNTY, ON ROUTES

24,80,84,92, 580,880, AT VARIOUS

POSTMILES. REPAIR DAMAGED TRAFFIC

OPERATION SYSTEMS (TOS) DUE TO THE

Description 

INSTALL RAMP METERING AND TOS

ROADWAY WIDENING AND REHABILITATION

REHABILITATE BRIDGE DECK

HIGHWAY PLANTING AND IRRIGATION

REPAIR DAMAGED ELECTRICAL SYSTEMS

REPAIR DAMAGED TRAFFIC OPERATION

SYSTEMS

Type Of Work

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC JOB #32-067

JEFF RAMIREZ, PROJECT MANAGER

DESILVA GATES CONSTRUCTION LP

BAY LINE CUTTING AND CORING

INC

BAYCITIES PAVING & GRADING,INC

AMLAND CORPORATION

MIKE BROWN ELECTRIC

Contractor

LIVERMORE, CA 94551

DUBLIN, CA 94568

BERKELEY, CA 94710

CONCORD, CA 94524

SAN JOSE, CA 95132

COTATI, CA 94931

KAMKAR, REZA

GREWAL, SATINDER

AHMADZADEH, ALI

SIAVOSH, MOGHADAM

BORRAYO, SALVADOR C.

TRUONG, HENRY

Resident
Engineer

(925)606-2035

(925)606-2045

(510)231-7119

(510)668-4923

(510)377-4186

(510)670-7844

 $5,541,153

 $41,490,405

 $3,276,330

 $1,515,244

 $1,485,000

 $3,980,000

Bid + CCOs

 $5,448,226

 $32,351,763

 $3,124,227

 $1,526,022

 $1,443,155

 $3,949,624

Comp To  date

 $0

 $3,021,408

 $63,188

 $2,005

 $0

 $0

This Month

10/24/12

10/29/12

02/27/14

07/07/10

05/17/12

01/22/13

Awarded

12/14/12

12/13/12

03/19/14

07/22/10

05/17/12

01/22/13

Approved

09/16/14

01/23/15

10/27/14

01/02/15

08/30/13

09/30/14

Est Comp

 100%

 80%

 82%

 0%

 100%

 100%

%Time

 100%

 77%

 93%

 0%

 97%

 99%

% Work 

COMPLETED

 

 

PLANT EST

SATIS

OVER RUN

OVER RUN

Message

04-151134

04-2908E4

04-1A6714

04-253764

04-4G5004

04-4H6504

Contract 

ACIM-X001-(568)E

ACIM-5801-(054)E

NHPI-580 -(058)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

SWPPP

  

  

50 CONTRACTORS STREET

11555 DUBLIN BOULEVARD

1635 4TH STREET

P.O.BOX 6227

3168 KNIGHTS BRIDGE ROAD

561-A MERCANTILE DRIVE

477 NORTH CANYON

PKWY, SUITE A

477 NORTH CANYONS

PKWY, STE A

3401 REGATTA BLVD

48499 MILMONT DRIVE

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

LIVERMORE, CA 94551

LIVERMORE, CA 94551

RICHMOND, CA 94804

FREMONT, CA 94538

HAYWARD, CA 94544

HAYWARD, CA 94544

Accepted

09/17/14

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-ALA-880-22.6/24

04-ALA-880-24.0/25.5

04-ALA-880-28.4/29.2

04-ALA-880-30.1/31.1

04-ALA-980-1.1/1.1

04-CC-4-.2/31.5

Fed Aid

HB4N

HB4N

HB4N

HA21

HB4N

SHOPP 353

HA4

Pgm Code

IN ALAMEDA COUNTY IN SAN LEANDRO FROM

0.4 MILE SOUTH OF MARINA BLVD.

OVERCROSSING TO 0.3 MILE NORTH OF

ROUTE 112/880 SEPARATION

IN ALAMEDA COUNTY FROM 0.2 MILE

NORTH OF ROUTE 112/880 SEPARATION TO

HEGENBERGER ROAD OVERCROSSING

IN OAKLAND FROM 0.2 MILE SOUTH OF

29TH AVE OC TO 0.3 MI. NORTH OF___

23RD AVE OC. MODIFY INTERCHANGE AND

CONSTRUCT SOUNDWALLS. ___

IN ALAMEDA COUNTY IN OAKLAND ON

ROUTE 880 FROM 0.8 KM NORTH OF 16TH

AVENUE OVERCROSSING TO OAK MADISON

STREET UNDERCROSSING

REPLACE FIRE LIFE SYSTEM AND BUILDING

MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE

IN THE CITY OF OAKLAND.

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS

Description 

WIDEN FREEWAY, REPLACE OVERCROSSING

MODIFY INTERCHANGE AND CONSTRUCT

REPLACE BRIDGE

REPLACE FIRE LIFE/BUILDING

MANAGEMENT SYS

UPGRADE BARRIERS (MBGR & CONCRETE)

Type Of Work

RGW CONSTRUCTION, INC.

RGW CONSTRUCTION, INC.

ALLEN CARNESECCA

MCM CONSTRUCTION, INC

HONEYWELL INTERNATIONAL INC

DIRT AND AGGREGATE

INTERCHANGEINCORPORATED

Contractor

LIVERMORE, CA 94550

LIVERMORE, CA 94550

LIVERMORE CA 94550

OAKLAND CA   94607

CHICAGO IL 60693

FAIRVIEW, OR 97024

SINGH, BAHADUR

MEHARENA, EPHREM

CHEUNG, JOY

SENG, TA

KENNEDY, KEN

MIAN, ARSHAD

Resident
Engineer

(510)670-7831

(510)719-7179

(408)591-5122

(510)622-1920

(510)385-6887

(925)602-9021

 $44,254,042

 $22,332,837

 $53,339,409

 $98,506,297

 $6,685,000

 $6,144,365

Bid + CCOs

 $28,455,725

 $19,312,113

 $5,152,847

 $95,986,611

 $2,813,215

 $5,323,189

Comp To  date

 $1,241,814

 $1,332,998

 $3,733,091

 $685,613

 $502,947

 $280,208

This Month

09/14/12

11/08/12

04/30/14

03/25/09

11/07/13

03/14/13

Awarded

10/17/12

12/03/12

05/13/14

04/20/09

11/07/13

04/11/13

Approved

07/13/15

09/02/15

03/30/18

09/25/14

03/18/15

08/15/16

Est Comp

 66%

 63%

 4%

 100%

 71%

 46%

%Time

 63%

 86%

 10%

 97%

 42%

 85%

% Work 

 

 

 

 

 

 

Message

04-3A9214

04-3A9224

04-0A7104

04-1706U4

04-0J7804

04-0A7904

Contract 

  

  

NHPA-8801-(070)E

ACBR-0880-(059)E

  

HSTP-G000-(353)

  

  

--()

  08-8010-(9EA)C

  

--()

  

  

  

0880-1059-()

  

  

SWPPP

SWPPP

  

SWPPP

  

WPCP

550 GREENVILLE ROAD

550 GREENVILLE ROAD

550 GREENVILLE ROAD

450 BURMA ROAD

12490 COLLECTIONS CENTER DR

20905 NE SANDY BOULEVARD

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA ST.

355 BURMA ROAD

111 GRAND AVENUE

2727 SYSTRON DRIVE,

SUITE 150

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

OAKLAND CA 94607

OAKLAND, CA 94612

CONCORD, CA 94518

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-CC-4-3.9/10.3

04-CC-4-8.0/25

04-CC-4-26.6/27.5

04-CC-4-27.5/29

04-CC-580-6.1/6.3

04-CC-580-6.3/7.7

Fed Aid

HA4

HB4C

HB4C

HA14

Pgm Code

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS FROM 0.1 MILE WEST OF

CHRISTIE UNDERPASS TO 0.5 MILE EAST

OF MORELLO AVENUE UNDERCROS

IN CONTRA COSTA COUNTY ON ROUTE 4 AND

242 NEAR 4/242 INTERCHANGE

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM 0.3 MILE WEST OF CONTRA LOMA

BOULEVARD UNDERCROSSING TO 0.2 MILE

EAST OF G STREET OVERCROSS

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM THE G STREET OVERCROSSING TO 0.1

MILE EAST OF HILLCREST AVENUE

OVERCROSSING

IN CONTRA COSTA COUNTY IN RICHMOND AT

RICHMOND-SAN RAFAEL BRIDGE

MAINTENANCE STATION

IN CONTRA COSTA AND MARIN COUNTIES ON

ROUTE 580 AT THE RICHMOND SAN

Description 

CULVERT REHABILITATION

INSTALL RAMP METERS AND TOS ELEMENT

WIDEN ROADWAY AND RECONSTRUCT

WIDEN ROADWAY AND RECONSTRUCT

REPLACE MAINTENANCE BUILDINGS

CLEAN AND PAINT BRIDGE

Type Of Work

ANVIL BUILDERS INC

BAY CITIES PAVING & GRADING

INC

C.C. MYERS, INC.

DAN BAKER BAY CITIES/MYERS JV

WEST BAY BUILDERS, INC.

CERTIFIED COATINGS COMPANY

Contractor

SAN FRANCISCO CA 94124

CONCORD CA 94524

RANCHO CORDOVA, CA 95741

ANTIOCH, CA  94509

NOVATO, CA 94949

FAIRFIELD CA 94534

MIAN ARSHAD

GONZALEZ, ALFONSO

CARNEY, VICKY

AHMADZADEH, ALI

HERNANDEZ, LUIS

Resident
Engineer

(925)602-9021

 

(925)756-0601

(510)385-6774

(510)231-7119

(510)774-4372

 $256,941

 $10,704,002

 $45,575,161

 $54,117,064

 $4,343,314

 $28,773,941

Bid + CCOs

 $254,316

 $0

 $33,636,748

 $27,988,863

 $4,249,051

 $112,137

Comp To  date

 $0

 $0

 $343,958

 $684,576

 $42,387

 $112,137

This Month

05/29/14

08/12/14

10/11/11

05/25/12

12/05/12

04/10/14

Awarded

06/25/14

09/02/14

11/03/11

07/03/12

02/13/13

05/05/14

Approved

09/29/14

12/31/15

09/30/15

10/01/15

02/02/18

Est Comp

 100%

 0%

 76%

 61%

 61%

 1%

%Time

 100%

 0%

 73%

 52%

 98%

 0%

% Work 

 

 

 

 

 

 

Message

04-1J3104

04-152724

04-2285E4

04-1G9404

04-003944

04-3G4844

Contract 

  

CML-6204-(114)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

  

1475 DONNER AVENUE 2ND FL

P O BOX 6227

3286 FITZGERALD ROAD

1204 W 10TH STREET

250 BEL MARIN KEYS BLVD BLDG

2320 CORDELIA ROAD

2727 SYSTRON DR., STE

150

2625 CROW COURT

2625 CROW COURT

3401 REGATTA BLVD

3401 REGATTA BLVD

CONCORD, CA 94518

ANTIOCH, CA 94509

ANTIOCH, CA 94509

RICHMOND, CA 94804

RICHMOND, CA 94804-4594

Accepted

09/29/14

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-CC-580-/5.5

04-CC-680-1.0/9.9

04-CC-680-24.3/0

04-MRN-1-1.0/0

04-MRN-1-11.0/0

04-MRN-1-31.2/0

Fed Aid

HM

20.20.201

130

HA21

HA23

HA23

HA23

Pgm Code

IN CONTRA COSTA COUNTY ON ROUTE 580

FROM ALAMEDA COUNTY LINE TO 0.6  MILE

EAST OF RICHMOND-SAN RAFAEL BRIDGE

TOLL PLAZA

IN CONTRA COSTA COUNTY, ON ROUTES 4,

24, 80, 242, 680, AT VARIOUS

POSTMILES. REPAIRDAMAGED TRAFFIC

OPERATIONS SYSTEMS (TOS) DUE TO

NEAR MARINA VISTA,REHABILITATE MOCOCO

OH BRIDGE AND SB MOCOCO OFF- RAMP.

IN MARIN COUNTY AT MARIN CITY AT ROSS

DRIVE

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF PANORAMIC  HIGHWAY

IN MARIN COUNTY NEAR POINT REYES

STATION AT 1.9 MILES NORTH OF POINT

REYES PETALUMA ROAD

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

REPAIR TRAFFIC OPERATIONS SYSTEMS

(TOS)

BRIDGE REHABILITATION

MODIFY AND UPGRADE DRAINAGE SYSTEM

INSTALL SLOPE PROTECTION AND

CONSTRUCT STEEL SOLDIER PILES/MBGR

Type Of Work

GALLAGHER & BURK INC

STEINY & COMPANY, INC.

GOLDEN STATE BRIDGE INC  PM

WILLIAM R REAMES

DREAMBUILDER CONSTRUCTION

CORPDBA DREAMBUILDER

ETIC

GHILOTTI CONSTRUCTION COMPANY

INC

Contractor

OAKLAND CA 94601

VALLEJO, CA 94590

BENICIA CA 94510

PLACENTIA CA 92870

PLEASANT HILL, CA 94523

SANTA ROSA CA 95407

TRINH, JASON

CHRENG, NICHOLAS

MARVIN GUINEZ

CHOI, GINA

MONEMZADEH, FAROKH

STREATER, HAL

Resident
Engineer

(510)231-7193

(510)224-6311

(925)602-9037

(510)385-8178

(510)385-7079

(707)249-9601

 $6,849,766

 $4,885,000

 $12,695,220

 $452,893

 $267,205

 $777,045

Bid + CCOs

 $5,949,855

 $3,704,840

 $405,246

 $374,976

 $266,153

 $568,401

Comp To  date

 $355,274

 $0

 $268,073

 $17,674

 $0

 $41,045

This Month

06/05/13

01/22/13

04/16/14

10/30/13

10/01/12

03/28/14

Awarded

07/22/13

01/22/13

04/30/14

11/12/13

11/06/12

04/10/14

Approved

10/27/14

10/30/14

11/01/15

07/24/14

09/25/14

10/31/14

Est Comp

 79%

 92%

 20%

 99%

 100%

 58%

%Time

 87%

 76%

 3%

 84%

 100%

 73%

% Work 

 

 

 

 

 

 

Message

04-3E4404

04-4H6704

04-3A8704

04-4S7704

04-4S5304

04-4S4504

Contract 

IM-580 -(057)E

  

NHPI-6801-(071)E

  

  

STP-P001-(580)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

  

344 HIGH STREET

27 SHERIDAN STREET

2990 BAY VISTA COURT SUITE D

1324 E LAWSON LN

2285 MORELLO AVENUE

246 GHILOTTI AVENUE

3401 REGATTA BLVD

3401 REGATTA

BOULEVARD

2727 SYSTRON DRIVE,

SUITE 150

756 WEST FRANCISCO

BLVD

756 WEST FRANCISCO

BLVD

1009 CLEGG COURT

RICHMOND, CA 94804

RICHMOND, CA 94804

CONCORD, CA 94518

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

Accepted

10/01/14

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-MRN-1-37.1/37.1

04-MRN-101-.1/0

04-MRN-101-22.2/24.1

04-MRN-101-23.3/27.6

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

Fed Aid

HA23

20.20.201

130

HB5

HB5

HB4C

HB4C

Pgm Code

NEAR MARSHALL, 1.5 MILES SOUTH OF

MARSHALL PETALUMA ROAD.

REPLACE OR MODIFY IRRIGATION SYSTEMS

IN MARIN COUNTY IN AND NEAR NOVATO

FROM 0.2 MILE NORTH OF ATHERTON AVE

OC TO 1.4 MILES SOUTH OF REDWOOD

LANDFILL OC

CONSTRUCT INTERCHANGE AT REDWOOD

LANDFILL ROAD & ROUTE 101 INCLUDING

FRONTAGE ROADS & PEDESTRIN/BICYCLE

FACILITY.

IN NAPA COUNTY NEAR NAPA FROM ROUTE

29 TO 0.1 MILE WEST OF SOLANO COUNTY

LINE

IN NAPA AND SOLANO COUNTIES, FROM 0.5

MILES WEST OF NAPA COUNTY TO  RED TOP

ROAD IN SOLANO COUNTY

Description 

REPLACE CULVERT AND INSTALL ROCK

REPLACE OR MODIFY IRRIGATION SYSTEMS

PLACE HMA BASE, CONSTRUCT BRIDGE

CONSTRUCT INTERCHANGE ON RTE 101 AT

WIDEN HWY AND CONSTRUCT RET WALLS

CONSTRUCT TWO ADDITIONAL LANES

Type Of Work

MAGGIORA & GHILOTTI, INC.

HANFORD APPLIED RESTORATION

AND CONSERVATION

GHILOTTI BROS / R M HARRIS JV

GHILOTTI CONSTRUCTION COMPANY

TROY SIMNING GHILOTTI

BROTHERS, INC.

GHILOTTI CONSTRUCTION, INC.

Contractor

SAN RAFAEL, CA 94901

SONOMA, CA  95476

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SANTA ROSA CA 95407

MONEMZADEH, FAROKH

HOLLIS, JOHN

MONEMZADEH, FAROKH

CHOI, GINA

CHANGIZI, DAVE

MOUSSA, ELIAS

Resident
Engineer

(510)774-6297

(510)774-5911

(510)385-7079

(510)385-8178

(707)429-6222

(707)436-2200

 $262,345

 $1,235,000

 $13,901,888

 $24,961,371

 $30,251,194

 $40,445,461

Bid + CCOs

 $256,076

 $375,866

 $13,760,765

 $24,276,270

 $30,103,561

 $39,547,633

Comp To  date

 $1,650

 $16,956

 $39,505

 $810,595

 $17,125

 $1,527,071

This Month

11/02/12

04/11/14

11/01/12

09/14/12

01/26/12

01/11/12

Awarded

12/03/12

04/11/14

12/20/12

10/17/12

02/17/12

02/03/12

Approved

09/17/14

01/16/15

10/30/14

10/31/14

01/13/15

09/05/14

Est Comp

 99%

 71%

 99%

 61%

 0%

 100%

%Time

 98%

 30%

 99%

 96%

 0%

 97%

% Work 

 

 

SUSPENDED

 

PLANT EST

SATIS

 

Message

04-3S5704

04-1J8904

04-2640L4

04-264074

04-264134

04-264144

Contract 

  

  

  

  

ACST-P012-(106)E

ACST-P102-(107)E

  

  

  

  

  P0-12 1-(6E)

  P1-02 1-(7E)

  

  

  

  

--()

--()

WPCP

  

SWPPP

SWPPP

SWPPP

SWPPP

555 DUBOIS STREET

23195 MAFFEI RD

525 JACOBY STREET

2301 KERNER BLVD., SUITE E

525 JACOBY STREET

246 GHILOTTI AVE

756 WEST FRANCISCO

BOULEVARD

3401 REGATTA BLVD

756 W. FRANCISCO

BOULEVARD

756 FRANCISCO BLVD

WEST

370 CHADBOURNE ROAD,

SUITE A

370 CHADBOURNE ROAD

SAN RAFAEL, CA 94901

RICHMOND, CA 94804

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-NAP-29-1.0/9.9

04-NAP-29-6.6/16.5

04-NAP-29-11.5/11.5

04-NAP-29-13.5/19.8

04-NAP-29-/5.1

04-NAP-121-.3/2

Fed Aid

20.20.201

130

HM1

HM1

Pgm Code

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

CONSTRUCTION ON STATE HIGHWAY IN NAPA

AND SOLANO COUNTIES AT VARIOUS

LOCATIONS

IN NAPA AND SOLANO COUNTIES AT FIRST

STREET OVERCROSSING AND MAGAZINE

STREET OVERCROSSING

IN NAPA COUNTY IN AND NEAR NAPA AND

IN YOUNTVILLE FROM 0.5 MILE NORTH OF

TRANCAS STREET OVERCROSSING TO

MADISON STRRET

IN NAPA COUNTY IN AND NEAR AMERICAN

CANYON FROM SOLANO/NAPA COUNTY LINE

TO 0.4 MILE NORTH OF ROUTE 12 EAST/

AIRPORT BOULEVARD JUNC

IN NAPA COUNTY ON ROUTE 121 FROM 0.3

MILE NORTH OF SONOMA COUNTY  LINE TO

0.1 MILE NORTH OF DUHIG  ROAD

Description 

REPAIR DAMAGED ELECT SYSTEMS (TOS)

POLYESTER CONCRETE AND BRIDGE

METHACRYLATE

BLAST CLEAN AND PAINT ALL STEEL

COLD PLANE ASPHALT CONCRETE

COLD PLANE AC PAVEMENT & PLACE HMA

PERFORM HIGHWAY PLANTING

Type Of Work

ST. FRANCIS ELECTRIC, INC.

LEGG, INC.

JEFFCO PAINTING & COATING, INC

MCK SERVICES INC

O C JONES & SONS INC

PARKER LANDSCAPE DEVELOPMENT

Contractor

SAN LEANDRO, CA 94577

LIVERMORE, CA 94550

VALLEJO, CA 94592

MARTINEZ, CA  94533

BERKELEY CA 94710

SACRAMENTO, CA  95828

CARTY, RODOLFO

TENOSO, PRINCIPE

TENOSO, PRINCIPE

SANTOS, BRIAN

SANTOS, BRIAN

HANSON, JIM

Resident
Engineer

(510)231-7131

(707)429-6263

(510)385-6917

(510)774-4386

(510)774-4386

(510)385-6756

 $3,910,000

 $900,779

 $457,243

 $1,079,197

 $699,857

 $409,143

Bid + CCOs

 $1,219,223

 $778,985

 $446,070

 $268,809

 $667,831

 $275,131

Comp To  date

 $38,609

 $0

 $6,436

 $268,809

 $667,831

 $4,779

This Month

01/14/13

04/30/12

01/21/14

03/24/14

05/22/14

09/23/11

Awarded

01/14/13

05/11/12

02/21/14

04/04/14

06/18/14

10/18/11

Approved

12/31/15

11/27/12

08/06/14

10/25/14

09/19/14

06/18/15

Est Comp

 100%

 100%

 82%

 31%

 95%

 0%

%Time

 31%

 89%

 98%

 25%

 95%

 0%

% Work 

OVER RUN

 

 

 

 

PLANT EST

SATIS

Message

04-4H6904

04-1E40A4

04-3E5504

04-3E2204

04-3E3704

04-4442A4

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

WPCP

975 CARDEN STREET

2551 2ND STREET

1260 RAILROAD AVE, BLDG 750

865 HOWE ROAD

1520 FOURTH STREET

6251 SKY CREEK DRIVE, SUITE A

3401 REGATTA

BOULEVARD

370 CHADBOURNE ROAD,

SUITE A

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE SUITE

T

3401 REGATTA

BOULEVARD

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804-4594

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-NAP-121-20.2/20.4

04-NAP-128-5.1/5.1

04-NAP-128-10.3/10.3

04-NAP-128-19.1/34.3

04-SCL-9-2.5/7

04-SCL-17-.1/0

Fed Aid

HA21

20.20.201

130

HA1

HM1

HB1

20.20.201

130

Pgm Code

IN NAPA COUNTY ABOUT 2 MILES SOUTH OF

JUNCTION OF ROUTE 128 AT CAPELL CREEK

BRIDGE.

REPAIR BRIDGE ABUTMENT (HOPPER SLOUGH

BRIDGE) ABTMENT SURFACE.

IN NAPA COUNTY ON ROUTE 128 NEAR LAKE

HENESSEY, 2.8 MILES EAST OF SILVERADO

TRAIL

IN NAPA COUNTY NEAR NAPA FROM

KNOXVILLE RD TO SOLANO COUNTY LINE

IN SANTA CLARA COUNTY ON ROUTE 9

REPLACE OR MODIFY IRRIGATION SYSTEMS

Description 

REPLACE BRIDGE (SCOUR)

REPAIR BRIDGE ABUTMENT

REPLACE ROADWAY SECTION WITH LIGHT

RUBERIZED BONDED WEARING COURSE

WIDEN ROADWAY FOR REALIGNMENT

REPLACE OR MODIFY IRRIGATION SYSTEMS

Type Of Work

GORDON N BALL INC

VALENTINE CORPORATION

GORDON N BALL, INC.

SHAWN SIMMONS  CHESTER BROSS

CONSTRUCTION CO

RGW CONSTRUCTION, INC MICHAEL

BETTI

NORCAL GENERAL CONSTRUCTION

CORP

Contractor

ALAMO CA 94507

SAN RAFAEL, CA  94901

ALAMO, CA 94507

VALLEY SPRINGS, CA 95252

LIVERMORE, CA 94550

SAN JOSE, CA  95132

TENOSO, PRINCIPE

PATENIA, DANILO

SANTOS, BRIAN

PATENIA, DAN

CHOI, EUNMI

MACKLE, BRIAN

Resident
Engineer

(707)863-5170

(510)224-6309

(707)863-5141

(707)863-5144

(408)232-3023

(408)254-5701

 $1,904,282

 $485,000

 $1,155,356

 $2,932,448

 $5,047,574

 $2,635,000

Bid + CCOs

 $1,172,862

 $495,856

 $1,144,761

 $97,745

 $4,702,751

 $784,296

Comp To  date

 $271,244

 $0

 $0

 $97,745

 $967,337

 $0

This Month

10/24/13

04/01/14

02/06/13

03/26/14

11/19/13

04/01/14

Awarded

11/12/13

04/01/14

03/12/13

04/09/14

12/09/13

04/01/14

Approved

10/24/14

09/15/14

10/21/14

12/04/14

06/06/16

10/20/14

Est Comp

 75%

 53%

 87%

 12%

 27%

 65%

%Time

 62%

 99%

 97%

 3%

 88%

 30%

% Work 

 

 

 

 

 

 

Message

04-2A1104

04-3E5204

04-4S0304

04-3E4004

04-2A4304

04-1J7904

Contract 

BHST-P121-(025)E

  

STP-S128-(051)

STP-P128-(053)E

SSTP-S009-(019)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

333 CAMILLE AVENUE

111 PELICAN WAY

333 CAMILLE AVENUE

39 CALIFORNIA STREET PMB 118

550 GREENVILLE ROAD

1950 MAJESTIC COURT

324 CAMPUS LANE

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE, STE

T

2210 O'TIIKE AVE #150

1007 KNOX AVENUE

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SAN JOSE, CA 95131

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-SCL-17-1.0/99.9

04-SCL-17-1.9/5.8

04-SCL-84-12.0/12.1

04-SCL-85-18.0/23.9

04-SCL-101-38.0/38.1

04-SCL-101-38.0/38.1

Fed Aid

20.20.201

130

HA23

20.20.201

130

HB4N

20.20.201

130

20.20.201

130

Pgm Code

IN SANTA CLARA CONTY, ON ROUTES 17,

85, 87101, 237, 680, 880 AT VARIOUS

LOCATIONS. REPAIR DAMAGED TRAFFIC

OPERATION SYSTEMS DUE TO

NEAR REDWOOD ESTATES, VARIOUS LOCA-

TIONS FROM ROUTE 35 TO SOUTH SANTA

CRUZ AVENEUE. REPAIR SLIPOUTS AND

DRAINAGE SYSTEMS

REPAIR BRIDGE DECK - INSTALL

CORRUGATED METAL DECK

ON ROUTE 85, IN SANTA CLARA COUNTY

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/

280 SEPARATION AND ROUTE 85/101

SEPARATION (NORTH)

IN SANTA CLARA CO, IN SAN JOSE, AT

10TH STREPLACE GROUNDWATER PUMPS,

INSTALL DRAIN, AND REPAIR AC

PAVEMENT.  DIRECTOR'S EMERGENCY 

REPLACING FAILED GROUNDWATER PUMPS IN

SCL,CO.SAN JOSE CITY.INSTALLING

DRAINAGE SYST.AND RECONSTRUCTING THE

AC PAVEMENT. DIRECTOR'S

Description 

REPAIR DAMAGED TRAFFIC OPERATION

SYSTEMS

CONSTRUCT HEADWALL AND SOIL WALL,

REPAIR BRIDGE DECK

INSTALL RAMP METERING AND TRAFFIC

REPLACE PUMPS, INST DRAIN, REPAIR

PAVEMENT

REPLACE GROUND WATER PUMPS IN SANTA

CLARA

Type Of Work

ROSENDIN ELECTRIC, INC.

DREAMBUILDER

GOLDEN STATE BRIDGE, INC

PAVEX CONSTRUCTION DIVISION

REDGWICK CONSTRUCTION CO.

REDGWICK CONSTRUCTION CO.

Contractor

SAN JOSE, CA 95133

PLACENTIA, CA 92870

BENICIA, CA  94510

SAN JOSE, CA 95136

OAKLAND, CA 94621

OAKLAND, CA 94621

BORRAYO, SALVADOR

NGUYEN, HUNG

TRAN, QUANG

TRUONG, HENRY

NGUYEN, HUNG V.

NGUYEN, HUNG V.

Resident
Engineer

(510)377-4186

(408)254-5847

(510)773-8499

(510)385-7053

(408)254-5847

(408)254-5847

 $3,475,000

 $376,061

 $1,085,000

 $6,195,974

 $1,035,000

 $7,200

Bid + CCOs

 $3,224,141

 $307,143

 $743,242

 $6,051,005

 $678,845

 $0

Comp To  date

 $0

 $102,404

 $0

 $32,485

 $50,977

 $0

This Month

01/22/13

04/23/14

03/20/14

08/28/12

10/22/13

10/22/13

Awarded

01/22/13

05/13/14

03/20/14

10/04/12

10/22/13

10/10/13

Approved

12/31/14

09/23/14

07/14/14

05/12/15

10/31/14

04/30/14

Est Comp

 73%

 97%

 100%

 73%

 0%

 0%

%Time

 93%

 81%

 69%

 96%

 66%

 0%

% Work 

 

 

 

 

 

 

Message

04-4H6604

04-3S8304

04-1J6504

04-154204

04-0J0604

04-040604

Contract 

  

NHP-P017-(109)E

  

ACST-PP08-(505)3

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

880 MABURY ROAD

1324 E LAWSON LANE

2990 BAY VISTA COURT, STE D

120 GRANITE ROCK WAY

21 HEGENBERGER COURT

21 HEGENBERGER COURT

25100 SANTA CLARA

STREET

1007 KNOX AVE

324 CAMPUS LANE, STE

T

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

HAYWARD, CA 94544

SAN JOSE, CA 95122

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

09/29/14

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-SCL-101-40.2/41.2

04-SCL-101-49.0/52.2

04-SCL-101-/26.7

04-SCL-130-18.7/22.5

04-SCL-152-6.1/6.5

04-SCL-152-16.2/19.5

Fed Aid

HB4C

HB4C

HB4N

HB1

Pgm Code

IN SANTA CLARA COUNTY IN SAN JOSE

FROM 0.1 MILE EAST OF GUADALUPE

PARKWAY TO 0.1 MILE EAST OF DE LA

CRUZ BOULEVARD OVERCROSSING

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AND PALO ALTO FROM 0.1 MILE

NORTH OF SHORELINE BOULEVARD

OVERCROSSING TO OREGON EXPRESSWAY

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS FROM SAN BENITO COUNTY LINE

TO ROUTE 85/101 INTERCHANGE

IN SANTA CLARA COUNTY ABOUT 10.0

MILES EAST OF SAN JOSE FROM 1.5

MILES EAST OF KINCAID ROAD TO LICK

OBSERVATORY

IN SANTA CLARA COUNTY IN GILROY  FROM

0.3 MILE WEST OF UVAS CREEK BRIDGE TO

0.1 MILE EAST OF UVAS  CREEK BRIDGE.

IN SANTA CLARA COUNTY ON ROUTE 152

FROM 0.7 MILE EAST OF OLD LAKE RD TO

0.3 MILE EAST OF DUNNE LANE

Description 

REPLACEMENT HIGHWAY PLANTING

CONSTRUCT AUXILIARY LANES

TOS/HOV RAMP METERING

REPLACE ASPHALT CONCRETE SURFACING

HWY PLANTING AND INSTALL IRRIGATION

IMPROVE SIGHT DISTANCE,

Type Of Work

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

OC JONES AND SONS, INC.

BAY CITIES PAVING &  GRADING

INC

MCK SERVICES INC

SUAREZ & MUNOZ CONSTRUCTION

PAVEX CONSTRUCTION DIVISION

Contractor

SACRAMENTO CA 95828

BERKELEY, CA  94710

CONCORD CA 94520

MARTINEZ, CA  94553

HAYWARD, CA 94545

WATERSONVILLE, CA 95076

MACKLE, BRIAN

LAYMOUN, MOAID

WAGDY, WASSEF

TAROKH, CASEY

MACKLE, BRIAN

NGUYEN, VERNON

Resident
Engineer

(510)385-6991

(408)254-5838

(510)385-7146

(408)254-5826

(831)325-4872

(408)232-3024

 $340,304

 $38,915,627

 $10,208,419

 $600,004

 $724,401

 $9,396,527

Bid + CCOs

 $341,017

 $38,070,969

 $5,114,369

 $592,540

 $648,291

 $9,168,724

Comp To  date

 $0

 $535,369

 $1,691,441

 $68,080

 $2,432

 $205,959

This Month

12/23/10

11/17/11

04/02/14

05/15/14

12/14/11

03/22/13

Awarded

01/13/11

12/13/11

04/17/14

05/29/14

01/18/12

04/18/13

Approved

09/11/14

07/27/15

01/27/15

09/24/14

11/10/15

09/18/14

Est Comp

 100%

 68%

 16%

 92%

 69%

 42%

%Time

 100%

 95%

 50%

 95%

 89%

 96%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

04-4876A4

04-4A3304

04-153304

04-3E3504

04-448834

04-2A4404

Contract 

  

  

NHP-Q101-(234)E

  

STP-S152-(077)E

HSNH-P152-(082)

  

  

L 62-04 1-(0E)

  

--()

--()

  

  

--()

  

  

  

SWPPP

SWPPP

  

  

SWPPP

SWPPP

8380 ROVANA CIRCLE

1520 FOURTH STREET

P.O. BOX 6227

865 HOWE ROAD

20975 CABOT BOULEVARD

411 WALKER STREET

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVENUE

2210 O'TOOLE AVENUE,

SUITE 150

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95131

Accepted

09/11/14

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-SCL-152-/5.2

04-SCL-680-/9.9

04-SCL-880-2.1/2.1

04-SF-1-5.9/6.3

04-SF-80-4.9/5.9

04-SF-80-8.2/8.7

Fed Aid

HB1

HB4N

20.20.201

130

20.10.201

335

HA4S3

HA4S3

Pgm Code

ON ROUTE 152 SANTA CRUZ COUNTY LINE

TO 0.17 MILES EAST OF INTERSECTION

WATSONVILLE ROAD

IN ALAMEDA AND SANTA CLARA COUNTIES

IN MILPITAS AND SAN JOSE FROM RTE

280-680/ 101 SEPARATION TO SCOTT

CREEK ROAD OC

PREPARE SINKHOLE & PAVEMENT ON S/B

880 NEAR RTE 82

ON RTE 1 AT MOUNTAIN LAKE, IN

PRESIDIO NAT'L PARK, SFO, STABILIZE

RDWY EMBANKMENTWITH STONE COLUMNS,

INSTALL DRAINAGE DIR'S ORDER 

IN THE COUNTY AND CITY OF SAN

FRANCISCO FROM FIFTH STREET TO THE

SAN FRANCISCO OAKLAND BAY BRIDGE

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

Description 

ROAD REALIGN & CONSTRUCT RET WALLS

WIDEN RAMP & INSTALL TRAFFIC SYSTEM

PREPARE SINKHOLE & PAVEMENT ON S/B

880

ROADWAY EMBANKMENT STABILIZATION

LANDSCAPING AND LIGHTING

CONSTRUCT SELF ANCHORED SUSPENSION

Type Of Work

BAY CITIES PAVING & GRADING

INC

BAY CITIES PAVING & GRADING

INC

GRANITE ROCK CONSTRUCTION

GHILOTTI BROTHERS, INC.

GORDON N BALL INC

AMERICAN BRIDGE / FLOUR

ENTERPRISES, INC. A JOINT

VENTURE

Contractor

CONCORD CA 94524

CONCORD, CA 94524

SAN JOSE, CA  95136

SAN RAFAEL, CA 94901

ALAMO CA 94507

CORAOPOLIS, PA 15108

PANDYA, NILESH

NGUYEN, HUNG V.

NGUYEN, VERNON

KENNEDY, KEN

LARWIN, TOM

CASEY, WILLIAM

Resident
Engineer

(408)232-0224

(408)254-5847

(650)222-7489

(510)385-6887

(510)867-4545

(510)455-1798

 $13,814,051

 $12,254,624

 $645,000

 $4,015,000

 $3,828,335

 $1,993,131,310

Bid + CCOs

 $2,476,754

 $12,799,124

 $142,619

 $3,715,691

 $3,750,516

 $1,939,842,799

Comp To  date

 $1,114,026

 $45,087

 $0

 $0

 $6,365

 $0

This Month

05/29/14

11/26/12

03/20/14

05/14/12

11/29/10

04/18/06

Awarded

06/18/14

12/27/12

03/20/14

05/14/12

12/14/10

05/03/06

Approved

05/30/14

10/08/14

06/13/14

12/23/14

02/01/16

08/24/14

Est Comp

 16%

 95%

 100%

 100%

 0%

 96%

%Time

 18%

 98%

 22%

 93%

 0%

 98%

% Work 

 

 

 

OVER RUN

PLANT EST

SATIS

 

Message

04-2A2504

04-153204

04-1J7704

04-1A9024

04-0435E4

04-0120F4

Contract 

SSTP-S152-(080)E

IM-680 -(068)8

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

SWPPP

SWPPP

P O BOX 6227

P O BOX 6227

120 GRANITE ROCK WAY

525 JACOBY STREET

333 CAMILLE AVENUE

1000 AMERICAN BRIDGE WAY

2210 O'TOOLE AVENUE,

SUITE 150

1007 KNOX AVENUE

2210 O'TOOLE AVENUE,

SUITE 150

603 OLD MASON STREET

345 BURMA ROAD

345 BURMA ROAD

SAN JOSE, CA 95131

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN FRANCISCO, CA 94129

OAKLAND, CA 94607

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-SF-80-8.2/8.7

04-SF-80-12.6/13.9

04-SF-101-1.0/9.9

04-SF-101-4.3/4.3

04-SF-280-4.1/4.4

04-SF-280-5.2/6

Fed Aid

HA4S3

HA4S3

20.20.201

130

HM3

HA21

HA21

Pgm Code

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN SAN FRANCISCO COUNTY FROM THE

YERBA BUENA TUNNEL TO 1.3 KM EAST OF

THE YERBA BUENA TUNNEL

IN SAN FRANCISCO AND SAN MATEO

COUNTIES, AT VARIOUS LOCATIONS.

REPAIR DAMAGED TRAFFIC OPERATIONS

SYSTEMS (TOS) DUE TO THEFT. DIR'S

IN SAN FRANCISCO AND SAN MATEO

COUNTIES AT VARIOUS LOCATIONS

 IN THE CITY AND COUNTY OF SAN

FRANCISCO ON ROUTE 101 AND ROUTE 280

AT ROUTE 101/280 SEPARATION

IN SAN FRANCISCO COUNTY ON ROUTE 280

AT THE SOUTHERN FREEWAY VIADUCT

BRIDGE NO. 34-0046

Description 

CONSTRUCT SELF ANCHORED SUSPENSION

CONSTRUCT & REMOVE BRIDGE, ROADWAYS

REPAIR DAMAGED TRAFFIC OPERATIONS

SYSTEMS

TREAT BRIDGE DECKS/REPLACE SEALS

REPLACE BARRIER RAILINGS

HINGE REPLACEMENT

Type Of Work

AMERICAN BRIDGE / FLOUR

ENTERPRISES, INC. A JOINT

VENTURE

CALIFORNIA ENGINEERING

CONTRACTORS INC/SILVERADO

CONTRACTORS INC JV

SIEMENS INDUSTRY, INC.

WESTERN STRUCTURES

C C MYERS INC

GOLDEN STATE BRIDGE INC

Contractor

CORAOPOLIS, PA 15108

PLEASANTON, CA 94566

WEST SACRAMENTO, CA 95691

RIVERSIDE CA 92503

RANCHO CORDOVA CA 957422948

BENICIA CA 94510

CASEY, WILLIAM

HOWE, WILLIAM

RAHMANI, MOHAMMAD

ABELA, FERNANDO

DAVID, JOSE MARIO

Resident
Engineer

(510)455-1798

(510)385-7084

(510)231-7139

(650)573-3831

 

(415)754-0001

 $2,002,119,544

 $122,428,076

 $2,935,000

 $559,285

 $9,580,383

 $4,661,578

Bid + CCOs

 $1,965,325,410

 $62,178,807

 $616,897

 $18,830

 $0

 $4,096,701

Comp To  date

 $2,200,145

 $6,716,829

 $0

 $18,830

 $0

 $1,332,625

This Month

04/18/06

11/27/12

01/23/13

06/24/14

09/12/14

01/14/14

Awarded

05/03/06

01/10/13

01/23/13

07/17/14

09/30/14

02/05/14

Approved

12/31/14

03/29/16

09/10/14

12/29/14

03/27/15

Est Comp

 97%

 50%

 100%

 8%

 0%

 54%

%Time

 98%

 51%

 100%

 3%

 0%

 88%

% Work 

 

 

COMPLETED

 

 

 

Message

04-0120W4

04-0120T4

04-4H6804

04-3E4704

04-1A5514

04-4A5104

Contract 

  

  

  

  

NHP-X075-(042)E

NHPI-280 -(136)E

  

  

  

  

--()

--()

  

  

  

  

  

  

SWPPP

SWPPP

  

  

  

  

1000 AMERICAN BRIDGE WAY

20 HAPPY VALLEY ROAD

1585 PARKWAY BLVD

6005 TYLER ST

P O BOX 2948

2990 BAY VISTA COURT SUITE D

345 BURMA ROAD

325 BURMA ROAD

3401 REGATTA

BOULEVARD

1101 CHESS DRIVE

603 OLD MASON RD,PARK

PRESIDIO

OAKLAND, CA 94607

OAKLAND, CA 94607

RICHMOND, CA 94804

FOSTER CITY, CA 94404

SAN FRANCISCO, CA 94129

Accepted

09/12/14

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-SM-1-13.6/13.8

04-SM-1-16.4/16.4

04-SM-1-16.8/17.1

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-40.6/41

Fed Aid

HA23

20.20.201

130

20.20.201

130

HE14

HE14

HE11

Pgm Code

IN SAN MATEO COUNTY ABOUT 14 MILES

SOUTH OF HALF MOON BAY AT VARIOUS

LOCATIONS AT THE SOUTHERN APPROACH OF

PESCADERO CREEK BRIDGE 

IN SAN MATEO COUNTY, AT 1.7 MILES

SOUTH OFROUTE 84. TO REPAIR DRAINAGE

SYSTEM AND RECONSTRUCT EMBANKMENT.

DIR'S ORDER EMERGENCY F

IN SAN MATEO COUNTY, NEAR SAN

GREGORI, FROM 0.4 TO 0.7 MILE NORTH

OF POMPONIO CREEK. REPAIR WASHED OUT

EMBANKMENTS. DIR'S ORDER EM

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO IN PACIFICA ON ROUTE 1

BETWEEN THE OLD HWY 1/SAN PEDRO AVE

INTERSECTION AND THE HWY 1/LINDA MAR

BLVD INTERSECTION.

Description 

EROSION CONTROL

REPAIR DRAINAGE SYS AND RECONSTRUCT

EMBANK

REPAIR WASHED OUT EMBANKMENTS

INSTALL IRRIGATION SYS, HWY PLANTS

POND REPAIR AND REVEGETATION

REPLACE 2-LANE BRIDGE

Type Of Work

PAVEX CONSTRUCTION DIVISION

YERBA BUENA ENGINEERING AND

CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION, INC.

EMPIRE LANDSCAPING INC

HOLLIE CUN

GRANITE ROCK COMPANY

Contractor

SAN JOSE CA 95136

SAN FRANCISCO, CA 94124

REDWOOD CITY, CA 94063

DAVIS CA 95616

LODI CA  95242

SAN JOSE CA 95136

FRED, BOOSHEHRI

BOOSHERI, FRED

BOOSHEHRI, FRED

DOWELL, JESSICA

DAVID, JOSE

KOOS, CHARLES

Resident
Engineer

(650)855-7777

(650)222-7241

(650)222-7241

(510)385-8163

(650)738-3827

(650)738-3828

 $424,094

 $535,000

 $935,000

 $1,792,927

 $1,181,734

 $7,311,938

Bid + CCOs

 $441,541

 $109,240

 $843,105

 $985,797

 $1,087,556

 $2,683,444

Comp To  date

 $1,350

 $0

 $0

 $34,110

 $6,608

 $1,064,355

This Month

06/23/11

04/08/13

02/19/13

07/01/13

03/09/09

03/10/14

Awarded

07/15/11

04/08/13

02/19/13

08/07/13

03/20/09

03/24/14

Approved

11/30/14

10/31/14

09/18/13

10/28/19

03/15/15

01/05/18

Est Comp

 98%

 42%

 100%

 88%

 0%

 10%

%Time

 99%

 20%

 100%

 75%

 0%

 37%

% Work 

 

 

OVER RUN

 

PLANT EST

SATIS

 

Message

04-4S4304

04-4H7904

04-4H6204

04-1123H4

04-1123J4

04-265604

Contract 

ACST-37B6-(004)E

  

  

SM-9790-(13 )

ACST-1187-(012)E

LCMC-6204-(111)

  37-B6 0-(4E)

  

  

--()

  11-87 0-(2E)

--()

--()

  

  

  

--()

  

WPCP

  

  

  

SWPPP

  

120 GRANITE ROCK WAY

1340 EGBERT AVENUE

2336 EL CAMINO REAL

118 HICKORY LANE

5400 WEST HIGHWAY 12

120 GRANITE ROCK WAY

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

3401 REGATTA BLVD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

RICHMOND, CA 94804-4594

PACIFICA CA 94044

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-SM-35-21.0/23

04-SM-35-24.8/25.2

04-SM-92-2.5/2.5

04-SM-101-.9/3.6

04-SM-101-16.3/17.1

04-SM-101-/6

Fed Aid

HM1

HA1

HA23

HE11

Pgm Code

IN SAN MATEO COUNTY NEAR SAN MATEO

FROM 2.0 MILES SOUTH OF ROUTE 92 TO

ROUTE 92

IN SAN MATEO COUNTY ON ROUTE 35  AT

SNEATH LANE

IN SAN MATEO COUNTY, NEAR HALF MOON

BAY ON ROUTE 92 AT POSTMILE 2.5

IN SAN MATEO COUNTY FROM UNIVERSITY

AVENUE TO MARSH ROAD

IN SAN MATEO COUNTY ON ROUTE 101 AT

THE BROADWAY INTERCHANGE IN

BURLINGAME

IN SAN MATEO COUNTY IN STATE  HIGHWAY

IN SAN MATEO AND SANTA CLARA COUNTIES

AT VARIOUS LOCATIONS

Description 

COLD PLANE AC PAVEMENT/PLACE HMA

TANGENT WALL EMBANKMENT REPAIR

CONSTRUCT RSP AND INSTALL DRAINAGE

REPLACEMENT LANDSCAPING

RECONSTRUCT INTERCHANGE BROADWAY IC

INSTALL TRAFFIC SYSTEM

Type Of Work

O'GRADY PAVING INC

CONDON-JOHNSON & ASSOCIATES,

INC.

ROBERT J FRANK CONSRUCTION INC

BORTOLUSSI & WATKIN

GHILOTTI CONSTRUCTION COMPANY

INC

ROADWAY ENGINEERING WORKS INC

Contractor

MOUNTAIN VIEW CA 94043

OAKLAND CA 94604

REDDING CA 96003

SAN RAFAEL CA 94904-4886

SANTA ROSA CA 95407

CERES, CA 95307

BOOSHEHRI, FRED

KOOS, CHARLES

MACKLE, BRIAN

INORI, DOUGLAS

TRUONG, HENRY

Resident
Engineer

(650)855-7777

(415)923-4242

 

(831)325-4872

(650)573-4329

(510)670-7844

 $251,170

 $570,124

 $123,036

 $1,016,104

 $45,321,508

 $5,301,779

Bid + CCOs

 $236,892

 $541,960

 $0

 $841,934

 $148,058

 $4,210,413

Comp To  date

 $236,892

 $0

 $0

 $1,438

 $148,058

 $0

This Month

06/04/14

10/29/12

07/16/14

09/18/13

06/25/14

01/28/13

Awarded

06/18/14

12/03/12

08/06/14

10/03/13

07/17/14

02/21/13

Approved

10/31/14

02/15/14

10/18/17

11/30/17

07/30/14

Est Comp

 57%

 82%

 0%

 23%

 1%

 98%

%Time

 94%

 95%

 0%

 83%

 0%

 79%

% Work 

 

SUSPENDED

 

 

 

 

Message

04-3E2404

04-4S1204

04-3G7504

04-2356A4

04-235844

04-4A9254

Contract 

  

  

STP-P092-(039)E

  

NHP-Q101-(237)E

  

  

  

--()

  

L 62-04 1-(3)

  

  

  

  

  

--()

  

  

WPCP

  

  

  

WPCP

2513 WYANDOTTE ST

P O BOX 12368

2806 TARMAC RD

77 LARKSPUR STREET

246 GHILOTTI AVENUE

3442 6TH STREET

2350 PAGE MILL ROAD

603 MASON STREET

1007 KNOX AVE

1101 CHESS DRIVE

1007 KNOX AVE.

PALO ALTO, CA 94304

SAN FRANCISCO, CA 94129

SAN JOSE, CA 95122

FOSTER CITY, CA 94404

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 45
09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-SOL-12-20.6/21.3

04-SOL-37-.1/7.4

04-SOL-80-1.0/9.9

04-SOL-80-1.1/43.5

04-SOL-80-4.0/4.3

04-SOL-80-11.3/12.9

Fed Aid

HB1

HM1

20.20.201

130

HA42

HA42

Pgm Code

NEAR RIO VISTA,AT CURRIE,MCCLOSKEY,

AND AZEVEDO ROADS,INSTALL LEFT TURN

POCKETS,FROM AZEVEDO RD TO LIBERTY

ISLAND ROAD, SHOULDER W

IN SOLANO COUNTY IN & NEAR VALLEJO

FROM SONOMA CREEK BRIDGE TO NAPA

RIVER BRIDGE

IN SOLANO, SONOMA, SAN FRANCISCO,

MARIN, ALAMEDA, CONTRA COSTA, SANTA

CLARA, ON ON VARIOUS POSTMILES.

REPAIR DAMAGED TOS DUE TO TH

IN SOLANO_COUNTY ON ROUTE 80, 113,

AND 505 AT VARIOUS LOCATIONS

ON ROUTE 80 IN SOLANO COUNTY IN

VALLEJO 0.70 MILE EAST OF  TENNESSEE

STREET OVERCROSSING TO 0.20 MILE WEST

OF REDWOOD STREET OVER

IN SOLANO COUNTY, IN THE CITY OF

FAIRFIELD, ON INTERSTATE 80 AT THE

CONNECTOR FROM INTERSTATE 80 WEST

BOUND TO STATE ROUTE 12 WEST

Description 

INSTALL LEFT TURN POCKETS, FROM

COLD PLANE AC PAVEMENT & PLACE RHMA

REPAIR DAMAGED TOS WIRELESS

DETECTION SYS

TREAT BRIDGE DECK WITH METHACRYLATE

UPGRADE DRAINAGE SYSTEMS

RECONSTRUCT 1-80 WB/SR WB CONNECTOR

Type Of Work

RGW CONSTRUCTION

WINDSOR FUEL COMPANY

NORCAL GENERAL CONSTRUCTION

CORPORATION

MYERS AND SONS CONSTRUCTION

GORDON N BALL INC

DESILVA GATES-VIKING JV

Contractor

LIVERMORE, CA 94550

PITTSBURG CA 94565

SAN JOSE, CA 95132

SACRAMENTO, CA 95834

ALAMO CA 94507

DUBLIN CA 94568

AQUINO, NOEL

QUANG, TRAN

BORRAYO, SALVADOR

TRAN, QUANG

CHANGIZI, DAVE

MANGLO, PERPETUO

Resident
Engineer

(707)580-4429

(510)773-8499

(510)377-4186

(707)863-5102

(707)975-8089

(707)863-5122

 $7,069,759

 $1,626,850

 $1,485,000

 $712,661

 $832,920

 $46,223,958

Bid + CCOs

 $3,579,344

 $0

 $1,469,866

 $673,052

 $789,958

 $8,580,095

Comp To  date

 $407,395

 $0

 $0

 $0

 $151,308

 $3,878,837

This Month

01/23/14

06/04/14

01/29/13

02/25/14

05/29/14

03/19/14

Awarded

02/21/14

06/18/14

01/29/13

03/07/14

06/09/14

04/09/14

Approved

01/09/15

10/09/14

04/30/14

08/08/14

09/25/14

06/21/17

Est Comp

 59%

 0%

 38%

 70%

 94%

 9%

%Time

 50%

 0%

 98%

 94%

 94%

 19%

% Work 

 

 

 

 

 

 

Message

04-2A6204

04-3E3604

04-4H7404

04-3E5004

04-1A2604

04-0A5344

Contract 

NHP-P012-(114)E

  

  

  

NHPI-080 -(365)E

NHP-X095-(025)N

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

P O BOX 1029

1950 MAJESTIC COURT

4600 NORTHGATE BLVD, STE #100

333 CAMILLE AVE

P O BOX 2909

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

25100 SANTA CLARA

STREET

324 CAMPUS LANE,

SUITE T

324 CAMPUS LN, STE T

324 CAMPUS LANE,

SUITE T

FAIRFIELD, CA 94534

FAIRFIELD,CA 94534

HAYWARD, CA 94544

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-SOL-80-14.3/14.4

04-SOL-80-24.8/25.2

04-SOL-80-30.6/38.7

04-SOL-80-/28.4

04-SOL-113-21.8/22.2

04-SOL-128-.7/.7

Fed Aid

HA42

HB4N

HA22

HB4N

HB1

HM3

Pgm Code

IN SOLANO COUNTY IN FAIRFIELD ON

ROUTE 12 FROM 80/12 EAST JUNCTION TO

0.2 MILE WEST OF CHADBOURNE ROAD

UNDERCROSSING AND ROUTE 80 

IN SOLANO COUNTY IN AND NEAR

VACAVILLE FROM 0.2 MILE WEST OF

ALAMO CREEK BRIDGE

IN SOLANO COUNTY IN VACAVILLE AND

DIXON FROM 0.6 MILE EAST OF LEISURE

TOWN ROAD OVERCROSSING TO 1.0 MILE

WEST OF PEDRICK ROAD OVER

ON ROUTE 80 IN SOLANO COUNTY _____

BETWEEN CONTRA COSTA COUNTY LINE AND

ROUTE 80/505 JUNCTION

ON ROUTE 113 IN SOLANO COUNTY

BETWEEEN THE ROUTE 113/80  SEPARATION

(WEST) OVER ROUTE 80 AND THE

EASTBOUND CONNECTOR OVERCROSSING 

IN NAPA AND SOLANO COUNTIES AT

VARIOUS LOCATIONS

Description 

CONSTRUCT BR & RW, RECONSTRUCT

WIDEN BRIDGE, CONSTRUCT DRAINAGE

REPLACE EXIST CONC PVMT AND HMA

INSTALL RAMP METERING AND TRAFFIC

CONSTRUCT DOUBLE THRIE BEAM BARRIER

PLACE POLYESTER CONRETE

Type Of Work

OC JONES & SONS, INC.

GHILOTTI BROTHERS, INC

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING

APEX FENCE CO INC

COAST CONSTRUCTION, INC.

Contractor

BERKELEY, CA  94710

SAN RAFAEL CA 94901

WOODLAND, CA 95616

CONCORD, CA 94524

ANDERSON CA 96007

SAN RAFAEL, CA 94903

MANGLO, PERPETUO

TRAN, QUANG

BUTTERS, CARL

RASTEGAPOUR, HAMED

CHANGIZI, DAVE

Resident
Engineer

(707)428-2029

(707)863-5102

(707)863-5123

(707)863-5119

 

(707)975-8089

 $48,426,606

 $1,451,316

 $40,298,221

 $15,351,999

 $253,358

 $819,388

Bid + CCOs

 $48,525,843

 $1,386,202

 $40,374,853

 $13,512,687

 $0

 $361,567

Comp To  date

 $11,400

 $0

 $1,513,145

 $1,743,692

 $0

 $0

This Month

01/25/12

05/21/13

10/26/12

08/31/12

08/26/14

06/03/11

Awarded

02/13/12

06/10/13

12/03/12

10/04/12

09/08/14

06/22/11

Approved

10/22/14

11/29/13

10/10/14

10/16/14

12/13/11

Est Comp

 82%

 40%

 99%

 83%

 0%

 20%

%Time

 99%

 93%

 94%

 87%

 0%

 44%

% Work 

 

 

 

 

 

 

Message

04-0A5354

04-0A0904

04-4A0104

04-153504

04-0G7504

04-1E4004

Contract 

ACNH-X095-(023)E

IM-080 -(364)

  

  

HSNH-P113-(033)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

  

WPCP

1520 FOURTH STREET

525 JACOBY STREET

2407 COUNTY ROAD 100A

5029 FORNI DRIVE

P O BOX 545

4460 REDWOOD HWY, STE 16

2320 COURAGE DRIVE,

SUITE 106

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

370 CHADBOURNE RD.

STE A

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-SON-1-21.7/0

04-SON-1-29.9/29.9

04-SON-1-31.9/31.9

04-SON-1-31.9/31.8

04-SON-1-34.5/0

04-SON-1-40.1/0

Fed Aid

HA23

HA23

20.20.201

130

20.20.201

130

HA23

HA23

Pgm Code

IN SONOMA COUNTY AT JENNER AT 0.1

MILE SOUTH OF BURKE AVENUE

NEAR TIMBER COVE, 2.0 MILE SOUTH OF

FORT ROSS HISTORIC PARK

IN SONOMA COUNTY, AT FORT ROSS, AT

1.1 MI SOUTH OF FORT ROSS ROAD,

CONSTRUCT SOLDIERPILE WALL AND ROCK

SLOPE PROTECTION. DIR'S EME

IN SONOMA COUNTY, AT FORT ROSS,  AT

1.1 MILES SOUTH OF FORT ROSS ROAD.

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS.

DIR'S EMERGENCY F.A.

IN SONOMA COUNTY NEAR FORT ROSS  FROM

0.5 MILE NORTH OF FORT ROSS ROAD TO

0.5 MILE SOUTH OF TIMBER COVE ROAD

IN SONOMA COUNTY ABOUT 19 MILES

NORTH OF JENNER AT WARREN CREEK.

Description 

REPLACE RETAINING WALL AND HIGHWAY

REPLACE CULVERT

CONSTRUCT SOLDIER PILE WALL AND RSP

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS

CONSTRUCT SOLDIER PILE TIE-BACK

REPL CULVERT &ND ROCK SLOPE PROTECT

Type Of Work

GORDON N BALL INC

DRILL TECH DRILLING & SHORING

INC

TEAM GHILOTTI, INC.

VALENTINE CORPORATION

GRANITE CONSTRUCTION COMPANY

KEN'S WATER TENDER INC

Contractor

ALAMO CA 94507

ANTIOCH CA 94509

PETALUMA, CA 94952

SAN RAFAEL, CA 94901

UKIAH, CA 95482

WILLOW CREEK, CA 95573

HISLOP, SCOTT

HISLOP, SCOTT

HISLOP, SCOTT

HISLOP, SCOTT

HISLOP, SCOTT

NGUYEN, NGHIA T.

Resident
Engineer

(707)249-4732

(707)249-4732

(707)249-4732

(707)576-3482

(707)249-4732

(510)774-6005

 $552,390

 $1,180,771

 $4,635,000

 $485,000

 $1,423,398

 $359,555

Bid + CCOs

 $552,294

 $157,027

 $3,730,771

 $413,093

 $809,080

 $254,157

Comp To  date

 $0

 $1,742

 $0

 $0

 $203,922

 $0

This Month

10/28/13

04/14/14

01/22/13

12/20/12

04/14/14

07/09/13

Awarded

11/15/13

05/05/14

01/23/13

12/20/12

05/13/14

07/30/13

Approved

06/05/15

11/25/14

09/30/14

06/28/13

11/20/14

03/25/14

Est Comp

 43%

 10%

 3%

 100%

 65%

 49%

%Time

 94%

 13%

 80%

 100%

 57%

 71%

% Work 

 

 

 

OVER RUN

 

 

Message

04-4S1604

04-3G7404

04-4H6004

04-4H6304

04-4S6204

04-3S7524

Contract 

CSTP-P001-(579)E

STP-P001-(581)E

  

  

STP-P001-(582)E

ER-43L4-(004)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVE

2200 WYMORE WAY

2531 PETALUMA BLVD SOUTH

111 PELICAN WAY

1324 S. STATE ST.

39509 HIGHWAY 299

4030 OCCIDENTAL RD.,

SUITE A

4030 OCCIDENTAL RD.,

SUITE A

4030 OCCIDENTAL ROAD

4030 OCCIDENTAL ROAD,

SUITE A

4030 OCCIDENTAL RD,

SUITE A

4030 OCCIDENTAL ROAD

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

09/17/14

Location
Storm Water
Plan
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04District

04-SON-12-9.6/0

04-SON-12-18.8/21.7

04-SON-12-32.7/33

04-SON-37-3.2/0

04-SON-101-.9/3.6

04-SON-101-3.4/4.1

Fed Aid

HA21

HA

HB1

20.20.201

130

HE11

HB4C

Pgm Code

IN SONOMA COUNTY NEAR SEBASTOPOL ON

ROUTE 12 AT LAGUNA DE SANTA ROSA

BRIDGE NO. 20-0035

IN SONOMA COUNTY ON ROUTE 12 FROM

MISSION BLVD. TO 0.3_MILE EAST OF

SANTA ROSA CREEK BRIDGE

IN SONOMA CTY IN ELDRIDGE FRM 0.2

MILE NTH TO 0.1 MILE STH MADRONE RD

AND HIGHWAY PLANTING IN SANTA ROSA ON

SUMMERFIELD RD, LOCAL 

REPAIR STRUCTURE, UNCLOG DRAINAGE

SYSTEM, REPAIR ROADWAY IN SONOMA

COUNTY

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM GUNN DRIVE TO ROUTE

101-116 SEPARATION AND OVERHEAD

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM AT ROUTE 101/116

INTERCHANGE______________________

Description 

REPLACE BRIDGE FOR SCOUR

RESURFACE WITH R-BWC

INSTALL TRAFFIC SIGNALS AND WIDEN

REPAIR STRUCTURE

CONSTRUCT I/C, REPLACE BR

WIDEN ROUTE 101, RECONSTRUCT HWY

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

INC  SAID NAJAFI

WINDSOR FUEL COMPANY

VINTAGE PAVING COMPANY, INC.

PIPE AND PLANT SOLUTIONS

GHILOTTI - MYERS JV

GHILOTTI-MYERS JV

Contractor

SAN RAFAEL, CA 94901-5567

MCCLELLAN, CA 95652

WINTERS, CA 95694

BERKELEY, CA  94710

SAN RAFAEL CA 94901

SAN RAFAEL, CA  94901

VALEH, SYD

VALEH, SYD

STREATER, HAL

CHOI, GINA

DUNCAN, RICHARD

DUNCAN, RICHARD

Resident
Engineer

(707)576-2310

(707)576-2310

(707)796-5693

(510)385-8178

(707)769-5695

(707)769-5695

 $7,498,001

 $2,383,119

 $965,218

 $945,000

 $71,064,474

 $22,269,513

Bid + CCOs

 $295,451

 $246,679

 $751,300

 $46,009

 $44,293,271

 $15,849,832

Comp To  date

 $0

 $246,679

 $99,201

 $46,009

 $1,755,470

 $737,936

This Month

03/11/14

06/11/14

12/14/12

05/22/14

11/02/12

11/02/12

Awarded

03/24/14

06/25/14

01/11/13

05/22/14

01/11/13

01/10/13

Approved

02/22/16

11/17/14

01/19/16

11/06/14

12/07/15

12/30/14

Est Comp

 25%

 22%

 50%

 47%

 54%

 85%

%Time

 4%

 10%

 77%

 5%

 62%

 71%

% Work 

SUSPENDED

 

 

 

 

 

Message

04-1A2904

04-4H5704

04-3A3304

04-2J0204

04-2640U4

04-2640K4

Contract 

STP-P012-(113)E

NHP-P012-(117)E

HSST-P012-(111)

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

230 KERNER BLVD, SUITE E

4522 PARKER AVE, BLDG 700,350

119 MAIN STREET

2000 5TH STREET

525 JACOBY STREET

525 JACOBY STREET

4030 OCCIDENTAL ROAD

UNIT A

4030 OCCIDENTAL ROAD,

STE A

1009 CLEGG COURT

756 FRANCISCO BLVD

WEST

1009 CLEGG COURT, STE

G

1009 CLEGG COURT, STE

G

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

PETALUMA, CA 94952

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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04District

04-SON-101-7.1/8.1

04-SON-101-20.7/20.7

04-SON-101-25.0/29.3

04-SON-101-54.2/56.2

04-SON-116-41.8/44.7

04-SON-128-5.4/0

Fed Aid

HA21

HE13

HB1

HB1

Pgm Code

IN SONOMA COUNTY IN PETALUMA FROM 0.6

MILE SOUTH TO 0.4 MILE NORTH OF OLD

REDWOOD HIGHWAY OVERCROSSING

IN SONOMA COUNTY IN SANTA ROSA ON RTE

101 AT COLLEGE AVENUE  UNDERCROSSING

ON ROUTE 101, BETWEEN AIRPORT BLVD

INTERCHANGE AND WINDSOR RIVER ROAD

UNDERCROSSING IN SONOMA COUNTY

IN SONOMA COUNTY, IN CLOVERDALE, ON

ROUTE 101 FROM THE 101/128

SEPARATION_TO THE MENDOCINO COUNTY

LINE(PM54.2 TO PM 56.2)

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

IN SONOMA COUNTY NEAR GEYSERVILLE AT

THE RUSSIAN RIVER BRIDGE

Description 

RECONSTRUCT INTERCHANGE

COLLEGE AVENUE WIDENING PROJECT

RECONSTRUCT THE EXISTING AIRPORT

COLD PLANE PAVEMENT & PLACE HMA-A

INSTALL PLANTS AND IRRIGATION

RESTORE HIGHWAY PLANTING

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION CO INC

GHILOTTI CONSTRUCTION

COMPANY,INC.

ATLAS TREE SURGERY, INC.

Contractor

SANTA ROSA CA 95407

SANTA ROSA CA 95407

SANTA ROSA, CA 95407

SANTA ROSA CA 95407

SANTA ROSA, CA 95407

SANTA ROSA, CA  95407

STREATER, HAL

STREATER, HAL

VALEH, SYD

VALEH, SYD

HOLLIS, JOHN L.

HANSON, JIM

Resident
Engineer

(707)769-5695

(707)585-1221

(707)576-2310

(707)576-2310

(510)774-5911

(510)385-6756

 $20,710,538

 $2,147,465

 $30,126,460

 $1,119,553

 $1,979,746

 $397,879

Bid + CCOs

 $13,502,981

 $809,602

 $29,982,536

 $66,390

 $1,643,833

 $354,711

Comp To  date

 $719,468

 $1,100

 $615,580

 $66,390

 $5,319

 $1,760

This Month

02/12/13

02/07/14

12/03/12

06/19/14

10/04/12

04/08/10

Awarded

03/12/13

02/21/14

12/27/12

07/11/14

11/06/12

04/22/10

Approved

04/30/15

12/30/14

09/30/14

10/28/14

05/16/19

09/15/15

Est Comp

 66%

 15%

 100%

 42%

 0%

 100%

%Time

 65%

 38%

 97%

 6%

 0%

 92%

% Work 

 

 

OVER RUN

 

PLANT EST

SATIS

OVER RUN

Message

04-0A1854

04-245444

04-3A23U4

04-2G6004

04-283824

04-2S9414

Contract 

  

CNHP-Q101-(236)E

  

  

ACHS-P116-(044)E

ER-43J1-(003)E

  

--()

  

  

P-    -( )

--()

  

  

  

  

  

  

SWPPP

  

SWPPP

  

SWPPP

WPCP

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

1544 LUDWIG AVENUE

1009 CLEGG COURT, STE

G

1009 CLEGG CT., STE G

4030 OCCIDENTAL ROAD,

UNIT A

4030 OCCIDENTAL ROAD

SUITE A

340 REGATTA BOULEVARD

3401 REGATTA

BOULEVARD

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

 $55,852,425 $5,216,349,439 $5,860,862,862

04-SON-128-17.1/24.7

04-VAR--/0

Fed Aid

HA21

HB71

Pgm Code

IN SONOMA COUNTY NEAR NAPA AT MAACAMA

CREEK BRIDGE AND AT REDWOOD CREEK

BRIDGE

IN SAN FRANCISCO AND SANTA CLARA

COUNTIES ON VARIOUS ROUTES AND AT

VARIOUS LOCATIONS.

Description 

PLANT ESTABLISHMENT, INSTALL PLANTS

CONSTRUCT WHEELCHAIR RAMPS

Type Of Work

FIELDSTONE CONSTRUCTION, INC.

GHILOTTI BROS INC

Contractor

SANTA ROSA, CA 94403

SAN RAFAEL CA 94901

BARTEL, DAVID

NIKZAD, ALI

Resident
Engineer

(510)385-6755

(510)867-6047

 $216,669

 $1,443,182

Bid + CCOs

 $159,697

 $1,299,231

Comp To  date

 $2,070

 $29,934

This Month

02/27/12

01/30/14

Awarded

03/22/12

02/21/14

Approved

08/31/17

10/30/14

Est Comp

 45%

 100%

%Time

 73%

 87%

% Work 

 

OVER RUN

Message

04-4A8824

04-4A6304

Contract 

  

STP-000C-(363)E

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

  

5915 FRAUGHT ROAD

525 JACOBY STREET

3401 REGATTA

BOULEVARD

1007 KNOX AVENUE

RICHMOND, CA 94804

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-42.0/72.3

05-MON-1-46.8/46.8

05-MON-1-67.9/0

05-MON-1-77.6/0

05-MON-28-28.6/28.6

05-MON-101-66.4/66.4

Fed Aid

201130

HB1

20.20

201130

20.20.201

130

Pgm Code

IN MONTEREY COUNTY NEAR BIG SUR  FROM

1.1 MILES SOUTH OF CASTRO CANYON

BRIDGE TO CARMEL RIVER BRIDGE

HWY 1 AT THE BIG SUR LODGE BIG SUR

PARK CAMPGROUNDS

IN MONTEREY COUNTY ABOUT 14 MILES

SOUTH OF CARMEL AT MALPASO CREEK

BRIDGE

AT NORTHBOUND AGUAJITO ROAD UC ON-

RAMP IN MONTEREY ON STATE ROUTE 1 IN

MONTEREY COUNTY

DIR'S ORDER EMERGENCY F.A  MON CNTY

NEAR LUCIA @ .1 MILE NORTH OF THEBIG

CREEK BRIDGE. INSTALL TRAFFIC

CONTROL,TEMP K RAIL AND TEM

SOLEDAD PRISON OVERCROSSING BRIDGE

#44-116REMOVE UNSOUND CONCRETE;

STRAIGHTEN/REPLACDAMAGED TENSIONS

BARS; REPLACE BROKEN STIRRUPS

Description 

PLACE PAVEMENT STRIPING

PLACE ROCK SLOPE PROTECTION

REPAIR SPALLED CONCRETE

WET WEATHER IMPROVEMENT

1 WAY TRAFFIC CONTROL, TEMP K

RAIL/SLOP ST

REMOVE UNSOUND CONCRETE

Type Of Work

CAL STRIPE, INC.

GRANITE CONSTRUCTION

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GRANITE CONSTRUCTION COMPANY

JOHN MADONNA CONSTRUCTION CO

INC

AMERICAN CIVIL CONSTRUCTORS

WEST, INC

Contractor

COLTON  CA 92324

WATSONVILLE CA 95077

TEMPE  AZ 85282

WATSONVILLE  CA 95076

SAN LUIS OBISPO, CA  93403

BENICIA, CA  94510

TYLER LAVERING

WILSON, JENNIFER

TYLER LAVERING

TYLER LAVERING

MILLER, DANIEL M.

LAVERING, TYLER

Resident
Engineer

(831)375-1621

(831)669-8928

(831)375-1621

(831)375-1621

(805)927-4559

(831)375-1621

 $306,000

 $910,000

 $993,993

 $433,238

 $570,000

 $585,000

Bid + CCOs

 $308,323

 $214,067

 $0

 $0

 $523,227

 $276,154

Comp To  date

 $0

 $0

 $0

 $0

 $1,812

 $0

This Month

05/02/14

01/25/10

05/02/14

09/02/14

12/16/13

01/31/13

Awarded

05/16/14

01/25/10

05/23/14

09/24/14

12/16/13

01/31/13

Approved

09/05/14

12/31/14

09/22/15

12/03/14

04/05/13

Est Comp

 100%

 67%

 0%

 0%

 52%

 100%

%Time

 100%

 24%

 0%

 0%

 92%

 100%

% Work 

COMPLETED

 

 

 

 

 

Message

05-1F3804

05-0S9404

05-1A8904

05-0T7604

05-1A9804

05-1C6404

Contract 

  

  

  

HSNH-P001-(585)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2040 E. STEEL RD.

PO BOX 720

1310 W. 23RD STREET

580 WEST BEACH STREET

PO BOX 5310

3701 MALLARD DR

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

1529 SALINAS HWY

1529 SALINAS HWY

775 ARLINGTON ST

1529 SALINAS HWY

MONTEREY, CA 93940

PRUNEDALE, CA 93907

MONTEREY, CA 93940

MONTEREY, CA 93940

CAMBRIA, CA 93428

MONTEREY, CA 93940

Accepted

09/05/14

Location
Storm Water
Plan
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05District

05-MON-101-85.0/85.8

05-MON-101-91.2/100.4

05-MON-101-100.0/101.3

05-SB-101-.3/7.5

05-SB-101-10.8/12.8

05-SB-101-12.9/14

Fed Aid

HE14

HE14

HE11

HA25

HA25

Pgm Code

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.6 MILE SOUTH TO 0.2

MILE NORTH OF AIRPORT BOULEVARD

OVERCROSSING

IN MONTEREY COUNTY IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS FROM

0.3 KM NORHT OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.5 KM NORTH

IN MONTEREY AND SAN BENITO COUNTIES

NEAR PRUNDALE AT VARIOUS LOCATIONS

FROM 0.4 MILE SOUTH OF DUNBARTO IN

ROAD (NORTH) TO CANNON R

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.3 MILE WEST OF OLIVE

MILL ROAD OVERCROSSING TO MILPAS

STREET UNDERCROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM GARDEN STREET

UNDERCROSSING TO MISSION CREEK BRIDGE

Description 

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT INTERCHANGES AND

CONSTRUCT INTERCHANGE

RESTORE HIGHWAY PLANTING

PLANTING AND IRRIGATION

HIGHWAY PLANTING REHABILITATION

Type Of Work

BORTOLUSSI & WATKIN INC

GCC/MCM A JV

GCC/MCM, A JV

AMERICA WEST LANDSCAPE INC

CLEAN CUT LANDSCAPE

SPIESS CONSTRUCTION CO INC

Contractor

SAN RAFAEL CA 94901

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

CHINO CA 91710

CLOVIS CA 93619

SANTA MARIA CA 93457

JENNIFER WILSON

MUTUTWA, PETER

JENNIFER WILSON

CURTIS JOHNSON, R.E.

CURTIS JOHNSON, R.E.

CURTIS JOHNSON

Resident
Engineer

(805)471-2103

(805)471-2108

(805)471-2103

(805)748-5218

(805)884-9459

(805)692-6862

 $501,084

 $82,543,866

 $42,357,453

 $1,753,944

 $1,170,479

 $793,172

Bid + CCOs

 $484,690

 $81,637,285

 $29,821,080

 $1,634,620

 $1,194,921

 $570,145

Comp To  date

 $1,176

 $1,270,352

 $840,159

 $0

 $2,850

 $4,680

This Month

02/28/12

01/25/11

09/27/12

08/31/09

06/16/10

06/10/13

Awarded

03/22/12

02/24/11

11/06/12

09/15/09

07/15/10

06/27/13

Approved

10/14/15

02/02/15

02/10/16

10/24/13

03/05/15

11/16/16

Est Comp

 0%

 0%

 50%

 0%

 0%

 100%

%Time

 0%

 0%

 70%

 0%

 0%

 72%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

OVER RUN

Message

05-349514

05-0161E4

05-315804

05-462504

05-447814

05-1C4304

Contract 

  

NH-Q101-(187)E

NH-P101-(   )

ACNH-Q101-(143)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

  

77 LARKSPUR STREET

P O BOX 50085

P O BOX 50085

15086 LA PALMA DRIVE

8406 N ARMSTRONG

P O BOX 2849

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

RD

22 N. MILPAS ST., STE

H

22 N MILPAS ST STE

F,G & H

35 S. LA PATERA LANE

STE E

PRUNEDALE,CA 93907

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

SANTA BARBARA CA 93103

SANTA BARBARA, CA 93103

GOLETA, CA 93117

Accepted

Location
Storm Water
Plan
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05District

05-SB-101-13.0/22.8

05-SB-101-22.3/23

05-SB-101-26.5/27.1

05-SB-101-27.0/28.1

05-SB-101-46.9/0

05-SB-101-83.2/83.8

Fed Aid

HB1

HA22

HE11

HB1

HA26

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AND GOLETA FROM

QUARANTINA STREET UNDERCROSSING TO

0.2 MILES NORTH OF FAIRVIEW A

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST TO 0.7 MILE WEST

OF FAIRVIEW AVENUE OVERCROSSING

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.3 MILE SOUTH TO 0.3 MILE

NORTH OF CATHEDRAL OAKS ROAD

OVERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA FROM 0.2 MILES NORTH OF

CATHEDRAL OAKS ROAD OC TO 2 MILES

SOUTH OF DOS PUEBLOS CREEK UC

IN SANTA BARBARA COUNTY NEAR  GAVIOTA

AT THE GAVIOTA SAFETY ROADSIDE REST

AREA

ON ROUTE 101 IN SANTA BARBARA COUNTY

FROM 0.9 MILE NORTH OF CLARK AVENUE

OVERCROSSING TO 0.7 MILE  SOUTH OF

SANTA MARIA UNDERCROSS

Description 

REPLACE OVERHEAD GUIDE SIGNS AND

UPGRADE DRAINAGE CULVERTS

PERFORM HIGHWAY PLANTING

CONSTRUCT MEDIAN BARRIER

SAFETY ROADSIDE REST AREA

IRRIGATION,PLANTING,EROSION CONTROL

Type Of Work

TRAFFIC DEVELOPMENT SERVICES,

INC.

FLATIRON WEST INC

SPIESS CONSTRUCTION CO INC

GRANITE CONSTRUCTION COMPANY

PRISM ENGINEERING INC

EMPIRE LANDSCAPING INC.

Contractor

MOORPARK  CA 93021

SAN MARCOS CA 92078

SANTA MARIA CA 93457

WATSONVILLE  CA 95077

HAYWARD  CA 94545

DAVIS CA 95617

MICHAEL MORTENSEN

CURTIS JOHNSON, R.E.

BALLENTINE, DAVID

JOHNSON, CURTIS

RICHARDS, TIM

Resident
Engineer

 

(805)692-6759

(805)748-5218

(805)688-5920

(805)692-6862

(805)542-4765

 $555,572

 $16,856,652

 $788,762

 $915,113

 $982,384

 $501,048

Bid + CCOs

 $0

 $5,693,077

 $754,893

 $895,660

 $614,850

 $409,065

Comp To  date

 $0

 $820,332

 $2,106

 $0

 $194,675

 $2,300

This Month

07/29/14

11/21/13

10/26/11

04/18/14

03/19/14

10/25/13

Awarded

08/15/14

12/12/13

11/08/11

05/13/14

04/09/14

11/15/13

Approved

06/30/17

07/02/15

08/21/14

02/17/15

04/18/17

Est Comp

 0%

 20%

 0%

 100%

 39%

 0%

%Time

 0%

 34%

 0%

 100%

 62%

 0%

% Work 

 

 

PLANT EST

SATIS

COMPLETED

 

PLANT EST

SATIS

Message

05-1F3204

05-0G0704

05-0M14V4

05-1C3404

05-1A6204

05-463814

Contract 

HSNH-Q101-(252)E

NH-Q101-(233)E

  

HSNH-Q101-(240)E

NHP-Q101-(239)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

207 W. LOS ANGELES AVENUE 252

1770 LA COSTA MEADOWS DRIVE

PO BOX 2849

P.O. BOX 50085

23953 SAKLAN RD

P O BOX 35

35 S. LA PATERA LANE

STE E

22 N. MILPAS ST., STE

G

270 E. HWY 246, STE

#203 MB#10

35 S. LA PATERA LN,

STE. E

4485 VACHELL LANE

GOLETA, CA 93117

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

GOLETA, CA 93117

SAN LUIS OBISPO CA 93401

Accepted

08/26/14

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

05District

05-SB-101-84.1/90.9

05-SB-154-7.8/8.3

05-SB-166-25.5/34.9

05-SB-246-29.9/31.4

05-SBT-101-.7/.7

05-SCR-0-/0

Fed Aid

HM1

HB1

 

20.202011

30

20.20.201

130

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA MARIA FROM 0.1 MILE SOUTH OF

SOUTH SANTA MARIA U.C. TO 0.1 MILE

NORTH OF NORTH SANTA MAR

IN SANTA BARBARA COUNTY NEAR SANTA

YNEZ AT FROM 0.3 MILE NORTH OF ROUTE

246 TO 0.2 MILE SOUTH OF ROUTE 246

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES, ABOUT 17 MILES  EAST OF

SANTA MARIA, FROM ALISOS CREEK BRIDGE

TO CUYAMA RIVER BRIDG

IN SANTA BARBARA COUNTY IN AND NEAR

SOLVANG FROM PINE STREET TO 0.2  MILE

WEST OF QUAIL VALLEY ROAD

SAN BENITO CNTY NEAR PRUNEDALE, SB

HWY 101@ .2 MILE NORTH OF COLE RD.

REMOVE APPROX 13000CY OF

ROCKERY/SLIDE MATERIAL, FLATTENSLOP

IN SCR, SBT, MON, SLO & SB AT VARIOUS

LOCATIONS, UPGRADE IRRIGATION

CONTROLLERS,PLACE MULCH, REPAIR WATER

LEAKS & UPGRADE INTERIOR

Description 

RHMA (BWC-GG)

CONSTRUCT RURAL ROUNDABOUT

RUBBERIZED HMA OVERLAY

HMA-A OVERLAY

INSTALL EROSION CONTROL & LANDSCAPE

UPGRADE,REPAIR AT VARIOUS LOCATIONS

Type Of Work

PAPICH CONSTRUCTION CO. INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CALPORTLAND CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP INC

Contractor

PISMO BEACH  CA 93448

LOS ANGELES, CA 90074-2478

WATSONVILLE  CA 95076

SANTA MARIA  CA 93454

WATSONVILLE, CA 95076

PERRIS, CA  92572

STIMSON, PATRICK

MURDOCK, KEVIN

LEW, MIKE

BALLENTINE, DAVID

WILSON, JENNIFER

RICHARDS, TIM

Resident
Engineer

(805)748-6733

(805)441-8439

(805)348-3105

(805)622-5320

(831)663-8965

(805)542-4765

 $3,500,000

 $3,583,618

 $2,658,336

 $778,144

 $1,080,000

 $1,684,526

Bid + CCOs

 $2,720,900

 $3,561,061

 $6,310

 $691,013

 $531,676

 $0

Comp To  date

 $1,939,933

 $71,925

 $0

 $332,705

 $0

 $0

This Month

05/02/14

09/12/13

03/17/14

04/14/14

01/22/13

02/21/14

Awarded

05/23/14

10/04/13

03/27/14

04/30/14

01/22/13

03/26/14

Approved

10/02/14

10/16/14

12/05/14

09/30/14

10/31/14

Est Comp

 87%

 63%

 0%

 83%

 100%

 0%

%Time

 78%

 98%

 0%

 89%

 49%

 0%

% Work 

 

 

 

 

OVER RUN

 

Message

05-1A3904

05-0T0004

05-1A4604

05-1A3504

05-1A9304

05-1F2104

Contract 

NHP-Q101-(241)E

SSTP-P154-(021)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 2210

PO BOX 742478

P.O. BOX 50085

1625 E DONOVAN RD

585 WEST BEACH ST

PO BOX 429

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

270 E. HWY 246, STE

#203 MB#10

8115 PRUNEDALE NORTH

RD

4485 VACHELL LANE

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

BUELLTON, CA 93427

PRUNEDALE, CA 93907

SAN LUIS OBISPO, CA

93401

Accepted

09/26/14

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

05District

05-SCR-1-8.0/14.9

05-SCR-1-9.7/17.6

05-SCR-17-6.0/12.6

05-SCR-17-9.4/10.1

05-SCR-17-11.0/0

05-SCR-152-2.0/8.3

Fed Aid

HB4N

HB1

HB1

HB1

HA23

Pgm Code

NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH

OF FREEDOM BLVD TO 0.4 MILE NORTH OF

OCEAN STREET, INSTALL CCTV AND SIGNS

ON ROUTE 1 IN SANTA CRUZ COUNTY  FROM

0.10 MILE SOUTH OF SOUTH APTOS

UNDERPASS TO 0.10 MILES NORTH OF

ROUTE 9

IN SANTA CRUZ CO IN AND NEAR SCOTTS

VALLEY AT VARIOUS LOCATIONS FROM

SANTAS VILLAGE ROAD TO THE SANTA

CLARA COUNTY LINE

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY FROM 0.3 MILES NORTH OF

GLENNWOOD CUTOFF TO 0.5 MILES SOUTH

OF GLENNWOOD DRIVE

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY AT 0.2 MILE NORTH OF GLENWOOD

DRIVE

IN SANTA CRUZ COUNTY NEAR

WATSONVILLE FROM HOLOHAN ROAD TO

SANTA CLARA COUNTY LINE

Description 

INSTALL CCTV AND SIGNS

CONSTRUCT CONCRETE BARRIER AND

UPGRADE GUARDRAIL / CRASH CUSHIONS

SHOULDER WIDENING/SOIL NAIL WALL

CONSTRUCT RETAINING WALL

RHMA OVERLAY

Type Of Work

BEAR ELECTRICAL SOLUTIONS INC

RGW CONSTRUCTION INC

KLM CONSTRUCTION INC.

GRANITE ROCK COMPANY

CONDON-JOHNSON & ASSOCIATES

INC

O'GRADY PAVING INC

Contractor

ALVISO CA 95002

LIVERMORE CA 94550

PUYAPPUP WA 98375

SAN JOSE  CA 95136

OAKLAND CA 94621

MOUNTAIN VIEW  CA 94043

ROMAN, BERTHA

BEACH, KATIE

PATRICK DUSSELL

ROMAN, BERTHA

ROMAN, BERTHA

FARSHAD KESHAVARZI

Resident
Engineer

(831)427-4706

(831)455-5707

(831)427-4706

(831)427-4706

(831)427-4706

(831)375-1242

 $382,675

 $1,584,884

 $5,535,603

 $3,170,991

 $2,828,798

 $1,537,935

Bid + CCOs

 $98,050

 $1,092,674

 $1,717,420

 $255,060

 $2,843,453

 $86,320

Comp To  date

 $79,775

 $285,762

 $0

 $176,805

 $0

 $0

This Month

12/23/13

11/22/13

11/25/09

04/10/14

07/24/12

04/28/14

Awarded

01/24/14

12/12/13

12/22/09

04/30/14

08/23/12

05/23/14

Approved

10/28/14

03/09/15

02/17/11

07/28/15

02/28/15

09/08/14

Est Comp

 58%

 55%

 37%

 14%

 44%

 62%

%Time

 26%

 69%

 31%

 8%

 99%

 6%

% Work 

 

 

 

 

 

 

Message

05-0C9014

05-0R9104

05-0L70U4

05-1C1804

05-1A7104

05-1A3804

Contract 

  

SNHG-P001-(578)E

HSST-P017-(103)E

HSNH-P017-(108)E

ACST-P19A-(100)4

  

  

--()

  P0-17 1-(3E)

--()

--()

  

  

  

--()

  

  

  

  

  

SWPPP

  

WPCP

  

P O BOX 924

550 GREENVILLE ROAD

15406 MERIDIAN E SUITE 200

120 GRANITE ROCK WAY

P O BOX 12368

2513 WYANDOTTE ST.

140 DUBOIS ST., SUITE

E

140 DUBOIS ST. STE. E

140 DUBOISE ST SUITE

"E

140 DUBOIS ST., STE E

140 DUBOIS ST, STE E

1529 SALINAS HWY

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060-

2109

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

05District

05-SLO-1-36.7/39.6

05-SLO-1-/0

05-SLO-41-19.7/21.7

05-SLO-46-32.1/36.7

05-SLO-46-36.6/41.2

05-SLO-46-40.7/46.3

Fed Aid

HB4N

HB71

HE13

HE13

HE13

HE13

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH

OCEAN AVENUE TO 0.8 MILE SOUTH OF

VILLA CREEK ROAD

ON ROUTE 1, AND 101 IN SAN LUIS

OBISPO AND MONTEREY COUNTIES

IN SAN LUIS OBISPO COUNTY NEAR

ATASCADERO FROM 0.2 MILE EAST OF

EUREKA CRESTON ROAD TO 0.1 MILE  WEST

OF VIA VISTA WAY

IN SAN LUIS OBISOP COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO 0.5

MILE WEST OF GENESEO ROAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM 0.5 MILE WEST OF

GENESEO ROAD TO 0.6 MILE EAST OF

ALMOND DRIVE

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.1 MILE EAST OF ALMOND

DRIVE TO 0.8 MILE EAST OF MCMILLAN

CANYON ROAD

Description 

TEARTHWORK, PAVING, EROSION CONTROL

ADA CURB RAMPS

HMA-A OVERLAY

PERFORM HIGHWAY PLANTING AND

WIDEN HIGHWAY TO FOUR LANES

CONVERT TO 4-LANE EXPRESSWAY

Type Of Work

PACIFIC RESTORATION GROUP INC

CALPORTLAND CONSTRUCTION

CALPORTLAND CONSTRUCTION

ELITE LANDSCAPING INC

PAPICH CONSTRUCTION COMPANY

INC

PAPICH CONSTRUCTION COMPANY

INC

Contractor

PERRIS CA 92572

SANTA MARIA  CA 93456

SANTA MARIA  CA 93454

CLOVIS CA 93612

PISMO BEACH CA 93448

PISMO BEACH, CA 93448

RICHARDS, TIM

DE ANDA, ANTHONY

SILVA, RICK

RICHARDS, TIM

MIKEL, KARL

TIM LANG

Resident
Engineer

(805)542-4765

(805)226-9217

(805)226-9217

(805)542-4765

(805)226-9860

(805)748-5513

 $1,298,683

 $743,650

 $475,679

 $388,538

 $51,325,017

 $34,640,031

Bid + CCOs

 $1,188,026

 $411,681

 $461,505

 $335,572

 $51,147,091

 $18,473,703

Comp To  date

 $2,400

 $129,837

 $411,720

 $1,296

 $103,973

 $1,571,249

This Month

10/22/12

05/28/14

04/03/14

12/07/10

10/25/10

05/18/12

Awarded

12/03/12

06/18/14

04/14/14

02/07/11

11/05/10

06/12/12

Approved

05/10/16

12/19/14

10/08/14

12/10/14

10/10/14

02/17/15

Est Comp

 50%

 42%

 63%

 0%

 100%

 82%

%Time

 91%

 55%

 96%

 0%

 98%

 53%

% Work 

 

 

 

PLANT EST

SATIS

OVER RUN

 

Message

05-0N4004

05-0R5304

05-1A3604

05-330744

05-330724

05-330774

Contract 

ACST-P001-(570)E

STP-000C-(372)E

  

NH-P046-(046)E

ACST-P046-(043)E

  

  P0-01 5-(0E)

--()

  

--()

  P0-46 0-(3EH)P

  

--()

  

  

  

6205- 015-()

  

WPCP

  

  

WPCP

SWPPP

SWPPP

P O BOX 429

P.O. BOX 1280

1625 E DONOVAN RD

2972 LARKIN AVENUE

P O BOX 2210

PO BOX 2210

4485 VACHELL LANE

3230 RIVERSIDE AVENUE

#130

3230 RIVERSIDE

AVENUE, #130

4485 VACHELL LANE

102 WHITLEY GARDENS

DRIVE

102 WHITLEY GARDENS

DRIVE

SAN LUIS OBISPO CA 93401

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

Accepted

09/22/14

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

05District

05-SLO-46-50.2/60.9

05-SLO-58-20.0/0

05-SLO-101-21.6/23.9

05-SLO-101-45.3/45.7

05-SLO-101-/.8

05-SLO-166-39.9/40.3

Fed Aid

HA22

HA22

HE13

HE13

HB1

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR

CHOLAME FROM 0.3 MILES WEST OF LUCY

BROWN ROAD TO KERN COUNTY LINE

ON ROUTE 58 IN SAN LUIS OBISPO COUNTY

NEAR SANTA MARGARITA AT 1 MILE WEST

OF SHELL CREEK ROAD

ON ROUTE 101 BETWEEN SAN LUIS OBISPO

CREEK BRIDGE NO 49-14 AND 0.3 MILES

SOUTH OF SANTA FE UNDERCROSSING NO.

49-115

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO FROM 0.5 MILE NORTH OF

CURBARIL AVENUE TO ATASCADERO CREEK

BRIDGE

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES IN AND NEAR SANTA MARIA FROM

0.5 MILE NORTH OF SANTA MARIA

CONNECTOR TO ROUTE 101/16

IN SAN LUIS OBISPO COUNTY ABOUT 25

MILES WEST OF NEW CUYAMA FROM 1.6

MILES EAST OF CUYAMA RIVER BRIDGE TO

4.0 MILES WEST OF CARRIZ

Description 

PAVEMENT PRESERVATION

REPLACE CULVERT

PAVEMENT PRESERVATION

HIGHWAY PLANTING,INSTALL IRRIGATION

REPLACE SUTRUCTURE, ADD LAND AND

CONSTRUCT NEW BRIDGE

Type Of Work

CALPORTLAND CONSTRUCTION

AMERICA PACIFIC CONSTRUCTION

CALPORTLAND CONSTRUCTION

CLEAN CUT LANDSCAPE

FLATIRON WEST INC

SOUZA CONSTRUCTION INC

Contractor

SANTA MARIA  CA 93456

BREA CA 92821

SANTA MARIA  CA 93456

CLOVIS CA 93619

SAN MARCOS CA 92078

SAN LUIS OBISPO CA 93403

MIKEL, KARL

SILVA, RICK

DE ANDA, ANTHONY

RICHARDS, TIM

STIMSON, PATRICK

LEW, MIKE

Resident
Engineer

(805)226-9860

(805)226-8279

(805)226-9217

(805)542-4765

(805)748-6733

(805)348-3105

 $5,565,316

 $213,170

 $2,899,927

 $565,825

 $33,970,669

 $2,211,851

Bid + CCOs

 $774,069

 $190,514

 $0

 $408,877

 $33,757,344

 $2,186,692

Comp To  date

 $671,495

 $412

 $0

 $0

 $11,618

 $2,328

This Month

05/28/14

03/10/14

06/17/14

11/09/11

06/21/11

10/25/12

Awarded

06/18/14

04/04/14

07/08/14

12/02/11

07/15/11

12/03/12

Approved

11/20/14

08/14/15

12/16/14

08/30/15

04/25/15

12/18/14

Est Comp

 48%

 20%

 0%

 0%

 70%

 87%

%Time

 14%

 89%

 0%

 0%

 99%

 96%

% Work 

 

 

SUSPENDED

PLANT EST

UNSAT

 

 

Message

05-1C9004

05-1A0904

05-0S7904

05-402824

05-445904

05-0R3004

Contract 

NHP-P046-(049)E

STP-P058-(116)E

NHP-Q101-(244)E

  

ACST-PEQ1-(011)7

ACST-P166-(030)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

P.O. BOX 1280

201 LAUREL AVE SUITE 13

P.O. BOX 1280

8406 N ARMSTRONG AVE

1770 LA COSTA MEADOWS DRIVE

PO BOX 3810

102 WHITLEY GARDENS

DRIVE

3230 RIVERSIDE AVE,

#130

3230 RIVERSIDE AVENUE

#130

4485 VACHELL LN

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

05District

 $8,933,676 $247,971,069 $316,141,624

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

06District

06-FRE-0-/0

06-FRE-5-37.1/41.5

06-FRE-33-16.7/22.7

06-FRE-41-24.5/24.8

06-FRE-41-27.6/30.4

06-FRE-99-26.7/31.6

Fed Aid

HA23

HM1

HM1

HB1

HB4N

HE13

Pgm Code

IN FRESNO AND MADERA COUNTIES AT

VARIOUS LOCATIONS

IN FRESNO COUNTY NEAR MENDOTA FROM

1.3 MI SOUTH OF KAMM AVE OC TO 1 MI

NORTH OF PANOCHE JCT OC & FROM 0.9 MI

SOUTH OF MANNING AVE 

IN FRESNO COUNTY IN AND NEAR

COALINGA FROM LOS GATOS CREEK

OVERFLOW TO 0.8 MILE NORTH OF PALMER

AVENUE

IN FRESNO COUNTY IN FRESNO ON RTE 41

FROM THE RTE 180/41 CONNECTOR TO

OLIVE AVE UC AND ON RTE 180 FROM

BLACKSTONE AVE UNDERCROSSIN

IN FRESNO FROM ASHLAN AVENUE

OVERCROSSING TO HERNDON AVENUE

UNDERCROSSING

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM 0.2 MILE NORTH OF

ASHLAN AVENUE OVERCROSSING TO 0.6

MILE NORTH OF ASHLAN AVE

Description 

REPAIR DAMAGE ELECT. & IRRIGATION

COLD PLANE AND RESURFACE ROADWAY

COLD IN-PLACE RECYCLE AC PAVEMENT

CONSTRUCT CONCRETE GUARD RAIL

REPLACEMENT PLANTING

WIDEN FREEWAY AND REPLACE BRIDGE

Type Of Work

ROADWAY ENGINEERING WORKS INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

FBD VANGUARD CONSTRUCTION

CLEAN CUT LANDSCAPE

MCM CONSTRUCTION INC

Contractor

CERES CA 95307

FRESNO  CA 93706

FRESNO  CA 93706

LIVERMORE  CA 94550

CLOVIS CA 93619

NORTH HIGHLANDS CA 956600620

MARK MENGONI

CARY CRUZ

OLIBRIS, GARNEL

MENGONI, MARK

VONG, ALAN

Resident
Engineer

(559)243-3543

 

(559)341-3377

(559)243-3852

(243)-35-43

(559)243-3856

 $6,142,705

 $407,580

 $2,418,800

 $1,248,752

 $597,550

 $41,620,043

Bid + CCOs

 $4,559,479

 $0

 $2,183,286

 $412,815

 $527,005

 $34,748,482

Comp To  date

 $0

 $0

 $0

 $186,417

 $3,052

 $1,636,780

This Month

11/19/13

06/12/14

05/21/14

03/18/14

03/19/12

10/10/12

Awarded

12/09/13

06/26/14

06/04/14

04/09/14

04/16/12

11/06/12

Approved

10/24/14

08/29/14

05/06/15

01/11/16

08/01/16

Est Comp

 78%

 0%

 100%

 26%

 0%

 45%

%Time

 73%

 0%

 96%

 32%

 0%

 83%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

06-0Q5404

06-0R2404

06-0Q7504

06-0M4204

06-0E9714

06-442624

Contract 

CSTP-000C-(367)E

  

  

STPG-X019-(025)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

3442 6TH STREET

2716 S GRANITE CT.

2716 S GRANITE CT.

651 ENTERPRISE COURT

8406 N ARMSTRONG AVE

P O BOX 620

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

FRESNO CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

06District

06-FRE-145-32.8/33.4

06-FRE-168-32.5/36.2

06-FRE-168-/0

06-FRE-180-58.4/60.4

06-FRE-180-62.6/66.3

06-FRE-180-71.8/74.5

Fed Aid

HB1

HM2

HA23

HE14

HE14

Pgm Code

ON ROUTE 145, FROM 0.3 MILE SOUTH TO

0.3 MILE NORTH OF JENSEN AVENUE

IN FRESNO COUNTY AT VARIOUS LOCATIONS

FROM 3.7 MILES WEST OF TOLLHOUSE

ROAD/AUBERRY ROAD TO TOLLHOUSE

ROAD/AUBERRY ROAD

IN FRESNO COUNTY AT VARIOUS LOCATIONS

ON ROUTE 180 IN FRESNO COUNTY BETWEEN

ROUTE 41 AND ROUTE 168

IN FRESNO COUNTY IN FRESNO FROM 0.3

MILE WEST OF CLOVIS AVE OC TO 0.8

MILE EAST OF TEMPERANCE AVE

IN FRESNO COUNTY ABOUT 6.3 MILES EAST

OF FRESNO FROM 0.6 MILE WEST OF

QUALITY AVENUE TO 0.2 MILE WEST OF

SMITH AVENUE

Description 

CONSTRUCT ROUNDABOUT

CURED-IN-PLACE PIPELINER

ELECTRICAL EQUIPMENT REPLACEMENT

BRAIDED RAMPS

HIGHWAY PLANTING AND IRRIGATION

NEW EXPRESS HIGHWAY

Type Of Work

RSB GROUP INC

MICHELS PIPELINE CONSTRUCTION

TABER CONSTRUCTION INC

R AND L BROSAMER INC

CLEAN CUT LANDSCAPE

AMERICAN PAVING CO

Contractor

LAKE FORREST CA 92630

SALEM OR 97309

MARTINEZ CA 94553

WALNUT CREEK CA 94596

CLOVIS CA 93619

FRESNO CA 93744

OLIBRIS, GARNEL

CARY CRUZ

VONG, ALAN

MOHAMMAD SAMIMI

MARK MENGONI

Resident
Engineer

(559)243-3852

 

(559)341-3377

(559)243-3856

(559)917-2487

(559)243-3543

 $1,267,926

 $327,462

 $5,479,150

 $46,642,750

 $4,899,447

 $15,638,907

Bid + CCOs

 $897,993

 $0

 $3,521,399

 $46,214,182

 $3,662,316

 $14,589,309

Comp To  date

 $182,640

 $0

 $531,416

 $23,365

 $11,418

 $1,111,296

This Month

01/28/14

11/19/13

11/19/13

01/12/12

08/23/12

04/23/13

Awarded

03/03/14

12/09/13

12/09/13

01/20/12

09/27/12

05/16/13

Approved

09/02/14

11/17/14

10/20/14

12/30/14

10/15/14

Est Comp

 24%

 0%

 78%

 100%

 92%

 94%

%Time

 69%

 0%

 64%

 99%

 72%

 93%

% Work 

 

 

 

OVER RUN

 

 

Message

06-0J9204

06-0Q6604

06-0Q5504

06-0C1104

06-342564

06-342524

Contract 

SSTP-P145-(031)E

  

CSTP-X019-(027)E

ACNH-P180-(056)N

ACNH-P180-(057)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

20331 LAKE FORREST DRIVE C13

P O BOX 12905

P O BOX 1309

1777 OAKLAND BLVD SUITE 300

8406 N ARMSTRONG

P O BOX 4348

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93710

FRESNO CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726-5866

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

06District

06-FRE-180-77.2/0

06-KER-0-/0

06-KER-0-/0

06-KER-5-.5/62.6

06-KER-5-6.0/9

06-KER-5-10.4/15.8

Fed Aid

HA21

HM1

HM3

HM1

HB4N

HA23

Pgm Code

ON ROUTE 180 IN FRESNO COUNTY AT

KINGS RIVER OVERFLOW BRIDGE (#42-

0074) BETWEEN PM 77.1 AND PM 77.2

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN CO AT VARIOUS BRIDGES ON

ROUTES 5, 46, 155 & 178

IN KERN COUNTY NEAR FORT TEJON TO 1.1

MILES SOUTH OF GRAPEVINE

UNDERCROSSING

NEAR GRAPEVINE FROM GRAPEVINE

UNDERCROSSING TO ROUTE 5/99

SEPARATION

Description 

BRIDGE REPLACEMENT,SHOULDER WIDEN

REMOVE DECK SURFACE,PLACE DECK SEAL

REPAIR BRIDGE DECK AND JOINT SEAL

REPLACE JOINT SEALS AND SEAL BRIDGE

I-5 EXTINGUISHABLE MESSAGE SIGNS

REPLACE ASPHALT CONCRETE PAVEMENT

Type Of Work

EMMETT'S EXCAVATION INC

J MCLOUGHLIN ENGINEERING CO

INC

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

DEBRUIN CONSTRUCTION

ROADWAY ENGINEERING WORKS INC

C A RASMUSSEN INC

Contractor

CLOVIS CA 93611

RANCHO CUCAMONGA CA 91730

TEMPE  AZ 85282

STOCKTON, CA  95206

CERES  CA 95307

VALENCIA CA 91355

VONG, ALAN

PETER MULLALY

SAM DHALIWAL

MICHAEL ROBBINS

HISHAM ALNATOUR

HISHAM ALNATOUR

Resident
Engineer

(559)243-3856

(661)391-4767

(661)391-4742

(559)246-9429

(661)391-4773

(661)391-4747

 $2,336,824

 $2,260,835

 $747,264

 $664,416

 $789,104

 $1,298,295

Bid + CCOs

 $46,415

 $2,440,527

 $24,375

 $384,829

 $4,515

 $1,338,532

Comp To  date

 $0

 $0

 $0

 $0

 $4,515

 $0

This Month

12/04/13

05/21/13

05/16/14

06/14/11

05/08/14

10/15/13

Awarded

12/17/13

06/13/13

06/02/14

07/13/11

05/29/14

11/01/13

Approved

04/06/15

08/15/14

12/17/14

08/26/14

12/15/14

06/24/14

Est Comp

 4%

 100%

 33%

 100%

 10%

 100%

%Time

 2%

 100%

 3%

 100%

 1%

 100%

% Work 

SUSPENDED

 

 

COMPLETED

 

 

Message

06-0H1704

06-0M6204

06-0P0504

06-0G6804

06-0Q4504

06-0N3604

Contract 

BRNH-P180-(058)E

  

  

  

NHPI-005 -(193)

IM-005 -(192)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

1477 MENLO AVE

10641 FULTON COURT

1310 W. 23RD STREET

939 W. CHARTER

3442 6TH STREET

28548 LIVINGSTON AVENUE

3240 N. MILLBROOK

AVENUE

1824 NORRIS RD

1824 NORRIS ROAD

183 W. VENTURA

1824 NORRIS ROAD

1824 NORRIS ROAD

FRESNO, CA 93726

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93303

KINGSBURG, CA 93631

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

08/28/14

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

06District

06-KER-5-13.5/0

06-KER-14-16.6/0

06-KER-14-39.3/40.3

06-KER-46-54.0/57.8

06-KER-58-31.8/39.7

06-KER-58-36.3/39.9

Fed Aid

HM1

HA12

HA21

HM1

HB1

Pgm Code

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY, IN MOJAVE AT THE

MOJAVE MAINTENANCE STATION

ON ROUTE 14 IN KERN COUNTY AT PM

39.9, 24 MILES NORTH OF MOJAVE AT RED

ROCK CANYON BRIDGE #50-0178

IN KER CO NEAR WASCO ON RTE 46 FROM

0.1 MI WEST OF SMITH AVE TO RTE 46/

99 SEP & NEAR BAKERSFIELD ON RTE 65

FROM 0.1 MI NORTH OF M

IN KERN COUNTY NEAR BUTTONWILLOW FROM

TRACY AVENUE TO 0.3 MILE WEST OF

ROUTE 43

ON ROUTE 58 BETWEEN 300 FEET EAST OF

GATSON STREET AND JUNCTION STATE

ROUTE 43

Description 

PAINT STRUCTURAL STEEL & JOINT SEAL

CONSTRUCT MECHANIC'S FACILITY

BRIDGE REPLACEMENT (SCOUR)

PMA CHIP SEAL

RHMA-SP-G OVERLAY AND RUMBLE STRIP

WIDEN SHOULDERS & INSTALL RUMBLE

Type Of Work

F D THOMAS INC

RE COM DEVELOPMENT COMPANY

GRANITE CONSTRUCTION COMPANY

VSS INTERNATIONAL, INC.

GRIFFITH COMPANY

GRIFFITH COMPANY

Contractor

MEDFORD OR 97504

BISHOP  CA 93514

LOS ANGELES, CA 90074-2478

WEST SACRAMENTO  CA 95691

BAKERSFIELD  CA 93308

BAKERSFIELD  CA 93308

PETER MULLALY

PETER MULLALY

AMARJIT DHALIWAL

AMARJIT DHALIWAL

Resident
Engineer

(661)391-4767

(661)391-4767

(661)391-4766

(661)391-4766

 

 

 $1,789,000

 $934,316

 $8,473,350

 $1,092,000

 $1,200,354

 $2,542,742

Bid + CCOs

 $1,799,200

 $231,795

 $6,979,901

 $0

 $0

 $0

Comp To  date

 $0

 $82,862

 $824,508

 $0

 $0

 $0

This Month

12/05/12

05/22/14

05/22/13

06/09/14

05/15/14

07/29/14

Awarded

12/27/12

06/18/14

06/10/13

06/25/14

05/29/14

08/12/14

Approved

10/24/13

05/11/15

12/03/14

11/03/14

Est Comp

 100%

 26%

 85%

 0%

 0%

 0%

%Time

 100%

 25%

 80%

 0%

 0%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

06-0M2204

06-0Q4204

06-0H1804

06-0Q7904

06-0Q8004

06-0P5604

Contract 

  

  

BRNH-P014-(072)E

NHP-X029-(113)E

NHP-P059-(117)E

HSNH-P058-(118)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

WPCP

  

SWPPP

  

  

  

P O BOX 4663

2488 DIXON LANE

PO BOX 742478

3785 CHANNEL DR.

1128 CARRIER PARKWAY AVE

1128 CARRIER PARKWAY AVE

1824 NORRIS ROAD

1824 NORRIS RD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

06District

06-KER-58-67.8/0

06-KER-58-108.9/0

06-KER-58-/0

06-KER-99-17.0/22.1

06-KER-99-24.6/0

06-KER-99-46.9/48.6

Fed Aid

HA23

HB1

20.20.201

130

HB1

HB1

Pgm Code

IN KERN COUNTY NEAR EDISON AT

NEUMARKLE ROAD UC

IN KERN COUNTY NEAR MOJAVE AT

BUSINESS 58 WEST OVERCROSSING

UPGRADE IRRIGATION SYSTEMS IN

ACCORDANCE WITH EMERGENCY DROUGHT

DECLARATION IN KERNAND TULARE COUNTYS

AT VARIOUS LOCATIONS

IN KERN COUNTY IN BAKERSFIELD FROM

0.5 MILE SOUTH OF ROUTE 119 TO WILSON

ROAD

IN KERN COUNTY IN BAKERSFIELD AT

CALIFORNIA AVENUE UNDERCROSSING

IN KERN COUNTY NEAR FAMOSO AND SOUTH

OF MCFARLAND FROM 0.6 MILE SOUTH OF

SHERWOOD AVENUE OVERCROSSING TO 0.4

MILE SOUTH OF WHISLER

Description 

CONSTRUCT ROCK SLOPE PROTECTION

CONCRETE BARRIER AND WINDSCREEN

UPGRADE IRRIGATION SYSTEMS

WIDEN FREEWAY FROM 6 TO 8 LANES

RELOCATE RIGHT TURN LANE

CONSTRUCT RUMBLE STRIP

Type Of Work

GRIFFITH COMPANY

C A RASMUSSEN INC

WABO LANDSCAPE &

CONSTRUCTION,INC

SECURITY PAVING COMPANY INC

GRIFFITH COMPANY

BOWMAN ASPHALT,INC.

Contractor

BAKERSFIELD CA 93308

VALENCIA CA 91355

HERCULES, CA 94547

SUN VALLEY CA 91353-1489

BAKERSFIELD CA 93308

BAKERSFIELD  CA 93308

HISHAM ALNATOUR

PETER MULLALY

MULLALY, PETER

HISHAM ALNATOUR

PETER MULLALY

AMARJIT DHALIWAL

Resident
Engineer

(661)391-4747

(661)720-0970

(661)391-4767

(661)391-4747

(661)391-7467

(661)391-4766

 $394,783

 $1,541,102

 $2,935,000

 $21,153,582

 $1,053,235

 $803,928

Bid + CCOs

 $384,250

 $1,545,500

 $2,781,534

 $20,505,354

 $1,008,552

 $198,136

Comp To  date

 $0

 $0

 $0

 $0

 $147

 $198,136

This Month

05/22/13

08/14/12

03/07/14

10/24/12

06/24/13

04/17/14

Awarded

06/13/13

09/18/12

03/10/14

12/03/12

07/22/13

05/12/14

Approved

08/05/13

06/14/13

10/01/14

09/17/14

05/11/15

10/27/14

Est Comp

 100%

 100%

 97%

 100%

 55%

 29%

%Time

 100%

 100%

 95%

 100%

 95%

 24%

% Work 

 

OVER RUN

 

COMPLETED

 

 

Message

06-0N4014

06-0G2704

06-0S0704

06-0G8304

06-0L3904

06-0P3004

Contract 

NH-17D5-(004)E

ACHS-P058-(113)E

  

  

HSNH-P099-(568)E

HSNH-P099-(574)E

--()

G P0-58 1-(3E)

  

  

--()

--()

  

--()

  

  

  

  

  

WPCP

  

SWPPP

  

  

1128 CARRIER PARKWAY AVE

28548 LIVINGSTON AVENUE

726 ALFRED NOBLE DR

PO BOX 1489

1128 CARRIER PARKWAY AVE

3351 FAIRHAVEN DRIVE

1824 NORRIS ROAD

805 S. LEXINGTON ST.

1824 NORRIS RD

1824 NORRIS ROAD

1824 NORRIS RD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

DELANO, CA 93215

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERFIELD, CA 93308

Accepted

09/18/14

Location
Storm Water
Plan
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06District

06-KER-119-/0

06-KER-178-2.0/7.5

06-KER-204-/3.7

06-KER-223-4.8/17.2

06-KIN-43-18.2/27.2

06-KIN-198-8.9/10.1

Fed Aid

HM1

HM1

HB1

HM1

HE11

Pgm Code

IN KERN COUNTY IN AND NEAR TAFT  FROM

ROUTE 33 TO 0.5 MILE WEST OF ELK

HILLS ROAD

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM WEILL PARK OVERHEAD

TO 0.5 MILE WEST OF  MORNING DRIVE

IN KERN CO ON RTE 119 NEAR TAFT

ON ROUTE 223 IN KERN COUNTY NEAR

ARVIN BETWEEN OLD RIVER ROAD AND

VINELAND ROAD

IN TULARE AND KINGS COUNTIES NEAR

CORCORAN AND HANFORD FROM 0.6 MILE

SOUTH OF DEER CREEK BRIDGE TO KINGS

COUNTY LINE AND FROM ROUT

ON ROUTE 198 IN KINGS COUNTY IN

KINGS COUNTY FROM ROUTE 41 TO 18 1/2

AVENUE (VINE STREET) (KP 15.1/16.3)

Description 

PAE CHIP SEAL

BWC RHMA TYPE "G"

HMA TYPE "G" OVERLAY

WIDEN SHOULDERS & INSTALL RUMBLE

RHMA OVERLAY TYPE "G"

CONSTRUCT INTERCHANGE

Type Of Work

NORTHWEST PAVING

WINDSOR FUEL COMPANY

CHESTER BROSS CONSTRUCTION

COMPANY

GRANITE CONSTRUCTION COMPANY

CHESS BROSS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

REDDING CA 96001

PITTSBURG  CA 94565

HANNIBAL  MO 63401

WATSONVILLE  CA 95077

VALLEY SPRINGS CA 95252

WATSONVILLE CA 95077

AMARJIT DHALIWAL

SAM DHALIWAL

JUSTIN KIMURA

JUSTIN KIMURA

Resident
Engineer

(661)391-4766

(661)391-4742

 

 

(559)897-3118

(559)651-8315

 $676,327

 $2,344,285

 $1,899,477

 $3,490,485

 $3,229,675

 $19,328,406

Bid + CCOs

 $623,259

 $2,042,247

 $0

 $0

 $3,313,099

 $14,223,570

Comp To  date

 $0

 $1,016,104

 $0

 $0

 $0

 $588,404

This Month

12/05/13

05/15/14

06/05/14

08/04/14

06/06/13

10/24/12

Awarded

01/06/14

06/18/14

06/18/14

08/19/14

06/27/13

12/03/12

Approved

06/12/14

09/26/14

05/06/14

01/09/15

Est Comp

 100%

 100%

 0%

 0%

 100%

 83%

%Time

 100%

 87%

 0%

 0%

 92%

 74%

% Work 

 

OVER RUN

 

 

 

 

Message

06-0Q8504

06-0Q8304

06-0Q8104

06-0P8404

06-0P6104

06-325504

Contract 

  

NHP-P178-(063)E

STP-X029-(112)E

HSST-P223-(011)E

CSTP-P043-(043)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

8115 SECLUDED VALLEY DRIVE

1150 WILLOW PASS ROAD

P.O. BOX 430

P.O. BOX 50085

39 CALIFORNIA ST PMB 118

P O BOX 50085

1824 NORRIS RD

1824 NORRIS ROAD

183 W. VENTURA COURT

8530 W ROOSEVELT AVE

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93303

KINGSBURG, CA 93631

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

06District

06-KIN-198-14.7/17.9

06-KIN-198-14.8/17.9

06-KIN-198-16.5/17.2

06-KIN-198-21.5/28.3

06-MAD-99-6.9/8.2

06-MAD-145-20.9/25.4

Fed Aid

HA22

HA21

HE11

HE14

HE11

HM1

Pgm Code

ON ROUTE 198 IN HANFORD FROM 14TH

AVENUE UNDERCROSSING TO 11TH AVENUE

UNDERCROSSING

IN AND NEAR HANFORD AT THE 14TH AVE

UC, HANFORD-ARMONA RD UC AND THE 11TH

AVENUE UC  (KP R23.7/R29.0)

ON ROUTE 198 FROM 0.4 MILE WEST OF

12TH AVENUE OVERCROSSING TO 0.3  MILE

EAST OF 12TH AVENUE OVERCROSSING

IN KINGS AND TULARE COUNTIES  NEAR

HANFORD FROM 0.5 MILE E OF RTE 43 TO

0.4 MILE OF RTE 99

IN MADERA COUNTY NEAR MADERA FROM 0.6

MILE SOUTH OF AVENUE 12 OC TO 0.7

MILE NORTH OF AVENUE 12 OC

IN MADERA COUNTY ABOUT 9 MILES EAST

OF MADERA FROM ROAD 37 TO ROUTE 41

Description 

OVERLAY CAPM

REHAB 3 BRIDGE DECKS

RECONSTRUCT INTERCHANGE 12TH AVE

HIGHWAY PLANTING

RECONSTRUCT INTERCHANGE

COLD PLANE AND HMA OVERLAY

Type Of Work

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

AGEE CONSTRUCTION CORPORATION

WABO LANDSCAPE & CONSTRUCTION

INC

SECURITY PAVING COMPANY INC

AGEE CONSTRUCTION CORPORATION

Contractor

FRESNO  CA 93725

FRESNO CA 93706

CLOVIS  CA 93613

HERCULES CA 94547-1805

SLYMAR, CA 91342

CLOVIS CA 93613

DALLIA FOSTER

JUSTIN KIMURA

JUSTIN KIMURA

DALLIA FOSTER

OSCAR SHERRILL

MARK MENGONI

Resident
Engineer

(559)897-7080

(559)897-3118

(559)897-3118

(559)897-7080

(559)243-3812

(559)243-3543

 $3,895,058

 $4,904,209

 $8,638,155

 $1,416,340

 $44,388,268

 $735,287

Bid + CCOs

 $2,786,938

 $2,387,575

 $51,785

 $1,260,498

 $23,623,680

 $716,746

Comp To  date

 $1,384,705

 $14,157

 $50,160

 $6,300

 $1,009,556

 $0

This Month

03/13/14

09/24/13

04/22/14

05/22/12

12/07/12

04/18/13

Awarded

04/04/14

10/22/13

05/13/14

06/20/12

01/10/13

05/16/13

Approved

10/21/14

09/24/14

09/18/15

03/14/17

09/30/14

07/02/13

Est Comp

 72%

 98%

 1%

 0%

 56%

 100%

%Time

 72%

 49%

 1%

 0%

 53%

 100%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

06-0P1604

06-462204

06-487504

06-0L0504

06-471004

06-0P7004

Contract 

NHP-P198-(061)E

ACNH-P198-(060)E

NHP-P198-(062)E

ACNH-P198-(059)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

4533 E. CITRON AVENUE

2716 GRANITE COURT

PO BOX 629

726 ALFRED NOBEL DRIVE

13170 TELFAIR AVENUE

P O BOX 629

183 W VENTURA COURT

183 W. VENTURA COURT

183 W VENTURA COURT

8530 W. ROOSEVELT

AVE.

3240 N. MILLBROOK

3240 N. MILLBROOK

KINGSBURG, CA 93631

KINGSBURG, CA 93631

KINGSBURG CA 93631

VISALIA, CA. 93291

FRESNO, CA 93726-8566

FRESNO CA 93726

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

06District

06-TUL-65-21.8/28.4

06-TUL-99-22.4/0

06-TUL-99-22.4/0

06-TUL-99-25.0/27.6

06-TUL-99-37.3/41.3

06-TUL-99-41.3/53.9

Fed Aid

HM1

HA26

HA22

HA22

HE13

HE13

HE13

Pgm Code

IN TULARE COUNTY IN AND NEAR  LINDSAY

FROM LINDSAY VISTA AVENUE TO 0.4

MILES NORTH OF LINDSAY BLVD

IN TULARE COUNTY NEAR TIPTON AT THE

PHILIP S RAINE SAFETY ROADSIDE REST

AREA

IN TULARE COUNTY NEAR TULARE  1.1

MILE SOUTH OF AVENUE 184

OVERCROSSING AT THE PHILIP S. RAINE

SAFETY ROADSIDE REST AREA

IN TULARE COUNTY FROM ELK BAYOU BR#

46-60 TO PAIGE RD. OC 46-158

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MI SOUTH OF WEST VISALIA  OVERHEAD TO

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD

IN TULARE AND FRESNO COUNTIES IN AND

NEAR KINGSBURG FROM 0.2 MILE NORTH OF

NORTH GOSHEN OVERHEAD TO 0.2 MILE

NORTH OF ROUTE 99/201

Description 

AR CHIP SEAL

CONSTRUCT NEW FACILITES REST AREA

COLD PLANE AC OVERLAY

OVERLAY 2R

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY

WIDEN ROAD WITH HOT MIX ASPHALT

Type Of Work

CHESTER BROSS CONSTRUCTION

COMPANY

GRANITE CONSTRUCTION COMPANY

W. JAXON BAKER, INC.

CHESTER BROSS CONSTRUCTION

COMPANY

PAPICH CONSTRUCTION COMPANY

INC

DIABLO CONTRACTORS INC

Contractor

HANNIBAL  MO 63401

WATSONVILLE CA 950775085

REDDING CA 96099

HANNIBAL  MO 63401

PISMO BEACH CA 93448

SAN RAMON CA 94583

BLAS MARTINEZ

DANIEL CHAPA

BLAS MARTINEZ

MOHAMMAD SAMIMI

SHELLEY MAGGARD

DEALBA, FERNANDO

Resident
Engineer

(559)651-8321

(559)651-8312

(559)651-8321

(559)250-6305

(559)651-8319

(559)243-3881

 $1,767,477

 $8,892,010

 $395,981

 $6,650,174

 $33,145,903

 $71,617,754

Bid + CCOs

 $1,603,823

 $9,104,925

 $376,928

 $812,828

 $16,426,334

 $64,386,178

Comp To  date

 $1,363,289

 $0

 $0

 $744,293

 $666,628

 $1,993,505

This Month

03/21/14

04/06/11

03/21/14

05/20/14

12/07/12

01/04/11

Awarded

04/04/14

04/25/11

04/07/14

06/04/14

12/27/12

01/19/11

Approved

09/26/14

02/27/13

06/11/14

10/21/14

06/16/15

11/17/14

Est Comp

 100%

 100%

 100%

 76%

 66%

 94%

%Time

 90%

 100%

 100%

 12%

 49%

 89%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

06-0R1204

06-0A9704

06-0Q2904

06-0P1704

06-360214

06-324504

Contract 

  

NH-SARR-(STP)E

NHP-P099-(575)E

NHP-P099-(576)E

  

HPLU-6206-(010)E

  

TPES-AR R-(E)

--()

--()

  

  62-06 0-(0E)

  

--()

  

  

  

--()

  

SWPPP

  

  

SWPPP

SWPPP

P O BOX 430

P O BOX 50085

P O BOX 994248

P.O. BOX 430

P O BOX 2210

7 CROW CANYON COURT SUITE 100

8530 WEST ROOSEVELT

AVENUE

8530 W ROOSEVELT AVE

8530 WEST ROOSEVELT

AVENUE

3240 N. MILLBROOK

AVENUE

8530 WEST ROOSEVELT

AVE

3240 N. MILLBROOK

AVENUE

VISALIA CA 93291

VISALIA, CA 93291

VISALIA CA 93291

FRESNO, CA 93726

VISALIA, CA 93291

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-TUL-99-48.5/53.9

06-TUL-137-18.2/27.4

06-TUL-198-/0

06-TUL-216-1.9/2.9

06-TUL-245-16.0/33

06-TUL-245-20.8/0

Fed Aid

HM1

20.20.201

130

HB4C

HM1

HA23

Pgm Code

ON SR 99 IN TULARE AND FRESNO

COUNTIES, AT VARIOUS LOCATIONS FROM

0.3 MILE SOUTH OF MERRITT DRIVE

INTERCHANGE, TO 0.7 MILE NORTH O

IN TULARE COUNTY NEAR TULARE FROM 0.2

MILE WEST OF RANCH ACRES ROAD TO

ROUTE 65

FURNISH & INSTALL NEW SMART

IRRIGATION CONTROLLERS AND SECURE

CABINETS, OPTIC LOOP DETECTORS, FLOW

SENSORS, BOOSTER PUMPS AND MULC

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE TO 0.1  MILE EAST OF

COMSTOCK STREET

IN TULARE COUNTY NEAR BADGER FROM 0.2

MILES NORTH OF AVENUE 404 TO 2.6

MILES SOUTH OF DRUM VALLEY ROAD AND

FROM 2.4 MILES NORTH OF

ABOUT 10 MILES SOUTH OF BADGER AT

COTTONWOOD CREEK

Description 

IRRIGATION, PLANTING AND PAVING

COLD IN-PLACE RECYCLING W/ OVERLAY

EMERGENCY IRRIGATION SYSTEM UPGRADES

WIDEN AND REALIGNMENT OF ROUTE 216

HMA OVERLAY

CONSTRUCT ROCK SLOPE PROTECTION

Type Of Work

W A B O LANDSCAPE &

CONSTRUCTION INC

PAPICH CONSTRUCTION CO. INC.

STOCKBRIDGE GENERAL

CONTRACTING, INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MASS X INC

Contractor

HERCULES CA 94547

PISMO BEACH  CA 93448

CLOVIS, CA 93726

FRESNO, CA 93706

FRESNO CA 93706

CLOVIS CA 93612

ENQUANHONE, GASHU

BLAS MARTINEZ

SAMIMI, MOHAMMAD

BLAS MARTINEZ

JAVIER HUERTA

BLAS MARTINEZ

Resident
Engineer

(559)246-7655

(559)651-8321

(559)250-6305

(559)651-8321

(559)651-8321

(559)651-8321

 $3,213,737

 $3,424,999

 $2,185,000

 $4,206,369

 $1,198,130

 $242,387

Bid + CCOs

 $1,979,969

 $1,260,078

 $1,821,353

 $3,329,933

 $1,250,869

 $219,218

Comp To  date

 $12,776

 $469,560

 $0

 $161,680

 $0

 $217,343

This Month

10/01/12

05/07/14

03/10/14

04/26/13

04/18/13

10/28/13

Awarded

11/06/12

05/23/14

03/10/14

05/24/13

05/16/13

11/15/13

Approved

07/03/17

09/25/14

09/15/14

10/24/14

07/24/14

10/02/14

Est Comp

 0%

 91%

 100%

 88%

 100%

 65%

%Time

 0%

 39%

 83%

 78%

 100%

 90%

% Work 

PLANT EST

SATIS

 

OVER RUN

 

 

 

Message

06-324514

06-0R2204

06-0S0804

06-430704

06-0P7204

06-0N3904

Contract 

  

  

  

  

  

STP-17D9-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

  

  

SWPPP

  

  

726 ALFRED NOBEL DRIVE

PO BOX 2210

2972 LARKIN AVE,

2716 GRANITE COUNT

2716 GRANITE COURT

55 SHAW AVE #105

183 W VENTURA COURT

8530 WEST ROOSEVELT

AVENUE

3240 N. MILLBROOK AVE

8530 W.ROOSEVELT AVE

8530 W.ROOSEVELT AVE

8530 W.ROOSEVELT AVE

KINGSBURG CA 93631

VISALIA CA 93291

FRESNO, CA 93726

VISALIA, CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $14,495,012 $304,591,513 $410,587,095

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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07District

07-LA-0-/0

07-LA-1-8.2/0

07-LA-1-8.7/0

07-LA-1-9.9/9.9

07-LA-1-20.7/20.8

07-LA-1-21.9/23.9

Fed Aid

HM4

20.20

201130

HA23

HM3

HB4N

HM1

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

LA-1/LA-103 SEPARATION BRIDGE 53-0145

REPAIR STRUCTURAL DAMAGE W/RAPID

STRENGTH CONCRETE  DIR'S EMERGENCY

FORCE ACCOUNT

IN LOS ANGELES 0.1 MILE WEST OF

DOMINQUEZ CHANNEL

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT WILMINGTON OVERHEAD

IN LOS ANGELES COUNTY IN HERMOSA

BEACH AT 2ND STREET

IN LOS ANGELES COUNTY, ARTESIA TO

ROSECRANS

Description 

REPLACE CRASH CUSHIONS

REPAIR/RECONSTRUCT BRIDGE DECK

CONSTRUCT STEEL SOLDIER PILE WALL

TREAT BRIDGE DECK WITH METHACRYLATE

SIGNAL UPGRADE, ADA CURB RAMP

COLD PLANE AC PAVMENT, PLACE RHMA

Type Of Work

TRAFFIC DEVELOPMENT SERVICES

POWELL CONSTRUCTORS

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

WEST COAST STRUCTURES INC DBA

WESTERN STRUCTURES

JFL ELECTRIC INC

AUTOBAHN CONSTRUCTION INC

Contractor

MOORPARK CA 93021

FONTANA, CA 92335

IRVINE CA 92614

RIVERSIDE CA 92503

LOS ANGELES, CA 90001

SANTA ANA CA 92711

YOUNG, FRED

GALLARDO, SAM

GALLARDO, SAM

GALLARDO, SAM

ALONZO, BERNARD

RAM, MAHINDA

Resident
Engineer

 

(310)609-0264

(310)609-0264

(310)609-0264

(562)345-3145

(310)821-1847

 $746,406

 $585,000

 $2,251,529

 $857,094

 $402,878

 $1,139,437

Bid + CCOs

 $477,746

 $300,864

 $55,000

 $848,097

 $364,991

 $1,124,349

Comp To  date

 $457,320

 $5,216

 $0

 $9,831

 $0

 $0

This Month

03/12/14

03/26/14

01/30/14

05/22/14

06/20/13

12/18/13

Awarded

04/02/14

04/30/14

02/21/14

06/09/14

07/15/13

01/14/14

Approved

11/21/14

09/30/14

02/27/15

09/30/14

09/22/14

10/09/14

Est Comp

 100%

 97%

 1%

 94%

 80%

 55%

%Time

 64%

 51%

 2%

 99%

 91%

 96%

% Work 

OVER RUN

 

SUSPENDED

 

SUSPENDED

 

Message

07-2W4304

07-4X2604

07-3X3904

07-1W6204

07-4T5404

07-1W1404

Contract 

  

  

ER-17E1-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

207 W LOS ANGELES AVE #252

8555 BANANA AVE.

1792 KAISER AVENUE

6005 TYLER ST

8257 COMPTON AVENUE

P O BOX 11238

13171 TELFAIR AVE STE

101

18730 S. WILMINGTON

AVE. SUITE 103

18730 S WILMINGTON

AVE STE 103

18730 S WILMINGTON

AVE STE 103

13230 FIRESTONE BLVD

SUITE E-2

12975 WEST CULVER

BLVD

SYLMAR, CA 91342

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ CA

90220

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

Accepted

09/26/14

Location
Storm Water
Plan
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07District

07-LA-1-35.6/37.1

07-LA-1-51.0/52

07-LA-2-14.5/23.2

07-LA-2-23.4/82.3

07-LA-2-32.5/32.5

07-LA-5-1.2/2.1

Fed Aid

HM4

HA23

HM3

HM1

HA23

HB5

Pgm Code

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO

IN LA COUNTY IN LOS ANGELES, GLENDA

LE, AND LA CANADA FLINTRIDGE FROM OAK

GLEN PLACE OC TO WALTONIA DRIVE UC

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.2 MILE WEST

OF ROUTE 2/210 SEP TO SAN BERNARDINO

LINE

IN ANGELES NATIONAL FOREST NEAR LA

CANADA FLINTRIDGE, 3 MILE NORTH OF

WOODWARDIA CANYON BRIDGE

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS FROM 0.3 MILE SOUTH OF NORTH

FORK COYOTE CREEK BRIDGE TO 0.3 MILE

NORTH OF MARQUARDT AVE

Description 

REPLACE CRASH CUSHIONS

CONSTRUCT TIEBACKS, MICROPILES,

REPLACE APPROACH SLABS

APPLY CHIP SEAL

REGRADE SLOPE/CONSTRUCT DEBRIS WALL

WIDEN AND REALIGN FREEWAY

Type Of Work

DREAMBUILDER CONSTRUCTION

CORPDBA DREAMBUILDER

C A RASMUSSEN INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

MANHOLE ADJUSTING INC

GRANITE CONSTRUCTION COMPANY

C C MYERS INC

Contractor

PLACENTIA CA 92870

VALENCIA CA 91355

IRVINE CA 92614

PICO RIVERA CA 90660

WATSONVILLE CA 950775085

ANAHEIM, CA 92805

SAYKALI, ZARIF

TRUJILLO, GILBERT, JR

TRAN, DANGLONG

RESLER, CAESAR

RESLER, CAESAR

TRAN, KELVIN

Resident
Engineer

(310)345-6274

(310)345-6270

(818)637-2506

(818)637-2506

 

(562)401-3333

 $1,558,061

 $4,164,956

 $802,222

 $7,227,675

 $1,298,462

 $40,378,882

Bid + CCOs

 $185,506

 $210,295

 $50,875

 $7,014,866

 $995,478

 $31,611,828

Comp To  date

 $43,000

 $0

 $36,810

 $3

 $0

 $1,357,009

This Month

03/26/14

12/04/12

05/13/14

06/20/12

11/07/13

11/28/11

Awarded

04/09/14

01/10/13

05/29/14

07/30/12

11/25/13

12/21/11

Approved

03/02/15

08/30/14

03/17/15

12/31/14

12/31/15

09/26/14

Est Comp

 0%

 9%

 57%

 72%

 63%

 67%

%Time

 12%

 5%

 6%

 92%

 76%

 78%

% Work 

 

 

 

 

 

 

Message

07-2W4704

07-4L2214

07-1W6304

07-4Y9304

07-3X4104

07-215914

Contract 

  

ACST-P414-(100)4

  

  

CSTP-17D8-(004)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

WPCP

  

WPCP

  

SWPPP

1324 E LAWSON LANE

28548 LIVINGSTON AVE

1792 KAISER AVENUE

9500 BEVERLY ROAD

P O BOX 50085

1822 S. LEWIS STREET

12975 CULVER BLVD

2090 FERN LANE

2090 FERN LANE

11229 S. WOODRUFF AVE

LOS ANGELES, CA 90066

GLENDALE, CA 92108

GLENDALE, CA 91208

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

07-LA-5-6.8/13.8

07-LA-5-10.4/10.4

Fed Aid

HB5

HB5

HB5

HB5

HA22

HM2

Pgm Code

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM ALONDRA

BOULEVARD OVERCROSSING TO SHOEMAKER

AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

IN SANTA FE SPRIRINGS FROM NORTH OF

ORR AND DAY OVERHEAD TO ROUTE 605

INTERCHANGE

ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI

53-1660, IN SANTA FE SPRING AND

DOWNEY TO THE JCT 710/5, SEP 53-785 -

88, IN THE CITY OF COMM

IN LOS ANGELES AT LA 5 AT POSTMILE

10.40

Description 

WIDEN AND REALIGH FREEWAY WITH PCC

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

ROADWAY WIDENING & STRIPING (SEG 5)

PCC PAVE AND COLD PLANE W/OVERLAY

INSTALL WASH RACK

Type Of Work

FLATIRON WEST INC

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

FUTURE DB INTERNATIONAL INC

Contractor

SAN MAROCS CA 90278

SAN MARCOS CA 92078

SUN VALLEY CA 91353

SYLMAR CA 91342

SYLMAR CA 91342

IRVINE CA 92618

LEE, PETER

FREMPONG, SAM

SAKER, GEORGE

FAYAD, HASSAN

BUI, KEVIN

WANG, MIKE

Resident
Engineer

(562)401-3333

(562)345-9865

(562)345-3125

(562)860-3085

(562)401-3333

(213)798-5970

 $89,743,504

 $74,534,346

 $124,361,006

 $79,220,576

 $9,757,977

 $442,410

Bid + CCOs

 $46,875,927

 $30,456,233

 $48,874,981

 $4,500

 $4,050

 $171,635

Comp To  date

 $1,189,330

 $1,414,131

 $3,500,872

 $0

 $4,050

 $127,000

This Month

08/19/11

08/14/12

08/23/12

04/24/14

07/07/14

06/09/14

Awarded

09/13/11

09/18/12

09/18/12

05/13/14

07/24/14

06/25/14

Approved

07/19/17

08/31/17

05/16/17

09/18/18

10/31/15

02/14/15

Est Comp

 53%

 38%

 30%

 0%

 1%

 20%

%Time

 52%

 41%

 39%

 0%

 0%

 39%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-2159C4

07-215934

07-215944

07-215954

07-294904

07-1W5204

Contract 

IMOO-5294-(9N )

  

  

CMLN-6207-(068)N

NHPI-005 -(968)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

  

  

1770 LA COSTA MEADOWS DRIVE

1770 LA COSTA MEADOWS DRIVE

P O BOX 1489

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

8707 RESEARCH DR

11229 S. WOODRUFF

AVE.

13230 S FIRESTONE

BLVD SUITE A

13230 FIRESTONE BLVD

SUITE A-2

17912 CRUSADER AVE

SUITE 101

11229 S WOODRUFF AVE

11229 S WOODRUFF AVE

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS CA

90670

CERRITOS CA 90703

DOWNEY CA 90241

DOWNEY CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

07-LA-5-14.9/16.8

07-LA-5-18.2/26.7

07-LA-5-19.2/28.9

07-LA-5-22.5/0

Fed Aid

26.700

TEA1

HA42

TEA10

HA22

20.201130

Pgm Code

RTE 5/710 SEPARATION IN LA&CITY OF

COMMERCPERFORM HIGHWAY PLANTING, HMA

PAVING AND INSTALL IRRIGATION SYSTEM

IN LOS ANGELES CO IN LOS ANGELES AND

CITY OF COMMERCE FROM ROUTE  5/710

SEPARATION TO ROUTE 5/10 SEPARATION

IN LA COUNTY IN LOS ANGELES ON ROUTE

5 FROM INDIANA STREET UNDERCROSSING

TO BOYLE STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE, AND BURBANK FROM

ROUTE 5/10 SEPARATION TO ROUTE 5/134

SEPARATION

IN LA COUNTY FROM BROADWAY TO SR-13

4/5 SEPARATION

IN CITY OF LOS ANGELES LA-5 LA-2

SEPARTN PM22.5 BR 53-0577 NORTH OF

DOWNTOWN AREA CONSTRUCT SUPPORT

SHORING INSIDE TUNNEL DIR'S EM

Description 

INSTALL IRRIGATION SYSTEM, HWY

PLANTING

PERFORM HIGHWAY PLANTING

REPLACE PLANTING AND IRRIGATION SYS

IMPROVE IRRIGATION AND PLANTING

PVMT PRESERVATION,SLAB REPL,SHLDR

PERFORM EMERGENCY REPAIRS ON BRIDGE

Type Of Work

YAKAR GENERAL CONTRACTORS, INC

BELAIRE-WEST LANDSCAPE INC

FUTURE DB INTERNATIONAL INC

Y A K A R

C A RASMUSSEN INC

C A RASMUSSEN INC.

Contractor

SAN DIMAS, CA 91773

BUENA PARK, CA 91770

IRVINE CA 92618

COVINA CA  91723

VALENCIA CA 91355

VALENCIA, CA  91355

PATEL, PRAVIN

PATEL, PRAVIN

PATEL, PRAVIN

TRAN, DANGLONG

RESLER, CAESAR

Resident
Engineer

(626)572-6700

(626)572-6702

(626)572-6700

(818)637-2506

 

(818)637-2506

 $792,570

 $649,456

 $1,213,845

 $694,493

 $23,420,654

 $4,985,000

Bid + CCOs

 $737,482

 $8,413

 $986,760

 $17,550

 $0

 $4,336,443

Comp To  date

 $3,250

 $0

 $52,359

 $0

 $0

 $0

This Month

04/28/11

01/04/10

12/04/13

03/26/14

07/31/14

07/16/13

Awarded

05/17/11

02/23/10

01/09/14

04/17/14

08/19/14

08/05/13

Approved

11/06/15

04/23/14

11/17/17

12/31/14

04/30/14

Est Comp

 79%

 35%

 22%

 13%

 0%

 100%

%Time

 92%

 2%

 84%

 3%

 0%

 87%

% Work 

 

 

 

 

 

OVER RUN

Message

07-2464E4

07-246404

07-272404

07-284204

07-295604

07-4X1004

Contract 

  

ACST-0053-(028)E

NHPI-005 -(965)E

STPE-005 -(093)E

NHPI-005 -(095)E

  

  

  00-53 0-(8E)

--()

--()

--()

  

  

--()

  

  

  

  

WPCP

WPCP

  

  

  

  

113 E. ARROW HWY

PO BOX 6270

8707 RESEARCH DRIVE

689 EAST SAN BERNARDINO ROAD

28548 LIVINGSTON AVENUE

28548 LIVINGSTONE AVENUE

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

902 SAN GABRIEL

BOULEVARD

2090 FERN LANE

2090 FERN LANE

ROSEMEAD, CA 91770

ROSEMEAD CA 91770

ROSEMEAD, CA 91770

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

07District

07-LA-5-24.6/88.6

07-LA-5-25.2/27.5

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-31.6/36

07-LA-5-36.0/39.4

Fed Aid

HM3

HA42

HB5

HB5

HB5

HB5

Pgm Code

IN LOS ANGELES, LA-110 AT POSTMILE

24.6 TO 88.56

IN LOS ANGELES ON ROUTE 5 FROM

COLORADO EXTENSION TO HAZEL STREET

PUC AND ON ROUTE 134 FROM VICTORY

BOULEVARD/RIVERSIDE DRIVE TO S

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

IN LOS ANGELES COUNTY IN BURBANK 0.3

KM SOUTH OF COHASSET STREET

UNDERCROSSING TO 0.1 KM NORTH OF

SHELDON STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELE S

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON

STREET OVERCROSSING AND  VARIOUS

LOCATIONS

Description 

CLEAN AND TREAT BRIDGE DECKS

EROSION CONTROL AND SLOPE PAVING

CONSTRUCT HOV LANES

REALIGN ROUTE 5 AND RAILROAD TRACKS

CONSTRUCT HOV LANES

CONSTRUCT HOV LANES

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

YAKAR

SECURITY PAVING COMPANY, INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC.

FLATIRON WEST, INC.

Contractor

IRVINE CA 92614

SAN DIMAS CA 91773

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR, CA 91342

PACOIMA, CA  91331

AMADI, PATRICIA

AZIMA, HASSAN

KWAN, KIN

GURFINKEL, VLADIMIR

EID, EMILE

EID, EMILE

Resident
Engineer

(818)364-2760

(626)572-6732

(818)637-2506

(562)572-5538

(213)712-4785

(818)768-1939

 $1,246,736

 $2,473,841

 $57,977,165

 $178,825,779

 $61,343,530

 $114,974,592

Bid + CCOs

 $1,061,120

 $1,152,085

 $35,162,518

 $17,735,962

 $58,606,323

 $99,808,084

Comp To  date

 $551,274

 $117,229

 $612,732

 $1,430,349

 $228,726

 $1,217,046

This Month

05/28/13

11/07/13

12/06/10

11/29/12

10/14/10

05/06/10

Awarded

06/13/13

12/09/13

12/20/10

12/20/12

10/26/10

05/24/10

Approved

10/31/14

11/20/17

08/17/15

06/30/19

06/30/15

10/26/15

Est Comp

 100%

 84%

 86%

 31%

 100%

 78%

%Time

 85%

 48%

 60%

 10%

 95%

 86%

% Work 

OVER RUN

 

 

 

 

 

Message

07-1W3604

07-2777U4

07-121844

07-1218W4

07-1218V4

07-1219U4

Contract 

  

NHPI- 005-(086)E

CMLN-6207-(055)

IM- 005-(078)

SARR-005 -(029)N

SARR-0053-(033)N

  

--()

--()

--()

  00-5 30-(9NC)M

  00-53 0-(3NC)M

  

  

  

  

6207- 056-()

6207- 054-()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

1792 KAISER AVENUE

113 E ARROW HWY

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

9215 CRANFORD AVE

13171 TELFAIR AVE.

STE 101

3212 ROSEMEAD BLVD,

SUITE 100

2090 FERN LN

13171 TELFAIR AVE,

STE 101

9225 CRANFORD AVENUE

9225 CRANFORD AVE

SYLMAR, CA 91342

EL MONTE, CA 91731

GLENDALE, CA 91208

SYLMAR, CA 91342

PACOIMA, CA 91331

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

07District

07-LA-5-C 43.9/C46.4

07-LA-5-44.2/46

07-LA-5-45.4/59.7

07-LA-5-46.3/50

07-LA-5-53.6/56.3

07-LA-5-53.7/0

Fed Aid

HA22

HE13

HA22

HB4N

HA42

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM SAN FERNANDO ROAD

OVERHEAD TO 0.2 MILE SOUTH OF WELDON

CANYON OVERCROSSING

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND SANTA CLARITA FROM 0.2 MILE SOUTH

OF 5/14 SEPARATION TO 0.2 MILE NORTH

OF LAKE HUGHES RO

IN LOS ANGELES COUNTY IN SANTA

CLARITA FROM 0.3 MILE SOUTH OF WELDON

CANYON OVERCROSSING TO 0.4 MILE SOUTH

OF PICO CANYON ROAD LYO

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

CITY OF SANTA CLARITA LA-5 AT THE

SANTA CLARA RIVER BRIDGE (NO. 53-

2925/PM 53.7) REPAIR & REPLACE BRIDGE

JOINT ASSEMBLY DIR'S EMER

Description 

ROADWAY REHABILITATION

CONSTRUCT HOV LANES AND CONNECTORS

ROADWAY REHABILITATION

WIDEN ROADWAY AND BRIDGES WITH PCC

CONSTRUCT SLOPE PAVING AND DRAINAGE

REPAIR & REPLACE BRIDGE JOINT

ASSEMBLY

Type Of Work

SECURITY PAVING COMPANY INC

MCM SECURITY PAVING, JV

C A RASMUSSEN, INC

FLATIRON WEST INC

WESTCOAST PUBLIC WORK INC

O'DONNELL CONSTRUCTION, INC.

Contractor

SUN VALLEY CA 913532617

BLOOMINGTON, CA 92316

VALENCIA CA 91355

SAN MARCOS CA 92078

WOODLAND HILLS CA 91364

SAN DIMAS, CA 91773

TIEU, FRED

GURFINKEL, VLADIMIR Y.

TIEU, FRED

AL-JAMAL, ABDUL

WANG, SIMON YEH-FU

AMADI, PATRICIA

Resident
Engineer

(661)726-0148

(818)364-2760

(661)726-0148

(805)797-1348

(626)572-6700

(805)391-3555

 $11,962,274

 $135,238,193

 $9,726,974

 $44,510,965

 $1,431,403

 $1,185,000

Bid + CCOs

 $9,312,964

 $135,019,536

 $9,975,500

 $41,239,636

 $1,408,998

 $135,392

Comp To  date

 $850,380

 $55,491

 $199,823

 $943,298

 $29,890

 $0

This Month

12/12/12

03/27/08

06/03/13

02/27/12

03/25/13

09/16/13

Awarded

01/10/13

05/01/08

06/27/13

03/22/12

05/01/13

10/11/13

Approved

01/09/15

01/26/15

10/15/14

10/09/14

04/30/15

08/21/14

Est Comp

 54%

 78%

 93%

 100%

 70%

 7%

%Time

 79%

 98%

 97%

 92%

 88%

 11%

% Work 

 

SUSPENDED

 

OVER RUN

 

 

Message

07-252614

07-168004

07-252634

07-2332A4

07-258804

07-4X0304

Contract 

IM-005 -(081)

CMLN-6207-(046)N

ACIM-0053-(080)E

ACIM-0053-(044)E

ACST-X037-(162)E

  

--()

--()

--()

--()

  X0-37 1-(2E)

  

  

  

  

  

--()

  

WPCP

SWPPP

  

SWPPP

  

  

P O BOX 1489

19010 SLOVER AVE/PO BOX 867

28548 LIVINGSTON AVE

1770 LA COSTA MEADOWS DRIVE

20058 VENTURA BLVD #318

559 W. COVINA BLVD.

45120 13TH STREET

WEST

1317 TELFAIR AVE, STE

101

45120 13TH STREET

WEST

13171 TELFAIR AVE

902 SAN GABRIEL BLVD

13171 TELFAIR AVENUE

SUITE 101

LANCASTER, CA 93534

SYLMAR, CA 91342

LANCASTER, CA 93534

SYLMAR, CA 91342

ROSEMEAD, CA 91770

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

07District

07-LA-5-54.4/54.8

07-LA-5-73.2/88.6

07-LA-10-4.9/14.8

07-LA-10-5.5/14.8

07-LA-10-17.1/23.3

07-LA-10-18.3/46.8

Fed Aid

HA42

HA22

HB1

HA42

20.20

201130

HB71

Pgm Code

IN LOS ANGELES COUNTY IN SANTA

CLARITA BETWEEN 0.4 MILE NORTH OF RYE

CANYON ROAD AND 1.4 MILES SOUTH OF

ROUTE 5/126 INTERCHANGE

IN LOS ANGELES COUNTY ABOUT 13 MILES

NORTH OF CASTAIC FROM 1.2  MILE SOUTH

OF VISTA DEL LAGO ROAD OVERCROSSING

TO KERN COUNTY LINE

IN THE CITY OF LOS ANGELES FROM

GATEWAY BLVD TO RTE 110 AND ON RTE

110 A VARIOUS LOCATIONS. INSTALL

METAL BEAM GUARDRAIL AND CONC

IN LA COUNTY IN LOS ANGELES AT

BALLONA CREEK

IN LA & VEN COUNTIES LANDSCAPE AREAS

ALONGLA-101, VEN-101, & LA-10 TO

UPGRADE LANDSCAPE IRRIGATION SYSTEMS

(RICS) DIR'S EMERGENCY 

IN LA COUNTY IN SEVERAL CITIES ON

ROUTE 10, 110, 118,134, 210, & 710

Description 

UPGRADE WEIGH STATION

PCC PAVEMENT,WIDEN MEDIAN SHOULDER

INSTALL MBGR AND CONCRETE BARRIER

SAND FILTERS & INFILTRATION DEVICES

REPLACE/UPGRADE IRRIGATION SYSTEMS

INSTALL ADA CURB RAMPS

Type Of Work

BRUTOCO ENGINEERING &

CONSTRUCTION INC

GRIFFITH/COFFMAN JOINT VENTURE

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BALTAZAR CONSTRUCTION INC

LANDSCAPE SUPPORT SERVICES INC

STL LANDSCAPE INC

Contractor

FONTANA CA 92331

SANTA FE SPRINGS CA 90670

IRVINE CA 92614

COVINA CA 91722

SHERMAN OAKS, CA 91403

LOS ANGELES CA 90001

CHAVEZ, EFRAIM

WIDJAJA, DANIEL

SAYKALI, ZARIF

SAYKALI, ZARIF

RAM, MAHINDA

IZADPANAH, MOE

Resident
Engineer

(818)364-2760

(661)257-0273

(310)345-6274

(310)345-6274

(310)821-1847

(626)572-6732

 $2,152,611

 $89,882,404

 $2,416,256

 $2,077,982

 $1,185,000

 $650,000

Bid + CCOs

 $2,114,711

 $90,399,329

 $2,410,631

 $1,167,884

 $811,797

 $0

Comp To  date

 $21,026

 $1,250,870

 $0

 $22,503

 $122,783

 $0

This Month

10/15/13

01/12/12

12/21/12

03/10/14

02/25/14

04/18/14

Awarded

11/01/13

02/17/12

01/11/13

03/19/14

04/14/14

05/13/14

Approved

10/30/14

11/28/14

12/26/14

02/29/16

10/31/14

Est Comp

 100%

 100%

 85%

 20%

 93%

 0%

%Time

 98%

 98%

 97%

 56%

 69%

 0%

% Work 

SUSPENDED

 

 

SUSPENDED

 

 

Message

07-278804

07-252804

07-267504

07-259204

07-4X1704

07-278204

Contract 

  

ACIM-0053-(047)E

HSIM-X037-(161)

NHPI-010 -(819)E

  

STP-X037-(167)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

SWPPP

WPCP

  

  

  

P O BOX 310189

12200 BLOOMFIELD AVENUE

1792 KAISER AVENUE

236 E ARROW HWY

15260 VENTURA BLVD #1150

8122 COMPTON AVE

13171 TELFAIR AVE.

25061 W. AVE.

STANFORD, #70

12975 CULVER BLVD.

12975 CULVER BLVD

12975 W. CULVER BLVD

3212 ROSEMEAD BLVD.,

SUITE 100

SYLMAR, CA 91342

VALENCIA, CA 91355

CULVER CITY, CA 90066

LOS ANGELES CA 90066

LOS ANGELES, CA 90066

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

07District

07-LA-10-18.5/0

07-LA-10-31.1/32.3

07-LA-10-31.2/33.4

07-LA-10-33.2/37.2

07-LA-10-40.5/40.5

07-LA-10-41.7/48.3

Fed Aid

HM4

HB4N

HB5

HB5

HM3

HA22

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LA COUNTY IN SAN GABRIEL RIVER FWY

(RTE 605) & SAN BERNARDINO FWY (RTE

10) FR10 & 605 INTER TO 0.8 M E/RTE

10&605 INTERAT RTE 1

IN LOS ANGELES COUNTY IN BALDWIN PARK

FROM ROUTE 605/10 SEPARATION TO 0.2

KM WEST OF PUENTE AVENUE

UNDERCROSSING

LA COUNTY IN CITY OF BALDWIN PARK AND

WEST COVINA FROM PUENTE AVENUE TO

CITRUS STREET

IN LA COUNTY, AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN SAN DIMAS,

POMONA AND CLAREMONT FROM 0.7 MILE

WEST OF ROUTE 10/57 SEPARATION TO SAN

BERNADINO COUNTY LINE

Description 

REPLACE OVERHEAD SIGNS

INTERCHANGE IMPROVEMENTS DESIGN

BUILD

CONSTRUCT HOV LANES

CONSTRUCT HOV LANES & SOUNDWALLS

METH DECK,JOINT SEALS& APPROACH LAB

SLAB REPLACEMENT

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

M C M CONSTRUCTION

FLATIRON WEST, INC.

AMES CONSTRUCTION, INC.

VELARDE CONCRETE CONSTRUCTION

INC

POWELL CONSTRUCTORS INC

Contractor

IRVINE CA 92614

NORTH HIGHLANDS, CA 945603001

CHINO HILLS, CA  91709

BURNSVILLE, MN 55306

SAN FERNANDO CA 91340

FONTANA CA 92335

WANG, SIMON YEH-FU

AZIMA, HASSAN

CHAUDHARI, SUSHILKUMAR

PUNJABI, RAJ

KOURY, PETER

SANDOVAL, MARTIN

Resident
Engineer

(626)572-6700

(626)572-6732

(213)453-7555

(626)339-1601

(909)322-6107

(909)594-3720

 $1,892,912

 $51,966,069

 $89,234,884

 $92,766,643

 $1,404,839

 $9,026,394

Bid + CCOs

 $0

 $34,947,282

 $84,713,724

 $2,945,572

 $8,575

 $5,250

Comp To  date

 $0

 $1,545,239

 $491,908

 $952,333

 $8,575

 $5,250

This Month

03/24/14

02/29/12

04/30/09

02/10/14

06/04/14

07/07/14

Awarded

04/09/14

04/20/12

05/18/09

02/27/14

06/18/14

07/17/14

Approved

03/30/15

08/13/15

12/01/14

05/01/19

04/17/15

07/30/15

Est Comp

 0%

 61%

 100%

 6%

 11%

 4%

%Time

 0%

 67%

 94%

 3%

 1%

 0%

% Work 

 

 

 

 

 

 

Message

07-1W2204

07-245404

07-117074

07-1170U4

07-1W5904

07-295004

Contract 

  

NHI-X037-(154)N

HP21-6207-(048)C

CMLN-6207-(059)

  

NHPI-010 -(821)E

  

--()

N620-7 04-()

--()

  

--()

  

  

--()

  

  

  

  

  

SWPPP

  

  

  

1792 KAISER AVENUE

P.O. BOX 620

P O BOX 2168

2000 AMES DRIVE

523 S BRAND BLVD #201

8555 BANANA AVENUE

902 SAN GABRIEL BLVD

11310 VALLEY BLVD

1201 BALDWIN PARK

1041 W. BADILLO,

SUITE 112

1201 BALDWIN PARK

BLVD.

721 BREA CANYON ROAD

SUITE 6

ROSEMEAD, CA 91770

EL MONTE, CA 91731

BALDWIN PARK, CA 91706

COVINA, CA 91722

BALDWIN PARK, CA 91706

WALNUT, CA 91789

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

07District

07-LA-10-/48.2

07-LA-14-24.8/32.1

07-LA-14-56.5/57

07-LA-19-/19.2

07-LA-39-41.0/44

07-LA-47-.8/.8

Fed Aid

HM3

HM1

TEA10

HA21

20.20

201130

HA23

Pgm Code

IN LOS ANGELES COUNTIES AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR

SANTA CLARITA FROM S14-S5 CONNECTOR

OVERHEAD TO SANTA CLARA RIVER

IN LOS ANGELES COUNTY NEAR PALMDALE

FROM 0.3 MILE NORTH OF COURSON RANCH

ROAD TO 0.3 MILE SOUTH OF  BARREL

SPRINGS ROAD

IN LOS ANGELES COUNTY IN LOS

ANGELES, LA-19,22,47,91,110,

405,605,710,VARIOUS LOCATIONS

IN LA COUNTY IN ANGELES NATIONAL

FOREST LA-39 CLEAR ROADWAY&DRAINAGE

SYSTEM OF DEBRIS & REPAIR SLOPE

WASHOUTS DIR'S EMERGENCY FORC

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT PARK & RIDE LOT ADJACENTS TO WB

LA-47 HARBOR BLVD OFF-RAMP

Description 

TREAT BRIDGE DECKS, REPL JOINT SEAL

REPLACE CONCRETE SLABS

TRANSPORTATION ENHANCEMENT

TREAT BRIDGE DECK, REPLACE SEALS

CLEAR & REPAIR ROADWAY & DRAINAGE

SYSTEMS

SLOPE DAMAGE REPAIRS

Type Of Work

J MCLOUGHLIN ENGINEERING CO

INC

J MCLOUGHLIN ENGINEERING CO

INC

STL LANDSCAPE INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

IBARRA GENERAL ENGINEERING INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

RANCHO CUCAMONGA CA 91730

RANCHO CUCAMONGA CA 91730

LOS ANGELES CA 90001

TEMPE AZ 85282

CHINO, CA 91710

IRVINE CA 92614

PUNJABI, RAJ

TIEU, FRED

VAZIRANI, MANSUKH

NJOYA, DAVID

CHOU, MICHAEL

SAAD, HUSSEIN

Resident
Engineer

(626)339-1601

(661)726-0148

(661)726-0148

(310)609-0264

(626)339-1601

(562)860-3085

 $2,498,378

 $4,243,170

 $550,000

 $1,094,357

 $2,485,000

 $302,476

Bid + CCOs

 $2,399,767

 $0

 $0

 $1,007,980

 $1,725,448

 $168,571

Comp To  date

 $0

 $0

 $0

 $0

 $98,632

 $0

This Month

06/05/13

05/29/14

04/17/14

12/12/12

04/03/14

05/15/13

Awarded

06/27/13

06/18/14

05/13/14

01/10/13

05/13/14

06/05/13

Approved

09/05/14

03/10/14

10/20/14

11/14/14

Est Comp

 69%

 0%

 0%

 91%

 100%

 29%

%Time

 95%

 0%

 0%

 90%

 69%

 56%

% Work 

 

 

 

 

OVER RUN

SUSPENDED

Message

07-1W2804

07-4Y9204

07-284504

07-4Y7504

07-4X2304

07-3X1804

Contract 

  

NHP-P014-(074)E

STP-P014-(073)E

ACBR-X037-(157)E

  

NH-47C0-(004)

  

--()

--()

P-    -( )

  

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

10641 FULTON COURT

10641 FULTON CT

8122 COMPTON AVE

1310 W 23RD STREET

12531 SAN MINA CT

1792 KAISER AVENUE

1041 W. BADILLO SUITE

112

45120 13TH STREET

WEST

45120 13TH STREET

WEST

18730 S WILMINGTON

AVE STE 103

1041 W BADILLO STE

112

17912 CRUSADER AVE.

SUITE 101

COVINA, CA 91722

LANCASTER CA 93534

LANCASTER, CA 93534

RANCHO DOMINGUEZ, CA

90220

COVINA, CA 91722

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

07District

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-60-6.8/8.6

07-LA-60-11.6/23.6

07-LA-60-20.6/0

07-LA-72-/6.8

Fed Aid

HM3

HA21

HA22

HA22

HA22

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

IN LA FROM ATLANTIC BOULEVARD UNDER

CROSSING TO RIO HONDO BRIDGE

BOULEVARD OVERCROSSING

IN LA COUNTY IN CITY OF INDUSTRY AND

DIAMOND BAR FROM ROUTE 60/605

SEPARATION TO S57/60 SEPARATION

IN LOS ANGELES COUNTY IN ROWLAND

HEIGHTS FR WESTBOUND OFFRAMP TO

NOGALES STREET

IN LOS ANGELES COUNTY, IN WHITTIER,

FROM LOS ANGELES / ORANGE COUNTY LINE

TO SAN GABRIEL RIVER BRIDGE

Description 

RELOCATE PLATFORM SYSTEM

REPLACE STEEL BRIDGE WITH CIP

PVMT REHABILITATION

REPLACE PCC SLAB, GRIND PAVEMENT

CONSTRUCT RETAINING WALL

PLACE RHMA OVERLAY

Type Of Work

SAFWAY SEERVICES LP

M C M CONSTRUCTION INC

AUTOBAHN CONSTRUCTION INC

FLATIRON WEST INC

POWELL CONSTRUCTORS INC

ALL AMERICAN ASPHALT

Contractor

GARDENA CA   90248

WILMIMGTON, CA  90744

SANTA ANA CA 92711

SAN MARCOS CA 92078

FONTANA CA 92335

CORONA CA 92878

AKBARIAN, MASSOD

SUI, HAMMER

DOUGHLY JOE

SANDOVAL, MARTIN

WANG, MIKE

Resident
Engineer

(562)860-3085

(562)216-5940

 

(909)594-2350

(909)594-3720

(213)798-5970

 $2,320,196

 $186,767,071

 $394,370

 $76,785,008

 $1,975,141

 $1,364,333

Bid + CCOs

 $2,081,013

 $73,961,828

 $0

 $69,415,286

 $1,780,992

 $0

Comp To  date

 $0

 $0

 $0

 $3,098,931

 $246,325

 $0

This Month

06/16/10

06/30/11

05/19/14

12/22/11

11/13/13

05/28/14

Awarded

07/13/10

07/13/11

06/04/14

01/18/12

12/03/13

06/09/14

Approved

11/01/15

04/17/17

10/31/14

04/30/15

Est Comp

 75%

 45%

 0%

 94%

 53%

 0%

%Time

 90%

 40%

 0%

 90%

 90%

 0%

% Work 

 

 

 

 

 

 

Message

07-4Y5004

07-138204

07-4T6904

07-286904

07-4H9004

07-1W6904

Contract 

  

NHBR-P047-(010)N

  

ACNH-P060-(140)E

NHP-P060-(142)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

  

SWPPP

  

  

601 WEST 140TH STREET

460 N. HENRY FORD AVENUE

P O BOX 11238

1770 LA COSTA MEADOWS DRIVE

8555 BANANA AVENUE

P O BOX 2229

450 N. HENRY FORD

AVENUE

721 BREA CANYON ROAD

STE A

721 BREA CANYON ROAD,

SUITE 6

11229 S WOODRUFF AVE

WILMIMGTON, CA 90744

WALNUT, CA 91789

WALNUT, CA 91789

DOWNEY CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-90-1.0/3.5

07-LA-91-6.0/21

07-LA-101-1.0/11

07-LA-101-1.8/8.4

07-LA-101-2.9/21

07-LA-101-8.0/11.5

Fed Aid

HWM

HM3

HA21

HA22

HM3

HM1

Pgm Code

IN LOS ANGELES COUNTY AT BALLONA

CREEK

IN LA COUNTY AT VARIOUS LOCATIONS

LA COUNTY IN CITY OF LAS ANGELES,

BETWEEN FIGUROA STREET AND LOS

ANGELES RIVER BRIDGE

IN LA CITY ON US-101 BETWEEN JCT110

STREET UP TO PILGRIMAGE OC

IN LOS ANGELES COUNTY, AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELE S

FROM PILGRIMAGE OC TO MOORPARK STREET

UC

Description 

CONSTRUCT STORM WATER TREATMENT BMP

DECK METH, APPROACH SLAB, JNT SEAL

UPGRADE BRIDGE RAILS

ROADSIDE SAFETY IMPROVEMENTS

DECK METH,JOINT SEALS,APPROACH SLAB

COLD PLACE AC PVMT & PLACE RHMA

Type Of Work

POWELL CONSTRUCTORS INC

VELARDE CONCRETE CONSTRUCTION

INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

OHL USA, INC.

THE SUN GROUP

SECURITY PAVING COMPANY INC

Contractor

FONTANA CA 92335

SAN FERNANDO CA 91340

IRVINE CA 92614

IRVINE  CA 92614

COSTA MESA CA 92626

SYLMAR CA 91342

RAM, MAHINDA

GALLARDO, SAM

AZIMA, HASSAN

TRAN, DANGLONG

SHALVIRI, ALI

Resident
Engineer

(310)920-7449

(310)609-0264

(626)572-6732

 

(818)637-2506

(818)637-2509

 $1,863,642

 $1,161,831

 $2,895,331

 $19,262,649

 $912,931

 $2,882,789

Bid + CCOs

 $1,820,242

 $381,410

 $705,286

 $0

 $25,286

 $2,359,063

Comp To  date

 $0

 $229,884

 $150,382

 $0

 $25,286

 $1,506,557

This Month

12/12/12

06/10/14

10/01/13

09/15/14

06/03/14

05/19/14

Awarded

01/10/13

06/25/14

10/22/13

09/30/14

06/24/14

06/04/14

Approved

09/11/14

02/27/15

10/30/14

11/21/14

12/31/14

Est Comp

 89%

 29%

 80%

 0%

 57%

 53%

%Time

 98%

 32%

 24%

 0%

 3%

 82%

% Work 

 

 

 

 

 

 

Message

07-259104

07-1W6104

07-265904

07-295504

07-1W6504

07-4Y9704

Contract 

STP-P090-(014)

  

ACNH-P101-(227)E

NHP-Q101-(250)E

  

NHP-Q101-(245)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

SWPPP

  

  

  

  

  

8555 BANANA AVENUE

523 S BRAND BLVD SUITE 201

1792 KAISER AVENUE

1920 MAIN STREET SUITE 310

3151 AIRWAY AVE BUILDING V

13170 TELFAIR AVENUE

12975 W. CULVER BLVD.

18730 S WILMINGTON

AVE STE 103

3212 ROSEMEAD

BOULEVARD, #100

2090 FERN LANE

2090 FERN LANE

LOS ANGELES, CA 90066

RANCHO DOMINGUEZ CA

90220

EL MONTE, CA 91731

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-101-15.5/16.1

07-LA-105-.5/6.3

07-LA-105-.5/0

07-LA-105-.9/4.9

07-LA-105-2.6/0

07-LA-105-7.0/13.1

Fed Aid

HB4C

HM3

HB1

HB1

HA23

HM3

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.7KM EAST OF VAN NUYS BOULEVARD

UNDERCROSSING TO 0.4KM WEST OF VAN

NUYS BOULEVARD UNDE

IN LOS ANGELES COUNTY, INGLEWOOD AND

HAWTHORNE FROM ROUTE 1 TO NORMANDIE

AVENUE OVERCROSSING

IN LOS ANGELES COUNTY ONRAMP TO EAS

TBOUND 105 FROM SEPULVEDA BOULEVARD

INSTALL DRIANAGE SYSTEM,ROADWORK,FA

LSHING BEACONS,REMOVE 

IN LA EASTBOUND ROUTE 105 FROM EAST

BOUND IMPERIAL HWY AND EB ON-RAMP

FROM CRENSHAW BOULEVARD

IN LOS ANGELES COUNTY IN HAWTHORNE,

AT INGLEWOOD AVENUE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM HOOVER STREET

UNDERCROSSING TO E105-S710/WRIGHT

ROAD OVERCROSSING

Description 

WIDEN OFF RAMPS

METH DECK,JOINT SPALL REPR,JT SEAL

PLACE HIGH FRICTION SURFACE TREATM

SURFACE TREATMENT,CONCRETE BARRIER

RECONSTRUCT FAILED SLOPE/HYDRO SEED

TREAT BRIDGE DECK WITH METHACRYLATE

Type Of Work

SEMA CONSTRUCTION, INC.

AUTOBAHN CONSTRUCTION INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SMART TECH GROUP INC

RSB GROUP INC

CAROLINO CONSTRUCTION

CORPORATION

Contractor

LAKE FOREST, CA 92630

SANTA ANA CA 92711

IRVINE CA 92614

IRVINE CA 92606

LAKE FOREST CA 92630

NATIONAL CITY CA 91950

TRUJILLO, GILBERT

RAM, MAHINDA

NJOYA, DAVID

NJOYA DAVID

SAYKALI, ZARIF

GALLARDO, SAM

Resident
Engineer

(310)821-1847

(310)821-1847

(310)609-0264

(310)609-0264

(310)821-1847

(310)609-0264

 $5,093,748

 $832,794

 $836,893

 $455,357

 $702,697

 $1,170,922

Bid + CCOs

 $5,066,558

 $820,097

 $847,391

 $709

 $633,804

 $659,228

Comp To  date

 $0

 $232,903

 $7,772

 $709

 $14,345

 $34,750

This Month

01/13/11

03/06/14

11/05/13

06/12/14

01/16/14

04/11/14

Awarded

02/10/11

03/24/14

11/22/13

07/11/14

02/05/14

05/13/14

Approved

01/30/14

10/02/14

06/15/15

12/18/14

11/16/14

01/30/15

Est Comp

 94%

 94%

 24%

 33%

 21%

 51%

%Time

 99%

 97%

 97%

 0%

 89%

 57%

% Work 

 

 

 

 

 

 

Message

07-199634

07-1W5804

07-4T5704

07-4T6804

07-3X3504

07-2W0804

Contract 

NH-Q101-(185)E

  

HSNH-1053-(003)E

NHPI-105 -(004)E

ER-17E0-(004)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

  

  

  

  

  

6 ORCHARD, STE 150

P O BOX 11238

1792 KAISER AVENUE

3972 BARRANCA PARKWAY STE J28

20331 LAKE FOREST DR #C13

903 HIGHLAND AVE

12975 W. CULVER BLVD

12975 WEST CULVER

BLVD

18730 S WILMINGTON

AVE STE 103

18730 S WILMINGTON

AVE STE 103

12975 W CULVER BLVD

18730 S. WILMINGTON

AVE. 103

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

RANCHO DOMINGUEZ CA

90220

RANCHO DOMINGUEZ CA

90220

LOS ANGELES, CA 90066

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-105-14.1/14.6

07-LA-105-14.1/14.6

07-LA-105-16.3/17.8

07-LA-107-4.1/4.1

07-LA-110-6.5/20.7

07-LA-110-9.8/14

Fed Aid

HA12

HA42

20.20.201

130

HB1

HM3

HA21

Pgm Code

IN LA COUNTY, ON ROUTE 105 FROM

POSTMILE 14.1 TO 14.6

IN LOS ANGELES COUNTY IN PARAMOUNT AT

0.1 MILE WEST OF FACADE AVENUE

OVERCROSSING

LA-105 CORRIDOR MULTIPLE LOCATIONS

REPAIR AND RESTORE SERVICE TO FAILED

PUMP STATIONS DUE TO THEFT AND

VANDALISM DIR'S EMERGENCY F

IN LOS ANGELES COUNTY ON REDONDO

BEACH AND TORRANCE AT HAWTHORNE BOU

LEVARD 182ND STREET-INSTALL PROTECT

ED LEFT-TURN PHASING SIGN

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY, CITY OF LOS

ANGELES FROM ROUTE 91 TO ROUTE 105

REPLACE JOINT SEALS AND REPAIR CON

CRETE SPALLS

Description 

MODIFY ELECT WORK FOR PUMPING STATI

MODIFY PUMPING STATION

REPAIR/REPLACE PUMP STATIONS

SIGNALS AND CURB RAMPS

TREAT BRIDGE DECK, REPL JOINT SEALS

STRUCTURE REHABILITATION

Type Of Work

HYPA ENGINEERING INC

BEADOR CONSTRUCTION COMPANY

INC

PTM GENERAL ENGRNG SVCS, INC

UNIQUE PERFORMANCE

CONSTRUCTION INC

WESTERN STRUCTURES

HIGHLAND CONSTRUCTION INC

Contractor

SHERMAN OAKS CA 91403

CORONA CA 92883

RIVERSIDE, CA 92504

ANAHEIM CA 92807

RIVERSIDE, CA 92503

ORANGE CA 92868

WANG, PAUL

ARIAS, JUAN

WANG, PAUL

GALLARDO, SAM

GALLARDO, SAM

NJOYA DAVID

Resident
Engineer

(562)345-3144

(562)401-3333

(562)345-3144

(310)609-0264

(310)609-0264

(310)609-0264

 $599,500

 $813,238

 $785,000

 $295,024

 $1,210,417

 $1,442,864

Bid + CCOs

 $8,500

 $746,558

 $743,603

 $0

 $1,617,898

 $1,800

Comp To  date

 $0

 $9,567

 $60,959

 $0

 $0

 $1,800

This Month

05/05/14

06/06/12

12/09/13

06/12/14

06/10/13

06/10/14

Awarded

06/05/14

07/03/12

02/26/14

07/11/14

07/08/13

07/11/14

Approved

12/19/14

10/15/14

10/20/14

10/21/14

07/30/14

08/10/15

Est Comp

 34%

 100%

 44%

 0%

 99%

 0%

%Time

 1%

 91%

 95%

 0%

 96%

 0%

% Work 

 

OVER RUN

 

SUSPENDED

COMPLETED

 

Message

07-4T6404

07-4S8404

07-4X0204

07-4T5604

07-1W2904

07-273104

Contract 

  

  

  

SNHP-P107-(014)E

  

STP-X037-(166)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

WPCP

  

  

  

  

4623 NORWICH AVE

26320 LESTER CIRCLE

5942 ACORN STREET

1321 N JEFFERSON ST

6005 TYLER ST

133 N PIXLEY STREET

13230 FIRESTONE BLVD

SUITE E-2

11229 SOUTH WOODRUFF

AVENUE

13230 FIRESTONE BLVD

STE E-2

18730 S WILMINGTON

AVE STE 103

18730 S WILMINGTON

AVE STE 103

18730 S WILMINGTON

AVE STE 103

SANTA FE SPRINGS CA

90670

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ CA

90220

RANCHO DOMINGUEZ CA

90220

RANCHO DOMINGUEZ CA

90220

Accepted

09/17/14

Location
Storm Water
Plan
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07District

07-LA-110-22.4/30.3

07-LA-110-23.5/23.9

07-LA-118-11.5/13.7

07-LA-134-/13.3

07-LA-134-/10

07-LA-138-46.7/63.7

Fed Aid

HM3

HA42

HA42

HB1

HA21

HA22

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

LA COUNTY IN CITY OF LOS ANGELES ON

SOUTHBOUND AND NORTHBOUND OF ROUTE

110 AT THE ROUTE 101 INTERCHANGE

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM ROUTE 5 INTERCHANGE TO ROUTE 210

INTERCHANGE EAST AND WESTBOUND

IN LOS ANGELES COUNTY IN VARIOUS

CITIES BETWEEN ROUTE 170 AND ROUTE

210

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM WB 134 TO NB 170

CONNECTOR OC TO FIGUEROA STREET  OC

IN LA COUNTY FROM 30TH EAST STREET TO

65TH STREET EAST

Description 

METH DECK,SPALL REPAIR,JOINT SEAL,A

INSTALL IRRIGATION AND PLANTS

EROSION CONTROL

INSTALL MBGR

BRIDGE RAIL REPLACEMENT

COLD PLANE AND OVERLAY

Type Of Work

J MCLOUGHLIN ENGINEERING CO

INC

YAKAR

CLEAN CUT LANDSCAPE

PETERSON-CHASE GENERAL

ENGINEERING  CONSTRUCTION INC

POWELL CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

Contractor

RANCHO CUCAMONGA CA 91730

COVINA, CA  91723

CLOVIS CA 93619

IRVINE CA 92614

FONTANA CA 92335

WATSONVILLE CA 950775085

CHOU, MICHAEL

SAMY, RAGY

CHAVEZ, EFRAIM

AZIMA, HASSAN

IZADPANAH, MOE

HARTANTO, HIN

Resident
Engineer

(626)339-1601

(626)572-6700

(818)364-2760

(626)572-6732

(626)572-6732

(661)726-0148

 $2,999,434

 $1,393,291

 $1,319,842

 $3,572,863

 $2,771,987

 $7,127,770

Bid + CCOs

 $2,998,110

 $873,458

 $1,210,744

 $3,409,402

 $2,719,438

 $1,244,117

Comp To  date

 $0

 $61,960

 $4,433

 $209,746

 $127,634

 $1,244,117

This Month

05/22/13

10/29/13

12/12/12

03/04/13

09/13/12

05/08/14

Awarded

06/13/13

11/15/13

01/11/13

03/20/13

10/17/12

05/23/14

Approved

07/22/14

10/31/17

12/03/16

10/15/14

10/15/14

07/21/15

Est Comp

 100%

 88%

 0%

 100%

 100%

 18%

%Time

 94%

 65%

 0%

 95%

 98%

 17%

% Work 

 

 

PLANT EST

SATIS

OVER RUN

OVER RUN

 

Message

07-1W3404

07-2759U4

07-2770U4

07-266104

07-273404

07-297004

Contract 

  

NHP-X037-(164)E

NH-P118-(063)

HSNH-P134-(036)E

ACNH-X037-(158)E

NHP-P138-(047)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

  

10641 FULTON COURT

689 EAST SAN BERNARDINO RD

8406 N ARMSTRONG AVE

1792 KAISER AVENUE

8555 BANANA AVENUE

P O BOX 50085

1041 W. BADILLO SUITE

112

902 SAN GABRIEL BLVD.

13171 TELFAIR AVE,

STE 101

3212 ROSEMEAD BLVD.,

SUITE 100

3212 ROSEMEAD BLVD.,

SUITE 100

45120 13TH STREET

WEST

COVINA, CA 91722

ROSEMEAD, CA 91770

SYLMAR, CA 91342

EL MONTE, CA 91731

EL MONTE CA 91731

LANCASTER, CA 93534

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

07District

07-LA-170-17.7/20.3

07-LA-187-4.3/4.3

07-LA-210-.8/4.9

07-LA-210-6.8/7.2

07-LA-210-9.7/16.1

07-LA-210-15.0/36

Fed Aid

HA42

HB4N

HA42

HB1

HA22

HA42

Pgm Code

IN LOS ANGELES COUNTY IN NORTH

HOLLYWOOD NORTH AND SOUTHBOUND FROM

VANOWEN STREET TO SHELDON STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT MOTOR AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM MACLAY AVENUE TO YARNELL STREET

IN LA COUNTY IN THE CITY OF LOS

ANGELES, FROM PIERCE STREET TO TERRA

BELLA STREET

IN LOS ANGELES AND GLENDALE FROM 0.2

MILE WEST OF BIG TUJUNGA WASH BRIDGE

TO DUNSMORE AVENUE  UNDERCROSSING

IN LA COUNTY IN LOS ANGELES AT

VARIOUS LOCATIONS

Description 

PLANTING, INSTALL IRRIGATION, SLOPE

MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA

EROSION CONTROL

SALVAGE MBGR INSTALL CONCRETE BARR

ROADWAY REHABILITATION

SAND FILTERS & INFILTRATION DEVICES

Type Of Work

Y A K A R

UNIQUE PERFORMANCE

CONSTRUCTION INC

STL LANDSCAPE INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SECURITY PAVING COMPANY INC

POWELL CONSTRUCTORS INC

Contractor

COVINA, CA 91723

ANAHEIM CA 92807

LOS ANGELES CA 90001

IRVINE CA 92614

SYLMAR CA 91342

FONTANA CA 92335

IZADPANAH, MOE

RAM, MAHINDA

CHOU, MICHAEL

MOHSENZADEH, ALI

KAROUT, REDA

KAROUT, REDA

Resident
Engineer

(626)572-6732

(310)821-1847

(626)339-1601

(818)746-0669

(626)339-1601

(626)339-1601

 $1,799,153

 $539,531

 $1,699,000

 $749,263

 $40,757,853

 $9,023,183

Bid + CCOs

 $1,622,035

 $0

 $1,461,694

 $749,519

 $12,357,415

 $7,628,930

Comp To  date

 $12,763

 $0

 $0

 $0

 $1,840,986

 $333,354

This Month

12/11/12

04/14/14

09/23/13

12/10/13

10/18/13

11/14/12

Awarded

01/10/13

05/29/14

10/15/13

12/27/13

11/06/13

12/20/12

Approved

04/01/17

08/16/17

07/21/14

03/16/16

07/24/15

Est Comp

 0%

 0%

 0%

 82%

 29%

 65%

%Time

 0%

 0%

 0%

 100%

 30%

 85%

% Work 

PLANT EST

SATIS

SUSPENDED

PLANT EST

SATIS

SUSPENDED

 

 

Message

07-2769U4

07-4T5904

07-2768U4

07-290904

07-288014

07-258934

Contract 

NH-P170-(004)

NHP-P187-(004)E

NHPI-2101-(815)E

HPIG-2101-(818)E

NHPI-2101-(816)E

ACIM- 210-(812)

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

SWPPP

  

  

  

  

SWPPP

689 EAST SAN BERNARDINO ROAD

1321 N JEFFERSON ST

8122 COMPTON AVENUE

1792 KAISER AVENUE

13170 TELFAIR AVENUE

8555 BANANA AVENUE

3212 ROSEMEAD

BOULEVARD, #100

12975 WEST CULVER

BLVD

1041 W. BADILLO SUITE

112

13171 TELFAIR AVE

1041 W. BADILLO,

SUITE 112

1041 W. BADILLO SUITE

112

EL MONTE, CA 91731

LOS ANGELES, CA 90066

COVINA, CA 91722

SYLMAR CA 91342

COVINA, CA 91722

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

07District

07-LA-210-15.6/20.3

07-LA-210-25.2/52.1

07-LA-210-30.7/41.4

07-LA-405-.8/6.9

07-LA-405-3.4/4.5

07-LA-405-5.5/6.5

Fed Aid

20.20

201130

20.20

201130

HA28

HM3

HA21

HB71

Pgm Code

IN LOS ANGELES COUNTY @ LA-210 & LA-

134 UPGRADE LANDSCAPE IRRIGATION

CONTROLLERS TO RICS SMART CONTROLLERS

TO ADJ WATERING DIR'S E

LOS ANGELES COUNTY ALONG LA-210

MULTIPLE CITIES TO UPGRADE LANDSCAPE

IRRIGATION CONTROLLER SYSTEMS TO

REDUCE WATER USAGE DIR'S EME

IN LA COUNTY ON ROUTE 210 AT  VARIOUS

LOCATIONS FROM HUNTINGTON DRIVE TO

AZUSA AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH

ON RTE 405 FR LOS CERRITOS CHANNEL UC

TO RTE 405/710 SEP & ON RTE 710 FROM

PICO AVE ON-RAMP OV

IN LOS ANGELES COUNTY IN LONG BEACH

AT TEMPLE AVENUE OC, BR #531198

IN LOS ANGELES, LA-405 AT ATLANTIC

AVENUE, LONGBEACH BLVD, WARDLOW RD

Description 

UPGRADE TO RICS IRRIGATION SMART

CONTROLLR

REPLACE IRRIGATION CONTROLLER

SYSTEMS

CONSTRUCT VEHICLE PULLOUTS AND PAVE

JOINT REPL,SPALL REPAIR & METH DECK

BRIDGE REHAB

CONSTRUCT SIDEWALK,CURB &CURB RAMPS

Type Of Work

SIERRA LANDSCAPE DEVELOPMENT,

INC.

GUILL'S INC. DBA INTEGRITY

LANDSCAPE & CONCRETE

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

O'DONNELL CONSTRUCTION INC

POWELL CONSTRUCTORS INC

DREAMBUILDER CONSTRUCTION

CORPDBA DREAMBUILDER

Contractor

SOUTH EL MONTE, CA 91733

PASADENA, CA 91104

IRVINE CA 92614

SAN DIMAS CA 91773

FONTANA CA 92335

PLACENTIA CA 92870

RESLER, CAESAR

PUNJABI, RAJ

AZIMA, HASSAN

GALLARDO, SAM

AKBARIAN MASSOD

GALLARDO, SAM

Resident
Engineer

(818)637-2509

(626)339-1601

(626)572-6732

(310)609-0264

(562)860-3085

(310)609-0264

 $1,185,000

 $585,000

 $578,594

 $1,164,009

 $2,606,390

 $228,086

Bid + CCOs

 $533,798

 $384,070

 $545,403

 $1,281,974

 $1,356,080

 $156,497

Comp To  date

 $170,844

 $56,229

 $0

 $0

 $189,743

 $0

This Month

02/25/14

02/25/14

03/27/12

06/10/13

10/02/13

10/15/13

Awarded

05/10/14

04/16/14

04/13/12

07/08/13

10/22/13

10/25/13

Approved

10/31/14

10/03/14

04/22/13

09/16/14

11/19/15

10/10/14

Est Comp

 100%

 93%

 100%

 100%

 39%

 55%

%Time

 45%

 66%

 100%

 100%

 52%

 68%

% Work 

 

 

 

OVER RUN

 

 

Message

07-4X2104

07-4X2004

07-267004

07-1W3104

07-278304

07-1W3204

Contract 

  

  

  

  

NHPI-4053-(034)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

2209 1/2 CHICO AVE

313 ORANGE GROVE BLVD 290

1792 KAISER AVENUE

559 W COVINA BLVD

8555 BANANA AVE

1324 E LAWSON LANE

2090 FERN LN

1041 W. BADILLO STE

112

3212 ROSEMEAD BLVD.,

SUITE 100

18730 S WILMINGTON

AVE STE 103

17912 CRUSADER AVE

SUITE 101

18730 S WILMINGTON

AVE STE 103

GLENDALE, CA 91208

COVINA, CA 91722

EL MONTE, CA 91731

RANCHO DOMINGUEZ, CA

90220

CERRITOS CA 90703

RANCHO DOMINGUEZ CA

90220

Accepted

09/17/14

Location
Storm Water
Plan
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07District

07-LA-405-16.4/19.5

07-LA-405-24.4/25.8

07-LA-405-28.0/39

07-LA-405-39.4/48.6

07-LA-605-1.5/26

07-LA-605-/20.2

Fed Aid

HM1

HB4N

HA22

HA22

HM3

HA22

Pgm Code

IN LOS ANGELES COUNTY, IN TORRANCE,

LAWNDALE, REDONDO BEACH AND HAWTHORNE

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP

TO 0.2 MILE SOUTH 

IN LOS ANGELES COUNTY IN IN LOS

ANGELES AND CULVER CITY FROM 0.8 KM

NORTH OF LA TIJERA BOULEVARD

OVERCROSSING TO 0.4 KM SOUTH OF

IN LA COUNTY FROM VENICE BOULEVARD

(JCT 187) TO ROUTE 101 JUNCTION

IN LOS COUNTY IN CITIES OF SHERMAN

OAKS, VAN NUYS, AND NORTH HILLS ON

ROUTE 405 BETWEEN 101 AND ROUTE 5

IN LA COUNTY, RTE 605 FROM POSTMILE

1.5 TO 26.0

SLAB REPLACEMENT AND GRINDING

Description 

WARM MIX ASPHALT OVERLAY

WIDEN RC SLAB

HMA/RHMA AND GRIND CONCR PAVEMENT

REHABILITATE PAVEMENT

PLACE DECK METHACRYLATE

PAV PRESERVATION,SLAB REPL/GRNDNG

Type Of Work

ALL AMERICAN ASPHALT

ORTIZ ENTERPRISES INCORPORATED

SULLY MILLER CONTRACTING

COMPANY

MYERS AND SONS CONSTRUCTION LP

O'DONNELL CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

CORONA CA 928782229

IRVINE CA 92618

BREA CA 92821

SACRAMENTO CA 95833

SAN DIMAS CA 91773

IRVINE CA 92614

ABUMUHOR, ISSAM

TRUJILLO, GILBERT

EID, EMILE

ARIAS, JUAN

WANG, MIKE

Resident
Engineer

(562)345-2905

(310)345-6270

 

(818)768-1939

(562)401-3333

(213)798-5970

 $918,189

 $19,340,754

 $20,279,175

 $28,833,040

 $1,253,420

 $21,829,880

Bid + CCOs

 $856,258

 $18,972,519

 $0

 $13,178,877

 $832,389

 $0

Comp To  date

 $0

 $6,376

 $0

 $1,041,433

 $200,221

 $0

This Month

06/12/12

05/31/11

09/05/14

06/28/13

04/14/14

07/21/14

Awarded

07/03/12

06/09/11

09/25/14

07/30/13

04/30/14

08/06/14

Approved

09/30/13

01/24/15

09/29/15

12/09/14

Est Comp

 34%

 100%

 0%

 47%

 61%

 0%

%Time

 92%

 100%

 0%

 45%

 64%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

07-3Y9404

07-241304

07-296804

07-252004

07-1W6804

07-295704

Contract 

  

IM4-0530-(20E)

NHPI-405 -(023)E

ACIM-4053-(005)E

  

NHPI-605 -(967)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

WPCP

SWPPP

  

  

  

  

P O BOX 2229

6 CUSHING WAY SUITE 200

135 S STATE COLLEGE BLVD #400

2554 MILLCREEK DR

559 W COVINA BLVD

1792 KAISER AVENUE

13230 FIRESTONE BLVD

12975 W. CULVER BLVD.

9225 CRANFORD AVE

11229 SOUTH WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

PACOIMA, CA 91331

DOWNEY CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-6.1/9.1

07-LA-710-6.6/15.9

07-LA-710-17.2/26.4

07-LA-710-22.6/23

07-LA-710-26.5/27.4

07-LA-710-26.5/27.4

Fed Aid

20.20

201130

HA42

HA22

20.201130

SHOPP

HA25

Pgm Code

IN LA COUNTY LA-110, LA-710, LA-47,

LA-101REPLACE/UPGRADE IRRIGATION

CONTROLLER SYSTEMS TO REDUCE WATER

USAGE DIR'S EMERGENCY FORC

IN THE CITY OF LOS ANGELES, FROM

PACIFIC COAST HIGHWAY TO IMPERIAL

HIGHWAY

IN LA COUNTY ON ROUTE 710 AT  VARIOUS

LOCATIONS FROM LOS ANGELES RIVER

BRIDGE TO RAMONA BOULEVARD

UNDERCROSSING.

LA-710 IN CITY OF COMMERCE PM 22.6-

23.0 ATTHE EAST YARD OH/BRIDGE (53-

0842) REPAIR/ REPLACE DAMAGE CAUSED

BY OIL SPILL & FIRE DIR'

IN LOS ANGELES COUNTY IN MONTEREY

PARK & ALHAMBRA FROM RTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING TAKEOVER CONTRACT F

IN LOS ANGELES COUNTY IN MONTEREY

PARK AND ALHAMBRA FROM ROUTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING

Description 

REPLACE/UPGRADE RICS TO REDUCE WATER

USAGE

SAND FILTERS & INFILTRATION DEVICES

LONG LIFE PAVEMENT & WIDEN BRIDGES

REPAIR/REPLACE OIL&FIRE DAMAGE TO

HIGHWAY

HIGHWAY PLANTING IRRIGATION REPAIRS

ROADSIDE RESTORATION

Type Of Work

DIVERSCAPE INC DBA

DIVERSIFIEDLANDSCAPE CO

POWELL CONSTRUCTORS INC

SHIMMICK/MYERS & SONS J V

SHIMMICK/MYERS AND SONS JV

CLEAN CUT LANDSCAPE

BELAIRE-WEST LANDSCAPE, INC.

Contractor

WILDOMAR, CA 92595

FONTANA CA 92335

IRVINE CA 92618

IRVINE, CA 92618

CLOVIS, CA 93619

BUENA PARK CA 90622

NJOYA, DAVID

GALLARDO, SAM

JAHROMI, REZA

JAHROMI, REZA

IZADPANAH, MOE

IZADPANAH, MOE

Resident
Engineer

(310)609-0264

(310)609-0264

(562)401-3333

(562)401-3333

(626)572-6732

(626)572-6732

 $1,185,000

 $3,048,837

 $108,735,908

 $2,435,000

 $334,613

 $934,726

Bid + CCOs

 $527,178

 $2,694,386

 $48,843,903

 $598,332

 $297,740

 $726,578

Comp To  date

 $199,298

 $338,733

 $3,085,649

 $64,759

 $2,834

 $0

This Month

02/24/14

11/08/13

04/04/12

11/01/13

08/31/11

07/09/09

Awarded

05/07/14

11/22/13

04/30/12

12/26/13

09/09/11

08/06/09

Approved

11/12/14

12/31/14

08/02/16

12/29/14

04/17/15

06/24/13

Est Comp

 70%

 75%

 51%

 100%

 0%

 100%

%Time

 44%

 87%

 45%

 25%

 0%

 92%

% Work 

 

SUSPENDED

 

OVER RUN

PLANT EST

SATIS

 

Message

07-4X1804

07-259014

07-202114

07-4X1304

07-1797A4

07-179704

Contract 

  

NHPI-710 -(817)E

ACNH-7101-(809)N

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

SWPPP

21730 BUNDY CANYON ROAD

8555 BANANA AVENUE

16481 SCIENTIFIC WAY

16481 SCIENTIFIC WAY

8406 N. ARMSTRONG

PO BOX 6270

18730 SOUTH

WILMINGTON AVE. SUITE

103

18730 S WILMINGTON

AVE STE 103

11229 S. WOODRUFF

AVENUE

11229 S WOODRUFF AVE

3212 ROSEMEAD BLVD,

SUITE 100

3212 ROSEMEAD BLVD,

STE 100

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ CA

90220

DOWNEY, CA 90241

DOWNEY, CA 90241

EL MONTE, CA 91731

EL MONTE CA 91731

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-30.9/T31.8

07-VEN-1-22.4/26.7

07-VEN-23-3.5/T11.6

07-VEN-23-3.7/T12

07-VEN-23-17.8/20.9

07-VEN-23-20.9/24.2

Fed Aid

HM1

HA42

HM1

HM3

HM1

HM1

Pgm Code

IN LA COUNTY ON ROUTE 710 FROM POST

MILE 30.95 TO 31.76

IN VENTURA COUNTY NEAR VENTURA FROM

1.0 MILE NORTH OF VENTURA OVERHEAD TO

4.8 MILE SOUTH OF SEACLIFF OVERHEAD

AND SEPARATION

IN VENTURA COUNTY IN THOUSAND OAKS

AND MOORPARK FROM THOUSAND OAKS

BOULEVARD TO 0.2 MILE NORTH OF LOS

ANGELES AVENUE UNDERCROSSIN

IN VENTURA AT VARIOUS LOCATIONS

IN VENTURA COUNTY, NEAR MOORPARK,

FROM SHEKELL ROAD TO 0.1 MILE SOUTH

OF GRIMES CANYON ROAD

IN VENTURA COUNTY, IN AND NEAR

FILLMORE, FROM GRIMES CANYON ROAD TO

TELEGRAPH ROAD

Description 

COLD PLANE AC PAVEMENT & PLACE RHMA

STRUCTURE (SEAWALL) RESTORATION

PCC PROFILE GRINDING

METH DECK,PATCH,SPALLS & JOINT SEAL

COLD IN-PLACE RECYCLING & PLACE HMA

COLD INPLACE RECYCLING - CIR

Type Of Work

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION COMPANY

ALL AMERICAN ASPHALT

TRUESDELL CORPORATION OF

CALIFORNIA INC

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION COMPANY

Contractor

CORONA CA 928782229

WATSONVILLE CA 95077-5085

CORONA CA 928782229

TEMPE AZ 85282

CORONA CA 928782229

LOS ANGELES, CA 90074-2478

WANG, SIMON YEH-FU

DAVIS, ALAN

IRA, ALFRED

ARROYO, HECTOR

ALI, MOHSENZADEH

DAVIS, ALAN

Resident
Engineer

(626)572-6700

(805)480-4928

(805)480-4928

(805)690-6989

(818)746-0669

(805)480-4928

 $289,872

 $13,214,796

 $3,460,416

 $1,293,685

 $931,565

 $1,468,389

Bid + CCOs

 $296,920

 $12,525,247

 $3,424,424

 $0

 $0

 $1,422,764

Comp To  date

 $296,920

 $319,676

 $11,616

 $0

 $0

 $16,402

This Month

05/21/14

03/27/13

06/05/13

05/28/14

05/08/14

06/11/13

Awarded

06/03/14

04/18/13

06/27/13

06/18/14

05/23/14

07/08/13

Approved

09/30/14

10/14/14

09/30/14

02/27/15

08/01/14

10/20/14

Est Comp

 96%

 94%

 91%

 0%

 0%

 93%

%Time

 97%

 95%

 91%

 0%

 0%

 96%

% Work 

 

 

 

 

SUSPENDED

SUSPENDED

Message

07-1W7304

07-228204

07-4Y0404

07-1W5604

07-1W0904

07-1W0804

Contract 

  

STP-P001-(574)

NH-P023-(034)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

  

P O BOX 2229

P O BOX 50085

P O BOX 2229

1310 W 23RD STREET

P O BOX 2229

P O BOX 742478

902 SAN GABRIEL BLVD

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

5900 PACIFIC COAST

HIGHWAY

13171 TELFAIR AVE

#101

1525 RANCHO CONEJO

BLVD STE102

ROSEMEAD CA 91770

THOUSAND OAKS CA 91320

THOUSAND OAKS CA 91320

VENTURA CA 93003

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-55.0/57.5

07-VEN-34-6.3/12.8

07-VEN-101-.1/4.5

07-VEN-101-5.2/5.2

07-VEN-101-39.8/43.6

07-VEN-118-18.7/32.6

Fed Aid

20.20.201

.13

HM1

HB4C

HB1

HB5

HA21

Pgm Code

VEN 33 NO.OF VEN CO AT PM 55.5 & PM

57.0 REPAIR MULTIPLE SLIP-OUTS. RSP

PLACEMENT & INSTALLATION DUE TO STORM

DAMAGE DIRECTORS EME

IN VENTURA COUNTY IN OXNARD AND CAM

ARILLO FROM RICE AVENUE TO LEWIS RO

AD

IN VENTURA COUNTY NEAR THOUSAND  OAKS

FROM VENTURA COUNTY LINE TO ROUTE

101/23 INTERCHANGE

IN VENTURA COUNTY AT INTERSECTION OF

NORTHBOUND ROUTE 101 ON/OFF RAMP AT

LYNN ROAD

IN VENTURA & SANTA BARBARA COUNTIES

FROM MOBILE PIER UNDERCROSSING TO 0.4

MILE SOUTH OF CASITAS PASS ROAD

IN VENTURA COUNTY FROM MADERA ROAD

UNDER CROSSING TO LA/VEN CNTY LINE

Description 

REPAIR STORM DAMAGED HWY-SUPT SLOPE

RHMA,SUPERPAVE(GAP GRADED) OVERLAY

WIDEN FREEWAY, RAMPS, RECONSTR MED

MODIFY TRAFFIC SIGNAL

WIDEN RDWY W/JPCP OVER

PAVEMENT REPAIR & RAMP

Type Of Work

SUMMER CONSTRUCTION

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

TRAFFIC DEVELOPMENT SERVICES

GRANITE CONSTRUCTION COMPANY

C A RASMUSSEN INC

Contractor

SANTA PAULA, CA  93060

SYLMAR CA 91342

SYLMAR CA 91342

MOORPARK CA 93021

WATSONVILLE CA 950775085

VALENICA CA 91355

IRA, ALFRED

ARROYO, HECTOR

IRA, ALFRED

LEE, JEFF

ARROYO, HECTOR

ALJAMAL, ABDUL

Resident
Engineer

(805)480-4928

(805)690-6990

(805)480-4928

(323)250-3660

(805)375-9247

(805)797-1348

 $3,235,000

 $1,396,247

 $25,020,948

 $182,733

 $57,833,162

 $16,328,926

Bid + CCOs

 $2,468,626

 $1,385,046

 $6,084,591

 $0

 $50,860,577

 $1,616,835

Comp To  date

 $0

 $0

 $928,897

 $0

 $970,764

 $1,502,485

This Month

04/08/11

04/16/14

11/21/13

04/03/14

01/03/12

04/29/14

Awarded

04/11/11

05/05/14

12/12/13

04/22/14

01/18/12

05/23/14

Approved

12/30/13

09/24/14

12/31/16

12/31/14

11/19/15

12/30/14

Est Comp

 100%

 60%

 22%

 0%

 50%

 52%

%Time

 76%

 94%

 24%

 0%

 87%

 10%

% Work 

OVER RUN

 

 

SUSPENDED

 

 

Message

07-2X8304

07-1W1004

07-1952U4

07-292504

07-260704

07-296704

Contract 

  

  

CNHP-X037-(165)E

HSNH-Q101-(238)E

  

NHP-118 -(064)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

  

15245 TELEGRAPH ROAD

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

207 W LOS ANGELES AVE #252

P O BOX 50085

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO

BLVD., #102

5900 PACIFIC COAST

HIGHWAY

1525 RANCHO CONEJO

BLVD #102

13171 TELFAIR AVE

#101

1525 RANCHO CONEJO

BL,STE 102

13171 TELFAIR AVE

SUITE 101

THOUSAND OAKS, CA 91320

VENTURA CA 93003

THOUSAND OAKS, CA 93065

SYLMAR CA 91342

THOUSAND OAKS, CA 91320

SYLMAR CA 91342

Accepted

Location
Storm Water
Plan
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07District

 $37,813,580 $1,182,980,929 $2,174,662,543

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-57.6/60.9

08-RIV-10-71.8/72.3

08-RIV-10-110.4/152.4

08-RIV-15-35.1/35.1

08-RIV-15-40.0/41.3

08-RIV-60-13.3/16.6

Fed Aid

HA22

HA26

HB1

20.20

201130

HA25

HB71

Pgm Code

IN/NEAR COACHELLA, FROM JCT 86S TO

0.5 MILES E/O COACHELLA CANAL

IN RIVERSIDE CO NEAR COACHELLA ABOUT

12.9 MI E/O DILLON RD UC AT THE

CACTUS CITY ROADSIDE REST AREA

NEAR AND IN BLYTHE FROM 4.9 MI E/O

JCT RTE 177 TO 3.8 MI E/O JCT RTE 78

IN RIVERSIDE COUNTY NEAR CORONA 14 MI

WESTOF THE INTERSECTION OF KNABE ROAD

AND BEDFORD MOUNTAIN WAY  DIR'S ORDER

EMERGENCY F.A.

IN RIVERSIDE COUNTY IN CORONA .4 MILE

SOUTH OF MAGNOLIA AVENUE OVERCROSSING

TO TEMESCAL WASH.

FREDERICK ST, HEACOCK ST AND PERRIS

BLVD IN MORENO VALLEY, ADAMS ST,

MADISON ST AND DAY ST IN RIVERSIDE.

AND WATERMAN AVE IN SAN B

Description 

PAVE SHOULDER WITH RHMA-G

UPGRADE WATER TREATMENT SYSTEM

BRIDGE PREVENTIVE MAINTENANCE

REMV/REPLACE NON STANDARD GENERATOR

SYSTEM

REPLACEMENT PLANTING, INSTALL

UPGRADE PEDESTRIAN FACILITIES

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

INTEGRATED WATER SERVICES INC

AUTOBAHN CONSTRUCTION INC

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

CLEAN CUT LANDSCAPE

RAKAN INC

Contractor

RIVERSIDE CA 92509

AVON CO 81620

ORANGE, CA  92867

LA PUENTE, CA  91748

CLOVIS CA 93619

TUSTIN CA 92782

ALIPANAH, FEREYDOON

GAYED, EZZ

QUACH, MAX

TAHA, ISSA

BENSON, DAVID

OBADIKE, JOSEPH

Resident
Engineer

(909)289-2020

(951)830-6954

(951)232-7674

(951)840-8234

(951)232-6478

(951)830-6821

 $3,988,325

 $820,528

 $1,131,885

 $134,500

 $716,473

 $201,780

Bid + CCOs

 $3,301,730

 $799,204

 $0

 $0

 $697,005

 $203,750

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/08/13

02/18/14

06/10/14

04/19/14

06/20/11

08/23/13

Awarded

12/03/13

03/07/14

06/26/14

04/19/14

07/14/11

09/19/13

Approved

07/24/14

09/09/15

06/05/14

04/03/15

10/20/14

Est Comp

 100%

 6%

 0%

 0%

 0%

 93%

%Time

 81%

 97%

 0%

 0%

 0%

 100%

% Work 

OVER RUN

 

SUSPENDED

 

PLANT EST

SATIS

 

Message

08-0K2304

08-0L9004

08-1C8904

08-1E2004

08-0C8204

08-0M3104

Contract 

IM-010 -(062)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

1995 AGUA MANSA ROAD

P O BOX 9570

933 N. BATAVIA ST.

929 OTTERBEIN AVE. UNIT E

8406 N ARMSTRONG AVENUE

2312 PARK AVE SUITE 116

2351 W. LUGONIA AVE.

SUITE F

850 S. VIA LATA SUITE

100-A

73-800 DINAH SHORE

DR. #104

790 S. VIA LATA SUITE

100

1110-A RESEARCH DRIVE

790 VIA LATA SUITE

100

REDLANDS, CA 92374

COLTON, CA 92324

PALM DESERT, CA 92211

COLTON, CA 92324

REDLANDS, CA 92374-4562

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-RIV-60-16.4/16.6

08-RIV-60-/3

08-RIV-60-/11.9

08-RIV-62-/6.7

08-RIV-74-22.9/23.3

08-RIV-74-35.9/0

Fed Aid

20.20

201130

20.20

201130

HB4N

HA22

HB4N

HB4N

Pgm Code

IN RIVERSIDE COUNTY ON STATE ROUTE 60

WESTBOUND AT PERRIS BLVD OFF RAMP IN

THE CITY OF MORENO VALLEY  DIR'S

ORDER EMERGENCY F.A.

IN RIVERSIDE COUNTY FROM HAMNER AVE

TO MISSION BLVD AND FROM DELL TO

ORANGE ST NEAR 215/60 JUNCTION  DIR'S

ORDER EMERGENCY F.A.

SR 60 (BOTH DIRECTIONS)FROM SAN

BERNARDINO/RIVERSIDE COUNTY LINE TO

E/O MAIN ST OC

IN UNINCORPORATED AREA FROM ROUTE

10/62 SEPARATION TO INDIAN AVENUE

NEAR PERRIS INTERSECTION OF SR74 AND

THEDA STREET

IN RIVERSIDE COUNTY IN AND NEAR

HEMET AT CALIFORNIA AVE

Description 

RESURFACE AC PAVEMENT

REMOVE AND REPLACE PCC SLABS

STRIPE TO CONT ACCESS HOV LANES

PAVEMENT REHAB INCLUDING SHOULDERS,

INSTALL TRAFFIC SIGNALS

INSTALL TRAFFIC SIGNAL

Type Of Work

J. MCLOUGHLIN ENGINEERING

COMPANY INC.

J MC LOUGHLIN ENGINEERING

COMPANY INC.

STERNDAHL ENTERPRISES INC

MATICH CORPORATION

SMART TECH GROUP INC

TRAFFIC DEVELOPMENT SERVICES

Contractor

RANCHO CUCAMONGA, CA  91730

RANCHO CUCAMONGA, CA  91730

SUN VALLEY CA 91352

HIGHLAND CA 92346

IRVINE CA 92606

MOORPARK CA 92302

MICHAEL CHEN

YANG, CHAD

TRUONG, NICK

BENJAMIN, AMGAD

TAHA, ISSA

TAHA, ISSA

Resident
Engineer

(951)830-6017

(951)232-7638

(951)830-6835

(909)844-9731

(951)840-8234

(951)840-8234

 $255,000

 $266,000

 $267,620

 $10,919,881

 $240,056

 $262,310

Bid + CCOs

 $204,410

 $0

 $261,789

 $11,154,006

 $115,615

 $152,161

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/12/13

06/19/14

06/17/14

08/15/13

04/03/14

06/19/13

Awarded

11/12/13

06/19/14

07/08/14

09/17/13

04/17/14

07/22/13

Approved

04/17/14

07/31/14

10/31/14

10/03/14

10/08/14

11/04/14

Est Comp

 100%

 0%

 33%

 96%

 65%

 40%

%Time

 80%

 0%

 92%

 100%

 48%

 58%

% Work 

 

 

 

 

 

 

Message

08-1E6404

08-1F5704

08-0R2104

08-491804

08-0R1904

08-0R1804

Contract 

STPH-    -(   )

  

NH-P060-(144)E

ACNH-P062-(036)E

  

  

--()

  

HR-    -( )

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

10641 FULTON COURT

11861 BRANFORD ST

P O BOX 10

3972 BARRANCA PARKWAY #J283

207 W LOS ANGELES AVE

2023 CHICAGO AVENUE

SUITE B-6

9225 STELLAR COURT,

SUITE B

9225 STELLAR CT. STE

B

2351 W. LUGONIA AVE.

SUITE F

790 VIA LATA SUITE

100

790 VIA LATA SUITE

100

RIVERSIDE, CA 92507

CORONA, CA 92883

CORONA, CA 92883

REDLANDS, CA 92374

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-RIV-74-48.8/49

08-RIV-86-4.2/5.2

08-RIV-91-6.1/0

08-RIV-91-15.6/21.6

08-RIV-111-1.1/1.9

08-RIV-111-47.2/50

Fed Aid

20.20

201130

20.20

201130

HM2

HB5

HA21

HM1

Pgm Code

IN RIVERSIDE COUNTY ON ROUTE 74 NEAR

HEMET FROM 1.5 MILES EAST OF

WILLOWBROOK ROAD TO 5.5 MILES WEST OF

STRAWBERRY CREEKDIR'S ORDE

IN RIVERSIDE COUNTY, WEST OF SALTON

SEA NEAR KINGS STORMWATER CHANNEL

RIGHT BRIDGE (56-0778R)  DIR'S ORDER

EMERGENCY F.A.

AT THE CORONA MAINTENANCE STATION

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

ADAMS STREET TO THE ROUTE 60/215

SEPARATION

S/O INDIO, 0.16 MI S TO 0.20 MI N/O

SALTON CREEK BRIDGE #56-0236

IN PALM SPRINGS FROM ELKS DRIVE TO

NORTH HERMOSA DRIVE

Description 

REPAIR DAMAGED ROADWAY

REPLACE BRIDGE

RECONSTRUCT WASHRACK SYSTEM

CONSTRUCT HOV LANDS, WIDEN BRIDGES

REPLACE BRIDGE

REHABILITATE PAVEMENT

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

GRIFFITH COMPANY

FLEMING ENVIRONMENTAL INC

TERRY FLEMING JR, PRESIDENT

SEMA CONSTRUCTION INC

J MCLOUGHLIN ENGINEERING CO

INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

Contractor

RIVERSIDE, CA  92509

BREA, CA  92821

FULLERTON CA 92831

IRVINE, CA 92618

RANCHO CUCAMONGA CA 91730

RIVERSIDE CA 92509

TRUONG, NICK

QUACH, MAX

YANG, CHAD

LOPEZ, JOSEPH

QUACH, BACSON

QUACH, BACSON

Resident
Engineer

(951)830-6835

(951)232-7674

(951)232-7638

(951)232-6052

(951)232-4700

(951)232-4700

 $1,435,000

 $2,185,000

 $1,186,570

 $115,274,543

 $4,110,235

 $1,276,160

Bid + CCOs

 $759,278

 $246,820

 $2,230

 $81,303,268

 $1,383,097

 $121,595

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/20/14

02/11/14

06/11/14

02/10/12

12/17/13

06/09/14

Awarded

03/20/14

02/11/14

06/25/14

03/08/12

01/06/14

06/25/14

Approved

08/29/14

10/15/14

07/09/15

05/15/15

03/11/15

10/22/14

Est Comp

 52%

 50%

 18%

 78%

 55%

 47%

%Time

 53%

 11%

 0%

 70%

 34%

 10%

% Work 

 

 

 

 

 

 

Message

08-1F1204

08-1E2604

08-0R9704

08-448404

08-449104

08-1C1304

Contract 

NH-    -(   )

ER-    -(   )

  

CMLN-6208-(009)E

NH-P111-(070)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

WPCP

  

  

1995 AGUA MANSA ROAD

3050 E. BIRCH STREET

1372 E VALENCIA DRIVE

320 GODDARD WAY, SUITE 150

10641 FULTON COURT

1995 AGUA MANSA ROAD

9225 STELLAR COURT,

SUITE B

73-800 DINAH SHORE

DR. STE 104

9225 STELLAR CT., STE

B

119 N. MAPLE, SUITE A

& U

73-800 DINAH SHORE

DR. #104

73-800 DINAH SHORE

BLVD. #104

CORONA, CA 92883

PALM DESERT, CA 92211

CORONA, CA 92883

CORONA, CA 92880-1793

PALM DESERT, CA 92211

PALM DESERT, CA 92211

Accepted

Location
Storm Water
Plan
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08District

08-RIV-215-15.0/0

08-RIV-215-37.3/38.4

08-RIV-215-38.0/38.9

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

Fed Aid

HA42

HE11

HE11

HE11

HE11

HE11

Pgm Code

NEAR THE CITY OF MURRIETA S/O SCOTT

RD IC.

ALSO RIV-60-12.4/14.0; IN RIV ON RT

215 FROM EUCALYPTUS AVE TO 215/60

INTERCHANGE, AND ON ROUTE 60 E/O

215/60 INTERCHANGE TO W/O 2

IN RIVERSIDE COUNTY IN MORENO VALLEY

ON ROUTE 215 FROM 0.9KM NORTH OF

EUCALYPTUS AVENUE UNDERCROSSING TO

0.5 KM WEST OF BOX SPRING

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.3 MILE W/O CENTRAL AVENUE

UNDERCROSSING TO 0.3 MILE E/O FAIR

ISLE DRIVE UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.8 MILE EAST OF MARTIN  LUTHER KING

BOULEVARD TO DOWN STREET OVERHEAD.

IN RIVERSIDE COUNTY IN RIVERSIDE ON

ROUTE 215 FROM DOWN STREET OVERHEAD

TO COLOMBIA AVENUE OVERCROSSING ON

ROUTE 60 FROM 0.2 MILE 

Description 

INSTALL A WEIGH IN MOTION (WIM)

REPLACEMENT HIGHWAY PLANTING

CONSTRUCT HOV IN EACH DIRECTION

PLANTING AND IRRIGATION

REPLACE PLANTING, IRRIGATION, PUMP

REPLACE HIGHWAY PLANTING

Type Of Work

ABSL CONSTRUCTION

PACIFIC RESTORATION GROUP INC

COFFMAN SPECIALTIES INC

CLEAN CUT LANDSCAPE

YAKAR

O DONNELL CONSTRUCTION INC

Contractor

HAYWARD CA 94544

PERRIS CA 92572

SAN DIEGO CA 92126

CLOVIS, CA 93619

COVINA, CA 91723

SAN DIMAS CA 91773

GAYED, EZZ

BENSON, DAVID

CALIXTO, MIGUEL

SPRAY, MICHAEL

SPRAY, MICHAEL

BENSON, DAVID

Resident
Engineer

(951)830-6954

(951)232-6478

(951)232-8957

(951)232-6497

(951)232-6497

(951)232-6478

 $747,311

 $1,136,873

 $26,091,531

 $535,064

 $1,376,881

 $3,828,682

Bid + CCOs

 $0

 $77,480

 $24,361,312

 $388,735

 $1,201,582

 $3,630,952

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/10/14

04/22/14

04/11/11

06/28/12

03/21/12

04/01/11

Awarded

06/26/14

05/23/14

05/04/11

07/16/12

04/13/12

04/19/11

Approved

10/23/14

12/07/17

12/22/14

05/12/16

05/19/16

09/14/15

Est Comp

 0%

 57%

 100%

 0%

 0%

 0%

%Time

 0%

 7%

 92%

 0%

 0%

 0%

% Work 

 

 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

08-0R8104

08-3348V4

08-449314

08-334884

08-334874

08-334864

Contract 

  

  

ACNH-X065-(095)N

  

  

  

  

  

LN62-08 0-(7)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

29393 PACIFIC ST

P O BOX 429

9685 VIA EXCELENCIA SUITE 200

8406 N AMRSTRONG AVENUE

689 EAST SAN BERNARDINO RD

559 W COVINA BLVD

850 S. VIA LATA SUITE

100-A

790 VIA LATA SUITE

100

119 N. MAPLE SUITES A

& U

790 VIA LATA, SUITE

100

1110-A RESEARCH DRIVE

1110-A RESEARCH DRIVE

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92880

COLTON, CA 92324

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-4562

Accepted

Location
Storm Water
Plan
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08District

08-RIV-215-43.2/45.3

08-SBD-2-/6.4

08-SBD-10-.3/29.8

08-SBD-10-9.9/24.5

08-SBD-10-12.0/19.8

08-SBD-10-/33.2

Fed Aid

HE13

HM1

HM3

HB4N

201310HB4

N

20.20

201130

Pgm Code

IN RIVERSIDE & SAN BERNARDINO CTIES

ON RTE 91 FROM SPRUCEST TO 60/91/ 215

SEPARATION & ON RTE 215 FROM

60/91/215 SEPARATION TO ORA

VARIOUS LOCATIONS; SBD 2 PM 0.0/6.4

SBD 18 PM 99.9/115.9, SBD 138 PM

NEAR MONTCLAIR AND REDLANDS FROM 0.32

MI E/O LOS ANGELES COUNTY LINE

FROM 0.1 MI E/O ROUTE 15 SEPARATION

TO 0.3 MI E/O ROUTE 215 SEPARATION

IN SAN BERNARDINO COUNTY IN FONTANA

AT CHERRY AVENUE, CITRUS AVENUE AND

CEDAR AVENUE INTERCHANGES

IN SBD CO FR MILLS AVE UC TO SBD/RIV

CO LINE & FR RIV CO LINE TO CA/AZ

STATE LINE & IN RIV CO ON RTE 62, RTE

86 @ DILLON RD DIR'S 

Description 

WIDEN ROADWAY WITH HMA

PLACE SEAL COAT ON RTES 18 & 138 &

RESURFACE BRIDGE DECKS

WIDEN RAMPS, INSTALL RAMP METERING,

3-YEAR PLANT ESTABLISHMENT

DROUGHT DECLARATION UPGRADE

IRRIGATION SYS

Type Of Work

AMES CONSTRUCTION INC

ALL AMERICAN ASPHALT

J MCLOUGHLIN ENGINEERING CO

INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

NATURES IMAGE INC.

PACIFIC RESTORATION GROUP INC.

Contractor

BURNSVILLE, MN  55306

CORONA CA 92878

RANCHO CUCAMONGA CA 91730

IRVINE CA 92614

LAKE FOREST, CA  92630

PERRIS, CA  92570

YOGARAJAH, MANNY

PARVINJAH, MOHSEN

EHIRIM, DOMINIC

TRAN, KEN

SIMPSON, JOHN

BENSON, DAVID

Resident
Engineer

(951)830-6864

(951)232-7755

(909)605-2868

(909)844-3312

(951)232-8950

(951)232-6478

 $134,954,887

 $2,574,965

 $955,267

 $7,510,707

 $255,210

 $2,144,000

Bid + CCOs

 $105,491,595

 $1,072,509

 $515,377

 $7,348,210

 $147,502

 $292,363

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/03/12

06/04/14

06/09/14

03/26/12

09/14/12

02/27/14

Awarded

01/10/13

06/24/14

06/18/14

04/13/12

09/14/12

04/27/14

Approved

04/05/16

10/17/14

10/31/14

12/03/14

12/18/15

12/31/14

Est Comp

 73%

 52%

 100%

 0%

 59%

 92%

%Time

 78%

 40%

 54%

 0%

 58%

 14%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

08-0M94U4

08-0R4004

08-1C3904

08-384344

08-497514

08-1F0604

Contract 

OTHR-    -(   )S

STP-X071-(065)E

  

  

  

  

L620-8 01-(11P)L

PH-    -( )

  

  

  

  

6208- 018-(1)

  

  

  

  

  

SWPPP

  

  

SWPPP

  

  

2000 AMES DRIVE

P O BOX 2229

10641 FULTON CT

1792 KAISER AVENUE

20361 HERMANA CIRCLE

325 E. ELLIS AVENUE

850 S. VIA LATA STE

100-A

15367 TAMARACK ROAD

4295 E. JURUPA ST.

SUITE 207

850 VIA LATA SUITE

104

790 VIA LATA, SUITE

100

790 VIA LATA, SUITE

100

COLTON, CA 92324

VICTORVILLE, CA 92392

ONTARIO, CA 91761

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-3.8/12.8

08-SBD-15-7.9/8.6

08-SBD-15-12.8/0

08-SBD-15-14.0/16.4

08-SBD-15-15.4/30.8

08-SBD-15-31.8/171.4

Fed Aid

HA22

000000000

000

HB4N

HB4C

HA22

HM3

Pgm Code

IN SAN BERNARDINO COUNTY IN RANCHO

CUCAMONGA, FONTANA AND RIALTO FROM

7TH STREET  UNDERCROSSING TO SIERRA

AVENUE UNDERCROSING

IN SAN BERNARDINO COUNTY IN THE CITY

OF RANCHO CUCAMONGA I-15 NB OFF TO EB

RTE 210AND 1-15 SB OFF TO EB RTE 210

IN THE CITIES OF FONTANA & RIALTO AT

SIERRA AVE UC TO 1.9 MI S/O GLEN

HELEN PARKWAY UC

I-15 GLEN HELEN PKWY IC THRU I-215 IC

TO KENWOOD IC AND I-215 FROM S/O

DEVORE IC THRU I-15 IC  REALIGN I-15

AND RECONFIGURE WITH I

IN SAN BERNARDINO COUNTY IN DEVORE

AND HESPERIA FROM 0.76 MI S/O KENWOOD

AVE TO 1.2 MI S/O WEST HESPERIA OH

IN SAN BERNARDINO AT VARIOUS

LOCATIONS

Description 

PAVEMENT REHABILITATION, SLAB

INSTALL SHOULDER RUMBLE STRIPS

WIDEN & SIGNALIZE OFF-RAMPS AT

REALIGN AND RECONFIGURE CONNECTORS

PAVEMENT REHAB & SLAB REPLACEMENT

REPAIR BRIDGE DECKS, PLACE HMA

Type Of Work

GRIFFITH/COFFMAN JOINT VENTURE

STERNDAHL ENTERPRISES, INC.

ALL AMERICAN ASPHALT

ATKINSON CONTRACTORS LP

COFFMAN/PARSONS A JOINT

VENTURE

AUTOBAHN CONSTRUCTION INC

Contractor

SAN DIEGO CA 92126

SUN VALLEY, CA  91352

CORONA, CA 928782229

FOOTHILL RANCH CA 92610

SAN DIEGO CA 92126

SANTA ANA CA 92711

ALIPANAH, FRED

ALIPANAH, FEREYDOON

ABU-GHARBIEH, IMAD

SPENCER, OWEN

YOUSSEF, MAGED

GEORGES, SAMAR

Resident
Engineer

(909)289-2020

(909)289-2020

(951)232-3610

(909)844-0619

(951)538-3087

(951)232-3748

 $79,686,506

 $57,632

 $2,176,643

 $222,360,695

 $113,787,302

 $1,370,291

Bid + CCOs

 $76,148,639

 $0

 $0

 $100,012,480

 $49,790,400

 $781,535

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/16/12

06/20/14

04/18/14

11/13/12

10/17/13

06/12/13

Awarded

03/22/12

06/27/14

04/30/14

11/26/12

10/29/13

07/15/13

Approved

03/31/14

01/09/15

10/04/16

04/08/16

10/23/14

Est Comp

 0%

 0%

 0%

 47%

 31%

 82%

%Time

 0%

 0%

 0%

 45%

 44%

 57%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

08-472224

08-1E1504

08-0G2904

08-0K7104

08-0Q7404

08-0R6504

Contract 

ACIM-0155-(155)E

  

IM-015 -(160)1

STPL-6208-(016)N

IM- 015-(230)1

  

0-   1-(5E)

  

CITY-    -(   )

 620-8 01-(ACI)M

--()

  

--()

  

--()

71 0-63-()

  

  

SWPPP

  

  

  

  

  

9685 VIA EXCELENCIA SUITE 200

11861 BRANFORD STREET

P.O. BOX 2229

27422 PORTOLA PARKWAY STE 250

9685 VIA EXCELENCIA SUITE 200

P O BOX 11238

790 S. VIA LATA SUITE

100

73-800 DINAH SHORE

DRIVE SUITE 104

9225 STELLAR COURT

SUITE B

505 N. ARROWHEAD AVE

SUITE 400

15367 TAMARACK ROAD

15367 TAMARACK ROAD

COLTON, CA 92324

PALM DESERT, CA 92211

CORONA, CA 92883

SAN BERNARDINO, CA 92401

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-142.2/152.3

08-SBD-15-147.6/0

08-SBD-15-177.3/181.1

08-SBD-15-/75.1

08-SBD-18-6.0/9.1

08-SBD-18-53.4/53.6

Fed Aid

HM3

HA21

HA42

20.20

201130

HM1

HB1

Pgm Code

IN THE HIGH DESERT ON I-15 E/O BAKER

ALSO IN OTHER HIGH DESERT RTE IN SAN

BERNARDINO COUNTY

NEAR BAKER AT HALLORAN WASH BRIDGE

54-0287L AND 54-0287R REHAB BRIDGES

CONTINUOUS FOOING BENTS INFILL WALL

AND UPSTREAM NOSE PROTE

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ROAD OC CONSTRCUCT COMM

IN SAN BERNARDINO AND RIVERSIDE

COUNTY ON ROUTE 15, 40, 71 AND 91 IN

VARIOUS LOCATIONS  DIR'S ORDER

EMERGENCY F.A.

IN SBDO ON SR 18 FR SR 210 TO ARROW

HEAD SPRINGS RD & ON SR 210 FR MT

VIEW OC TO SAND CREEK.

AT BIG BEAR CITY AT BIG TREE DRIVE

Description 

METHACRYLATE AND OR POLYESTER

REHABILITATE BRIDGE (CONTINUOUS

CONST COMM VEH ENFORCEMENT FACILITY

REPLACE HEADS, VALVES, INSTALL

CONTROLLERS

SLURRY SEAL, COLD PLANE, OVERLAY

LEFT TURN IN BOTH DIRECTIONS, WIDEN

Type Of Work

J MCLOUGHLIN ENGINEERING CO

INC

AUTOBAHN CONSTRUCTION INC

LAS VEGAS PAVING CORPORATION

GRIFFITH COMPANY

ALL AMERICAN ASPHALT

DREAMBUILDER CONSTRUCTION

CORPDBA DREAMBUILDER

Contractor

RANCHO CUCAMONGA CA 91730

SANTA ANA CA 92711

LAS VEGAS NV 89103

BREA, CA  92821

CORONA CA 928782229

PLACENTIA CA 92870

OOI, KEE

SANTOS, JOHN

SANTOS, JOHN

SIMPSON, JOHN

NGUYEN, NHAN

Resident
Engineer

(951)232-3922

(951)538-5315

(951)538-5315

(951)232-8950

 

(909)821-8164

 $2,540,243

 $544,031

 $39,124,926

 $1,842,440

 $3,493,522

 $507,451

Bid + CCOs

 $281,423

 $0

 $16,428,044

 $1,307,968

 $0

 $455,724

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/12/14

08/25/14

10/14/13

03/04/14

05/22/14

11/20/13

Awarded

07/02/14

09/16/14

11/01/13

03/05/14

06/06/14

12/12/13

Approved

01/15/15

05/20/15

10/30/14

09/08/14

Est Comp

 21%

 0%

 31%

 100%

 0%

 100%

%Time

 11%

 0%

 42%

 71%

 0%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

08-1C4104

08-0J9304

08-368504

08-1F0804

08-1C9204

08-0J0104

Contract 

  

NHPI- 015-(046)2

CNHI-0153-(280)E

  

STP-X071-(066)E

HSNH-P018-(044)E

  

--()

HI01-53 0-(5E)

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

10641 FULTON CT

PO BOX 11238

4420 SOUTH DECATUR BLVD

3050 E. BIRCH STREET

P O BOX 2229

1324 E LAWSON LN

4295 E. JURUPA ST.

SUITE 207

94200 CLARK MOUNTAIN

ROAD

15367 TAMARACK ROAD

790 VIA LATA, SUITE

100

850 VIA LATA SUITE

104 & 105

ONTARIO, CA 91761

NIPTON, CA 92364

VICTORVILLE, CA 92392

COLTON, CA 92324

COLTON, CA 92324

Accepted

09/08/14

Location
Storm Water
Plan
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08District

08-SBD-18-59.7/65

08-SBD-38-5.2/5.5

08-SBD-38-15.0/49.5

08-SBD-38-26.6/26.8

08-SBD-38-51.9/0

08-SBD-40-56.1/64.5

Fed Aid

HB1

HB1

HA22

HA21

HM

HM1

Pgm Code

NEAR BIG BEAR CITY FROM CACTUS RD TO

0.75 MILES S/O MARBLE CANYON RD

IN MENTONE FROM 0.2 MILE EAST OF

AMETHYST STREET TO MOUNTAIN VIEW LANE

NEAR ANGELUS OAKS FROM VALLEY OF THE

FALLS DR TO NORTH JCT RTE 18

NR BARTON FLATS AT HATHAWAY CREEK BR

#54-0015

SAN BERNARDINO COUNTY, AT FAWNSKIN,

AT THE FAWNSKIN MAINTENANCE STATION

FR 0.4 W/O OCOTILLO WASH TO 0.3 MI

W/O BEALE WASH. ALSO 0.6 S/O MORGAN

DR TO 0.5 MI N/O GOFFS RD

Description 

INSTALL METAL BEAM GUARDRAIL AND

CONSTRUCT LEFT TURN LANE

COLD PLANE AND OVERLAY 0.2' HMA-C

REPLACE BRIDGE DECK, UPGRADE BRIDGE

BUILD A SANDHOUSE, STORAGE BINS,

REPLACE PAVEMENT

Type Of Work

SMART TECH GROUP INC

DREAMBUILDER CONSTRUCTION

CORPDBA DREAMBUILDER

ALL AMERICAN ASPHALT

POWELL CONSTRUCTORS INC

MGP CONSTRUCTION

VSS INTERNATIONAL INC

Contractor

IRVINE CA 92606

PLACENTIA CA 92870

CORONA CA 928782229

FONTANA CA 92335

UPLAND, CA 91785

WEST SACRAMENTO CA 95798

TRAN, KEN

TRAN, KEN

NGUYEN, NHAN

TRAN, KEN

EMUH, GODWIN

Resident
Engineer

 

(909)844-3312

(909)844-3312

(909)821-8164

(909)821-8164

(951)232-3706

 $484,056

 $517,061

 $10,726,781

 $1,428,980

 $1,591,240

 $2,914,372

Bid + CCOs

 $0

 $516,501

 $6,384,782

 $16,421

 $1,372,716

 $1,912,209

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/10/14

10/09/13

03/14/14

07/25/14

06/20/13

05/20/14

Awarded

06/26/14

10/23/13

03/26/14

08/06/14

07/31/13

06/18/14

Approved

10/01/14

12/01/14

02/24/16

09/08/14

09/02/14

Est Comp

 0%

 91%

 52%

 0%

 78%

 63%

%Time

 0%

 95%

 59%

 1%

 86%

 66%

% Work 

 

 

 

SUSPENDED

 

 

Message

08-0N4004

08-0M4504

08-0G6204

08-336304

08-0R8604

08-0Q4904

Contract 

HSST-P018-(045)E

HSNH-P038-(019)E

STP-P038-(018)E

STP-P038-(020)E

  

NH-P095-(026)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3972 BARRANCA PARKWAY STE J28

1324 E LAWSON LANE

P O BOX 2229

8555 BANANA AVENUE

P O BOX 355

P O BOX 981330

850 VIA LATA ROAD

SUITE 104

850 VIA LATA SUITE

104 & 105

850 VIA LATA SUITE

104

850 S. VIA LATA,

SUITE 104

4295 JURUPA AVENUE

SUITE 208

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

ONTARIO, CA 91761

Accepted

09/24/14

Location
Storm Water
Plan
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08District

08-SBD-40-73.0/89

08-SBD-40-85.2/0

08-SBD-40-119.0/138.3

08-SBD-40-138.0/152

08-SBD-40-138.3/154.5

08-SBD-60-4.8/9.9

Fed Aid

HA22

HA21

HA22

20.20

201130

HA22

20.20

201130

Pgm Code

NEAR LUDLOW FROM 1.5 MI W/O OLD DAD

WASH TO 1.5 MI W/O FORTRESS WASH

FORTRESS WASH.

IN SAN BERNARDINO COUNTY NEAR ESSEX

AT VAN WINKLE WASH BRIDGE

FROM 0.5 MI W/O TANK TOWER DITCH TO

BUZZARD WASH NEAR NEEDLES

SBD-40 FR 0.3 MI W BUZZARD WASH TO

0.1MI WWHALE MOUNTAIN WASH, SBD-95 FR

0.4 MI W NEEDLES PIPELINE TO 5.1 MI W

FIVE MILE STATION R

IN/NEAR NEEDLES FROM BUZZARD WASH TO

ARIZONA STATE LINE

IN SAN BERNARDINO COUNTY IN THE CITY

OF ONTARIO ON HIGHWAY 60 FROM EUCLID

AVENUE TO MILLIKEN AVENUE DIR'S ORDER

EMERGENCY F.A.

Description 

GRIND 45 MM AND OVERLAY 60 MM AC

BRIDGE REPLACEMENT

MILL,OVERLAY AC, MBGR, DIKES,DRAINS

REPAIR STORM DAMAGE

MILL & OVERLAY THE EXISTING ASPHALT

REMOVE AND REPLACE PCC SLABS

Type Of Work

SECURITY PAVING COMPANY INC

CURTIS JOLLEY  PROJECT MANAGER

GRANITE CONSTRUCTION COMPANY

LAS VEGAS PAVING CORPORATION

LAS VEGAS PAVING

LAS VEGAS PAVING CORPORATION

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

Contractor

SYLMAR CA 91342

INDIO, CA 92203

LAS VEGAS NEVADA 89103

LAS VEGAS, NV  89103

LAS VEGAS NV 89103

LA PUENTE, CA  91748

SHAHIDI, SHAINE

NGUYEN,KHOA

DAVIS, DARCY

DAVIS, DARCY

DAVIS, DARCY

ALIPANAH, FEREYDOON

Resident
Engineer

(951)232-7839

(951)232-8611

(951)232-6000

(951)232-6000

(951)232-6000

(909)289-2020

 $15,793,347

 $8,191,759

 $23,554,501

 $265,000

 $17,829,922

 $266,000

Bid + CCOs

 $1,198,431

 $7,886,343

 $22,430,631

 $0

 $15,262,087

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $91,017

 $0

This Month

05/06/14

02/07/13

12/21/12

07/10/14

12/19/12

05/16/14

Awarded

05/23/14

02/28/13

01/11/13

07/11/14

01/11/13

05/16/14

Approved

05/06/15

04/09/15

09/25/14

08/07/14

10/31/14

Est Comp

 38%

 0%

 100%

 0%

 100%

 0%

%Time

 8%

 0%

 95%

 0%

 85%

 0%

% Work 

 

PLANT EST

SATIS

 

COMPLETED

 

COMPLETED

Message

08-0K2804

08-0N5904

08-0K2704

08-1F6704

08-0K2604

08-1F4204

Contract 

NHP-040 -(079)7

ACIM-040 -(060)

IM-0402-(058)

  

IM-040 -(059)

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

SWPPP

WPCP

  

WPCP

  

13170 TELFAIR AVENUE

38000 MONROE STREET

4420 SOUTH DECATUR BLVD

4420 S. DECATUR

4420 SOUTH DECATUR BLVD

929 OTTERBEIN AVENUE UNIT E

222 E. MAIN STREET,

SUITE 208

222 E. MAIN STREET

SUITE 208

1044 EAST BROADAY

STREET

1044 E. BROADWAY

STREET

1044 EAST BROADWAY

STREET

4295 E. JURUPA STREET

STE 207

BARSTOW, CA 92311

BARSTOW, CA 92311-2366

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

ONTARIO, CA 91761

Accepted

08/28/14

09/19/14

Location
Storm Water
Plan
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08District

08-SBD-60-/9.9

08-SBD-62-142.2/142.9

08-SBD-71-4.8/8.5

08-SBD-95-51.2/51.6

08-SBD-95-57.0/57.3

08-SBD-138-24.1/0

Fed Aid

20.20

201130

HA21

HB34

HB1

HB71

HA21

Pgm Code

SAN BERNARINO ROUTE 60 @ VARIOUS

LOCATIONSRIVERSIDE ROUTE 60 @ VARIOUS

LOCATIONS RIVERSIDE ROUTE 215 @

VARIOUS LOCATIONS DIR'S ORD

IN SAN BERNARDINO COUNTY CALIFORNIA

AND IN LA PAZ COUNTY ARIZONA FROM THE

INTERSECTION OF LPARKER DAM  ROAD AT

EARP TO THIRD STREE

IN SBD & RIV COUNTIES NEAR CHINO

HILLS FROM CENTRAL AVE OC SANTA ANA

RIVER BRIDGE

IN SAN BERNARDINO COUNTY FROM 13.9

MILES NORTH OF HAVASU LAKE ROAD  TO

5.5 MILES SOUTH OF ROUTE 40/95

SEPARATION.

IN NEEDLES FROM SAFARI DR TO I-40

/USR95 CONSTRUCT SIDEWALK & 18 CRUB

RAMPS

NEAR CRESTLINE AT HORSETHIEF CREEK

BRIDGE #54-0816

Description 

DROUGHT DECLARATION UPGRADE

IRRIGATION SYS

BRIDGE TO BE REPLACED

HIGHWAY PLANTING AND IRRIGATION

REALIGN RDWY W HMA OVER AGGREGATE

CONSTRUCT SIDEWALKS &18 CRUB RAMPS

REPLACE EXISTING BRIDGE

Type Of Work

STL LANDSCAPE INC.

M C M CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

LAS VEGAS PAVING CORPORATION

V A P CONSTRUCTION INC

STEVE P RADOS INC

Contractor

LOS ANGELES, CA  90001

NORTH HIGHLANDS CA 956600620

PERRIS CA 92572

LAS VEGAS NV 89103

LA MIRADA CA 90638

SANTA ANA CA 92735

ROBINSON, KERRY

YAP, SIONG

SPRAY, MIKE

DAVIS, DARCY

DAVIS, DARCY

BENJAMIN, AMGAD

Resident
Engineer

(951)232-3929

(951)232-3922

(951)232-6497

(951)232-6000

(951)232-6000

(909)844-9731

 $1,932,530

 $28,006,565

 $558,857

 $2,032,122

 $379,075

 $5,866,648

Bid + CCOs

 $1,744,950

 $26,520,342

 $554,882

 $1,759,142

 $417,951

 $44,500

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/05/14

02/15/11

01/26/11

10/03/13

08/16/13

07/01/14

Awarded

03/05/14

02/28/11

02/15/11

10/15/13

09/05/13

07/21/14

Approved

09/30/14

01/02/15

09/26/14

10/31/14

09/29/14

06/22/16

Est Comp

 100%

 92%

 0%

 25%

 96%

 1%

%Time

 90%

 94%

 0%

 86%

 99%

 1%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

08-1F0904

08-378704

08-0F1004

08-0K3104

08-0M6904

08-0J8504

Contract 

  

STP-BRST-(PP0)6

SARR-STPE-(P07)E

STP-P095-(024)E

  

STP-P138-(048)E

  

STP-BRST-(PP0)0

STPE-P0 7-(0E)

--()

  

--()

  

BR- S95-(A20)0

--()

  

  

  

  

SWPPP

WPCP

  

  

  

8122 COMPTON AVENUE

P O BOX 620

P O BOX 429

4420 SOUTH DECATUR BLVD

16425 ILLUSION WAY

P O BOX 15128

790 VIA LATA, SUITE

100

790 S. VIA LATA STE

100

1110-A RESEARCH DRIVE

1044 E. BROADWAY ST.

1044 E. BROADAY

STREET

850 VIA LATA SUITE

104

COLTON, CA 92324

COLTON, CA 92324

REDLANDS, CA 92374-4562

NEEDLES, CA 92363

NEEDLES, CA 92363

COLTON, CA 92324

Accepted

09/25/14

Location
Storm Water
Plan
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08District

08-SBD-210-/33.2

08-SBD-215-14.0/0

08-SBD-247-1.8/9.6

08-SBD-395-16.2/0

08-SBD-395-19.0/35.6

08-SBD-395-38.3/42.7

Fed Aid

20.20

201130

HB4N

HB1

HB1

HB1

20.20

201130

Pgm Code

IN SAN BERNARDINO COUNTY IN CITY OF

SAN BERNARDINO ON ROUTE 210 FROM

210/215 JCT TO ROUTE 210/10 JCT AND

ON ROUTE 259 DIR'S ORDER 

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT PALM AVE  DR.

IN YUCCA VALLEY FROM EL CORTEZ RD TO

0.1 MI N/O NAPA RD

IN ADELANTO, RTE 395 AT BARTLETT

AVENUE

IN SAN BERNARDINO COUNTY FROM 7.9

MILES NORTH OF STATE ROUTE 18 TO 10.4

MILES SOUTH OF STATE ROUTE 58

FROM 1.8 MI N/O KRAMER HILLS TO 3.3

MI S/O JCT 395/58

Description 

UPGRADE IRRIGATION SYSTEMS

INSTALL TRAFFIC SIGNALS

CONSTRUCT SHOULDERS

INSTALL LEFT-TURN PHASING

WIDEN MEDIAN & SHOULDER,RUMBLE STRP

REMOVE/REPLACE ASPHALT CONCRETE

Type Of Work

KANAAN CONSTRUCTION INC.

P T M GENERAL ENGINEERING

SERVICES INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

SMART TECH GROUP INC

SULLY-MILLER CONTRACTING

COMPANY

CALSTRIPE INC.

Contractor

SAN GABRIEL, CA  91776

RIVERSIDE CA 925137745

RIVERSIDE CA 92509

IRVINE CA 92606

BREA CA 92821

COLTON, CA  92324

OBADIKE, JOSEPH

RUIZ, MANUEL

GEORGES, SAMAR

OBADIKE, JOSEPH

AL-KHATEEB, TAGHREED

AL-KHATEEB, TAGHREED

Resident
Engineer

(951)830-6821

(909)783-6947

(951)232-3748

(951)830-6831

(951)232-7793

(951)232-7793

 $1,718,000

 $394,493

 $9,356,000

 $326,480

 $23,084,448

 $1,935,000

Bid + CCOs

 $852,947

 $346,180

 $25,290

 $154,414

 $22,553,945

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/25/14

06/18/12

04/28/14

02/20/14

10/31/12

02/25/14

Awarded

02/25/14

07/16/12

05/16/14

03/26/14

12/03/12

02/25/14

Approved

02/05/15

03/31/14

05/10/16

10/15/14

11/05/14

06/06/14

Est Comp

 28%

 91%

 3%

 67%

 100%

 0%

%Time

 50%

 86%

 0%

 47%

 95%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

08-1F0504

08-0M4004

08-0F6604

08-0P3104

08-0C1214

08-1F0404

Contract 

ER-    -(   )

  

STPH-P247-(011)E

HSNH-P395-(244)E

ACHS-P395-(236)E

ER-    -(   )

--()

  

--()

--()

  P3-95 2-(6E)

--()

  

  

  

  

--()

  

  

WPCP

  

  

SWPPP

  

200 W. LIVE OAK ST.

P O BOX 7745

1995 AGUA MANSA ROAD

3972 BARRANCA PARKWAY STE J28

135 S STATE COLLEGE BLVD 400

2040 EAST STEEL ROAD

790 VIA LATA, SUITE

100

790 VIA LATA SUITE

100

15367 TAMARACK ROAD

790 VIA LATA SUITE

100

15367 TAMARACK ROAD

15367 TAMARACK ROAD

COLTON, CA 92324

COLTON, CA 92324

VICTORVILLE, CA 92392

COLTON, CA 92324

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

Accepted

Location
Storm Water
Plan
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08District

 $91,017 $602,394,453 $953,428,165

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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09District

09-INY-58-/0

09-INY-178-60.0/62.2

09-INY-190-18.5/24.6

09-INY-395-45.5/50.3

09-MNO-0-/0

09-MNO-6-26.5/32.3

Fed Aid

HM3

HA

Pgm Code

IN INYO AND KERN COUNTIES AT  VARIOUS

LOCATIONS

IN INYO COUNTY NEAR SHOSHONE FROM 2.1

MI W OF STATE LINE TO STATE  LINE

IN INYO COUNTY ABOUT 9 MILES EAST OF

OLANCHA FROM 6.1 MILES WEST OF ROUTE

136 TO ROUTE 136

ON ROUTE 395 BETWEEN 0.7 MILES SOUTH

OF COTTONWOOD ROAD AND 0.4 MILES

SOUTH OF LUBKIN CANYON RD

_________________________________

IN MONO COUNTY OF VARIOUS ROUTES AT

VARIOUS LOCATIONS

IN MONO COUNTY NEAR BENTON FROM 0.8

MILE NORTH OF ROUTE 120 TO THE NEVADA

STATE LINE

Description 

BRDIGE DECK MAINTENANCE

PROFILE GRIND W/THIN BLANKET

COLD IN-PLACE RECYCLE AND PLACE HMA

COLD IN-PLACE RECYCLED PAVEMENT

REPLACE CULVERTS

ASPHALT RUBBER CHIP SEAL

Type Of Work

J MCLOUGHLIN ENGINEERING CO

INC

QUALCON CONTRACTORS INC.

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

WILLIAM KANAYAN CONSTRUCTION

INTERMOUNTAIN SLURRY SEAL INC

Contractor

RANCHO CUCAMONGA CA 91730

MINDEN  NE 89423

WATSONVILLE  CA 95077

LOS ANGELES, CA 90074-2478

RIMFOREST CA 92378

SPARKS NV 89432

AMARJIT DHALIWAL

CHRIS TALBOT

CHRIS TALBOT

CHRIS TALBOT

H. J. BLOMMER

H. J. BLOMMER

Resident
Engineer

(661)391-4766

(760)872-0794

(760)872-0794

(760)872-0794

(760)648-7906

(760)648-7906

 $1,095,016

 $422,160

 $2,158,407

 $5,205,372

 $382,312

 $570,186

Bid + CCOs

 $1,071,748

 $59,950

 $1,578,823

 $4,634,468

 $281,222

 $0

Comp To  date

 $0

 $59,950

 $499,509

 $0

 $281,222

 $0

This Month

05/17/13

04/03/14

04/25/14

10/25/13

06/09/14

01/29/14

Awarded

06/10/13

04/14/14

05/13/14

11/15/13

07/11/14

02/21/14

Approved

04/17/14

10/01/14

09/23/14

08/22/14

10/28/14

09/15/14

Est Comp

 100%

 40%

 100%

 100%

 31%

 0%

%Time

 100%

 14%

 72%

 100%

 74%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

09-352904

09-359104

09-359004

09-351604

09-358304

09-358504

Contract 

  

  

  

NH-P395-(241)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

1645 ESMERALDA AVENUE

P.O. BOX 50085

PO BOX 742478

PO BOX 643

P O BOX 1841

1824 NORRIS RD

500 S MAIN ST

500 S MAIN ST

500 S MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN ST

BAKERSFIELD, CA 93308

BISHOP CA 93514

BISHOP CA 93514

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

08/22/14

Location
Storm Water
Plan
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09District

 $3,844,698 $16,043,123 $22,958,191

09-MNO-266-2.2/2.6

09-MNO-395-6.9/9.9

09-MNO-395-12.6/36.1

09-MNO-395-34.1/0

09-MNO-395-51.5/51.5

09-MNO-395-63.9/65.1

Fed Aid

HB1

HA12

Pgm Code

IN MONO COUNTY NEAR THE CALIFORNIA/

NEVADA STATE LINE FROM STATE LINE

ROAD TO 0.2 MILE NORTH OF POWER  LINE

ROAD

ON ROUTE US 395 BETWEEN 2.4 MILES

SOUTH OF LOWER ROCK CREEK ROAD AND

0.6 MILES NORTH OF LOWER ROCK CREEK

ROAD

IN MONO COUNTY NEAR CROWLEY LAKE FROM

2.3 MI N OF ROCK CREEK ROAD TO 0.3

MILE S OF OBSIDIAN DOME ROAD

IN MONO COUNTY AT CRESTVIEW AT THE

CRESTVIEW MAINTENANCE STATION

IN MONO COUNTY IN THE TOWN OF LEE

VINING AT THE LEE VINING MAINTENANCE

STATION (L5710)

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILE NORTH OF VIRGINIA LAKES ROAD

TO 1.6 MILES NORTH OF VIRGINIA LAKES

ROAD

Description 

CURVE CORRECTION/COLLISION SEVERITY

CAP M

CONSTRUCT THIN BLANKET

BUILDING DEMO, SITE WORK, UTILITIES

CONSTRUCT CREW ROOM BUILDING

COLD INPLACE PAVEMENT, HMA OVERLAY

Type Of Work

QUALCON CONTRACTORS INC.

GRANITE CONSTRUCTION COMPANY

W JAXON BAKER, INC.

HERBACK GENERAL ENGINEERING

RE COM DEVELOPMENT COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

MINDEN  NV 89423

BAKERSFIELD  CA 93388

REDDING  CA 96003

MINDEN NV 89423

BISHOP CA 93514

BAKERSFIELD CA 93388

LEE SCOTESE

H. J. BLOMMER

H. J. BLOMMER

H. J. BLOMMER

H. J. BLOMMER

H. J. BLOMMER

Resident
Engineer

(760)937-8955

(760)648-7906

(760)648-7906

(760)648-7906

(760)648-7906

(760)648-7906

 $988,869

 $3,509,321

 $4,585,528

 $995,349

 $737,643

 $2,308,029

Bid + CCOs

 $234,400

 $3,027,715

 $1,182,882

 $958,836

 $717,724

 $2,295,355

Comp To  date

 $234,400

 $1,555,674

 $1,182,882

 $31,061

 $0

 $0

This Month

08/06/14

04/15/14

05/23/14

11/07/13

06/10/13

08/28/13

Awarded

08/19/14

05/05/14

06/18/14

11/22/13

07/22/13

09/17/13

Approved

10/10/14

09/29/14

11/03/14

11/03/14

07/11/14

09/03/14

Est Comp

 100%

 100%

 25%

 63%

 91%

 100%

%Time

 24%

 86%

 28%

 96%

 97%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

09-346504

09-353104

09-358904

09-353304

09-354404

09-354104

Contract 

HSST-P266-(001)E

NHP-P395-(243)E

NHP-P395-(247)E

  

  

CNHP-P395-(242)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

  

1645 ESMERALDA AVENUE

3005 JAMES RD

1643 TAHOE COURT

2531 NOWLIN ROAD

2488 DIXON LANE

3005 JAMES RD

500 S. MAIN ST.

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

09/23/14

09/03/14

Location
Storm Water
Plan



State of California Department of Transportation Page 104
09/20/14 Statement of Ongoing Contracts as of 10/06/14

10District

10-ALP-88-/0

10-CAL-4-28.0/49.6

10-CAL-4-32.2/0

10-CAL-26-14.0/38.3

10-MER-5-17.5/0

10-MER-5-23.1/24

Fed Aid

HM2

HM1

HB4N

HM1

HA21

Pgm Code

IN ALPINE, AMADOR AND CALAVERAS

COUNTIES AT VARIOUS LOCATIONS

IN CALAVERAS COUNTY AT AND NEAR

MURPHYS FROM ANSIL DAVIS ROAD TO MEKO

DRIVE

IN CALAVERAS COUNTY NEAR MURPHYS AT

0.9 MILE EAST OF UPPER UTICA

POWERHOUSE ROAD

IN CALAVERAS AND AMADOR COUNTIES AT

AND NEAR MOKELUMNE HILL FROM 0.3

IN MERCED COUNTY NEAR LOS BANOS AT

THE ROUTE 5/152 SEPARATION

IN MERCED COUNTY NEAR SANTA NELLA

FROM 0.5 MILE NORTH OF MCCABE ROAD

OVERCROSSING TO 0.2 MILE NORTH OF

WHITWORTH ROAD OVERCROSSING

Description 

CONSTRUCT WASH BUILDINGS

RUBBERIZED HOT MIX ASPHALT OVERLAY

CONSTRUCT TURNOUT/RCK SLOPE PROTECT

RUBBERIZED HOT MIX ASPHALT OVERLAY

GIRDER DIAPHRAGM RETROFIT

REMODEL WEIGH STATION AND RAMPS

Type Of Work

TRICON AQUATICS

GEORGE REED, INC.

K W EMERSON INC

SIERRA NEVADA CONSTRUCTION,

INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

AMLAND CORPORATION

Contractor

RANCHO CORDOVA CA 95742

MODESTO  CA 95354

SAN ANDREAS CA 95249

SPARKS  NV 89431

BENICIA  CA 94510

SAN JOSE CA 95132

COLIN DORAN

PAWAN GARG

IQBAL AULAKH

OSHITA, STANLEY

ANDREW BRANDT

DEOL, SUKHI

Resident
Engineer

(209)754-1017

(209)333-6972

(209)479-3608

(209)333-6928

(760)937-8947

(209)656-6862

 $5,480,928

 $5,227,875

 $267,231

 $3,971,007

 $1,126,100

 $973,975

Bid + CCOs

 $1,905,753

 $1,801,346

 $258,860

 $4,018,578

 $0

 $623,991

Comp To  date

 $565,766

 $1,246,819

 $0

 $229,057

 $0

 $0

This Month

01/23/14

04/17/14

04/05/13

04/02/14

06/19/14

02/27/12

Awarded

02/21/14

05/05/14

04/26/13

04/17/14

07/17/14

04/13/12

Approved

04/23/15

10/15/14

09/15/14

09/22/14

05/14/14

Est Comp

 46%

 71%

 100%

 88%

 0%

 100%

%Time

 35%

 34%

 100%

 96%

 0%

 63%

% Work 

 

 

COMPLETED

 

 

OVER RUN

Message

10-0X2104

10-0X4004

10-0K6304

10-0W0004

10-0F7404

10-0S1904

Contract 

  

  

  

STP-P026-(029)E

IM- 005-(142)E

IM00-5513-(840)8

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

11419 SUNRISE GOLD CIRCLE ST

140 EMPIRE AVE

P O BOX 549

2055 E. GREG STREET

3701 MALLARD DRIVE

3168 KNIGHTS BRIDGE ROAD

560 MOUNTAIN RANCH RD

1110 W. KETTLEMAN

LANE #35

1110 WEST KETTLEMAN

LANE, #35

4369 YEAGER DRIVE

SUITE 109

2374 INDUSTRIAL ROWE

SAN ANDREAS CA 95249

LODI, CA., 95240

LODI, CA 95240

MADERA, CA 93637

TURLOCK, CA 95380

Accepted

09/15/14

09/22/14

09/29/14

Location
Storm Water
Plan
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10-MER-59-7.9/15.2

10-MER-59-7.9/14.1

10-MER-99-4.6/10.5

10-MER-99-13.1/36.7

10-MER-99-13.9/14.4

10-MER-99-15.8/17.3

Fed Aid

HM3

HM1

HE14

HE14

HA21

HA21

Pgm Code

IN MERCED AND STANISLAUS COUNTIES AT

VARIOUS LOCATIONS

IN MERCED COUNTY NEAR MERCED FROM

DEADMANS CREEK BRIDGE TO CHILDS

AVENUE

IN MERCED COUNTY NEAR MERCED FROM

BUCHANAN HOLLOW ROAD TO 0.3 MILE

NORTH OF MCHENRY ROAD

ON STATE ROUTE 99 IN THE CITY OF

MERCED, ATWATER, LIVINGSTON AND

DELHI AT VARIOUS LOCATIONS

IN MERCED COUNTY IN MERCED FROM 0.3

MILE SOUTH OF ROUTE 99/140 SEPARATION

TO G STREET UNDER  CROSSING AND ON

ROUTE 140 AT MAIN STR

IN MERCED COUNTY IN MERCED ON STATE

ROUTE 99 FROM NORTH OF V STREET TO

BLACK RASCAL CANAL BRIDGE

Description 

TREAT BRIDGEDECKS/REPLACE JOINTSEAL

COLD IN PLACE RECYCLING & PLACE HMA

CONST. FREEWAY, INTERCHANGE, BRIDGE

PAINT BRIDGE AND SLOPE PAVING

WIDEN UNDERCROSSING AND WIDEN RDWY

INSTALL ABOUT 220 TREES AND 800

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

A. TEICHERT & SON, INC DBA

TEICHERT CONSTRUCTION

TEICHERT/FLATIRON WEST A

JOINTVENTURE

BRIAN J FEDERICO

RGW CONSTRUCTION INC

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

IRVINE CA 92614

FOWLER, CA 93625-0520

STOCKTON CA 95201

TRACY CA 95376

LIVERMORE CA 94550

HERCULES  CA 94547

MARY BUSH

SUKHI DEOL

HAROLDSEN, BRENT

DEOL, SUKHI

DAVID ABLEDU

Resident
Engineer

(209)639-4453

(209)656-6862

(559)675-5261

(209)656-6862

(209)483-5812

 

 $414,673

 $2,078,772

 $66,699,722

 $644,622

 $24,659,201

 $619,421

Bid + CCOs

 $0

 $637,116

 $63,034,429

 $836,488

 $16,682,348

 $0

Comp To  date

 $0

 $637,116

 $989,330

 $0

 $645,773

 $0

This Month

06/05/14

06/04/14

04/06/12

09/19/13

01/19/12

08/20/14

Awarded

06/18/14

06/24/14

05/14/12

11/01/13

02/03/12

09/08/14

Approved

10/17/14

10/29/14

04/27/15

07/10/14

11/18/15

Est Comp

 0%

 33%

 78%

 100%

 57%

 0%

%Time

 0%

 31%

 92%

 100%

 67%

 0%

% Work 

 

 

 

 

 

 

Message

10-0X7704

10-0Y1204

10-415704

10-0S9504

10-481004

10-0K0214

Contract 

  

  

  

STPE-PO99-(570)E

ACNH-P099-(550)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

SWPPP

  

1792 KAISER AVENUE

P O BOX 520

P O BOX 1118

2181 N TRACY BLVD #21

550 GREENVILLE ROAD

726 ALFRED NOBEL DRIVE

952 GOODWIN

2374 INDUSTRIAL ROWE

3469 YEAGER DR SU 109

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

RIPON, CA 95366

TURLOCK, CA 95380

MADERA CA 93637

TURLOCK, CA 95380

TURLOCK CA 95380-9517

Accepted

Location
Storm Water
Plan
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10District

10-MER-99-24.4/25.8

10-MER-99-/4.6

10-MER-140-36.5/37.6

10-MER-165-26.7/30

10-MPA-49-2.9/0

10-SCL-152-19.8/0

Fed Aid

HE14

HE14

HA22

HM3

HB4N

Pgm Code

IN MERCED COUNTY IN AND NEAR  ATWATER

FROM 0.7 MILE NORTH OF ATWATER

OVERHEAD TO 0.7 MILE SOUTH OF ARENA

WAY

IN MERCED COUNTY NEAR CHOWCHILLA FROM

CHOWCHILLA RIVER BRIDGE TO  BUCHANAN

HOLLOW ROAD

IN MERCED COUNTY IN AND NEAR MERCED

FROM MARTHELLA AVENUE TO 0.3 KM  EAST

OF SANTA FE AVENUE

IN MERCED COUNTY

IN MARIPOSA COUNTY AT 2.9 MILES

NORTH OF MADERA COUNTY LINE AT EAST

FORK CHOWCHILLA BRIDGE

ON ROUTES 152 AND 156 AT VARIOUS

LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT FREEWAY AND INTERCHANGE

REPLACE BRIDGE AND WIDEN ROADWAY

AC OVERLAY, DIGOUTS, INTERSECTION

REMOVE &REPLACE BRIDGE DECK OVERLAY

INSTALL 3 CHANGEABLE MESSAGE SIGNS

Type Of Work

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

SECURITY PAVING COMPANY INC

R G W CONSTRUCTION INC

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

O'DONNELL CONSTRUCTION, INC.

NORCAL GENERAL CONSTRUCTION

CORPORATION

Contractor

SACRAMENTO CA 95828

SYLMAR CA 91342

LIVERMORE CA 94550

FOWLER, CA 93625-0520

SAN DIMAS  CA 91773

SAN JOSE  CA 95132

BLUM, ALFRED / OSHITA,

STANLEY

BRENT HAROLDSEN

ANDREW BRANDT

SUKHI DEOL

COREY CASEY

DAVID ABLEDU

Resident
Engineer

(209)333-6928

(559)675-5272

(760)937-8947

(209)656-6862

(209)532-2947

(209)656-6803

 $718,198

 $44,647,259

 $22,458,416

 $4,417,799

 $452,197

 $709,394

Bid + CCOs

 $686,650

 $32,221,624

 $22,231,011

 $2,171,301

 $374,204

 $310,351

Comp To  date

 $1,064

 $900,136

 $787,215

 $138,351

 $374,204

 $0

This Month

11/09/11

07/12/12

10/11/10

03/18/14

05/30/14

02/20/14

Awarded

11/22/11

08/31/12

10/26/10

04/04/14

06/18/14

03/19/14

Approved

12/31/15

05/29/15

09/30/14

01/08/15

12/26/14

08/28/14

Est Comp

 0%

 67%

 100%

 53%

 13%

 77%

%Time

 0%

 72%

 97%

 49%

 84%

 43%

% Work 

PLANT EST

SATIS

 

 

 

SUSPENDED

SUSPENDED

Message

10-414824

10-415804

10-3A66U4

10-381514

10-0X4404

10-0Q8004

Contract 

  

  

ACNH-P140-(031)E

STP-P165-(012)E

  

NHP-000C-(370)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

  

  

8380 ROVANA CIRCLE

13170 TELFAIR AVENUE

550 GREENVILLE ROAD

P O BOX 520

559 W COVINA BLVD

1950 MAJESITC CT

1110 WEST KETTLEMAN

LANE, #35

3469 YEAGER DRIVE

SUIT 109

3469 YEAGER

DRIVE,SUITE 109

2374 INDUSTRIAL ROWE

19596 MONO WAY

2374 INDUSTRIAL ROWE

LODI, CA 95240

MADERA CA 93637

MADERA,CA.93637

TURLOCK, CA 95380

SONORA, CA 95370

TURLOCK CA 95380

Accepted

Location
Storm Water
Plan
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10District

10-SJ-4-8.3/T14.3

10-SJ-4-14.2/15.9

10-SJ-4-15.7/16.6

10-SJ-4-19.5/20.1

10-SJ-4-/0

10-SJ-5-19.6/23.9

Fed Aid

HA22

HM1

HM3

HE13

HB1

HM3

Pgm Code

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM 0.1 MILE EAST OF BACON

ISLAND ROAD TO SAN JOAQUIN RIVER

BRIDGE

IN SAN JOAQUIN COUNTY IN STOCKTON

FROM CORDES RANCH ROAD  UNDERCROSSING

TO ROUTE 5/4 SEPARATION

IN SAN JOAQUIN COUNTY AT VARIOUS

LOCATIONS

IN SAN JOAQUIN COUNTY, IN AND NEAR

STOCKTON, ON RTE 4 FROM ADELBERT AVE

TO 0.1 MI W OF GOLDEN GATE AVE OC,

AND ON RTE 99 FROM 0.4 

ON STATE ROUTE 4 BETWEEN GARFIELD ST

OH (PM R15.7) AND NAVY DR (PM 14.6)

AND W CHARTER WY BETWEEN ARMY COURT

(PM14.4) AND TILLIE L

IN SAN JOAQUIN COUNTY AT VARIOUS

LOCATIONS

Description 

REHABILITATE EXISTING ASPHALT

REPAIR FAILED AREAS AND APPLY HMA

REPLACE JOINT SEALS, BEARING PADS

WIDEN TO 6 LANES

EXTEND FREEWAY

TREAT BRIDGEDECK,REPLACE JOINTSEALS

Type Of Work

BAY CITIES PAVING & GRADING

INC

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

MYERS AND SONS CONSTRUCTION LP

BROSAMER & WALL INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

CONCORD CA 94524

STOCKTON  CA 95206

TEMPE  AZ 85282

SACRAMENTO CA 95833

WALNUT CREEK CA 94596

IRVINE  CA 92614

CAO, NHAN C.

CAO, NHAN

TROY SCHEIBER

SHIVINDER SINGH

ARIEL I. MENDOZA

Resident
Engineer

(209)471-3878

(209)471-3879

 

(209)948-3966

(209)948-3734

(209)639-4686

 $7,655,458

 $841,728

 $2,133,133

 $89,026,160

 $52,312,670

 $902,897

Bid + CCOs

 $2,681,501

 $786,225

 $0

 $38,589,533

 $7,883,296

 $137,887

Comp To  date

 $437,881

 $595,248

 $0

 $2,144,940

 $2,997,498

 $44,473

This Month

01/23/14

04/17/14

08/15/14

10/16/12

12/16/13

05/21/14

Awarded

02/21/14

05/13/14

09/08/14

12/03/12

01/06/14

06/05/14

Approved

05/04/15

09/26/14

05/24/16

09/08/17

10/16/14

Est Comp

 13%

 100%

 0%

 47%

 15%

 75%

%Time

 35%

 94%

 0%

 43%

 15%

 17%

% Work 

 

 

 

 

 

 

Message

10-0W1204

10-0X3804

10-0W6904

10-3A1004

10-0S1104

10-0X7804

Contract 

STP-P004-(146)E

  

NHP-X077-(021)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

P O BOX 6227

265 VAL DERVIN PARKWAY

1310 W. 23RD STREET

2554 MILLCREEK DRIVE

1777 OAKLAND BLVD., SUITE 110

1792 KAISER AVENUE

611 SAN JUAN AVE.

611 SAN JUAN AVE.

3663 ARCH RD SUITE

500

611SAN JUAN AVE

611 SAN JUAN AVE.

STOCKTON CA. 95203

STOCKTON CA. 95203

STOCKTON CA 95215

STOCKTON, CA-95203

STOCKTON, CA 95203

Accepted

09/29/14

Location
Storm Water
Plan
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10District

10-SJ-5-25.1/28.6

10-SJ-5-28.5/35.6

10-SJ-5-39.0/39.4

10-SJ-12-.1/4.4

10-SJ-12-4.4/0

10-SJ-12-20.8/L23.2

Fed Aid

HA22

HE13

HB1

HA22

HA21

Pgm Code

IN SAN JOAQUIN COUNTY NEAR AND IN THE

CITY OF STOCKTON ON I-5 FROM CHARTER

WAY TO COUNTRY CLUB BLVD

IN SAN JOAQUIN COUNTY IN STOCKTON

FROM 0.4 MILE NORTH OF 8TH STREET

UNDERCROSSING TO HAMMER LANE

UNDERCROSING

IN SAN JOAQUIN COUNTY AT VARIOUS

LOCATIONS

IN SAN JOAQUIN COUNTY NEAR TERMINOUS

FROM MOKELUMNE RIVER BRIDGE TO LITTLE

POTATO SLOUGH BRIDGE

IN SAN JOAQUIN COUNTY AT TERMINOUS AT

LITTLE POTATO SLOUGH BRIDGE

IN SAN JOAQUIN & CALAVERAS COUNTIES

AT & NEAR VICTOR FROM SUNRISE STREET

TO WEST JCT RTE 88 & NEAR CLEMENTS

FROM EAST JCT RTE 88 T

Description 

ROADWAY REHABILITATION

WIDEN BRIDGES AND FREEWAY LANES

INSTALL HIGH FRICTION SURFACE

ROADWAY REHABILITATION

BRIDGE REHAB - BEARING PAD

PLACE RHMA SUPERPAVE (GAP GRADED)

Type Of Work

DESILVA GATES CONSTRUCTION LP

R & L BROSAMER INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

OC JONES & SONS, INC

WEST COAST STRUCTURS INC DBA

WESTERN STRUCTURES

GEORGE REED, INC.

Contractor

DUBLIN CA 94568

WALNUT CREEK CA 94596

BENICIA  CA 94510

BERKELEY CA 94710

RIVERSIDE  CA 92503

MODESTO  CA 95354

WALI WAZIRI

DEOL, HARMINDER

VIRK, KEWAL / OSHITA,

STAN

OSHITA, STANLEY

Resident
Engineer

(470)-87-90

(209)948-7185

 

(209)333-6928

 

(209)333-6928

 $42,010,149

 $92,910,302

 $409,900

 $31,137,068

 $1,209,317

 $1,931,688

Bid + CCOs

 $22,238,407

 $64,744,108

 $0

 $7,747,286

 $0

 $1,806,521

Comp To  date

 $1,510,423

 $3,172,161

 $0

 $2,069,148

 $0

 $0

This Month

12/10/12

06/02/11

08/05/14

08/13/13

07/16/14

03/28/14

Awarded

01/10/13

06/15/11

08/21/14

08/28/13

07/31/14

04/09/14

Approved

09/02/15

10/16/15

12/31/18

12/31/14

Est Comp

 49%

 73%

 0%

 13%

 0%

 88%

%Time

 52%

 69%

 0%

 25%

 0%

 94%

% Work 

 

 

 

 

 

 

Message

10-0M7804

10-0G4704

10-0Y6904

10-0G8004

10-1C0204

10-0X4104

Contract 

ACIM-0056-(338)E

ACIM- 005-(633)E

HNSH-X077-(020)E

NH-P012-(112)E

NHP-P012-(118)E

STP-P012-(116)

0-   3-(8E)

--()

--()

--()

--()

--()

--()

  

  

  

  

  

SWPPP

SWPPP

  

  

  

  

P O BOX 2909

1777 OAKLAND BLVD SUITE 300

3701 MALLARD DRIVE

1520 FOURTH STREET

6005 TYLER STREET

140 EMPIRE AVE

611 SAN JUAN AVENUE

611 SAN JUAN AVE.

1110 WEST KETTLEMAN

LANE, #35

1110 WEST KETTLEMAN

LANE, #35

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10-SJ-12-/0

10-SJ-26-18.5/19

10-SJ-99-4.9/14.2

10-SJ-99-6.9/10.6

10-SJ-99-10.6/15

10-SJ-120-.8/0

Fed Aid

HA21

HB1

HE13

HE13

HE13

HA21

Pgm Code

ON STATE ROUTE 12 AT MOKELUMNE RIVER

BRIDGE

ON ROUTE 26 FROM 0.3 MILE WEST OF

SANDSTONE CREEK BRIDGE TO SHELLY ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM AUSTIN ROAD OVERCROSSING

TO 0.4 MILE SOUTH OF ARCH ROAD

UNDERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM 0.2 MILE NORTH OF

YOSEMITE AVE UC TO 0.9 MILE SOUTH OF

FRENCH CAMP ROAD UC

IN MANTECA, ON ROUTE 99 FROM 1.4 MILE

NORTH OF LATHROP ROAD TO 0.4 MILE

NORTH OF ARCH ROAD

IN SAN JOAQUIN COUNTY IN LATHROP ON

WEST ROUTE 120 - NORTH ROUTE 5

CONNECTOR OVERHEAD

Description 

REMOVE/REPLACE CONCRETE BRIDGE DECK

CURVE REALIGNMENT&REPLACE BRIDGE

WIDEN EXISTING FREEWAY WITH HMA

LATHROP INTERCHANGE (PHASE 3)

FRENCH CAMP INTERCHANGE (PHASE 2)

BRIDGE REHAB

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

CHESTER BROSS CONSTRUCTION

BAY CITIES PAVING AND GRADING

INC

BAY CITIES/MYERS JV

BAY CITIES PAVING & GRADING

INC

VIKING CONSTRUCTION COMPANY,

INC.

Contractor

SACRAMENTO  CA 95834

VALLEY SPRINGS CA 95252

CONCORD CA 94524

RANCHO CORDOVA CA 957412948

CONCORD CA 94524

RANCHO CORDOVA  CA 95741

QUAN H. TRINH

OBAIDULLAH RASHID

"ABDUL"

OBAIDULLAH RASHID

"ABDUL"

OBAIDULLAH RASHID

"ABDUL"

TRINH, QUAN

Resident
Engineer

 

(209)471-4008

(209)470-8782

(209)470-8782

(209)470-8782

(209)471-4008

 $4,488,449

 $2,131,245

 $28,724,169

 $26,531,322

 $25,975,505

 $563,777

Bid + CCOs

 $0

 $2,027,157

 $24,337,314

 $17,874,833

 $15,927,607

 $120,775

Comp To  date

 $0

 $0

 $182,403

 $2,256,967

 $620,735

 $120,775

This Month

07/24/14

10/02/13

03/27/12

10/11/12

06/27/12

05/13/14

Awarded

08/12/14

10/22/13

04/19/12

11/06/12

07/20/12

06/03/14

Approved

09/05/14

11/06/14

11/05/14

05/07/15

12/05/14

Est Comp

 0%

 100%

 93%

 92%

 73%

 51%

%Time

 0%

 100%

 84%

 67%

 61%

 21%

% Work 

 

SUSPENDED

 

 

 

 

Message

10-0J92U4

10-0T1604

10-0E6114

10-0E6134

10-0E6124

10-1C0104

Contract 

NHP-P012-(115)E

HSST-P026-(028)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

4600 NORTHGATE BLVD

39 CALIFORNIA ST PMB 118

P O BOX 6227

P O BOX 2948

P O BOX 6227

PO BOX 1508

611 SAN JUAN AVE

3663 ARCH ROAD,SUITE

500.,

3663 ARCH RD,SUITE

500F

3663 ARCH RD, SUITE

500

STOCKTON, CA 95203

STOCKTON, CA 95215

STOCKTON, CA 95215-8315

STOCKTON, CA 95215

Accepted

09/05/14

Location
Storm Water
Plan
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 $23,484,914 $368,203,105 $621,195,255

10-STA-4-6.3/6.6

10-STA-33-14.5/17.9

10-STA-99-2.3/20.2

10-STA-120-6.1/11.3

10-STA-219-2.9/4.9

10-TUO-108-11.3/21

Fed Aid

HB1

HM1

TEA1

HA22

HB4C

HM1

Pgm Code

IN STANISLAUS COUNTY ON STATE ROUTE 4

AB0UT 10 MILES WEST OF COPPEROPOLIS

FROM 0.4 MILE TO 0.1 MILE WEST OF

DUNTON ROAD

IN STANISLAUS COUNTY IN AND NEAR

PATTERSON FROM WARD AVENUE TO RODGERS

ROAD

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK, CERES AND MODESTO AT VARIOUS

LOCATIONS FROM LINWOOD AVENUE

OVERCROSSING TO BECKWITH ROAD

IN STANISLAS COUNTY IN AND NEAR

OAKDALE ON STATE ROUTE 120 FROM  MAAG

ROAD TO 0.1 MILE WEST OF LANCASTER

ROAD

IN STANISLAUS COUNTY NEAR MODESTO ON

ROUTE 219 FROM 0.4 KM EAST OF DALE

ROAD TO ROUTE 108 AND ON ROUTE 108

FROM 0.7 KM NORTH OF BA

IN TUOLUMNE COUNTY AT AND NEAR TWAIN

HARTE FROM EAST AVENUE  UNDERCROSSING

TO 0.6 MILE WEST OF STODDARD SPRINGS

ROAD

Description 

SHOULDER WIDENING WITH RUMBLE

COLD IN PLACE RECYCLING & HMA .

CONCRETE SLOPE PAVING, RAILING

DIGOUT AND REPAIR LOCALIZED

WIDEN TO 4 LANES

RHMA SUPERPAVE OVERLAY

Type Of Work

GEORGE REED, INC.

KNIFE RIVER CONSTRUCTION

WESTERN STRUCTURES

GEORGE REED, INC.

BAY CITIES PAVING AND GRADING

INC

GEORGE REED INC

Contractor

MODESTO  CA 95354

STOCKTON  CA 95206

RIVERSIDE CA 92503

MODESTO  CA 95354

CONCORD CA 94524

MODESTO CA 95354

TONY CIPPONERI

TONY CIPPONERI

TONY CIPPONERI

TONY CIPPONERI

SUTTI,RENEE' M.

COLIN DORAN

Resident
Engineer

(209)599-1940

(209)599-1940

(209)599-1940

(209)599-1940

(209)607-8741

(209)754-1017

 $198,667

 $1,440,431

 $944,362

 $3,371,209

 $16,115,021

 $2,663,840

Bid + CCOs

 $189,145

 $1,165,565

 $0

 $0

 $9,438,624

 $2,713,271

Comp To  date

 $0

 $696,666

 $0

 $0

 $120,763

 $0

This Month

05/13/14

03/05/14

12/27/12

08/05/14

08/30/12

02/27/14

Awarded

05/29/14

03/24/14

02/20/13

08/21/14

09/18/12

03/19/14

Approved

08/22/14

09/29/14

12/11/14

12/04/14

09/12/14

Est Comp

 100%

 100%

 0%

 0%

 76%

 100%

%Time

 100%

 81%

 0%

 0%

 58%

 100%

% Work 

COMPLETED

 

 

 

 

COMPLETED

Message

10-0S8704

10-0Y2604

10-0S7804

10-0V6804

10-0A8724

10-0X4304

Contract 

SSTP-P004-(147)E

  

ACST-P099-(564)E

NHP-P120-(056)E

HPLU-6210-(009)E

  

--()

  

  P0-99 5-(4E)

--()

  62-10 0-(9E)

  

  

  

--()

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

WPCP

  

SWPPP

  

140 EMPIRE AVE.

655 W. CLAY STREET

6005 TYLER STREET

140 EMPIRE AVE

PO BOX 6227

140 EMPIRE AVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

560 MOUNTAIN RANCH

ROAD

RIPON CA 95366

RIPON CA 95366

RIPON CA 95366

RIPON CA 95366

RIPON, CA 95366

SAN ANDREAS, CA. 95249

Accepted

08/22/14

09/27/14

09/12/14

Location
Storm Water
Plan
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11-IMP-8-38.7/39.3

11-IMP-78-9.2/14

11-IMP-86-11.3/20.6

11-IMP-98-32.3/39.6

11-IMP-111-40.5/65.4

11-IMP-186-/.4

Fed Aid

HE11

HE14

HM1

HM1

HM1

HE14

Pgm Code

IN IMPERIAL COUNTY IN EL CENTRO  FROM

0.2 MILE WEST TO 0.1 MILE EAST OF

DOGWOOD ROAD OVERCROSSING

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY ON ROUTE 78 AT VARIOUS

LOCATIONS FROM ROUTE 86 TO 0.1 MILE

EAST OF BEST ROAD AND ON OLD ROU

IN IMPERIAL COUNTY IN AND NEAR

IMPERIAL AND BRAWLEY FROM 15TH STREET

TO SOUTH JUNCTION ROUTE 78

IN IMPERIAL COUNTY IN AND NEAR

CALEXICO FROM ROUTE 111 TO ROUTE 7

IN IMPERIAL COUNTY NEAR NILAND FROM

MAIN STREET TO IMPERIAL COUNTY LINE

IN IMPERIAL COUNTY AT ANDRADE FROM

MEXICO BORDER TO 0.4 MILE NORTH OF

MEXICO BORDER.

Description 

REVISE INTERCHANGE

REQUIRED LANDSCAPE MITIGATION.

ASPHALT RUBBER CHIP SEAL AND DIG

APPLY ASPHALT RUBBER CHIP SEAL

PROFILE GRIND AR CHIP SEAL AND WARM

BICYCLE AND PEDESTRAIN FACITIEIES

Type Of Work

HAZARD CONSTRUCTION COMPANY

CLEAN CUT LANDSCAPE

VSS INTERNATIONAL INC

HAZARD CONSTRUCTION COMPANY

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

RSM2 CONTRACTORS, INC.

Contractor

SAN DIEGO CA 921929000

CLOVIS  CA 93619

WEST SACRAMENTO CA 95798

SAN DIEGO CA 921929000

RIVERSIDE CA 92509

LA MESA, CA  91942

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

Resident
Engineer

 

 

 

(760)355-8666

(760)355-8666

(760)355-8666

 $11,894,734

 $1,219,972

 $3,337,824

 $2,426,631

 $3,030,000

 $1,339,218

Bid + CCOs

 $0

 $0

 $0

 $1,772,355

 $0

 $934,755

Comp To  date

 $0

 $0

 $0

 $136,337

 $0

 $164,438

This Month

07/30/14

09/08/14

06/05/14

05/20/14

06/02/14

11/19/13

Awarded

08/15/14

09/30/14

06/25/14

06/04/14

06/18/14

12/12/13

Approved

10/15/14

01/15/16

10/31/15

Est Comp

 0%

 0%

 0%

 72%

 0%

 29%

%Time

 0%

 0%

 0%

 78%

 0%

 70%

% Work 

 

 

 

 

SUSPENDED

 

Message

11-263304

11-404404

11-2M5104

11-2M6604

11-2M4404

11-294804

Contract 

NHPI-0081-(313)E

DEMO-6211-(125)E

  

STP-P098-(025)E

STP-P111-(071)E

STPE-P186-(004)E

LU62-11 1-(2E)

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

PO BOX 229000

8406 N. ARMSTRONG AVE.

P O BOX 981330

P O BOX 229000

1995 AGUA MANSA ROAD

8191 CENTER STREET

722 E BARIONI BLVD

722 E. BARIONI BLVD.

722 E BARIONI BLVD

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

Accepted

Location
Storm Water
Plan
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11-IMP-5708-/0

11-SD-5-12.6/72.2

11-SD-5-19.9/21.2

11-SD-5-23.9/25.5

11-SD-5-35.8/38.5

11-SD-5-58.1/72.4

Fed Aid

HA12

HB1

HB4N

HB1

HB32

HA22

Pgm Code

IN IMPERIAL COUNTY IN EL CENTRO AT

THE EL CENTRO MAINTENANCE STATION AT

1102 MONTENEGRO WAY

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SD COUNTY IN SD ON ROUTE 5 FROM

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD

TO 0.3 MI NORTH OF TECOLOTE CREEK

BRIDGE & ON RTE 8 FM RTE 

IN SAN DIEGO COUNTY IN SAN DIEGO,

FROM MISSION BAY DRIVE OVER CROSSING

TO 0.5 MILE SOUTH OF LA JOLLA PARKWAY

VIADUCT

IN SAN DIEGO COUNTY IN SAN DIEGO,

SOLANA BEACH, AND ENCINITAS FROM 0.1

M NORTH OF SAN DIEGUITO RIVER BRIDGE

TO SAN ELIJO LAGOON BR

IN SAN DIEGO COUNTY NEAR OCEANSIDE

FROM COCKLEBURR OVERCROSSING TO  THE

SAN DIEGO COUNTY LINE

Description 

CONSTRUCT MAINTENANCE FACILITY

REMOVE EXISTING MBGR AND REPLACE

CONSTRUCT AUXILIARY LANES/

CONSTRUCT OUTER SEPARATION BARRIER

I-5 LOMAS HWY PLANTING STAGE 2

PAVEMENT REHABILITATION

Type Of Work

HAL HAYS CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

LB CIVIL CONSTRUCTION INC

HAZARD CONSTRUCTION COMPANY

WESTERN RIM CONSTRUCTORS, INC.

FLATIRON WEST INC

Contractor

RIVERSIDE CA 92501

WATSONVILLE CA 950775085

SAN DIEGO CA 92121

SAN DIEGO CA 921929000

ESCONDIDO  CA 92029

SAN MARCOS CA 92078

HERNANDEZ, DANIEL

REYES, JULIO

TRAN, DUNG

TRAN, DUNG

KHAN, MOHAMMED

Resident
Engineer

(760)355-8666

(858)688-1091

(858)688-1549

(858)688-1549

 

(858)720-2111

 $8,685,443

 $8,179,415

 $6,170,692

 $2,963,616

 $582,543

 $33,460,524

Bid + CCOs

 $19,808

 $5,762,713

 $1,658,148

 $2,870,769

 $0

 $70,300

Comp To  date

 $19,808

 $462,540

 $649,023

 $2,940

 $0

 $70,300

This Month

04/11/14

10/02/13

03/17/14

08/16/13

08/05/14

06/13/14

Awarded

04/30/14

10/22/13

04/09/14

08/29/13

09/08/14

06/26/14

Approved

05/18/16

10/08/15

09/07/16

04/30/15

08/23/16

Est Comp

 12%

 94%

 13%

 60%

 0%

 4%

%Time

 0%

 70%

 27%

 99%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

11-076704

11-401404

11-002704

11-404304

11-2T1784

11-406704

Contract 

  

SNHP-X073-(102)E

IIMD-0051-(613)E

ACHS-0051-(624)E

  

NHPI-0051-(627)E

  

--()

LU62-11 1-(5E)

PIG0-0516-(4E)

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

4181 LATHAM STREET

P O BOX 50085

11585 SORRENTO VALLEY RD #104

P O BOX 229000

912 S ANDREASEN DRIVE, STE 10

1770 LA COSTA MEADOWS DRIVE

722 E. BARIONI BLVD.

2863 CARMEL VALLEY

ROAD

5825 AVENIDA ENCINAS

STE. 101

5825 AVENIDA ENCINAS

STE 101

2863 CARMEL VALLEY RD

IMPERIAL, CA 92251

DEL MAR, CA 92014

CARLSBAD, CA 92008

CARLSBAD, CA 92008

SAN DIEGO, CA 92014

Accepted

Location
Storm Water
Plan
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11-SD-8-6.3/9

11-SD-8-17.4/18.7

11-SD-8-42.5/81.8

11-SD-11-/1.6

11-SD-15-8.9/9.7

11-SD-15-11.2/M14.5

Fed Aid

HM1

HB4N

HM3

HE14

HA23

HB32

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AND

LA MESA FROM FAIRMOUNT AVENUE

UNDERCROSSING TO 0.6 MILE WEST OF

LAKE MURRAY BOULEVARD OVERCRO

IN SAN DIEGO COUNTY IN EL CAJON  FROM

SECOND STREET UNDERCROSSING TO

GREENFIELD DRIVE UNDERCROSSING

_______________

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN AND NEAR SAN

DIEGO ON RTE 11 FROM RTE 11/905  SEP

TO ENRICO FERMI AND ON RTE 905 FROM

0.1 M EAST OF LA MEDI

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY IN SAN DIEGO ON

RTE 15 FROM 0.3 MILE SOUTH OF H AVE

OVERCROSSING TO 0.2 MILE NORTH OF

POMERADO ROAD OVERCROSSI

Description 

SLAB REPLACEMENT, HMA SHOULDER AND

HIGHWAY PLANTING/IRRIGATION SYSTEM

CLEAN AND TREAT BRIDGE DECKS WITH

CONSTRUCT FREEWAY TO FREEWAY

EMERGENCY EARTHWORK

PLANTING, EROSION CONTROL AND

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

COFFMAN SPECIALTIES INC

ERRECAS INC

CLEAN CUT LANDSCAPE

Contractor

IRVINE CA 92614

PERRIS CA 92572

IRVINE CA 92614

SAN DIEGO CA 92126

SPRING VALLEY CA  91979

CLOVIS CA 93619

TRAN, DUNG

HURTZIG, JOHN

BALCE, ALEX

JAVED, FARIDUN

DAVIS, THOMAS

Resident
Engineer

(858)688-1549

(858)467-4086

(858)688-2125

(858)518-3423

 

(858)688-1399

 $837,311

 $1,325,377

 $230,925

 $50,639,825

 $1,000,000

 $2,510,927

Bid + CCOs

 $841,923

 $1,165,304

 $210,588

 $22,998,993

 $0

 $2,409,919

Comp To  date

 $0

 $5,385

 $19,653

 $3,195,403

 $0

 $2,625

This Month

02/07/14

03/19/13

05/07/14

10/02/13

03/01/98

11/16/11

Awarded

02/27/14

04/22/13

05/23/14

10/22/13

03/01/98

12/13/11

Approved

09/19/14

03/03/17

10/17/14

11/09/15

01/28/16

Est Comp

 86%

 0%

 79%

 25%

 0%

 0%

%Time

 94%

 0%

 91%

 45%

 0%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

Message

11-2M4304

11-063814

11-2M6104

11-056324

11-233204

11-2T0974

Contract 

  

ACIM-0081-(312)E

  

  

ER-    -(   )

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

1792 KAISER AVE

P O BOX 429

1792 KAISER AVENUE

9685 VIA EXCELENCIA STE 200

P O BOX 1161

8406 N ARMSTRONG AVE

5825 AVENIDA ENCINAS

STE 101

7177 OPPORTUNITY ROAD

1463 BROADWAY AVENUE

8863 AIRWAY RD

13220 EVENING CREEK

RD STE 112

CARLSBAD, CA 92008

SAN DIEGO, CA 92111

EL CAJON, CA 92021

SAN DIEGO, CA 92154

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 114
09/20/14 Statement of Ongoing Contracts as of 10/06/14

11District

11-SD-15-14.5/M16.4

11-SD-15-15.0/M16.4

11-SD-15-16.4/M19.5

11-SD-15-20.3/M20.9

11-SD-15-23.8/26.2

11-SD-15-23.8/M26.2

Fed Aid

HB4C

HB4C

HB32

HA22

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 MILE NORTH OF POMERADO  ROAD

OVERCROSSING TO 0.5 MILE NORTH OF

MIRA MESA BOULEVARD UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD OVERCROSSING TO

0.5 MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING

IN SAN DIEGO COUNTY ROUTE 15 0.5

MILES NORTH OF MIRA MESA BOULEVARD

BLVD UNDERCROSSING TO ROUTE 56/15

SEPARATION AND ON ROUTE 56 A

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH TO 0.3 MILE  NORTH OF

CARMEL MOUNTAIN ROAD OVERCROSSING

INSTALL HIGHWAY PLANTING AND

AUTOMATIC IRRIGATION SYSTEMS.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO LAKE HODGES BRIDGE

Description 

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT DAR AND TRANSIT STATION

INSTALL AUTOMATIC IRRIGATION SYSTEM

RAMP REHABILITATION

LANDSCAPE

INSTALL HIGHWAY PLANTING SYSTEMS

Type Of Work

DIVERSIFIED LANDSCAPE COMPANY

GRANITE CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE CO.

HAZARD CONSTRUCTION COMPANY

6465 MARINDUSTRY PLACE SAN

DIEGO, CA 92192

3D ENTERPRISES, INC.

NATIVE LANDSCAPE INC

Contractor

WILDOMAR, CA 92595

WATSONVILLE CA 950775085

WILDOMAR, CA 92595

SAN DIEGO CA 921929000

SAN DIEGO, CA 92126

ESCONDIDO CA 92029

DAVIS, THOMAS

RIVAS, MANUEL

DAVIS, THOMAS

BAGUBE, JUN

SAGGESE, CARMINE

SAGGESE, CARMINE

Resident
Engineer

(858)688-1399

(858)829-1020

(858)688-1399

(619)588-9068

(858)688-1542

(858)688-1542

 $1,667,533

 $23,023,572

 $2,695,631

 $544,920

 $481,720

 $1,025,574

Bid + CCOs

 $1,482,972

 $21,094,372

 $2,613,466

 $54,798

 $334,472

 $776,992

Comp To  date

 $5,686

 $2,371,703

 $5,021

 $38,661

 $14,775

 $0

This Month

07/17/12

04/04/12

10/11/11

05/30/14

08/02/12

11/24/10

Awarded

08/16/12

04/30/12

10/25/11

06/18/14

08/30/12

01/11/11

Approved

08/04/16

09/30/14

02/04/16

12/16/14

12/03/15

Est Comp

 0%

 66%

 0%

 17%

 59%

 0%

%Time

 0%

 90%

 0%

 10%

 69%

 0%

% Work 

PLANT EST

SATIS

 

PLANT EST

SATIS

SUSPENDED

 

PLANT EST

SATIS

Message

11-2T0984

11-2T0954

11-2T0994

11-416104

11-2607C4

11-260734

Contract 

  

  

  

  

  

HPLU-6211-(098)

  

  

  

  

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

  

SWPPP

21730 BUNDY CANYON ROAD

P O BOX 50085

21730 BUNDY CANYON ROAD

P O BOX 229000

7964 ARJONS DRIVE, SUITE I

9746 TAMARACK LANE

13220 EVENING CREEK

DR. #112

13220 EVENING CREEK

DR.STE 112

13220 EVENING CREEK

DRIVE N.

1463 BROADWAY AVE.

304 ENTERPRISE ST.,

STE B

304 ENTERPRISE STREET

SUITE B

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

EL CAJON, CA 92021

ESCONDIDO, CA 92029

ESCONDIDO, CA 92129

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-26.2/M27.8

11-SD-15-27.8/30.1

11-SD-15-30.1/31.5

11-SD-15-36.2/37

11-SD-15-36.8/40.8

11-SD-15-54.0/0

Fed Aid

HB32

HB4C

HB4C

HA22

HB1

HA42

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM LAKE HODGES BRIDGE TO

CLARENCE LANE  UNDERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO FROM CLARENCE LANE

UNDERCROSSING TO NINTH AVENUE

UNDERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING  TO ROUTE

15/78 SEPARATION.

IN SAN DIEGO COUNTY NEAR ESCONDIDO

FROM 0.4 MILE SOUTH TO 0.4 MILE

NORTH OF DEER SPRINGS ROAD

OVERCROSSING

IN SAN DIEGO COUNTY ABOUT 5 MILES

NORTH OF ESCONDIDO FROM 0.2 MILE

NORTH OF DEER SPRINGS ROAD OC TO

GOPHER CANYON ROAD UC.

IN SD CNTY IN RAINBOW AT THE SB RAI

NBOW TRUCK INSPECTION FACILITY. IN

STALL STANDBY GENERATOR, REPAIR SEP

TIC LINE, UPGRADE SECUR

Description 

HWY PLANTING & AUTO IRRIGATION SYS

PLANTING, EROSION AND IRRIGATION

INSTALL PLANTING AND IRRIGATION

COLD PLANE AND OVERLAY OFF RAMPS

MEDIAN BARRIER

UPGRADE ELECTRICAL AND MODIFY

Type Of Work

PACIFIC RESTORATION GROUP INC

WESTERN RIM CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

GRANITE CONSTRUCTION COMPANY

WESTERN RIM CONSTRUCTORS INC

SHIPLEY CONSTRUCTION &

PLUMBING

Contractor

PERRIS CA 92572

ESCONDIDO CA 92029

PERRIS CA 92572

WATSONVILLE CA 950775085

ESCONDIDO CA 92029

YUCCA VALLEY CA 92284

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

HSU, PAUL

POUND, DAVID

LE, PHONG

Resident
Engineer

(858)688-1542

(858)688-1542

(858)688-1542

(858)688-1497

(858)720-2112

(858)688-1603

 $1,373,144

 $2,022,695

 $1,745,719

 $490,468

 $3,088,695

 $334,800

Bid + CCOs

 $1,320,401

 $1,936,523

 $1,565,768

 $474,602

 $1,864,122

 $130,535

Comp To  date

 $2,899

 $4,029

 $5,229

 $406,937

 $845,960

 $91,001

This Month

06/27/11

04/04/12

04/04/12

06/06/14

04/22/14

04/07/14

Awarded

07/28/11

05/22/12

06/20/12

06/24/14

05/13/14

05/23/14

Approved

03/08/16

05/16/16

06/09/16

10/01/14

11/12/14

10/16/14

Est Comp

 0%

 0%

 53%

 87%

 60%

 80%

%Time

 0%

 0%

 89%

 91%

 61%

 39%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

 

Message

11-2T0864

11-2T0874

11-2T0884

11-416204

11-406504

11-275604

Contract 

  

CMLN-6211-(111)

CMLN-6211-(110)

NHPI-015 -(232)

HSNH-015 -(231)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

  

  

P O BOX 429

912 S ANDREASEN DR STE 108

P O BOX 429

P O BOX 50085

912 S ANDREASEN DR SUITE 108

5075 REDDING

304 ENTERPRISE STREET

304 ENTERPRISE STREET

SUITE B

304 ENTERPRISE STREET

SUITE B

817 SWEETWATER ROAD

2863 CARMEL VALLEY

ROAD

3485 EAST VISTA WAY

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

SPRING VALLEY, CA 91977

DEL MAR, CA 92014

VISTA, CA 92084

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-/4.7

11-SD-52-5.0/6.2

11-SD-52-14.5/15.5

11-SD-52-15.5/17.3

11-SD-52-17.3/17.5

11-SD-56-3.5/3.5

Fed Aid

HA23

HA22

HB32

HB32

HB32

HA22

Pgm Code

IN THE CITIES OF SAN DIEGO AND LEMON

GROVE ON RTE 15 FROM RTE 5 TO MEADE

AVE & ON RTE 94 FROM 28TH ST TO 0.2

MILE EAST OF GROVE ST

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.5 MILE WEST OF CONVOY STREET

OVERCROSSING TO 0.4 MILE WEST OF

ROUTE 163/52 SEPARATION

IN SAN DIEGO COUNTY IN SANTEE ON

ROUTE 52 FROM .4 MILE WEST OF MISSION

GORGE ROAD UC TO FORESTER CREEK

BRIDGE AND ON ROUTE 125 FRO

IN SAN DIEGO COUNTY IN SANTEE FROM

FORESTER CREEK BRIDGE TO MAGNOLIA

AVENUE UNDERCROSSING

IN SAN DIEGO COUNTY IN SANTEE

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.2 MILE SOUTHEAST OF CAMINO SANTA FE

OVERCROSSING  _____________

Description 

CONSTRUCT SAND FILTERS

PAVEMENT REHABILITATION

PLANTING AND EROSION WORK

PLANTING,IRRIGATION,EROSION CONTROL

EROSION CONTROL WORK

MITIGATION PLANTING AND IRRIGATION

Type Of Work

WESTERN RIM CONSTRUCTORS INC

HAZARD CONSTRUCTION COMPANY

MIDORI LANDSCAPE INC

GRIFFITH COMPANY

MIDORI LANDSCAPE INC

PACIFIC RESTORATION GROUP INC

Contractor

ESCONDIDO CA 92029

SAN DIEGO CA 921929000

SANTA ANA CA 92707

SANTA FE SPRINGS CA 90670

SANTA ANA CA 92707

PERRIS CA 92572

ARINDUQUE, RAY

LE VINE, GARY

HURTZIG, JOHN

HURTZIG, JOHN

HURTZIG, JOHN

HURTZIG, JOHN

Resident
Engineer

(858)688-1511

(760)639-4430

(858)467-4086

(858)467-4086

(858)467-4086

(858)467-4086

 $2,835,424

 $3,440,599

 $1,989,935

 $2,076,864

 $1,089,100

 $1,303,451

Bid + CCOs

 $2,305,892

 $3,422,523

 $1,881,174

 $2,011,187

 $1,012,398

 $1,305,245

Comp To  date

 $256,845

 $5,712

 $2,308

 $2,070

 $7,189

 $0

This Month

12/12/13

07/02/13

05/24/11

05/20/11

04/08/11

10/14/11

Awarded

01/03/14

07/24/13

06/10/11

06/10/11

05/12/11

11/15/11

Approved

10/08/15

03/10/15

09/21/15

08/11/15

04/22/15

08/25/14

Est Comp

 38%

 70%

 0%

 0%

 0%

 100%

%Time

 77%

 99%

 0%

 0%

 0%

 100%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

COMPLETED

Message

11-282404

11-402804

11-2T0704

11-2T0114

11-2T0014

11-2E0064

Contract 

NHP-X073-(103)E

STP-P052-(017)E

STPL-N621-(110)2

STPL-6211-(101)N

STPL-6211-(103)N

  

--()

--()

--()

 621-1 10-()

 621-1 10-()

  

  

  

  

--()

--()

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

912 S ANDREASEN DR STE 108

P O BOX 229000

3231 S MAIN STREET

12200 BLOOMFIELD AVENUE

3231 S MAIN STREET

P O BOX 429

4050 TAYLOR STREET

MS-222

3485 EAST VISTA WAY

7177 OPPORTUNITY ROAD

7177 APPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92110

VISTA, CA 92084

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92110

Accepted

08/25/14

Location
Storm Water
Plan
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11District

11-SD-75-9.0/0

11-SD-76-2.9/7.5

11-SD-76-4.2/7.6

11-SD-76-12.1/17.7

11-SD-76-16.7/17.7

11-SD-76-24.1/34.9

Fed Aid

HA21

HM1

HB1

HA21

HA21

HM1

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 75 AT E75-N5 CONNECTOR OC AND

ON ROUTE 805 AT KEARNY VILLA RD OC

IN SAN DIEGO COUNTY NEAR OCEANSIDE ON

ROUTE 76 FROM MISSION AVENUE UC TO

0.3 MILE EAST OF GUAJOME LAKE RD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

RANCHO DEL ORO DRIVE TO  0.2 MILE

WEST OF MELROSE DRIVE.

IN SD CNTY NEAR BONSALL & FALLBROOK

ON RTE 15 FROM .3 MILE SO TO .3  MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO MIS

IN SD CNTY NEAR BONSALL & FALLBROOK

ON RTE 15 FROM .4 MILE SO TO .8  MILE

N/O RTE 76/15 SEPARATION AND ON RTE

76 FROM .5 MILE WEST

IN SAN DIEGO COUNTY, NEAR PALA AND

PAUMA VALLEY FROM PALA MISSION ROAD

TO 2.0 MILES WEST OF RED GATE ROAD.

Description 

RETROFIT, CONCRETE BARRIER

BWC OVERLAY

MEDIAN BARRIER

CONSTRUCT 4 LANE HIGHWAY

MODIFY AND WIDEN INTERCHANGE

COLD IN-PLACE RECYCLING

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

TELFER OIL COMPANY DBA TELFER

HIGHWAY TECHNOLOGIES

HAZARD CONSTRUCTION COMPANY

AMES CONSTRUCTION INC

FLATIRON WEST INC

HAZARD CONSTRUCTION COMPANY

Contractor

IRVINE CA 92614

MCCLELLAN, CA 95652

SAN DIEGO  CA 92121

BURNSVILLE, MN 55306

SAN MARCOS CA 92078

SAN DIEGO CA 921929000

ALSHEIKH, JASON

HSU, PAUL

FITZGIBBON, EDWARD T.

LE VINE, GARY

Resident
Engineer

(858)688-1473

(858)688-1497

 

 

(760)639-4430

(858)688-1388

 $2,681,538

 $1,686,811

 $7,334,593

 $75,213,842

 $26,162,409

 $4,339,738

Bid + CCOs

 $1,496,505

 $1,153,777

 $0

 $0

 $22,882,463

 $127,382

Comp To  date

 $189,460

 $822,978

 $0

 $0

 $427,772

 $127,382

This Month

08/15/13

05/07/14

08/25/14

08/04/14

08/01/12

06/09/14

Awarded

08/28/13

05/23/14

09/16/14

08/19/14

08/31/12

06/18/14

Approved

11/26/14

10/24/14

09/23/14

01/06/15

Est Comp

 64%

 66%

 0%

 0%

 43%

 16%

%Time

 56%

 64%

 0%

 0%

 98%

 3%

% Work 

 

 

 

 

SUSPENDED

 

Message

11-290304

11-2M6704

11-406604

11-257154

11-257144

11-2M6304

Contract 

BRST-X073-(099)E

STPN-P076-(028)E

HSNH-P076-(029)E

STPL-6211-(114)E

  

  

--()

--()

--()

F 20-12 0-(1E)

  

  

  

  

  

--()

  

  

  

  

  

  

SWPPP

  

1792 KAISER AVENUE

4522 PARKER AVENUE, SUITE 350

6465 MARINDUSTRY PLACE

2000 AMES DRIVE

1770 LA COSTA MESA MEADOWS DR

P O BOX 229000

817 SWEETWATER ROAD

817 SWEETWATER ROAD

3485 EAST VISTA WAY

3485 EAST VISTA WAY

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

VISTA, CA 92084

VISTA, CA 92084

Accepted

Location
Storm Water
Plan
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11District

11-SD-78-15.3/16.3

11-SD-78-17.0/17.4

11-SD-79-35.1/53

11-SD-94-14.9/30

11-SD-125-9.7/12.1

11-SD-163-.5/3.2

Fed Aid

HB32

HA22

HM1

HA22

HB1

TEA4

Pgm Code

IN SAN DIEGO COUNTY IN ESCONDIDO AND

SAN MARCOS FROM 0.2 MILE WEST OF

NORDAHL ROAD OVERCROSSING TO 0.2 MILE

WEST OF ROUTE 15/78 SE

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

0.3 MILE WEST TO 0.1 MILE EAST OF

CENTRE CITY PARKWAY  UNDERCROSSING

IN SAN DIEGO COUNTY AT WARNER

SPRINGS, SUNSHINE SUMMIT AND OAK

GROVE FROM CAMINO SAN IGNACIO TO

RIVERSIDE COUNTY LINE

IN SAN DIEGO COUNTY NEAR JAMUL FROM

ROUTE 54 TO 0.2 MILE EAST OF MARRON

VALLEY ROAD

IN SAN DIEGO COUNTY NEAR SAN DIEGO

AND IN LEMON GROVE FROM ELKELTON

PLACE UNDERCROSSING TO TROY STREET

OVERCROSSING.

IN SAN DIEGO COUNTY IN SAN DIEGO ON

RTE 5 FROM 0.1 MILE SOUTH OF PARK B

OULEVARD OVERCROSSING TO 6TH AVENUE

OC AND ON RTE 163 FROM

Description 

INSTALL HIGHWAY PLANTING

COLD PLANE AND PLACE RHMA-G

APPLY RAC OVERLAY

PAVEMENT REHABILITATION

INSTALL MEDIAN BARRIER

RESTORE AND ENHANCE THE HISTORICAL

Type Of Work

PACIFIC RESTORATION GROUP INC

DREAMBUILDER

CALMEX ENGINEERING INC

GRANITE CONSTRUCTION COMPANY

WESTERN RIM CONSTRUCTORS INC

CLEAN CUT LANDSCAPE

Contractor

PERRIS CA 925720429

PLACENTIA CA 92870

BLOOMINGTON CA 92316

WATSONVILLE CA 950775085

ESCONDIDO CA 92029

CLOVIS CA 93619

HURTZIG, JOHN

LE VINE, GARY

FITZGIBBON, EDWARD

BAGUBE, JUN

ALSHEIKH, JASON

HURTZIG, JOHN

Resident
Engineer

(858)467-4086

(858)688-1388

(760)639-4430

(858)688-1438

(858)688-1473

(858)688-1510

 $418,471

 $739,061

 $2,392,655

 $12,666,201

 $1,356,304

 $3,788,054

Bid + CCOs

 $304,815

 $104,751

 $2,300,704

 $12,235,308

 $39,318

 $1,710,717

Comp To  date

 $3,309

 $91,934

 $272,325

 $207,820

 $39,318

 $388,205

This Month

03/08/13

05/08/14

04/23/14

07/31/13

08/04/14

03/21/14

Awarded

04/17/13

05/29/14

05/16/14

08/21/13

08/21/14

04/10/14

Approved

11/04/16

10/09/14

10/02/14

10/26/14

01/20/16

11/21/17

Est Comp

 0%

 77%

 85%

 100%

 3%

 74%

%Time

 0%

 14%

 99%

 97%

 3%

 51%

% Work 

PLANT EST

SATIS

 

SUSPENDED

OVER RUN

 

 

Message

11-2T2304

11-416404

11-2M4904

11-290404

11-408504

11-265014

Contract 

PLUN-6211-(117)

  

  

ACNH-P094-(059)E

HSNH-P125-(018)E

CNHP-0051-(626)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

P O BOX 429

1324 E LAWSON LN

2764 S VISTA AVE

P O BOX 50085H STREET

912 S ANDREASEN DR STE 108

8406 N ARMSTRONG AVENUE

7177 OPPORTUNITY ROAD

3485 EAST VISTA WAY

3485 EAST VISTA WAY

9851 BUENA VISTA AVE

817 SWEETWATER ROAD

4050 TAYLOR STREET

SAN DIEGO, CA 92111

VISTA, CA 92084

VISTA, CA 92084

SANTEE, CA 92071

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92110

Accepted

Location
Storm Water
Plan
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11District

11-SD-163-1.4/0

11-SD-163-1.7/3.2

11-SD-163-1.7/3.2

11-SD-163-5.8/8.8

11-SD-805-.9/1.1

11-SD-805-4.7/5.6

Fed Aid

HA21

TEA2

000000000

000

HB1

HA23

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

LAUREL STREET BRIDGE OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE SOUTH OF RICHMOND  STREET

OVERCROSSING TO 0.2 MILE  NORTH OF

6TH AVE UNDERCROSSING.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE SOUTH OF RICHMOND STREET OC

TO 0.2 MILE NORTH OF 6TH AVENUE

UNDERCROSSING DIR'S ORD

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

GENESEE AVENUE UNDERCROSSING TO MESA

COLLEGE DRIVE OVERCROSSING AND FROM

0.5 MILE NORTH OF B

IN SD COUNTY IN SD FROM SAN YSIDRO

UNDERPASS (LRT) TO BEYER BOULEVARD

OVERCROSSING & FROM 0.3 MILE NORTH OF

DEL SOL BOULEVARD UNDE

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM 0.4 MILE SOUTH OF EAST PALOMAR

STREET OVERCROSSING TO 0.1 MILE

NORTH OF NAPLES ST UNDERCR

Description 

BRIDGE SEISMIC RETROFIT

INSTALL HIGHWAY PLANTING

PERFORM HIGHWAY PLANTING AND

IRRIGATION

INSTALL OUTER SEPARATION BARRIER

STORM WATER MITIGATION SLOPE

REPLACE STRUCTURE AND CONSTRUC DAR

Type Of Work

DISNEY CONSTRUCTION INC

SIERRA LANDSCAPE COMPANY, INC.

ACCU CONSTRUCTION, INC.

HAZARD CONSTRUCTION COMPANY

CLEAN CUT LANDSCAPE

GRANITE CONSTRUCTION COMPANY

Contractor

BURLINGAME CA 94010

PALM DESERT CA   92211

SANTA ANA, CA  92705

SAN DIEGO CA 921929000

CLOVIS CA 93619

WATSONVILLE CA 950775085

MOEN, MIKE

ARINDUQUE, RAY

ARINDUQUE, RAY

TRAN, DUNG

ARINDUQUE, RAY

DEYOE MARLA

Resident
Engineer

(619)995-7335

(858)467-4084

(858)467-4084

(858)688-1549

(858)467-4084

(619)661-6342

 $17,864,427

 $1,139,186

 $556,360

 $1,546,920

 $1,741,879

 $38,938,552

Bid + CCOs

 $15,679,941

 $970,868

 $448,154

 $1,421,601

 $3,006

 $20,337,409

Comp To  date

 $404,980

 $0

 $9,704

 $630

 $0

 $963,298

This Month

07/15/13

10/08/09

04/26/12

03/28/13

06/11/14

01/03/13

Awarded

08/07/13

11/24/09

11/26/12

04/18/13

06/26/14

01/29/13

Approved

11/30/14

12/17/13

10/14/15

10/22/14

12/12/17

12/03/14

Est Comp

 100%

 0%

 61%

 93%

 6%

 48%

%Time

 83%

 0%

 80%

 100%

 0%

 52%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

11-264114

11-265004

11-2650A4

11-403704

11-292304

11-2T1824

Contract 

BRLS-6211-(089)

ACST-P163-(026)E

  

HSST-P163-(028)E

STPI-805 -(628)E

  

--()

  P1-63 0-(6E)

  

--()

--()

  

  

--()

  

  

  

  

  

SWPPP

  

  

  

SWPPP

859 COWAN RD #3

73-771 DINAH SHORE DR STE 200

2098 S GRAND AVENUE, SUITE A

P O BOX 229000

8406 N ARMSTRONG AVE

P O BOX 50085

9851 BUENA VISTA AVE

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

5825 AVENIDA ENCINAS

SUITE 101

7177 OPPORTUNITY RD.

8863 AIRWAY ROAD

SANTEE, CA 92071

SAN DIEGO CA 92111

SAN DIEGO, CA 92111

CARLSBAD, CA 92008

SAN DIEGO, CA 92109

SAN DIEGO, CA 92154

Accepted

Location
Storm Water
Plan
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11District

 $15,480,736 $270,782,393 $529,221,965

11-SD-805-5.8/13

11-SD-805-7.7/9.1

11-SD-805-23.7/27.6

11-SD-805-26.5/28.9

11-SD-5506-/0

Fed Aid

HB31

HB4N

HB5

HB5

HA1

Pgm Code

IN SAN DIEGO CO AT VARIOUS LOCATIONS

FROM 0.3M NORTH OF  NAPLES ST

UNDERCROSSING TO MARKET ST

OVERCROSSING ***5.8-13.0***

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY FROM 0.1 MILE

SOUTH OF BONITA ROAD UNDERCROSSING TO

SWEETWATER ROAD UNDERCRO

IN SAN DIEGO COUNTY ON I-805 FROM

JUST NORTH OF SR52 TO JUST NORTH OF

MIRA MESA BOULEVARD

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 805 FROM 0.3 KM SOUTH OF

SOLEDAD CANYON BRIDGE AND OVERHEAD TO

0.6 KM NORTH OF ROUTE 5/8

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE KEARNY MESA MATERIALS LAB

Description 

CONSTRUCT SOUND WALLS

LANDSCAPE AND INSTALL IRRIGATION

1 HOV LN IN EACH DIR AND A S FACING

CONSTRUCT HOV LANES

UPGRADE MATERIALS LAB FACILITY

Type Of Work

WESTERN RIM CONSTRUCTORS INC

MARINA LANDSCAPE INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

DIABLO CONTRACTORS INC

KINSMAN CONSTRUCTION INC

Contractor

ESCONDIDO CA 92029

ANAHEIM CA 92805

RIVERSIDE CA 92509

SAN RAMON CA 94583

SAN DIEGO CA 92121

AMBLE, TOR

ARINDUQUE, RAY

NICKERSON, NANCY

POUND, DAVID

BABICKY, ALAN

Resident
Engineer

(858)688-1509

(858)467-4084

(858)688-1391

(858)720-2112

(858)688-1526

 $5,281,055

 $573,084

 $73,869,484

 $56,075,765

 $1,790,761

Bid + CCOs

 $5,228,820

 $505,214

 $40,254,669

 $55,693,694

 $1,580,259

Comp To  date

 $8,944

 $1,254

 $2,498,505

 $101,493

 $126,949

This Month

07/12/13

06/24/11

03/16/12

01/28/11

10/24/13

Awarded

08/07/13

07/14/11

03/30/12

02/08/11

11/15/13

Approved

06/30/15

10/09/15

10/06/16

11/26/14

09/22/14

Est Comp

 55%

 0%

 67%

 87%

 100%

%Time

 96%

 0%

 54%

 99%

 88%

% Work 

 

PLANT EST

SATIS

 

 

 

Message

11-2T1834

11-081654

11-2T2004

11-2T0404

11-287704

Contract 

  

  

CMLN-6211-(106)

ARRA-805 -(610)N

  

  

  

--()

  80-5  6-(0N)

  

  

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

WPCP

  

SWPPP

  

912 S ANDREASEN DRIVE SUITE10

1900 S LEWIS STREET

1995 AGUA MANSA ROAD

7 CROW CANYON COURT SUITE 100

6711 NANCY RIDGE DRIVE

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

7807 CONVOY COURT

SUITE 100

2863 CARMEL VALLEY

ROAD

7181 OPPORTUNITY ROAD

RM 4C

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

DEL MAR, CA 92014

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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12District

12-ORA-1-17.6/18.1

12-ORA-5-3.7/6.2

12-ORA-5-5.0/34

12-ORA-5-5.6/6.6

12-ORA-5-6.0/31.2

12-ORA-5-6.1/31.2

Fed Aid

HB4N

HB5

HM3

HB4N

HA25

TEA4

Pgm Code

IN ORANGE COUNTY IN NEWPORT BEACH

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE

TO 0.1 MILE SOUTH OF PROMONTORY

DRIVE.

OC. I-5 FROM SOUTH OF AVENIDA VISTA

HERMOSA TO S OF PACIFIC COAST HWY.

OC. RTE 5 BETWEEN POSTMILE 5/34.

IN ORANGE COUNTY IN SAN CLEMENTE AND

DANA POINT FROM 0.1 MILE SOUTH OF

CAMINO DE ESTRELLA OVERCROSSING TO

0.2 MILES SOUTH OF VIA C

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM CAMINO DE ESTRELLA OVERCROSSING

TO FOURTH STREET OVERCROSSING

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM CAMINO DE ESTRELLA OVERCROSSING

TO FOURTH STREET OVERCROSSING

Description 

MODIFY SIGNALS AND LIGHTING AND

ADD HOV LANE IN EACH DIRECTION

METHACRYLATE SEAL BRIDGE DECKS

WIDEN ROAD AND BRIDGE, PLACE HMA

PLANTING AND IRRIGATION

REMOVE AND PRUNE TREES

Type Of Work

PTM GENERAL ENGINEERING

SERVICES INC

FLATIRON WEST INC

AUTOBAHN CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

YAKAR

ROCK BOTTOM INC.

Contractor

RIVERSIDE CA 925137745

SAN MARCOS CA 92078

SANTA ANA CA 92711

WATSONVILLE CA 950775085

COVINA, CA 91723

BAKERSFIELD CA  93308

DAHN THAI

T H WANG

KINALY, STEVE

DICKSON,ERIC

DICKSON, ERIC

Resident
Engineer

(949)279-8801

 

(714)558-4109

(949)279-8800

(949)279-8447

(949)279-8447

 $303,426

 $44,312,578

 $894,040

 $4,277,098

 $1,938,487

 $919,042

Bid + CCOs

 $163,266

 $0

 $0

 $4,350,159

 $1,780,786

 $898,700

Comp To  date

 $0

 $0

 $0

 $22,770

 $1,620

 $0

This Month

06/23/11

06/17/14

04/10/14

02/24/12

06/16/10

04/14/10

Awarded

07/14/11

07/03/14

04/30/14

03/22/12

08/06/10

05/11/10

Approved

10/31/14

11/06/14

10/31/14

11/19/14

08/22/14

Est Comp

 71%

 0%

 0%

 100%

 0%

 100%

%Time

 53%

 0%

 0%

 97%

 0%

 100%

% Work 

 

 

SUSPENDED

SUSPENDED

PLANT EST

SATIS

COMPLETED

Message

12-0L2604

12-0F96C4

12-0M7304

12-0F0604

12-0F9204

12-0G7304

Contract 

ACST-P001-(557)E

NHPI-005 -(966)7

  

ACIM-0052-(960)7

ACIM-005 -(944)7

SARR- 005-(943)E

  P0-01 5-(7E)

CMLN-6212-(015)E

  

--()

--()

   0-0529-(3E)

--()

--()

  

  

  

--()

WPCP

  

  

SWPPP

SWPPP

SWPPP

P O BOX 7745

1770 LA COSTA MEADOWS DRIVE

P O BOX 11238

P O BOX 50085

689 E SAN BERNARDINO ROAD

2724 LANDCO DR

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY #3

3337 MICHELSON DRIVE,

SUITE 100

3347 MICHELSON DR,

STE #100

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE CA 92612

Accepted

08/22/14

Location
Storm Water
Plan
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12District

12-ORA-5-6.2/8.7

12-ORA-5-12.8/32.5

12-ORA-5-13.5/34

12-ORA-5-16.5/42

12-ORA-5-19.2/22.2

12-ORA-5-42.1/44.4

Fed Aid

HM1

HM4

HM4

HA25

HB32

Pgm Code

OC. I-5 FROM S OF PACIFIC COAST HWY

TO SAN JUAN CREEK ROAD.

ON RTE 5, PM: 12.8/32.5 ON RTE 57 PM:

13.2/19.9 ON RTE 261 AT PM: 0.05

IN ORANGE COUNTY AT VARIOUS

LOCATIONS.

OC. IN MISSION VIEJO, ANAHIEM AND

ORANGE.

IN ORANGE COUNTY - ON RTE 5 FROM LAKE

FOREST DR. TO ALTON PKWY AND ON RTE

405 FROM RTE 5 TO 0.2M NORTH OF

IRVINE CENTER DRIVE

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.3 MILE NORTH OF THE LOS 

Description 

ADD ONE HOV LANE

REMOVE & REPLACE RUBBERIZED HMA

MODIFTY LIGHTING & ELECTRIC SERVICE

MODIFY LIGHTING & SIGNAL & CCTV

HIGHWAY PLANTING & EROSION CONTROL

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

SHIMMICK CONSTRUCTION COMPANY

INC

R J NOBLE COMPANY

JFL ELECTRIC INC

STEINY AND COMPANY INC

ACCU CONSTRUCTION INC

CLEAN CUT LANDSCAPE

Contractor

IRVINE CA 92618

ORANGE CA 92856

LOS ANGELES, CA 90001

BALDWIN PARK CA 91706

SANTA ANA CA 92705

CLOVIS CA 93619

MAHDAVI, SAEED

WANG, TH

NAJM, ELIE

ELI NAJM

DICKSON, ERIC

Resident
Engineer

(949)509-5023

(714)558-4109

(949)279-8826

(949)279-8826

 

(949)279-8447

 $35,748,869

 $964,355

 $324,368

 $304,820

 $4,759,072

 $737,551

Bid + CCOs

 $7,606,007

 $749,442

 $300,790

 $0

 $0

 $820,000

Comp To  date

 $607,014

 $749,442

 $0

 $0

 $0

 $1,260

This Month

12/04/13

05/05/14

06/05/13

04/29/14

08/12/14

02/07/11

Awarded

12/20/13

05/23/14

07/15/13

05/16/14

09/08/14

02/24/11

Approved

03/04/16

11/04/14

10/31/14

04/29/15

Est Comp

 17%

 48%

 90%

 0%

 0%

 0%

%Time

 21%

 78%

 93%

 0%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

12-0F96E4

12-0N2904

12-0N0304

12-0M8404

12-0J61U4

12-1016A4

Contract 

  

  

  

  

IM-X059-(055)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

16481 SCIENTIFIC WAY

P O BOX 620

8257 COMPTON AVENUE

PO BOX 8100

2098 S GRAND AVE SUITE A

8406 N ARMSTRONG

3251 1/4 UNIVERSITY

DRIVE #2

15700 TUSTIN VILLAGE

WAY, #2

6533 MARINE WAY,

TRAILER #2

6533 MARINE WAY, T2

3347 MICHELSON DR.,

STE. 100

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-22-.6/.9

12-ORA-22-.7/.9

12-ORA-22-1.9/12.3

12-ORA-39-.7/1.1

12-ORA-39-1.1/19.2

12-ORA-39-1.6/3.2

Fed Aid

HB5   HB5

HB5   HB5

HM1

HA22

HB71

HM2

Pgm Code

IN ORANGE COUNTY IN SEAL BEACH,  LONG

BEACH AND LOS ALAMITOS ON ROUTES 22,

405 AND 605

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

OC. IN THE CITY OF HUNTINGTON BEACH

FROM 550' N OF ATLANTA AVE. TO

INDIANAPOLIS AVE.

ON SR-39 FROM INDIANAPOLIS TO

IMPERIAL HWY.

IN ORANGE COUNTY IN HUNTINGTON BEACH

FROM ADAMS AVENUE TO 0.1 MILE NORTH

OF MAIN STREET/ELLIS AVENUE

Description 

RECONSTRUCT INTERCHANGE

WIDEN FREEWAY AND CONSTRUCT BRIDGES

SEAL DECKS AND REPLACE JOINT SEALS

DRAINAGE IMPROVEMENT, INSTALL

INSTALL NEW & UPGRADE CURB RAMPS AT

CULVERT CLEANING AND LINING

Type Of Work

ATKINSON CONTRACTORS L P

ATKINSON CONSTRUCTION

WESTERN STRUCTURES

FUTURE DB INTERNATIONAL INC

HIGHLAND CONSTRUCTION, INC.

SOUTHWEST PIPELINE &

TRENCHLESS CORP

Contractor

FOOTHILL RANCH CA 92610

FOOTHILL RANCH, CA 92610

RIVERSIDE CA 92503

IRVINE CA 92618

ORANGE, CA 92868

TORRANCE CA 90502

GILCHRIST,WILLIAM

PIRZADEH, BEHROOZ

HAMIDI,FRED

RAMADAN,KIFAH

WANG,T H

SHIEH, PETER

Resident
Engineer

(949)279-8438

(949)279-8595

(949)509-5017

(949)279-8625

(714)558-4109

(949)279-8636

 $115,779,728

 $71,126,679

 $1,226,128

 $806,707

 $1,944,251

 $247,913

Bid + CCOs

 $108,600,431

 $69,590,378

 $1,173,957

 $572,532

 $1,636,404

 $176,490

Comp To  date

 $0

 $1,037,626

 $407,313

 $125,780

 $67,697

 $137,072

This Month

10/12/10

06/11/10

04/07/14

05/02/14

10/17/13

04/03/14

Awarded

11/05/10

06/25/10

04/30/14

05/29/14

11/06/13

04/22/14

Approved

12/01/14

11/09/14

10/21/14

11/04/14

02/18/15

09/29/14

Est Comp

 75%

 97%

 73%

 69%

 45%

 90%

%Time

 92%

 95%

 93%

 70%

 81%

 45%

% Work 

 

 

 

 

 

 

Message

12-071634

12-071624

12-0M7404

12-0M5804

12-0L3804

12-0M8804

Contract 

CMLN-6071-(071)N

ARRA-X059-(051)N

  

STP-P039-(027)E

CSTP-P039-(025)E

  

 607-1 07-()

  X0-59 0-(1NC)M

  

--()

--()

  

--()

6212- 013-()

  

  

  

  

SWPPP

SWPPP

  

  

  

  

27422 PORTOLA PARKWAY STE 250

27422 PORTOLA PKWY

6005 TYLER ST

8707 RESEARCH DR

133 N. PIXLEY STREET

22118 S VERMONT AVE

3030 OLD RANCH

PARKWAY, #375

3020 OLD RANCH PKWY

SUITE #250

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY, #2

3251 1/4 UNIVERSITY

DRIVE

SEAL BEACH, CA 90740

SEAL BEACH, CA 90740

IRVINE, CA. 92612

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-39-2.1/6.1

12-ORA-39-7.1/9.6

12-ORA-55-2.0/5.9

12-ORA-55-2.0/11.8

12-ORA-55-4.6/5.9

12-ORA-55-17.0/17.7

Fed Aid

HB1

HB1

HA25

HA22

HA25

HA23

Pgm Code

OC. ON SR-39 AT YORKTOWN AVE (PM:

2.1), MAIN/ELLIS ST. (PM: 3.1)

MCFADDEN AVE (PM:6.1).

ON SR-39 @ HAZARD AVE, LAMPSON AVE

IN ORANGE COUNTY ON RTE 55 FROM 17 TH

STREET TO RTE 405 AND ON RTE 73 (PM

10.0/15.20,23.4/27.8) FROM RTE5 TO

GLENWOOD DRIVE AND FR

OC. IN COSTA MESA, SANTA ANA AND

TUSTIN, FR. 19TH ST. TO 17TH ST.

IN ORANGE COUNTY ON ROUTE 55 FROM.

BRISTOL ST. TO ROUTE 405

IN THE CITIES OF ORANGE AND ANAHEIM

AT SANTIAGO BLVD AND NOHL RANCH

ROAD... REGRADE SLOPE AND INSTALL

DRAINAGE SYSTEM

Description 

MODIFY SIGNAL AND LIGHTING AT VARIO

INSTALL ADDITIONAL SAFETY LIGHTING

HIGHWAY PLANTING/IRRIGATION

REHABILITATE PAVEMENT & CONSTRUCT

IMPROVE OF PAVEMENT ACCESS

FLATTEN THE SLOPE ABOVE THE

Type Of Work

TRAFFIC DEVELOPMENT SERVICES

CALIFORNIA PROFESSIONAL

ELECTRIC ENGINEERING

WEST COAST PUBLIC WORKS INC

ALL AMERICAN ASPHALT

WESTCOAST PUBLIC WORKS, INC.

CHUMO CONSTRUCTION INC

Contractor

MOORPARK CA 93021

LA PUENTE CA 91748

WOODLAND HILLS CA 91364

CORONA CA 92878

CHATSWORTH  CA 91311

BALDWIN PARK CA 91706

HAMIDI, FRED

NAJM, ELIE

JAVAHERNESHAN, MAJID

YACOUB,MOHAMAD

Resident
Engineer

(949)509-5017

(949)279-8826

 

(949)509-5031

 

(949)279-8433

 $605,220

 $528,216

 $3,536,910

 $15,283,678

 $1,065,520

 $2,746,987

Bid + CCOs

 $21,592

 $446,548

 $0

 $3,388,340

 $0

 $2,423,806

Comp To  date

 $20,092

 $6,448

 $0

 $796,834

 $0

 $159,917

This Month

12/13/13

03/11/13

09/04/14

10/14/13

09/02/14

02/05/14

Awarded

01/06/14

04/22/13

09/30/14

11/06/13

09/26/14

02/21/14

Approved

10/14/14

10/31/14

10/14/16

09/14/15

Est Comp

 77%

 98%

 0%

 20%

 0%

 35%

%Time

 4%

 85%

 0%

 22%

 0%

 89%

% Work 

 

 

 

 

 

 

Message

12-0L9704

12-0L77U4

12-0H20U4

12-0L74U4

12-0H9004

12-0H2084

Contract 

HSST-P039-(026)E

ACHS-P039-(024)E

NHP-X059-(056)E

HSNH-P055-(054)E

NH-P055-(056)E

NH-P055-(053)E

--()

PFP0-39 0-(4E)

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

207 W LOS ANGELES AVE

929 OTTERBEIN AVE UNIT E

20058 VENTURA BLVD #318

P O BOX 2229

10101 ETON AVE

14425 JOANBRIDGE STREET

3251 1/4 UNIVERSITY

DRIVE

6533 MARINE WAY,

TRAILER #2

3251-1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #1

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-57-12.3/15.2

12-ORA-57-16.2/18.8

12-ORA-73-10.0/24.5

12-ORA-73-25.7/28

12-ORA-74-13.3/16.6

12-ORA-74-/.2

Fed Aid

HB4N

HB4N

HB4N

HB4N

HA42

HA22

HB1

HE12

Pgm Code

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

UNDERCROSSING TO 0.3 MILE NORTH  OF

LINCOLN AVENUE OVERCROSSING

IN ORANGE COUNTY IN PLACENTIA AND

FULLERTON FROM 0.2 MILES SOUTH OF

ORANGETHORPE AVENUE TO 0.2 MILES

NORTH OF YORBA LINDA BOULEVAR

IN VARIOUS LOCATIONS SR73  STORM

WATER MITIGATION AND SLOPE ST

IN COSTA MESA FROM CAMPUS DRIVE TO I-

405

IN ORANGE COUNTY NEAR SAN JUAN HOT

SPRING FROM SAN JUAN CANYON BRIDGE TO

RIVERSIDE COUNTY LINE

ON RTE 74 FROM 0.1 MILE WEST OF  I-

5/SR-74 IC TO 0.1 MILE EAST OF I-

5/SR-74 IC.

Description 

WIDEN NB ROUTE 57 AND BRIDGES

WIDEN FREEWAY AND BRIDGES

STORM WATER MITIGATION & SLOPE STAB

NB/SB SLAB REPLACEMENT. ON/OFF

ESTABLISH PLANTING AND INSTALL

REPLACE BRIDGE AND WIDEN RAMP

Type Of Work

C. C. MYERS, INC.

BEADOR CONSTRUCTION CO., INC.

ORTIZ ENTERPRISES INCORPORATED

AUTOBAHN CONSTRUCTION, INC.

PACIFIC RESTORATION GROUP INC

FLATIRON WEST INC

Contractor

RANCHO CORDOVA CA 95741-2948

CORONA, CA 92883

IRVINE CA 92618

ORANGE  CA 92867

PERRIS, CA 92752

SAN MARCOS CA 92078

NGUYEN, IRVIN

WU, ADRIAN

DICKSON, ERIC

RAMADAN, KIFAH

DICKSON, ERIC

RAVANIPOUR, MOHAMMAD

Resident
Engineer

(949)279-8531

(949)279-8488

(949)279-8447

(949)279-8625

(949)279-8755

(949)279-8407

 $18,089,950

 $30,127,718

 $11,397,909

 $2,496,864

 $344,848

 $25,291,102

Bid + CCOs

 $16,730,203

 $29,565,627

 $5,847,109

 $0

 $295,475

 $12,400,087

Comp To  date

 $834,720

 $0

 $850,810

 $0

 $2,224

 $1,065,417

This Month

10/26/11

10/12/10

10/30/13

09/12/14

04/29/10

08/22/12

Awarded

11/17/11

10/26/10

11/15/13

09/30/14

05/24/10

09/18/12

Approved

10/08/14

10/31/14

05/15/18

12/15/15

11/03/15

06/01/15

Est Comp

 85%

 100%

 48%

 0%

 0%

 47%

%Time

 98%

 99%

 58%

 0%

 0%

 49%

% Work 

 

OVER RUN

 

 

PLANT EST

SATIS

 

Message

12-0F0404

12-0F0314

12-0H4404

12-0H0344

12-043224

12-0E3104

Contract 

  

  

NH-P073-(104)E

NHP-P073-(107)E

ACST-P074-(051)E

  

  

  

--()

--()

  P0-74 0-(1E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

  

  

SWPPP

SWPPP

PO BOX 2948

26320 LESTER CIRCLE

6 CUSHING WAY SUITE 200

933 N. BATAVIA ST.

P.O. BOX 429

1770 LA COSTA MEADOWS DRIVE

3020 SATURN STREET

SUITE 100

2020 SATURN STREET,

SUITE 100

3337 MICHELSON DR.

STE. 100

3251 1/4 UNIVERSITY

DRIVE

3337 MICHELSON DR.,

STE 100

6521 MARINE WAY #1

BREA, CALIFORNIA 92821

BREA, CA 92841

IRVINE, CA. 92612

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12-ORA-90-11.8/12.5

12-ORA-91-.3/.3

12-ORA-91-.9/5.4

12-ORA-91-8.1/9.5

12-ORA-91-9.2/15.9

12-ORA-91-18.0/18

Fed Aid

HB4N

HB1

HE13

HE13

HB4N

HB4N

HA25

TEA4

Pgm Code

IN ORANGE COUNTY IN YORBA LINDA AND

ANAHEIM ON ROUTE 90 FROM 0.6 MILE

EAST OF KELLOGG DRIVE UNDERCROSSING

TO LA PALMA AVENUE

IN ORANGE COUNTY IN LA PALMA AT

ORANGETHORPE UC

IN FULLERTON AND ANAHEIM WB DIRECTION

FROM SR-57 TO I-5 PM .9/5.4

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE WEST OF TUSTIN AVENUE OC TO 0.3

MILE E OF 91/55 SEPARATION AND AT

LAKEVIEW AVE OC

IN OC. CITIES OF ANAHEIM & YORBA

LINDA FROM 55/91 SEPARATION TO ROUTE

241/91 SEPARATION

IN ORANGE COUNTY IN ANAHEIM FROM 0.2

MILE WEST TO 0.3 MILE EAST OF COAL

CANYON ROAD UC_______________

Description 

HWY PLANTING INSTALL IRRIGATION SYS

SHOULDER WIDENING, SIGNALS,PLANTING

CONVERT WB AUXILIARY LANES AT

WIDEN RDWY AND BRIDGE

HIGHWAY REPLACEMENT PLANTING

INSTALL VEGETATION & IRRIGATION SYS

Type Of Work

GRIFFITH COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

C C MYERS INC

OHL USA INC

PACIFIC RESTORATION GROUP INC

ACCU CONSTRUCTION INC

Contractor

SANTA FE SPRINGS CA 90670

IRVINE CA 92614

RANCHO CORDOVA CA 957412948

IRVINE CA 92614

PERRIS CA 92572

SANTA ANA, CA 92705

DICKSON, ERIC

SHIEH, PETER

HONG, JOHN

WU, ADRIAN

DICKSON,ERIC

DICKSON, ERIC

Resident
Engineer

(949)279-8447

(949)279-8636

(949)279-8741

(949)279-8688

(949)279-8755

(949)724-2814

 $737,806

 $652,975

 $32,475,492

 $19,412,249

 $2,006,001

 $300,973

Bid + CCOs

 $668,638

 $602,111

 $11,907,016

 $7,681,582

 $1,196,920

 $197,683

Comp To  date

 $3,243

 $990

 $798,382

 $1,212,406

 $31,068

 $2,310

This Month

09/29/11

08/08/13

01/09/13

10/11/13

10/03/13

03/04/13

Awarded

10/25/11

08/27/13

02/06/13

11/01/13

11/01/13

04/18/13

Approved

12/29/15

06/29/15

11/13/15

01/31/17

01/10/18

05/16/17

Est Comp

 0%

 38%

 52%

 22%

 24%

 0%

%Time

 0%

 92%

 37%

 40%

 64%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

PLANT EST

SATIS

Message

12-056224

12-0L7504

12-0C5704

12-0C5604

12-0G3314

12-0K3304

Contract 

ACST-P090-(012)E

HSNH-P091-(138)E

  

  

CNHP-P091-(139)E

STPE-P091-(137)

  P0-90 0-(2E)

--()

  

  

--()

--()

--()

  

  

  

  

  

SWPPP

  

SWPPP

  

  

  

12200 BLOOMFIELD AVENUE

1792 KAISER AVENUE

P O BOX 2948

1920 MAIN STREET SUITE 310

P O BOX 429

2098 SOUTH GRAND AVENUE STE A

3337 MICHELSON DR.

STE. 100

3251 1/4 UNIVERSITY

DRIVE

200 N. HARBOR BLVD.,

#210

22800 SAVI RANCH

PKWY, STE.206

3337 MICHELSON DRIVE,

#100

3337 MICHELSON DR.

STE. 100

IRVINE, CA 92612

IRVINE, CA. 92612

ANAHEIM, CA 92805

YORBA LINDA, CA 92887

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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 $9,833,323 $296,203,138 $462,290,014

12-ORA-133-4.1/8.1

12-ORA-241-17.3/25

12-ORA-405-6.4/7.4

12-ORA-405-/12.9

Fed Aid

HA22

HM1

HB32

HM1

Pgm Code

IN ORANGE COUNTY IN LAGUNA BEACH AND

IRVINE FROM ROUTE 73/133  SEPARATION

TO 0.5 KM SOUTH OF ROUTE 405/133

SEPARATION

OC. IN MISSION VIEJO, LAKE FOREST &

IRVINE FROM PORTOLA PKWY TO ANTONIO

PKWY.

IN ORANGE COUNTY IN IRVINE FROM  SAN

DIEGO CREEK TO VON KARMAN AVE

OVERCROSSING.

OC. ON RTE 405 FROM I-5 TO NB EUCLID

ON-RAMP.

Description 

PLANTING AND IRRIGATION

0.1' RHMA TYPE O.

HIGHWAY PLANTING & IRRIGATION

REMOVE & REPLACE RHMA TYPE G.

Type Of Work

PACIFIC RESTORATION GROUP,

INCJOHN RICHARDS

ALL AMERICAN ASPHALT

Y A K A R

ALL AMERICAN ASPHALT

Contractor

CORONA CA  92877

CORONA CA 92878

COVINA, CA 91723

CORONA CA 92878

RAVANIPOUR,MOHAMMAD

SHIEH, PETER

DICKSON, ERIC

PHAM,DAT

Resident
Engineer

(949)279-8407

(949)279-8636

(949)724-2814

(949)509-5010

 $1,496,206

 $4,016,826

 $847,602

 $2,213,851

Bid + CCOs

 $1,390,471

 $59,146

 $838,019

 $2,123,423

Comp To  date

 $3,700

 $43,668

 $1,190

 $842,312

This Month

01/07/09

06/05/14

06/14/13

04/04/14

Awarded

02/04/09

06/18/14

07/15/13

04/17/14

Approved

04/15/15

11/25/14

09/18/17

09/25/14

Est Comp

 97%

 55%

 0%

 93%

%Time

 92%

 1%

 0%

 96%

% Work 

 

 

PLANT EST

SATIS

 

Message

12-1072C4

12-0M7104

12-0F5504

12-0M3004

Contract 

  

NH-P241-(004)E

  

  

  

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

  

  

  

P O BOX 77038

P O BOX 2229

689 E SAN BERNARDINO ROAD

P O BOX 2229

6521 MARINE WAY

3251 1/4 UNIVERSITY

DRIVE

3337 MICHELSON DR.

STE. 100

3251 1/4 UNIVERSITY

DRIVE

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



01-499104

01-0E4504

01-0C7804

01-476904

01-479404

01-0B8404

01-0C7704

01-0C8804

01-0B7704

01-0E3104

01-0C4204

01-496504

01-0C4804

01-0C2804

01-0B1004

01-459704

01-451804

01-450904

01-0E6904

01-0C4104

01-0E6104

01-0B6404

Contract

01-DN-101-.9/23.9

01-DN-101-17.5/0

01-DN-101-21.8/0

01-DN-101-4.0/0

01-DN-199-20.5/25.7

01-DN-199-/4.2

01-HUM-96-7.8/0

01-HUM-96-16.8/23

01-HUM-96-23.1/29.9

01-HUM-101-15.4/0

01-HUM-101-59.0/68.2

01-HUM-101-60.3/0

01-HUM-101-69.9/75.1

01-HUM-101-72.5/0

01-HUM-101-86.3/87.8

01-HUM-101-98.1/100.7

01-HUM-101-12.9/13.1

01-HUM-169-13.6/23.4

01-HUM-200-.2/0

01-HUM-211-73.2/74.4

01-HUM-299-5.6/0

01-HUM-299-8.5/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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01-0A3604

01-423704

01-0A4504

01-0C6204

01-0C8304

01-3986U4

01-310104

01-484704

01-474904

01-364324

01-0A2304

01-262024

01-262004

01-0C9504

01-378164

01-0E4804

01-476604

01-378124

01-0C2304

01-497104

01-0A4204

01-0A4404

Contract

01-HUM-299-19.3/19.8

01-HUM-299-20.2/20.5

01-HUM-999-/0

01-LAK-20-31.6/46.5

01-LAK-29-48.4/52.4

01-LAK-53-2.8/7.5

01-MEN-1-33.4/33.9

01-MEN-1-40.1/40.9

01-MEN-1-70.5/0

01-MEN-20-13.8/32

01-MEN-20-/.1

01-MEN-101-45.0/50.8

01-MEN-101-43.1/49

01-MEN-101-100.1/103.8

01-MEN-128-14.3/40.6

01-MEN-128-23.3/26.8

01-MEN-128-34.5/35.5

01-MEN-128-48.6/50.3

01-MEN-162-11.6/0

01-MEN-271-7.2/0

01-MEN-999-/0

01-MEN-999-/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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01-0A8104

02-4F1304

02-3C0724

02-3C0714

02-4G1704

02-4F1004

02-3E6504

02-0H0404

02-378904

02-0H0504

02-1E10U4

02-2E5104

02-360704

02-4G1904

02-4G2704

02-4F1604

02-3E7604

02-3C9204

02-4E2804

02-340204

02-4F4104

02-4G9404

Contract

01-MEN-999-/0

02-LAS-139-30.0/40

02-LAS-395-56.5/61

02-LAS-395-61.6/76.6

02-MOD-395-23.3/40

02-PLU-70-23.7/23.9

02-SHA-5-.1/0

02-SHA-5-13.8/14.1

02-SHA-5-39.5/40.8

02-SHA-5-/.1

02-SHA-299-2.5/4.3

02-SHA-299-4.3/5.5

02-SHA-299-30.3/40.7

02-SHA-299-60.0/67.8

02-SIS-3-36.0/46.9

02-SIS-3-48.3/53.1

02-SIS-5-51.2/58.1

02-SIS-5-50.6/52.1

02-SIS-5-/0

02-SIS-96-20.0/20.1

02-SIS-96-33.2/0

02-SIS-96-37.3/37.7

Cnty Rt Pm

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

12
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02-4E6304

02-2E2914

02-0H1204

02-4G1104

02-0H1404

02-4E9604

02-2E3504

02-4E3104

02-4E4104

02-4F7004

02-4E5304

02-4G1604

02-4E5404

02-4F6904

02-4G1504

03-4M6804

03-3M64A4

03-3E6204

03-3A0424

03-4M8304

03-4M2004

03-2F1504

Contract

02-SIS-96-56.0/0

02-SIS-96-/77.5

02-TEH-5-24.5/26.9

02-TEH-32-10.0/16

02-TEH-32-22.3/22.7

02-TEH-172-/8.9

02-TRI-299-.4/.8

02-TRI-299-45.9/46.2

02-TRI-299-53.5/64

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

03-BUT-32-76.7/0

03-BUT-70-/0

03-BUT-99-28.1/29.6

03-BUT-99-32.4/33.3

03-BUT-99-37.2/44.4

03-COL-5-22.3/0

03-ED-49-30.9/31.3

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

15

15

15

15

15

15

16
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03-355534

03-0F3004

03-4M6904

03-4M4404

03-1A7314

03-1A7324

03-1A73U4

03-0F2204

03-4M5104

03-1A8444

03-4M8004

03-2F7204

03-2F6504

03-3M9204

03-4M1804

03-2F35U4

03-3E0604

03-1F9104

03-3F9504

03-3F8604

03-1F8904

03-4M5004

Contract

03-ED-50-16.4/18.3

03-ED-50-17.8/19.6

03-ED-50-19.6/25.3

03-ED-50-47.7/51.6

03-ED-50-67.6/72.9

03-ED-50-73.7/75.4

03-ED-50-77.3/79.3

03-ED-50-31.3/0

03-ED-50-/80.4

03-ED-89-18.0/24.9

03-ED-89-/8.6

03-ED-193-10.1/10.1

03-ED-193-25.8/25.8

03-ED-193-6.0/12.7

03-GLE-162-37.7/51

03-NEV-20-3.9/17.5

03-NEV-20-12.8/15.9

03-NEV-49-4.3/4.8

03-NEV-49-5.6/6

03-NEV-49-9.1/0

03-NEV-49-17.1/17.5

03-NEV-80-5.0/0

Cnty Rt Pm

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19

19

19
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03-4M8404

03-4M6104

03-4M7104

03-3F4104

03-4M9604

03-333824

03-3E1004

03-2F2504

03-3F4404

03-2A9204

03-2F21U4

03-0F2304

03-4M8504

03-4M7304

03-1A1404

03-3797U4

03-4M5204

03-4M8204

03-4M6604

03-4M5804

03-4M2604

03-1A4324

Contract

03-NEV-80-21.2/28.1

03-NEV-80-28.0/0

03-NEV-80-29.5/0

03-PLA-49-.9/0

03-PLA-49-2.5/7.6

03-PLA-65-15.0/23.8

03-PLA-80-8.1/37.8

03-PLA-80-34.6/34.9

03-PLA-89-8.6/12.8

03-PLA-89-/T8.5

03-SAC-5-23.6/0

03-SAC-50-1.6/0

03-SAC-50-5.8/12.9

03-SAC-51-2.6/44.7

03-SAC-51-6.0/8.3

03-SAC-80-/M10.4

03-SAC-80-/18

03-SAC-99-32.1/36.9

03-SAC-104-3.7/8.5

03-SAC-160-44.5/47.1

03-SIE-89-26.6/29.5

03-SUT-99-11.0/14.3

Cnty Rt Pm

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23

Page
Statement of Ongoing Contracts - Index



03-1A43A4

03-3F7704

03-1F5004

03-406604

03-4F5504

03-4F5704

03-4F5604

03-4F0104

03-4F5404

03-3F4704

03-4F5204

03-2F0004

03-4M7004

03-0A5804

04-1J8004

04-4A8304

04-3E5104

04-1SS604

04-4G4004

04-294944

04-294914

04-4H8004

Contract

03-SUT-99-11.0/14.3

03-SUT-99-13.6/26.1

03-SUT-99-30.6/32.7

03-SUT-99-/1.6

03-VAR-20-/43.9

03-VAR-20-/17.1

03-VAR-32-/37.7

03-VAR-50-.2/21

03-VAR-50-/23.1

03-VAR-51-5.5/8.1

03-VAR-80-/69.8

03-VAR--/0

03-YOL-5-9.4/0

03-YUB-70-14.2/15.1

04-ALA-13-.1/0

04-ALA-13-5.3/5.6

04-ALA-13-7.4/0

04-ALA-13-9.0/9

04-ALA-13-13.2/13.7

04-ALA-24-5.1/6.2

04-ALA-24-5.1/6.2

04-ALA-24-5.9/6.2

Cnty Rt Pm

23

23

23

24

24

24

24

24

24

25

25

25

25

25

26

26

26

26

26

26

27

27
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04-0J4004

04-0J4204

04-2G8404

04-0120M4

04-014074

04-292274

04-014104

04-3A7774

04-3A7764

04-014084

04-292264

04-2J1904

04-4A8204

04-4H4904

04-297614

04-2G3614

04-2490A4

04-151134

04-1A6714

04-4A2604

04-4A07U4

04-2908V4

Contract

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-61-19.2/0

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.2

04-ALA-80-1.7/2.5

04-ALA-80-1.8/0

04-ALA-80-1.9/8

04-ALA-80-1.9/8

04-ALA-80-2.5/0

04-ALA-80-2.5/3.2

04-ALA-80-5.7/5.7

04-ALA-80-6.2/6.5

04-ALA-84-6.9/8

04-ALA-84-25.5/27.1

04-ALA-92-6.3/6.8

04-ALA-238-14.5/16.5

04-ALA-580-9.5/31

04-ALA-580-46.1/46.1

04-ALA-580-1.5/2.2

04-ALA-580-4.7/8.2

04-ALA-580-7.8/19.1

Cnty Rt Pm

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30

30
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04-172434

04-2908C4

04-2908E4

04-253764

04-4G5004

04-4H6504

04-3A9214

04-3A9224

04-0A7104

04-1706U4

04-0J7804

04-0A7904

04-1J3104

04-1G9404

04-152724

04-2285E4

04-003944

04-3G4844

04-3E4404

04-4H6704

04-3A8704

04-4S7704

Contract

04-ALA-580-8.3/0

04-ALA-580-8.4/14.6

04-ALA-580-14.6/21.6

04-ALA-680-4.8/5.2

04-ALA-680-20.8/21.5

04-ALA-880-1.0/9.9

04-ALA-880-22.6/24

04-ALA-880-24.0/25.5

04-ALA-880-28.4/29.2

04-ALA-880-30.1/31.1

04-ALA-980-1.1/1.1

04-CC-4-.2/31.5

04-CC-4-3.9/10.3

04-CC-4-27.5/29

04-CC-4-8.0/25

04-CC-4-26.6/27.5

04-CC-580-6.1/6.3

04-CC-580-6.3/7.7

04-CC-580-/5.5

04-CC-680-1.0/9.9

04-CC-680-24.3/0

04-MRN-1-1.0/0

Cnty Rt Pm

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34

34
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04-4S5304

04-4S4504

04-3S5704

04-1J8904

04-2640L4

04-264074

04-264134

04-264144

04-4H6904

04-1E40A4

04-3E5504

04-3E2204

04-3E3704

04-4442A4

04-2A1104

04-3E5204

04-4S0304

04-3E4004

04-2A4304

04-1J7904

04-4H6604

04-3S8304

Contract

04-MRN-1-11.0/0

04-MRN-1-31.2/0

04-MRN-1-37.1/37.1

04-MRN-101-.1/0

04-MRN-101-22.2/24.1

04-MRN-101-23.3/27.6

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

04-NAP-29-1.0/9.9

04-NAP-29-6.6/16.5

04-NAP-29-11.5/11.5

04-NAP-29-13.5/19.8

04-NAP-29-/5.1

04-NAP-121-.3/2

04-NAP-121-20.2/20.4

04-NAP-128-5.1/5.1

04-NAP-128-10.3/10.3

04-NAP-128-19.1/34.3

04-SCL-9-2.5/7

04-SCL-17-.1/0

04-SCL-17-1.0/99.9

04-SCL-17-1.9/5.8

Cnty Rt Pm
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34
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35

35
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35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-1J6504

04-154204

04-0J0604

04-040604

04-4876A4

04-4A3304

04-153304

04-3E3504

04-448834

04-2A4404

04-2A2504

04-153204

04-1J7704

04-1A9024

04-0435E4

04-0120F4

04-0120W4

04-0120T4

04-4H6804

04-3E4704

04-1A5514

04-4A5104

Contract

04-SCL-84-12.0/12.1

04-SCL-85-18.0/23.9

04-SCL-101-38.0/38.1

04-SCL-101-38.0/38.1

04-SCL-101-40.2/41.2

04-SCL-101-49.0/52.2

04-SCL-101-/26.7

04-SCL-130-18.7/22.5

04-SCL-152-6.1/6.5

04-SCL-152-16.2/19.5

04-SCL-152-/5.2

04-SCL-680-/9.9

04-SCL-880-2.1/2.1

04-SF-1-5.9/6.3

04-SF-80-4.9/5.9

04-SF-80-8.2/8.7

04-SF-80-8.2/8.7

04-SF-80-12.6/13.9

04-SF-101-1.0/9.9

04-SF-101-4.3/4.3

04-SF-280-4.1/4.4

04-SF-280-5.2/6

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-4S4304

04-4H7904

04-4H6204

04-1123H4

04-1123J4

04-265604

04-3E2404

04-4S1204

04-3G7504

04-2356A4

04-235844

04-4A9254

04-2A6204

04-3E3604

04-4H7404

04-3E5004

04-1A2604

04-0A5344

04-0A5354

04-4A0104

04-0A0904

04-153504

Contract

04-SM-1-13.6/13.8

04-SM-1-16.4/16.4

04-SM-1-16.8/17.1

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-40.6/41

04-SM-35-21.0/23

04-SM-35-24.8/25.2

04-SM-92-2.5/2.5

04-SM-101-.9/3.6

04-SM-101-16.3/17.1

04-SM-101-/6

04-SOL-12-20.6/21.3

04-SOL-37-.1/7.4

04-SOL-80-1.0/9.9

04-SOL-80-1.1/43.5

04-SOL-80-4.0/4.3

04-SOL-80-11.3/12.9

04-SOL-80-14.3/14.4

04-SOL-80-30.6/38.7

04-SOL-80-24.8/25.2

04-SOL-80-/28.4

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45
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04-0G7504

04-1E4004

04-4S1604

04-3G7404

04-4H6004

04-4H6304

04-4S6204

04-3S7524

04-1A2904

04-4H5704

04-3A3304

04-2J0204

04-2640U4

04-2640K4

04-0A1854

04-245444

04-3A23U4

04-2G6004

04-283824

04-2S9414

04-4A8824

04-4A6304

Contract

04-SOL-113-21.8/22.2

04-SOL-128-.7/.7

04-SON-1-21.7/0

04-SON-1-29.9/29.9

04-SON-1-31.9/31.9

04-SON-1-31.9/31.8

04-SON-1-34.5/0

04-SON-1-40.1/0

04-SON-12-9.6/0

04-SON-12-18.8/21.7

04-SON-12-32.7/33

04-SON-37-3.2/0

04-SON-101-.9/3.6

04-SON-101-3.4/4.1

04-SON-101-7.1/8.1

04-SON-101-20.7/20.7

04-SON-101-25.0/29.3

04-SON-101-54.2/56.2

04-SON-116-41.8/44.7

04-SON-128-5.4/0

04-SON-128-17.1/24.7

04-VAR--/0

Cnty Rt Pm
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46

47

47

47

47

47

47

48

48

48

48

48

48

49

49
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05-1F3804

05-0S9404

05-1A8904

05-0T7604

05-1A9804

05-1C6404

05-349514

05-315804

05-0161E4

05-462504

05-447814

05-1C4304

05-1F3204

05-0G0704

05-0M14V4

05-1C3404

05-1A6204

05-463814

05-1A3904

05-0T0004

05-1A4604

05-1A3504

Contract

05-MON-1-42.0/72.3

05-MON-1-46.8/46.8

05-MON-1-67.9/0

05-MON-1-77.6/0

05-MON-28-28.6/28.6

05-MON-101-66.4/66.4

05-MON-101-85.0/85.8

05-MON-101-100.0/101.3

05-MON-101-91.2/100.4

05-SB-101-.3/7.5

05-SB-101-10.8/12.8

05-SB-101-12.9/14

05-SB-101-13.0/22.8

05-SB-101-22.3/23

05-SB-101-26.5/27.1

05-SB-101-27.0/28.1

05-SB-101-46.9/0

05-SB-101-83.2/83.8

05-SB-101-84.1/90.9

05-SB-154-7.8/8.3

05-SB-166-25.5/34.9

05-SB-246-29.9/31.4

Cnty Rt Pm
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50

50
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51

51

52

52

52

52

52

52

53

53
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05-1A9304

05-1F2104

05-0C9014

05-0R9104

05-0L70U4

05-1C1804

05-1A7104

05-1A3804

05-0N4004

05-0R5304

05-1A3604

05-330744

05-330724

05-330774

05-1C9004

05-1A0904

05-402824

05-0S7904

05-445904

05-0R3004

06-0Q5404

06-0R2404

Contract

05-SBT-101-.7/.7

05-SCR-0-/0

05-SCR-1-8.0/14.9

05-SCR-1-9.7/17.6

05-SCR-17-6.0/12.6

05-SCR-17-9.4/10.1

05-SCR-17-11.0/0

05-SCR-152-2.0/8.3

05-SLO-1-36.7/39.6

05-SLO-1-/0

05-SLO-41-19.7/21.7

05-SLO-46-32.1/36.7

05-SLO-46-36.6/41.2

05-SLO-46-40.7/46.3

05-SLO-46-50.2/60.9

05-SLO-58-20.0/0

05-SLO-101-45.3/45.7

05-SLO-101-21.6/23.9

05-SLO-101-/.8

05-SLO-166-39.9/40.3

06-FRE-0-/0

06-FRE-5-37.1/41.5

Cnty Rt Pm
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54
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54

54

55
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55

55

55

55

56

56

56

56

56

57
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06-0Q7504

06-0M4204

06-0E9714

06-442624

06-0J9204

06-0Q6604

06-0Q5504

06-0H1704

06-0C1104

06-342564

06-342524

06-0M6204

06-0P0504

06-0Q4504

06-0N3604

06-0M2204

06-0G6804

06-0H1804

06-0Q4204

06-0Q7904

06-0Q8004

06-0P5604

Contract

06-FRE-33-16.7/22.7

06-FRE-41-24.5/24.8

06-FRE-41-27.6/30.4

06-FRE-99-26.7/31.6

06-FRE-145-32.8/33.4

06-FRE-168-32.5/36.2

06-FRE-168-/0

06-FRE-180-77.2/0

06-FRE-180-58.4/60.4

06-FRE-180-62.6/66.3

06-FRE-180-71.8/74.5

06-KER-0-/0

06-KER-0-/0

06-KER-5-6.0/9

06-KER-5-10.4/15.8

06-KER-5-13.5/0

06-KER-5-.5/62.6

06-KER-14-39.3/40.3

06-KER-14-16.6/0

06-KER-46-54.0/57.8

06-KER-58-31.8/39.7

06-KER-58-36.3/39.9

Cnty Rt Pm
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58

58

58

58

59

59

59

59

59

59

60

60

60

60

60
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06-0N4014

06-0G2704

06-0S0704

06-0G8304

06-0L3904

06-0P3004

06-0Q8504

06-0Q8304

06-0Q8104

06-0P8404

06-0P6104

06-325504

06-0P1604

06-462204

06-487504

06-0L0504

06-471004

06-0P7004

06-0R1204

06-0A9704

06-0Q2904

06-0P1704

Contract

06-KER-58-67.8/0

06-KER-58-108.9/0

06-KER-58-/0

06-KER-99-17.0/22.1

06-KER-99-24.6/0

06-KER-99-46.9/48.6

06-KER-119-/0

06-KER-178-2.0/7.5

06-KER-204-/3.7

06-KER-223-4.8/17.2

06-KIN-43-18.2/27.2

06-KIN-198-8.9/10.1

06-KIN-198-14.7/17.9

06-KIN-198-14.8/17.9

06-KIN-198-16.5/17.2

06-KIN-198-21.5/28.3

06-MAD-99-6.9/8.2

06-MAD-145-20.9/25.4

06-TUL-65-21.8/28.4

06-TUL-99-22.4/0

06-TUL-99-22.4/0

06-TUL-99-25.0/27.6

Cnty Rt Pm
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61

61

61

61
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62

62

62

62

62
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63

64

64

64
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06-360214

06-324504

06-324514

06-0R2204

06-0S0804

06-430704

06-0P7204

06-0N3904

07-2W4304

07-4X2604

07-3X3904

07-1W6204

07-4T5404

07-1W1404

07-2W4704

07-4L2214

07-1W6304

07-3X4104

07-4Y9304

07-215914

07-2159C4

07-215934

Contract

06-TUL-99-37.3/41.3

06-TUL-99-41.3/53.9

06-TUL-99-48.5/53.9

06-TUL-137-18.2/27.4

06-TUL-198-/0

06-TUL-216-1.9/2.9

06-TUL-245-16.0/33

06-TUL-245-20.8/0

07-LA-0-/0

07-LA-1-8.2/0

07-LA-1-8.7/0

07-LA-1-9.9/9.9

07-LA-1-20.7/20.8

07-LA-1-21.9/23.9

07-LA-1-35.6/37.1

07-LA-1-51.0/52

07-LA-2-14.5/23.2

07-LA-2-32.5/32.5

07-LA-2-23.4/82.3

07-LA-5-1.2/2.1

07-LA-5-1.8/3

07-LA-5-2.7/4

Cnty Rt Pm
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66

66
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68
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07-215944

07-215954

07-294904

07-1W5204

07-2464E4

07-246404

07-272404

07-284204

07-295604

07-4X1004

07-1W3604

07-2777U4

07-121844

07-1218W4

07-1218V4

07-1219U4

07-258804

07-4X0304

07-252614

07-168004

07-252634

07-2332A4

Contract

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

07-LA-5-6.8/13.8

07-LA-5-10.4/10.4

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

07-LA-5-14.9/16.8

07-LA-5-18.2/26.7

07-LA-5-19.2/28.9

07-LA-5-22.5/0

07-LA-5-24.6/88.6

07-LA-5-25.2/27.5

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-31.6/36

07-LA-5-36.0/39.4

07-LA-5-53.6/56.3

07-LA-5-53.7/0

07-LA-5-C 43.9/C46.4

07-LA-5-44.2/46

07-LA-5-45.4/59.7

07-LA-5-46.3/50

Cnty Rt Pm
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69
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70

70

70
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07-278804

07-252804

07-4X1704

07-278204

07-1W2204

07-245404

07-117074

07-1170U4

07-1W5904

07-295004

07-267504

07-259204

07-1W2804

07-4Y9204

07-284504

07-4Y7504

07-4X2304

07-3X1804

07-4Y5004

07-138204

07-286904

07-4H9004

Contract

07-LA-5-54.4/54.8

07-LA-5-73.2/88.6

07-LA-10-17.1/23.3

07-LA-10-18.3/46.8

07-LA-10-18.5/0

07-LA-10-31.1/32.3

07-LA-10-31.2/33.4

07-LA-10-33.2/37.2

07-LA-10-40.5/40.5

07-LA-10-41.7/48.3

07-LA-10-4.9/14.8

07-LA-10-5.5/14.8

07-LA-10-/48.2

07-LA-14-24.8/32.1

07-LA-14-56.5/57

07-LA-19-/19.2

07-LA-39-41.0/44

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-60-11.6/23.6

07-LA-60-20.6/0

Cnty Rt Pm
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74

74

74
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75
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07-4T6904

07-1W6904

07-259104

07-1W6104

07-265904

07-295504

07-1W6504

07-4Y9704

07-199634

07-4T6804

07-2W0804

07-4T6404

07-4S8404

07-4X0204

07-1W5804

07-4T5704

07-3X3504

07-4T5604

07-1W2904

07-273104

07-1W3404

07-2759U4

Contract

07-LA-60-6.8/8.6

07-LA-72-/6.8

07-LA-90-1.0/3.5

07-LA-91-6.0/21

07-LA-101-1.0/11

07-LA-101-1.8/8.4

07-LA-101-2.9/21

07-LA-101-8.0/11.5

07-LA-101-15.5/16.1

07-LA-105-.9/4.9

07-LA-105-7.0/13.1

07-LA-105-14.1/14.6

07-LA-105-14.1/14.6

07-LA-105-16.3/17.8

07-LA-105-.5/6.3

07-LA-105-.5/0

07-LA-105-2.6/0

07-LA-107-4.1/4.1

07-LA-110-6.5/20.7

07-LA-110-9.8/14

07-LA-110-22.4/30.3

07-LA-110-23.5/23.9
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77

78

78

78

78
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79

79
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07-2770U4

07-266104

07-273404

07-297004

07-2769U4

07-4T5904

07-4X2104

07-4X2004

07-2768U4

07-290904

07-288014

07-258934

07-267004

07-1W3104

07-278304

07-1W3204

07-3Y9404

07-241304

07-296804

07-252004

07-1W6804

07-295704

Contract

07-LA-118-11.5/13.7

07-LA-134-/13.3

07-LA-134-/10

07-LA-138-46.7/63.7

07-LA-170-17.7/20.3

07-LA-187-4.3/4.3

07-LA-210-15.6/20.3

07-LA-210-25.2/52.1

07-LA-210-.8/4.9

07-LA-210-6.8/7.2

07-LA-210-9.7/16.1

07-LA-210-15.0/36

07-LA-210-30.7/41.4

07-LA-405-.8/6.9

07-LA-405-3.4/4.5

07-LA-405-5.5/6.5

07-LA-405-16.4/19.5

07-LA-405-24.4/25.8

07-LA-405-28.0/39

07-LA-405-39.4/48.6

07-LA-605-1.5/26

07-LA-605-/20.2
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80
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81

81
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07-4X1804

07-259014

07-202114

07-4X1304

07-1797A4

07-179704

07-1W7304

07-228204

07-1W0904

07-1W0804

07-4Y0404

07-1W5604

07-2X8304

07-1W1004

07-292504

07-1952U4

07-260704

07-296704

08-0L9004

08-0K2304

08-1C8904

08-1E2004

Contract

07-LA-710-6.1/9.1

07-LA-710-6.6/15.9

07-LA-710-17.2/26.4

07-LA-710-22.6/23

07-LA-710-26.5/27.4

07-LA-710-26.5/27.4

07-LA-710-30.9/T31.8

07-VEN-1-22.4/26.7

07-VEN-23-17.8/20.9

07-VEN-23-20.9/24.2

07-VEN-23-3.5/T11.6

07-VEN-23-3.7/T12

07-VEN-33-55.0/57.5

07-VEN-34-6.3/12.8

07-VEN-101-5.2/5.2

07-VEN-101-.1/4.5

07-VEN-101-39.8/43.6

07-VEN-118-18.7/32.6

08-RIV-10-71.8/72.3

08-RIV-10-57.6/60.9

08-RIV-10-110.4/152.4

08-RIV-15-35.1/35.1

Cnty Rt Pm

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86
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08-0C8204

08-0M3104

08-1E6404

08-0R2104

08-1F5704

08-491804

08-0R1904

08-0R1804

08-1F1204

08-1E2604

08-0R9704

08-448404

08-449104

08-1C1304

08-3348V4

08-334884

08-334874

08-334864

08-0M94U4

08-0R8104

08-449314

08-0R4004

Contract

08-RIV-15-40.0/41.3

08-RIV-60-13.3/16.6

08-RIV-60-16.4/16.6

08-RIV-60-/11.9

08-RIV-60-/3

08-RIV-62-/6.7

08-RIV-74-22.9/23.3

08-RIV-74-35.9/0

08-RIV-74-48.8/49

08-RIV-86-4.2/5.2

08-RIV-91-6.1/0

08-RIV-91-15.6/21.6

08-RIV-111-1.1/1.9

08-RIV-111-47.2/50

08-RIV-215-37.3/38.4

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

08-RIV-215-43.2/45.3

08-RIV-215-15.0/0

08-RIV-215-38.0/38.9

08-SBD-2-/6.4

Cnty Rt Pm

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90

90
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08-1C3904

08-384344

08-497514

08-1F0604

08-472224

08-1E1504

08-0G2904

08-0K7104

08-0R6504

08-1C4104

08-0J9304

08-368504

08-0Q7404

08-1F0804

08-0J0104

08-0N4004

08-1C9204

08-0G6204

08-336304

08-0R8604

08-0M4504

08-0Q4904

Contract

08-SBD-10-.3/29.8

08-SBD-10-9.9/24.5

08-SBD-10-12.0/19.8

08-SBD-10-/33.2

08-SBD-15-3.8/12.8

08-SBD-15-7.9/8.6

08-SBD-15-12.8/0

08-SBD-15-14.0/16.4

08-SBD-15-31.8/171.4

08-SBD-15-142.2/152.3

08-SBD-15-147.6/0

08-SBD-15-177.3/181.1

08-SBD-15-15.4/30.8

08-SBD-15-/75.1

08-SBD-18-53.4/53.6

08-SBD-18-59.7/65

08-SBD-18-6.0/9.1

08-SBD-38-15.0/49.5

08-SBD-38-26.6/26.8

08-SBD-38-51.9/0

08-SBD-38-5.2/5.5

08-SBD-40-56.1/64.5

Cnty Rt Pm

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94

94
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08-1F6704

08-0K2804

08-0N5904

08-0K2704

08-0K2604

08-1F4204

08-1F0904

08-378704

08-0F1004

08-0K3104

08-0M6904

08-0J8504

08-1F0504

08-0M4004

08-0F6604

08-0P3104

08-0C1214

08-1F0404

09-352904

09-359104

09-359004

09-351604

Contract

08-SBD-40-138.0/152

08-SBD-40-73.0/89

08-SBD-40-85.2/0

08-SBD-40-119.0/138.3

08-SBD-40-138.3/154.5

08-SBD-60-4.8/9.9

08-SBD-60-/9.9

08-SBD-62-142.2/142.9

08-SBD-71-4.8/8.5

08-SBD-95-51.2/51.6

08-SBD-95-57.0/57.3

08-SBD-138-24.1/0

08-SBD-210-/33.2

08-SBD-215-14.0/0

08-SBD-247-1.8/9.6

08-SBD-395-16.2/0

08-SBD-395-19.0/35.6

08-SBD-395-38.3/42.7

09-INY-58-/0

09-INY-178-60.0/62.2

09-INY-190-18.5/24.6

09-INY-395-45.5/50.3

Cnty Rt Pm

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

98

98
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09-358304

09-358504

09-346504

09-353304

09-354404

09-354104

09-353104

09-358904

10-0X2104

10-0X4004

10-0K6304

10-0W0004

10-0F7404

10-0S1904

10-0X7704

10-0Y1204

10-415704

10-0S9504

10-481004

10-0K0214

10-414824

10-415804

Contract

09-MNO-0-/0

09-MNO-6-26.5/32.3

09-MNO-266-2.2/2.6

09-MNO-395-34.1/0

09-MNO-395-51.5/51.5

09-MNO-395-63.9/65.1

09-MNO-395-6.9/9.9

09-MNO-395-12.6/36.1

10-ALP-88-/0

10-CAL-4-28.0/49.6

10-CAL-4-32.2/0

10-CAL-26-14.0/38.3

10-MER-5-17.5/0

10-MER-5-23.1/24

10-MER-59-7.9/15.2

10-MER-59-7.9/14.1

10-MER-99-4.6/10.5

10-MER-99-13.1/36.7

10-MER-99-13.9/14.4

10-MER-99-15.8/17.3

10-MER-99-24.4/25.8

10-MER-99-/4.6

Cnty Rt Pm

98

98

98

98

99

99

99

99

99

100

100

100

100

100

100

101

101

101

101

101

101

102
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10-3A66U4

10-381514

10-0X4404

10-0Q8004

10-0X3804

10-0W1204

10-0W6904

10-3A1004

10-0S1104

10-0M7804

10-0G4704

10-0Y6904

10-0X7804

10-0G8004

10-0X4104

10-1C0204

10-0J92U4

10-0T1604

10-0E6114

10-0E6134

10-0E6124

10-1C0104

Contract

10-MER-140-36.5/37.6

10-MER-165-26.7/30

10-MPA-49-2.9/0

10-SCL-152-19.8/0

10-SJ-4-14.2/15.9

10-SJ-4-8.3/T14.3

10-SJ-4-15.7/16.6

10-SJ-4-19.5/20.1

10-SJ-4-/0

10-SJ-5-25.1/28.6

10-SJ-5-28.5/35.6

10-SJ-5-39.0/39.4

10-SJ-5-19.6/23.9

10-SJ-12-.1/4.4

10-SJ-12-20.8/L23.2

10-SJ-12-4.4/0

10-SJ-12-/0

10-SJ-26-18.5/19

10-SJ-99-4.9/14.2

10-SJ-99-6.9/10.6

10-SJ-99-10.6/15

10-SJ-120-.8/0

Cnty Rt Pm

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105

105

105

105
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10-0S8704

10-0Y2604

10-0S7804

10-0V6804

10-0A8724

10-0X4304

11-263304

11-404404

11-2M5104

11-2M6604

11-2M4404

11-294804

11-076704

11-2T1784

11-401404

11-002704

11-404304

11-406704

11-2M4304

11-063814

11-2M6104

11-056324

Contract

10-STA-4-6.3/6.6

10-STA-33-14.5/17.9

10-STA-99-2.3/20.2

10-STA-120-6.1/11.3

10-STA-219-2.9/4.9

10-TUO-108-11.3/21

11-IMP-8-38.7/39.3

11-IMP-78-9.2/14

11-IMP-86-11.3/20.6

11-IMP-98-32.3/39.6

11-IMP-111-40.5/65.4

11-IMP-186-/.4

11-IMP-5708-/0

11-SD-5-35.8/38.5

11-SD-5-12.6/72.2

11-SD-5-19.9/21.2

11-SD-5-23.9/25.5

11-SD-5-58.1/72.4

11-SD-8-6.3/9

11-SD-8-17.4/18.7

11-SD-8-42.5/81.8

11-SD-11-/1.6

Cnty Rt Pm

105

106

106

106

106

106

107

107

107

107

107

108

108

108

108

108

108

109

109

109

109

109
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11-2607C4

11-275604

11-2T0974

11-2T0984

11-2T0954

11-2T0994

11-416104

11-260734

11-2T0864

11-2T0874

11-233204

11-2T0884

11-416204

11-406504

11-282404

11-402804

11-2T0704

11-2T0114

11-2T0014

11-2E0064

11-290304

11-257154

Contract

11-SD-15-23.8/26.2

11-SD-15-54.0/0

11-SD-15-11.2/M14.5

11-SD-15-14.5/M16.4

11-SD-15-15.0/M16.4

11-SD-15-16.4/M19.5

11-SD-15-20.3/M20.9

11-SD-15-23.8/M26.2

11-SD-15-26.2/M27.8

11-SD-15-27.8/30.1

11-SD-15-8.9/9.7

11-SD-15-30.1/31.5

11-SD-15-36.2/37

11-SD-15-36.8/40.8

11-SD-15-/4.7

11-SD-52-5.0/6.2

11-SD-52-14.5/15.5

11-SD-52-15.5/17.3

11-SD-52-17.3/17.5

11-SD-56-3.5/3.5

11-SD-75-9.0/0

11-SD-76-12.1/17.7

Cnty Rt Pm

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112

112

112

113

113

113
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11-2M6304

11-2M6704

11-406604

11-257144

11-2T2304

11-416404

11-2M4904

11-290404

11-408504

11-265014

11-264114

11-265004

11-2650A4

11-403704

11-292304

11-2T1824

11-2T1834

11-081654

11-2T2004

11-2T0404

11-287704

12-0L2604

Contract

11-SD-76-24.1/34.9

11-SD-76-2.9/7.5

11-SD-76-4.2/7.6

11-SD-76-16.7/17.7

11-SD-78-15.3/16.3

11-SD-78-17.0/17.4

11-SD-79-35.1/53

11-SD-94-14.9/30

11-SD-125-9.7/12.1

11-SD-163-.5/3.2

11-SD-163-1.4/0

11-SD-163-1.7/3.2

11-SD-163-1.7/3.2

11-SD-163-5.8/8.8

11-SD-805-.9/1.1

11-SD-805-4.7/5.6

11-SD-805-5.8/13

11-SD-805-7.7/9.1

11-SD-805-23.7/27.6

11-SD-805-26.5/28.9

11-SD-5506-/0

12-ORA-1-17.6/18.1

Cnty Rt Pm

113

113

113

114

114

114

114

114

114

115

115

115

115

115

115

116

116

116

116

116

116

117

Page
Statement of Ongoing Contracts - Index



12-0F96C4

12-0M7304

12-0F0604

12-0F9204

12-0G7304

12-0F96E4

12-0N2904

12-0N0304

12-0M8404

12-0J61U4

12-1016A4

12-071634

12-0M7404

12-071624

12-0M5804

12-0L3804

12-0M8804

12-0L9704

12-0L77U4

12-0H20U4

12-0L74U4

12-0H9004

Contract

12-ORA-5-3.7/6.2

12-ORA-5-5.0/34

12-ORA-5-5.6/6.6

12-ORA-5-6.0/31.2

12-ORA-5-6.1/31.2

12-ORA-5-6.2/8.7

12-ORA-5-12.8/32.5

12-ORA-5-13.5/34

12-ORA-5-16.5/42

12-ORA-5-19.2/22.2

12-ORA-5-42.1/44.4

12-ORA-22-.6/.9

12-ORA-22-1.9/12.3

12-ORA-22-.7/.9

12-ORA-39-.7/1.1

12-ORA-39-1.1/19.2

12-ORA-39-1.6/3.2

12-ORA-39-2.1/6.1

12-ORA-39-7.1/9.6

12-ORA-55-2.0/5.9

12-ORA-55-2.0/11.8

12-ORA-55-4.6/5.9

Cnty Rt Pm

117

117

117

117

118

118

118

118

118

118

119

119

119

119

119

119

120

120

120

120

120

120
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12-0H2084

12-0F0404

12-0F0314

12-0H4404

12-0H0344

12-043224

12-0E3104

12-056224

12-0C5704

12-0C5604

12-0G3314

12-0K3304

12-0L7504

12-1072C4

12-0M7104

12-0F5504

12-0M3004

Contract

12-ORA-55-17.0/17.7

12-ORA-57-12.3/15.2

12-ORA-57-16.2/18.8

12-ORA-73-10.0/24.5

12-ORA-73-25.7/28

12-ORA-74-13.3/16.6

12-ORA-74-/.2

12-ORA-90-11.8/12.5

12-ORA-91-.9/5.4

12-ORA-91-8.1/9.5

12-ORA-91-9.2/15.9

12-ORA-91-18.0/18

12-ORA-91-.3/.3

12-ORA-133-4.1/8.1

12-ORA-241-17.3/25

12-ORA-405-6.4/7.4

12-ORA-405-/12.9

Cnty Rt Pm

121

121

121

121

121

121

122

122

122

122

122

122

123

123

123

123

123

Page
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Statement of Ongoing Contracts - Federal Aid



01

02

03

District

District

District

 $248,042,810

 $312,466,226

 $121,847,661

 $231,634,215

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

Category

Category

 $31,202,641

 $4,654,924

 $163,641,802

 $8,528,297

 $40,015,146

 $48,373,698

 $2,594,604

 $24,046,106

 $26,013,660

 $211,438,158

 $103,933,177

 $88,095,691

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $16,002,771

 $1,246,386

 $87,585,912

 $1,632,712

 $15,379,881

 $43,098,444

 $2,719,681

 $14,763,046

 $20,147,543

 $150,905,500

 $61,406,646

 $72,953,575

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

-I-

-F-



03

04

05

District

District

District

 $480,939,869

 $5,860,862,862

 $312,851,455

 $5,216,349,439

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $51,040,800

 $62,451,445

 $175,418,756

 $174,650,168

 $48,426,606

 $95,756,095

 $4,886,686,070

 $6,718,280

 $648,625,643

 $143,900,452

 $92,591,839

 $50,922,687

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $16,759,463

 $50,123,114

 $111,608,658

 $110,787,598

 $48,525,843

 $82,251,285

 $4,530,356,274

 $6,505,741

 $437,922,698

 $119,121,634

 $91,724,800

 $25,492,941

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-S-

-SH-

-I-

-F-

-S-

-SH-

-ER-

-F-

-S-

-SH-



05

06

07

District

District

District

 $316,141,624

 $410,587,095

 $247,971,069

 $304,591,513

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

Category

 $28,726,646

 $1,298,295

 $77,959,712

 $3,390,616

 $205,764,659

 $122,173,813

 $372,764,619

 $255,129,938

 $24,661,611

 $364,677,986

 $2,954,226

 $1,154,474,163

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $11,631,694

 $1,338,532

 $70,040,063

 $632,033

 $147,075,308

 $85,505,577

 $189,471,197

 $168,123,526

 $15,992,544

 $208,068,557

 $688,804

 $600,636,301

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-ER-



07

08

09

10

District

District

District

District

 $2,174,662,543

 $953,428,165

 $22,958,191

 $1,182,980,929

 $602,394,453

 $16,043,123

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

Category

Category

 $249,214,958

 $45,738,639

 $286,101,278

 $35,365,202

 $5,838,000

 $331,170,087

 $5,205,372

 $6,361,072

 $11,391,747

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $174,819,830

 $39,831,691

 $136,039,877

 $21,946,484

 $1,099,767

 $228,656,803

 $4,634,468

 $4,668,302

 $6,740,353

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-F-

-SH-



10

11

12

District

District

District

 $621,195,255

 $529,221,965

 $368,203,105

 $270,782,393

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

Category

Category

Category

 $136,046,550

 $78,254,685

 $19,564,936

 $355,588,774

 $31,740,310

 $1,325,377

 $12,666,201

 $91,745,373

 $179,023,240

 $1,000,000

 $243,461,773

 $10,974,657

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $86,982,515

 $46,660,645

 $11,514,389

 $210,456,288

 $12,589,268

 $1,165,304

 $12,235,308

 $12,005,259

 $108,332,647

 $0

 $137,043,874

 $6,130,944

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-ER-

-I-



12District

 $462,290,014  $296,203,138

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $19,227,242

 $2,493,759

 $170,402,213

 $259,192,143

 Bid + CCO

 $8,330,061

 $1,897,595

 $93,463,113

 $186,381,425

 Work Comp

District Total:

-F-

-S-

-SH-

 $9,171,852,492 $12,392,796,619

 $1,098,581,499

 $3,257,828,386

 $25,038,802

 $696,047,338

 $808,401,784

 $6,506,898,810

Bid + CCO

 $675,201,011

 $1,985,002,031

 $9,927,024

 $384,826,677

 $609,179,266

 $5,507,716,484

Work Comp
FEDERAL AID (INTERSTATE)

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category
-I-

-ER-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



05

12

10

11

02

01

09

08

04

06

07

03

District

 $1,221,113

 $919,042

 $5,260,983

 $1,303,451

 $2,020,928

 $7,489,259

 $7,513,401

 $1,038,451

 $9,301,457

 $21,817,998

 $2,374,426

 $3,388,631

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $63,649,140
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